Financial Management Modernization Program
Financial Management (SAF/FMP)


Action OPR:  SAF/FMP
Suspense Date:  FM-041 FORMTEXT 

     
 
Inquiry No: 


Action OCR:      

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     


OPR Tasked Date:  
Required Coordination:  AF/HC, AF/HO, AF/IL, AF/JA, AF/RE, AF/SG, AF/TE, AF/XI, AF/XO, AF/XP, AFAA/FS, AFAFO, AFFSMO, AFSAA/SAB, ANG/FM, HQ AFMC/FM, SAF-CIO, SAF/AQ, SAF/FMBMA-S, SAF/GC, SAF/IE, SAF/IG, SAF/MR, SAF/PA, SAF/US

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     
Subject:  OSD FMMP Schedule Update 








ACTION REQUIRED:

No action required.

This is strictly for Notification Purposes Only.

RM

Rufonda M. Moss

SAF/FMP-1 AF/FMMP

(703) 697-7658

rufonda.moss@pentagon.af.mil

NOTE: Be advised that this system is only set up to have one OPR and we have selected our office as the OPR; however, all of the OCRs listed have OPR responsibility for all of the inquiries coming from this office. It is your responsibility to disseminate this information to the appropriate individuals within your directorate. If you have approval authority for your organization, please state so in the attached coordination form.
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 SAF/FMP             

Liaison Officer: Mr. Moss, Rufonda 1

Room: 4D164

Phone (703) 697-7658     Fax

Information Distribution: 


_1109663491.xls
Sheet1

		Call		Task Ref #		Deliverable Name		Draft Interim Deliverable Due to Gov.		Informal Deliverable Due to Gov.		Draft  Deliverable Due to Gov.		Comments Due to Mitre		Gov. Comment Review Meeting		Gov. Provides Comments to IBM		Final Deliverable Due to Gov.		Comments Disposition Assessments Due to Mitre		Gov. Acceptance Decision Meeting		Gov. Acceptance Decision Due to IBM		Comments

		3		C0003-1		Data Repository Concept of Operations V1.0		N/A		N/A		11-Jul		16-Jul		17-Jul		18-Jul		22-Jul		8-Aug		9-Aug		9-Aug		Integrated into a single document with Data Repository Concept of Operations; Requires Second Submission  scheduled for 25 August

		2		C0002-1		AV-1 Baseline V1.0		N/A		N/A		15-Jul		27-Jul		28-Jul		29-Jul		5-Aug		8-Aug		9-Aug		9-Aug		Requires Second Submission  scheduled for  26 August

		2		C0002-1		AV-2 Baseline		N/A		N/A		15-Jul		27-Jul		28-Jul		29-Jul		5-Aug		8-Aug		9-Aug		9-Aug		Requires Second Submission  scheduled for  13 September

		2		C0002-6		Interim System Approval Process Report		N/A		N/A		15-Jul		27-Jul		28-Jul		29-Jul		5-Aug		8-Aug		9-Aug		9-Aug		Approved by Government

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		15-Jul		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		2				Informal Deliverable: Inventory of Reference SV Architectures		N/A		16-Jul		N/A		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		3		C0003-2		Initial Operational Capability		N/A		N/A		N/A		N/A		N/A		N/A		17-Jul		N/A		N/A		N/A		Approved by Government

		2		C0002-7.9		Initial AV-1 Milestone Report		N/A		N/A		N/A		N/A		N/A		N/A		22-Jul		N/A		N/A		22-Jul		IBM presented AV-1 Milestone Review on 22 July and FMMP PMO provided feedback provided at meeting

		3		C0003-1		Data Repository Implementation Plan		N/A		N/A		1-Aug		3-Aug		4-Aug		5-Aug		12-Aug		14-Aug		815/2002		16-Aug		Integrated into a single document with Data Repository Concept of Operations; Requires Second Submission  scheduled for 25 August

		2				Informal Deliverable: System Function and Data Exchange Requirements		N/A		30-Jul		N/A		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		2		C0002-2		Initial Scope Setting Deliverable		N/A		5-Aug		N/A		N/A		N/A		7-Aug		N/A		N/A		N/A		N/A		Joint meeting of FMMP PM and Team IBM conducted on 7 Aug to give feedback

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		15-Aug		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		2		C0002-2		Second Scope Setting Deliverable		N/A		15-Aug		N/A		N/A		N/A		16-Aug		N/A		N/A		N/A		N/A

		2		C0002-5.1		Transition Constraint Document		N/A		N/A		15-Aug		27-Aug		29-Aug		29-Aug		6-Sep		16-Sep		18-Sep		20-Sep		Approved by Government

		4		C0004-6		Real Property Project Plan POA&M/WBS		N/A		N/A		16-Aug		25-Aug		26-Aug		26-Aug		30-Aug		13-Sep		16-Sep		17-Sep		Revising plan to be consistent with current architecture development methodology; Second submission scheduled for 16 Oct

		4		C0004-7		Real Property Narrative Project Plan		N/A		N/A		16-Aug		25-Aug		26-Aug		26-Aug		30-Aug		13-Sep		16-Sep		17-Sep		Revising plan to be consistent with current architecture development methodology; Second submission scheduled for 16 Oct

		3		C0003-3		Full Operational Capability		N/A		N/A		N/A		N/A		N/A		N/A		18-Aug		N/A		N/A		N/A		Revised FOC capabilities to support architecture development methodology;  Revised FOC scheduled for 23 October 2002

		2		C0002-5.1		Transition Plan Goal/FM Capability Target Document		N/A		N/A		19-Aug		2-Sep		3-Sep		3-Sep		10-Sep		18-Sep		20-Sep		24-Sep		Approved by Government

		3		C0003-1		Data Repository Concept of Operations & Implementation Plan V1.1		N/A		N/A		25-Aug		10-Sep		11-Sep		11-Sep		16-Oct		17-Dec		20-Dec		20-Dec		Team IBM submitted Revised Final on December 6, 2002

		2		C0002-1		AV-1 Baseline V7.1		N/A		N/A		26-Aug		12-Sep		17-Sep		3-Oct		25-Oct		30-Oct		31-Oct		8-Nov		Approved by Government

		2		C0002-1		AV-2 Baseline		N/A		N/A		27-Sep		N/A		N/A		N/A		N/A		N/A		8-Oct		8-Oct		Approved by Government

		3		C0003-5		Repository Maintenance Plans and Procedures		N/A		N/A		11-Sep		16-Sep		17-Sep		18-Sep		N/A		N/A		N/A		N/A		Requires Second Submission  scheduled for  8 October

		3		C0003-6		Repository Configuration Management Plans and Procedures		N/A		N/A		11-Sep		16-Sep		17-Sep		17-Sep		N/A		N/A		N/A		N/A		Requires Second Submission  scheduled for  8 October

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		13-Sep		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		2		C0002-3		Informal Deliverable: Inventory of Referenced TV Standards and Rules		N/A		26-Sep		N/A		2-Oct		N/A		4-Oct		N/A		N/A		N/A		N/A

		2		C0002-3		Informal Deliverable: TV Adoption Requirements Document		N/A		26-Sep		N/A		2-Oct		N/A		4-Oct		N/A		N/A		N/A		N/A

		2		C0002-3		Informal Deliverable: Phase I "As Is" TV		N/A		26-Sep		N/A		2-Oct		N/A		4-Oct		N/A		N/A		N/A		N/A

		2		C0002-3		Informal Deliverable: TV Gap analysis		N/A		26-Sep		N/A		2-Oct		N/A		4-Oct		N/A		N/A		N/A		N/A

		2		C0002-3		Informal Deliverable: Phase I "To Be" TV		N/A		26-Sep		N/A		2-Oct		N/A		4-Oct		N/A		N/A		N/A		N/A

		2		C0002-5.1		Tranistion Plan Strategy Goals/Target Document		N/A		N/A		27-Sep		7-Oct		9-Oct		11-Oct		18-Oct		25-Oct		25-Oct		25-Oct		Approved by Government

		2		C0002-2		Phase 1 OV-1 through OV-7 "As Is" Operational View Products		27-Sep		N/A		8-Oct		18-Oct		21-Oct		23-Oct		30-Oct		12-Nov		19-Nov		19-Nov		Approved by Government

		2		C0002-2		Phase 1 OV-1 through OV-7 "To Be" Operational View Products		27-Sep		N/A		8-Oct		18-Oct		21-Oct		23-Oct		30-Oct		12-Nov		19-Nov		19-Nov		Approved by Government

		2		C0002-4		Informal Phase 1 "As Is" System View		N/A		27-Sep		N/A		TBD		N/A		2-Oct		31-Oct		12-Nov		19-Nov		19-Nov

		2		C0002-4		Phase 1 "To Be" System View		27-Sep		N/A		11-Oct		21-Oct		23-Oct		25-Oct		31-Oct		12-Nov		19-Nov		19-Nov		Approved by Government

		3		C0003-5		Repository Maintenance Plans and Procedures V1.1		N/A		N/A		8-Oct		11-Sep		16-Oct		23-Oct		15-Nov		21-Nov		22-Nov		22-Nov		Approved by Government

		3		C0003-6		Repository Configuration Management Plans and Procedures V1.1		N/A		N/A		8-Oct		11-Sep		16-Oct		23-Oct		15-Nov		21-Nov		22-Nov		22-Nov		Approved by Government

		5		C00051.1		Financial Statement Initiative Narrative Project Plan		N/A		N/A		11-Oct		15-Oct		16-Oct		23-Oct		29-Oct		12-Nov		14-Nov		14-Nov		Approved by Government

		5		C0005-1.2		Financial Statement Initiative POA&M		N/A		N/A		11-Oct		15-Oct		16-Oct		23-Oct		29-Oct		12-Nov		14-Nov		14-Nov		Approved by Government

		2		C0002-3		Phase 1 "To Be" Technical View & SV Business Neutral View		N/A		N/A		11-Oct		23-Oct		25-Oct		28-Oct		31-Oct		12-Nov		19-Nov		19-Nov		Approved by Government

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		15-Oct		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		4		C0004-6		Real Property Project Plan POA&M/WBS		N/A		N/A		16-Oct		25-Oct		29-Oct		30-Oct		6-Nov		11-Nov		12-Nov		20-Nov		Approved by Government

		4		C0004-7		Real Property Narrative Project Plan		N/A		N/A		16-Oct		25-Oct		29-Oct		30-Oct		6-Nov		11-Nov		12-Nov		20-Nov		Approved by Government

		2		C0002-5.1		Tranistion Plan Baseline		N/A		N/A		21-Oct		30-Oct		1-Nov		4-Nov		12-Nov		18-Nov		19-Nov		20-Nov		Approved by Government

				C0003-3		Full Operational Capability		N/A		N/A		N/A		N/A		N/A		N/A		23-Oct		N/A		N/A		N/A		Approved by Government

				C0002-7.9		Final Call 0002 Milestone Review		N/A		N/A		N/A		N/A		N/A		N/A		21-Nov		N/A		N/A		N/A		Approved by Government

		2		C0002-5.1		Informal: Quickv Wins		N/A		30-Oct		N/A		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		6				White Papers -- Vendor Managed Inventory, Budgetary/Proprietary, Referred Debt, New Payment Processes, and No Color of Money		12-Nov		N/A		18-Dec		8-Jan		9-Jan		10-Jan		28-Jan		2-Feb		3-Feb		3-Feb

		5		C0005-4.1		Leading Practices Documents		N/A		N/A		12-Nov		21-Nov		25-Nov		27-Nov		12-Dec		17-Dec		18-Dec		18-Dec		Approved by Government

		2		C0002-7.9		Final Call 0002 Milestone, and Activity Report		N/A		N/A		14-Nov		N/A		N/A		19-Nov		21-Nov		N/A		22-Nov		22-Nov		Approved by Government

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		15-Nov		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		6		C0006-6		FMEA Architecture Methodology Description		N/A		N/A		22-Nov		2-Dec		3-Dec		4-Dec		12-Dec		17-Dec		18-Dec		18-Dec		Approved by Government

		6		C0006-1		Draft Constrained Architecture OV Products: OV-5 fully  integrated at A11 level;   OV-2, OV-3, OV-6a, OV-6b, OV-7.		N/A		N/A		27-Nov		9-Dec		10-Dec		13-Dec		N/A		N/A		N/A		N/A		Note, Government comments will be incorporated in the 12/18/02 Constrained Architecture Deliverable.

		6		C0006-3		Constrained "Draft" To-Be SVBR:  SV-1, SV-4, SV-5.		N/A		N/A		27-Nov		9-Dec		10-Dec		13-Dec		N/A		N/A		N/A		N/A		Note, Government comments will be incorporated in the 1/24/03 Constrained To-Be SVBR Architecture Deliverable.

		4		C004-1		"As Is" Operational Views OV-1 through     OV-7		N/A		N/A		11-Dec		17-Dec		17-Dec		18-Dec		26-Dec		7-Jan		7-Jan		8-Jan		Approved by Government

		6		C0006-6		AV-1 Update #1		N/A		N/A		12-Dec		3-Jan		6-Jan		7-Jan		24-Jan		29-Jan		31-Jan		31-Jan

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		13-Dec		N/A		N/A		N/A		N/A		TBD		TBD		TBD

		6		C0006-2		Constrained Architecture OV Products:  OV-5 Design Freeze, OV-6a, OV-2; OV-7 and OV-6b "in progress" only		N/A		N/A		18-Dec		6-Jan		7-Jan		10-Jan		N/A		N/A		N/A		N/A		Note, Government comments will be incorporated in the 1/24/03 Fully Constrained Architecture Deliverable.

		5		C0005-2		“As Is” Operational Views OV-1 to OV-7		N/A		N/A		3-Jan		8-Jan		10-Jan		14-Jan		23-Jan		29-Jan		30-Jan		30-Jan		Approved by Government

		6		C0006-5		Compliance Plan		N/A		N/A		3-Jan		10-Jan		13-Jan		15-Jan		12-Feb		18-Feb		19-Feb		20-Feb

		1001		C1001-6.1		Call Task Plan (Schedule and Narrative Description)		N/A		N/A		10-Jan		17-Jan		20-Jan		21-Jan		27-Jan		31-Jan		3-Feb		3-Feb

		2		C0006-7		Progress Review, and Support Material		N/A		N/A		15-Jan		TBD		N/A		N/A		N/A		TBD		TBD		TBD

		6		C0006-5		“To Be” Capability Maturity Profile (AV-3)		N/A		N/A		17-Jan		28-Jan		30-Jan		31-Jan		7-Feb		13-Feb		14-Feb		14-Feb		Approved by Government          3/10/2003

		6		C0006-6		FMEA Requirements Baseline		N/A		N/A		24-Jan		17-Feb		25-Feb		27-Feb		2-Apr		10-Apr		14-Apr		15-Apr		CR54

		6		C0006-1		Business Scenario Candidates for Constrained Architecture		N/A		N/A		24-Jan		5-Feb		6-Feb		7-Feb		26-Feb		3-Mar		4-Mar		4-Mar		Approved by Government (3/7)             CR48

		5		C0005-4.2		Documented Process Analysis		N/A		N/A		27-Jan		13-Feb		17-Feb		19-Feb		5-Mar		11-Mar		12-Mar		12-Mar

		6		C0006-7		Project Plan for Call 6 (POA&M)		N/A		N/A		31-Jan		4-Feb		5-Feb		5-Feb		12-Feb		18-Feb		19-Feb		20-Feb		Approved by Government

		6		C0006-6		Criteria For Assessing Compliance		N/A		N/A		31-Jan		10-Feb		12-Feb		14-Feb		21-Feb		27-Feb		28-Feb		28-Feb

		1001		C1001-4		Change Management Strategy		N/A		N/A		5-Feb		14-Feb		17-Feb		18-Feb		3-Mar		10-Mar		11-Mar		11-Mar		Approved by Government         3/10/2003  CR56

		6		C0006-5		Packaged, Segmented Transition Capabilities & Requirements		N/A		N/A		7-Feb		18-Feb		19-Feb		20-Feb		6-Mar		12-Mar		13-Mar		13-Mar		CR53

		6		C0006-1		Fully Constrained Architecture OV Products: OV-1, OV-2, OV-3,  OV-5, OV-6a OV-6b, OV-7; OV-4 provided only in the 3/28/03 delivery		N/A		N/A		7-Feb		26-Feb		27-Feb		28-Feb		2-Apr		10-Apr		14-Apr		15-Apr		CR49

		6		C0006-2		To Be TV:  TV-1, TV-2, SV-9		N/A		N/A		7-Feb		3-Mar		5-Mar		6-Mar		2-Apr		10-Apr		14-Apr		15-Apr		CR49

		6		C0006-3		Constrained To-Be SVBR:  SV-1, SV-3, SV-4, SV-5, SV-6, and associated requirements		N/A		N/A		7-Feb		3-Mar		5-Mar		6-Mar		2-Apr		10-Apr		14-Apr		15-Apr		Note, these are integrated products with SV/BN

		6		C0006-4		To-Be SVBN:  SV-1, SV-2, SV-7, SV-10c		N/A		N/A		7-Feb		3-Mar		5-Mar		6-Mar		2-Apr		10-Apr		14-Apr		15-Apr		Note, these are integrated products with SV/BR.

		4		C0004-1		"To Be" Operational Views OV-1 through OV-7		N/A		N/A		7-Feb		12-Feb		13-Feb		14-Feb		3-Mar		10-Mar		12-Mar		12-Mar		CR44

		4		C0004-3		"To Be" System Views SV-1 through SV-9 & SV-11		N/A		N/A		7-Feb		12-Feb		13-Feb		14-Feb		3-Mar		10-Mar		12-Mar		12-Mar		CR44

		4		C0004-2		TV Products		N/A		N/A		7-Feb		12-Feb		13-Feb		14-Feb		3-Mar		10-Mar		12-Mar		12-Mar		CR44

		6		C0006-1		Additional Compliance White Papers will be ready for OGC review		N/A		N/A		7-Feb		27-Feb		28-Feb		3-Mar		20-Mar		1-Apr		2-Apr		2-Apr		CR49 . . . New CR needed

		5		C0005-4.3		Documented Recommendations, Impact and Rationale - Immediate		N/A		N/A		10-Feb		17-Feb		18-Feb		20-Feb		4-Mar		10-Mar		11-Mar		11-Mar

		5		C0005-4.3		Documented Recommendations, Impact and Rationale - Systemic		N/A		N/A		10-Feb		17-Feb		18-Feb		20-Feb		4-Mar		10-Mar		11-Mar		11-Mar

		1001		C1001-4		Communications Strategy		N/A		N/A		13-Feb		24-Feb		25-Feb		26-Feb		N/A		N/A		N/A		N/A		CR56 & CR64 (eliminate final)

		2		C0006-7		Progress Review, and Support Material		N/A		N/A		14-Feb		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		6		C0006-5		Education and Training High-Level Plan		N/A		N/A		27-Feb		13-Mar		14-Mar		17-Mar		20-Mar		25-Mar		27-Mar		27-Mar		CR53

				C0004-4		Real Property Transition Plan Baseline Document		N/A		N/A		3-Mar		6-Mar		7-Mar		17-Mar		25-Mar		2-Apr		3-Apr		3-Apr		CR44 & CR 68

		5		C0005-3		“To Be” Operational Views  2,3, 4, 5,6a products		N/A		N/A		5-Mar		14-Mar		17-Mar		19-Mar		26-Mar		1-Apr		2-Apr		2-Apr		CR42

		5		C0005-4.4		Documented Transition Plan		N/A		N/A		5-Mar		11-Mar		13-Mar		14-Mar		26-Mar		1-Apr		2-Apr		2-Apr		CR42

		6		C0006-7		Progress Review, and Support Material		N/A		N/A		14-Mar		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		6		C0006-6		AV-1 Update #2		N/A		N/A		19-Mar		24-Mar		25-Mar		26-Mar		2-Apr		8-Apr		9-Apr		9-Apr		CR58

		6		C0006-6		Criteria for Assessing Compliance		N/A		N/A		21-Mar		4-Apr		7-Apr		8-Apr		23-Apr		29-Apr		30-Apr		30-Apr		CR 59

		6		C0006-5		Initial FMEA Transition Plan w/o Resource Plan		N/A		N/A		25-Mar		8-Apr		10-Apr		11-Apr		25-Apr		1-May		2-May		2-May		CR62

		1001		C1001-4		Change Management & Communications Plan		N/A		N/A		31-Mar		7-Apr		8-Apr		9-Apr		18-Apr		23-Apr		24-Apr		24-Apr		CR56

		6		C0006-1		Business Scenario Results for Constrained Architecture		N/A		N/A		2-Apr		14-Apr		15-Apr		16-Apr		30-Apr		6-May		7-May		7-May		CR39 & CR48

		6		C0006-5		Initial FMEA Transition Plan, Resource Plan Appendix Only		N/A		N/A		7-Apr		14-Apr		15-Apr		16-Apr		25-Apr		1-May		2-May		2-May		CR62

		1001		C1001-3		Standard Presentation		N/A		N/A		10-Apr		16-Apr		18-Apr		21-Apr		30-Apr		6-May		7-May		7-May		CR67

		2		C0002-7.9		Progress Review, and Support Material		N/A		N/A		15-Apr		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		6		C0006-7		Final Call Milestone Review		N/A		N/A		17-Apr		N/A		N/A		N/A		N/A		N/A		N/A		N/A

		6		C0006-7		Final Call 6 Milestone and Activity Report		N/A		N/A		N/A		N/A		N/A		N/A		22-Apr		29-Apr		30-Apr		30-Apr		CR61
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