Business Management Modernization Program
Financial Management (SAF/FMP)

Action OPR:  SAF/FMP
Suspense Date:       
Inquiry No:  FM-068


Action OCR:      

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     


OPR Tasked Date:       
Required Coordination:  AF/DP, AF/HC, AF/HO, AF/IL, AF/JA, AF/RE, AF/SG, AF/TE, AF/XI, AF/XO, AF/XP, AFAFO, AFFSMO, AFOTEC, AFSAA/SAB, AFSVA/SVF, SAF-CIO, SAF/AQ, SAF/GC, SAF/IE, SAF/IG, SAF/MR, SAF/PA, SAF/US, USAFA

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     
Subject:  Renaming of FMMP to BMMP and the BMMP Schedule 








ACTION REQUIRED:

This is a notification. This is NOT an official tasking.

Attached is a letter re-naming FMMP to BMMP dated 20 May 2003.  Additionally, attached is the schedule for BMMP Call 6A.
If you have any questions, please contact Bill Barlow at 703-697-2906 or me.
Thanks,
Cynthia K. Porter-Roach
SAF/FMP-1, AF FM BMMP Office

703-697-7662
DSN 227-7662
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		ID		Task Ref #		PWS		IBM Line		Deliverable Name		Draft Interim Deliverable Due to Gov.		Informal Deliverable Due to Gov.		Draft  Deliverable Due to Gov.		IBM Proposal		Comments Due to Mitre		Gov. Comment Review Meeting		Gov. Provides Comments to IBM		Final Deliverable Due to Gov.		Comments Disposition Assessments Due to Mitre		Gov. Acceptance Decision Meeting		Gov. Acceptance Decision Due to IBM		Comments

		6A-6-1		C0006A-6		X				POAM Update for C006A		N/A		N/A		16-May				20-May		21-May		23-May		2-Jun		9-Jun		11-Jun		12-Jun

		6A-2-1		C0006A-2		X		3550		FMMP Repository Maintenance Plan update		N/A		N/A		21-May		21-May		30-May		3-Jun		5-Jun		19-Jun		26-Jun		30-Jun		1-Jul

		6A-3-1		C006A-2		X		3882		Enterprise-Level Services & Standards Needs Report		N/A		N/A		30-May		14-May		9-Jun		11-Jun		13-Jun		27-Jun		7-Jul		9-Jul		10-Jul

		6A-4-1		C0006A-4		X		3953		Transition Plan Update (Version 2)		N/A		N/A		2-Jun		8-Aug		17-Jun		19-Jun		23-Jun		Next Update		30-Jun		2-Jul		3-Jul

		6A-5-1		C0006A-5		X				Architecture Development Methodology (1st Draft)		N/A		N/A		3-Jun				18-Jun		20-Jun		24-Jun		N/A		TBD*		TBD*		TBD*

		6A-5-3		C0006A-5		X		4514		FMEA Tool Suite Augmentation Analysis and Recommendations		N/A		N/A		3-Jun		1-May		18-Jun		20-Jun		24-Jun		9-Jul		16-Jul		18-Jul		21-Jul

		6A-2-3		C0006A-2		X		3650		Analysis of FMEA Repository Extension Alternatives		N/A		N/A		13-Jun		11-Jun		26-Jun		1-Jul		3-Jul		18-Jul		25-Jul		29-Jul		30-Jul

		6A-6-2		C0006A-6						Monthly Progress Reports		N/A		N/A		13-Jun				N/A		N/A		18-Jun		20-Jun		27-Jun		1-Jul		2-Jul

		6A-1-08		C0006A-1		X		1646		Architecture Training Plan		N/A		N/A		16-Jun		21-Jul		23-Jun		26-Jun		30-Jun		15-Jul		TBD*		TBD*		TBD*

		6A-5-5		C0006A-5		X		4390		FMEA System Assessment Tool Recommendation White Paper		N/A		N/A		27-Jun		29-May		7-Jul		10-Jul		14-Jul		28-Jul		4-Aug		6-Aug		7-Aug

		6A-1-06		C0006A-1		X		1581		IA Approach to Maintain & Extend Architecture		N/A		N/A		30-Jun		13-Jun		8-Jul		11-Jul		15-Jul		29-Jul		TBD*		TBD*		TBD*

		6A-3-2		C0006A-2		X				Enterprise-Level Services & Standards Activities Report		N/A		N/A		30-Jun				9-Jul		11-Jul		15-Jul		29-Jul		5-Aug		7-Aug		8-Aug

		6A-3-4		C0006A-3		X		3915		FMEA DoD Integrated Data Management Plan and Procedures		N/A		N/A		8-Jul		3-Jul		16-Jul		18-Jul		22-Jul		5-Aug		12-Aug		14-Aug		15-Aug

		6A-1-09		C0006A-1		X				Domain Owner Support Plan #1		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-1-10		C0006A-1		X				Domain Owner Support Plan #2		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-1-11		C0006A-1		X				Domain Owner Support Plan #3		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-1-12		C0006A-1		X				Domain Owner Support Plan #4		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-1-13		C0006A-1		X				Domain Owner Support Plan #5		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-1-14		C0006A-1		X				Domain Owner Support Plan #6		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-3-3		6A-3-3		X				Domain Owner Support Plan #7		N/A		N/A		9-Jul				17-Jul		21-Jul		23-Jul		1-Aug		TBD*		TBD*		TBD*

		6A-2-4		C0006A-2		X		3657		FMMP Repository Strategy and Implementation Plan		N/A		N/A		10-Jul		16-Jul		18-Jul		22-Jul		24-Jul		7-Aug		14-Aug		18-Aug		19-Aug

		6A-1-01		C0006A-1		X		46		"As Is" DSI Database		N/A		N/A		11-Jul		11-Jul		24-Jul		29-Jul		1-Aug		Next Update		8-Aug		12-Aug		13-Aug

		6A-1-02		C0006A-1		X		480		Constrained "To Be" Architecture (OV, SV, TV products, Reuirements Baseline) Update #1		N/A		N/A		11-Jul		11-Jul		24-Jul		29-Jul		1-Aug		Next Update		8-Aug		12-Aug		13-Aug

		6A-5-4		C0006A-5		X				All View 1 (AV-1) Update #1		N/A		N/A		11-Jul				21-Jul		23-Jul		25-Jul		Follow-On Call		TBD*		TBD*		TBD*

		6A-5-9		C0006A-5		X				FMEA Maturity Assessment		N/A		N/A		11-Jul				21-Jul		23-Jul		25-Jul		Follow-On Effort		TBD*		TBD*		TBD*

		6A-5-7		C0006A-5		X		4423		ARB Policy White Paper		N/A		N/A		14-Jul		25-Aug		22-Jul		24-Jul		28-Jul		Follow-On Effort		TBD*		TBD*		TBD*

		6A-6-2		C0006A-6						Monthly Progress Reports		N/A		N/A		15-Jul				N/A		N/A		18-Jul		22-Jul		29-Jul		31-Jul		1-Aug

		6A-1-19		C0006A-1		X		3490		Architecture Methodology Report for GIG/FEA Integration		N/A		N/A		21-Jul		30-Jun		28-Jul		30-Jul		4-Aug		Follow-On Effort		TBD*		TBD*		TBD*

		6A-1-20		C0006A-1		x		3501		Architecture Integration Analysis Report		N/A		N/A		21-Jul		30-Jun		28-Jul		30-Jul		4-Aug		Follow-On Effort		TBD*		TBD*		TBD*

		6A-1-03		C0006A-1		X		507		Description of Leading Practices update		N/A		N/A		25-Jul		25-Jul		4-Aug		6-Aug		8-Aug		Follow-On Call		TBD*		TBD*		TBD*

		6A-1-05		C0006A-1		X		622		Architecture Results Report		N/A		N/A		25-Jul		25-Jul		4-Aug		6-Aug		8-Aug		Follow-On Call		TBD*		TBD*		TBD*

		6A-5-1		C0006A-5		X				Architecture Development Methodology (2nd Draft)		N/A		N/A		25-Jul				8-Aug		13-Aug		15-Aug		Follow-On Call		TBD*		TBD*		TBD*

		6A-5-5		C0006A-5		X		4245		Architecture Audit Report		N/A		N/A		30-Jul		11-Jul		Follow-On Call		Follow-On Call		Follow-On Call		Follow-On Call		TBD*		TBD*		TBD*

		6A-1-04		C0006A-1		X		535		Architecture Evaluation Process Description		N/A		N/A		31-Jul		31-Jul		14-Aug		19-Aug		21-Aug		Follow-On Call		TBD*		TBD*		TBD*

		6A-5-6		C0006A-5		X		4392		Criteria for FMEA System Assessment		N/A		N/A		1-Aug		1-Aug		Follow-On Call		Follow-On Call		Follow-On Call		Follow-On Call		TBD*		TBD*		TBD*

		6A-5-8		C0006A-5		X		4453		Quality Control Plan		N/A		N/A		1-Aug		1-May		Follow-On Call		Follow-On Call		Follow-On Call		Follow-On Call		TBD*		TBD*		TBD*

		6A-6-2		C0006A-6						Monthly Progress Reports		N/A		N/A		14-Aug				N/A		N/A		19-Aug		21-Aug		28-Aug		2-Sep		3-Sep
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