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Note:  The final version of the Real Property Transition Plan will be integrated in the FMEA Transition Plan.

*****************************************************

 

The following was extracted from the Performance Work Statement to help in the review of this deliverable:

 

          Team IBM shall develop and deliver an initial Real Property Transition Plan Document.  The Real Property Transition Plan shall include both a Framework (an outline and layouts of all views, figures, and work products) and the population of that Framework with information addressing all elements (policy, process, system, and people) from existing transition plans.  The Document shall incorporate applicable recommendations from DoD Inspector General Reports, (e.g., D-2001-085) regarding Transition Plan content and show traceability to the Real Property OV, SV, and TV work products.  Team IBM shall be responsible for ensuring that the Real Property Transition Plan Document is fully integrated into the overall FMEA Transition Plan Baseline Document.  Additionally, the Real Property Transition Plan Document shall include an initial, high level "Roadmap" that provides dynamic views of the Real Property "To Be" state of Real Property DoD business operations during the Transformation Process.  The "Roadmap" shall address expected changes in business operations, business process improvements, and impacts on supporting processes.  The plan will address:

 

-          Significant opportunities for change traceable to DoD requirements and needs. 

 

-          Sustainment of real property management operations during transformation period.

 

-          Cost reduction that can be realized over time, near-term, mid-term, and long term.

 

-          Improved efficiencies in return on investment (ROI) and planning strategies.

 

-          Major capabilities and impact(s). 
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Executive Summary



On July 19, 2001, the Secretary of Defense issued a memorandum stating that among his “highest priorities is to have reliable, accurate and timely financial management information upon which to make the most effective business decisions.”  This memorandum announced the establishment of the Department of Defense (DoD) Financial Management Modernization Program (FMMP).  The FMMP Program Management Office (PMO) is responsible for development of the Department-wide Financial Management Enterprise Architecture (FMEA), to prescribe how DoD financial and non-financial feeder systems will interact to satisfy the priority for reliable, accurate and timely financial management information.



In conjunction with FMEA, a “deep dive” initiative was launched in August 2002 to address the business transformation of DoDs Real Property management through development of a Real Property architecture, which tightly aligns with FMEA.  The need for improvement in Real Property Management has been highlighted in recent Congressional Testimony, General Accounting Office (GAO) Reports and a study by the Office of the Undersecretary of Defense (OUSD) citing examples of inaccurate inventories, inconsistent and unreliable data, and incompatible systems.



The ultimate success of the Real Property Initiative not only depends on development of a successful architecture, but also on DoDs successful transition from its current state to the "To Be" state.  Substantial change is required within DoDs Real Property business management communities to achieve the Real Property objectives.  DoD will effect and manage this change through a successful Transition Plan that describes the processes and activities required to achieve the end objectives of the Real Property Initiative.  



The FMEA Transition Plan, provides DoD with the standards and a detailed “roadmap” to enable DoD to effectively identify, select, control, and evaluate its investments in Real Property business management operations and systems as it moves towards the objectives of the overall FMEA.  The Real Property Transition Plan is an initial plan that summarizes a series of specific Real Property Transition Plan work products and outlines the transition steps for Real Property based on the current architecture and limited integration with the FMEA Transition Plan.  This initial plan will be revised as the architecture products are refined and as it is integrated into the final FMMP Transition Plan.  


The Real Property Transition Plan is a work in progress that will be updated after the Real Property Architecture is submitted on March 3, 2003.  See Real Property Transition Plan Notes at the end of this document for a description of the alignment between sections of the deliverable "Real Property Transition Plan" and versions of the architecture.



The Real Property Transition Plan recommends a specific set of actions for the near future.  Longer-term transitions will be determined as a result of integration into the FMEA Transition Plan.  The near term transition recommendations are:



· Further refinement of the “To Be” architecture products



· Integration of the Real Property Transition Plan into the FMEA Transition Plan



· Immediate Change Management activities to communicate the Real Property program throughout DoD



· Implementation of the Quick Wins 



· Business Process Reengineering of the activities associated with the Real Property Portfolio segment 



· Assessment of candidate Real Property Systems



The Real Property Transition Plan is based on considerations that include constraints, assumptions, and risks.  The FMEA Transition Plan Strategy
 identified the following assumptions and constraints that equally apply to Real Property.



Assumptions are:


· Funding for the transition will be sufficient to accomplish change



· The transition schedule may be altered based on the financial and resource impact on the Government for any given FY



· The Transition Plan may be altered based upon the Government’s acquisition strategy



Constraints are:



· Synchronization with other architecture efforts





· Resistance to change





· Fiscal periods





· Funding cycles





· Acquisition milestones



· Deadline to finish by 2008


· Competing funding priorities


· Parallel initiatives



· Personnel skills



· Technology limitations


Some constraints are currently described at a summary level and may require a more detailed definition and mitigation plan as the program evolves.  Further, constraints may be added or modified as the program progresses.   



Although the Real Property “To Be” Enterprise Architecture is not yet approved, there is a strong end-state vision with active leadership and funding.  DoD leaders are committed to achieving world-class business management and financial information as defined by decision-support, interoperability, compliance, operational/cost efficiencies, and ultimately better support to our warfighters.  Defining and then actually executing the Real Property, and ultimately FMEA Transition Plan will be the most challenging part of the DoD integrated business and financial management transformation – the largest and most challenging transformation in history.



1. Introduction



1.1 Background



On July 19, 2001, the Secretary of Defense issued a memorandum stating that among his “highest priorities is to have reliable, accurate and timely financial management information upon which to make the most effective business decisions.”  This memorandum announced the establishment of the Department of Defense (DoD) Financial Management Modernization Program (FMMP).  The FMMP Program Management Office (PMO) is responsible for development of the Department-wide Financial Management Enterprise Architecture (FMEA), to prescribe how DoD financial and non-financial feeder systems will interact to satisfy the priority for reliable, accurate and timely financial management information.



The Chief Information Officer (CIO) Council states, “An enterprise architecture establishes the enterprise-wide roadmap to achieve the enterprise mission through optimal performance of its core business processes within an efficient information technology (IT) environment.  Simply stated, enterprise architectures are blueprints for systematically and completely defining an organization’s current (baseline) or desired (target) environment.”  The FMEA will be depicted in Command, Control, Communications, Computer, Intelligence, Surveillance, and Reconnaissance (C4ISR) work products.



In conjunction with FMEA, a “deep dive” initiative was launched in August 2002 to address the business transformation of DoDs Real Property management.  The need for improvement in Real Property Management has been highlighted in recent Congressional Testimony, General Accounting Office (GAO) Reports and a study by the Office of the Undersecretary of Defense (OUSD) citing examples of inaccurate inventories, inconsistent and unreliable data, and incompatible systems.  The current environment cannot adequately support the Department of Defense growing reliance upon its real property (land and facility support costs) data to make policy and budget decisions.  



The focus of the Real Property Initiative is a Business Transformation for DoD Real Property Management through development of a “To Be” architecture, incorporating leading practices and business process improvement, which aligns with the higher-level FMEA.  The goal is an integrated enterprise view of Real Property that eliminates Service/Agency stovepipes and provides a framework for common Real Property processes, systems, data and organization.



Enduring business transformation, however, requires a systematic approach and methodology that begins with the analysis of the “As Is” environment, the envisioning and development of the “To Be” environment and the construction of a robust Transition Plan.  



In order to gain a baseline understanding of the “As Is”, The Real Property Initiative first developed an architecture model of the current real property organizations, processes and laws through collaborative workshops, site visits to each Service and interviews with General Services Administration (GSA), Tricare Management Activity (TMA), and Defense Logistics Agency (DLA) representatives.  The “As Is” processes, process relationships, organizations, data and business rules are documented in C4ISR work products delivered to the FMEA Program Office on December 23, 2002.  This product serves as the “As Is” baseline, or starting point, for the Real Property Transition Plan.



The “To Be” future state of DoD Real Property Management emerged through iterative work sessions with Real Property representatives from each of the Services and selected Agencies.  The “To Be” processes, process relationships, organizations, data and business rules were built based on leading practices, constrained only by existing laws.  The “To Be” environment is also documented using C4ISR products.  Although the “To Be” models continue to be improved, the draft “To Be” architecture, delivered to the FMEA Program Office on February 7, 2003, serves as the basis for the Real Property Transition Plan.



This document, the Real Property Transition Plan, is based on the framework established in the FMEA Transition Plan Strategy
 document dated October 23, 2002 which outlines the goals, life cycle, principles, strategies, considerations and work products for developing the FMEA transition plan.  



The Transition Plan is a set of systematic, incremental improvements in laws, policies, systems, data, management practices and cultural norms within DoD that facilitate changes in Real Property business operations.  The initial Transition Plan for Real Property is based on the current status of the Program and may require modification as the final FMEAs transition plan evolves.  The integration of the Real Property Transition Plan into FMEA Transition Plan is included under Call 0006.



The Real Property Transition Plan is based on work products that are unique and specific to Real Property.  Other work products such as the Capability Schedule, Test Plan, Compliance Plan, Resource Plan, Stewardship Model, Communications Plan, Education and Training Plan and Incentive Plan, developed by FMEA Transition Plan are overarching and include Real Property.  Table 1-1, Real Property Work Products, highlights the Transition Plan Work Products developed for Real Property.  Those work products not highlighted include Real Property components and will be delivered with the FMEA Transition Plan.  



Table 1‑1 Real Property Transition Work Products



			List of Work Products





			Capability Maturity Profile (AV-3)


			TP Resource Plan





			Requirements Database


			Stewardship Model & Process





			Packaged and Segmented Capabilities and Requirements


			Readiness Assessment





			Work Breakdown Structure (WBS) for Transition


			Communications Plan





			Transition Project Schedule


			Stakeholders Management Plan





			System Evolution Diagram (SV-8)


			Organizational Impact Analysis





			Capability Schedule


			Education and Training Plan 





			Test Plan


			Memorandums of Agreement





			Compliance Plan


			Incentives Plan








The Real Property Transition Plan is linked and traceable to the “To Be” Real Property architecture and addresses the life cycle of the transition that begins in March 2003.  It has three phases: (1) Pre-acquisition Analysis and Business Process Reengineering (BPR), (2) Acquisition and Implementation, and (3) Sustainment and Continuous Improvement.  



The Real Property Transition Plan addresses program-planning information for "To Be" programs identified by the FMEA Real Property Initiative.  Specifically, this document addresses:



1. Program being transitioned



2. Those who are affected



3. Those who are responsible



4. Timeline for the events/activities



5. Overall program schedule 



6. Change management 



7. Subordinate plans (Process/Systems Transition Plans)



8. Constraints and boundaries (pertinent policies, standards, regulations, compliance/certification requirements)



1.2 Purpose 



The purpose of this document is to provide a high-level comprehensive view of the Real Property Transition Work Products and recommended transition activities required for DoDs successful transition from its current state in Real Property Management to the "To Be" state.    



The Real Property Transition Plan provides DoD with the standards and a detailed “roadmap” to enable DoD to effectively identify, select, control, and evaluate its investments in Real Property business management operations and systems as it moves towards the objectives of the overall FMEA divided into manageable pieces, or segments, and summarizes a detailed program Implementation Plan for each Real Property segment.  It packages Real Property requirements into an optimal schedule that will be aligned with capital investment availability and FMEA efforts with ongoing programs and initiatives.



1.3 Outline of the Document



This document is composed of 4 major parts.



Introduction:  This part provides background for the document, intended audience, methodology, scope and traceability.



Real Property Initiative Summary:  This section provides a brief overview of the Real Property “As Is” environment and the evolution to the “To Be” outlining Capability Deficiencies, Leading Practices and Compelling Arguments for Change.



Transition Plan Work Products: This section provides a brief narrative description and final output of each work product.



Roles and Responsibilities:  This section outlines the transition plan roles as drafted by FMMP.



1.4 Audience



Table 1-2 displays how this document was written to keep different audiences in mind.



Table 1‑2 FMMP Package and Segmented Capabilities Requirements Audiences



			Audience


			Description


			Purpose





			FMMP PMO


			The FMMP Program Management Office with responsibility for the FMEA


			To make development and execution decision on the Transition Plan





			Business Modernization & Systems Integration (BMSI) Organization


			OUSD(C) Organization responsible for maintaining configuration control of the enterprise architecture


			To direct DoDs transition to compliance with a “To Be” Real Property in conjunction with FMEA, and evaluate the value of the transition work products





			Domain Owners


			Domain Owners of specific packages, and segments


			Responsible for the implementation of the segments contained in the Transition Plan





			FMEA Transition Planning Team


			Responsible for integration and finalization of the Real Property Transition Plan into the FMEA Transition Plan 


			To align packages, enterprise capability groups, and segments with FMEA requirements








1.5 Scope



The scope of the FMMP Real Property Transition Plan incorporates those specific activities associated with implementing the Real Property Architecture prior to integration and alignment with the FMEA Transition Plan.


1.6 Traceability Matrices



The Real Property Transition Plan follows the strategy prescribed by the FMMP/FMEA Transition Plan Strategy.  In Table 1-3, the Transition Plan Goals outlined in the FMEA Strategy have been integrated and traced to an applicable section within the Real Property Transition Plan.  



Table 1‑3 Traceability of Transition Plan Goals to Real Property Transition Plan



			Goal


			Title


			Brief Description





			1


			Communicate the Transition


			Provides communication plan, communication objectives and plan to engage of key stakeholders





			2


			Specify Required Funding


			Provides the basis from which the FMEA Resource Plan is able to cost homogeneous pieces of the architecture 





			3


			Provide Traceability


			Provides traceability to Transition Plan Strategy Goals and to the DoD IG Financial Management Improvement Plan





			4


			Provide Program Planning Information


			Provides program-planning information for the "To Be" programs identified by the FMMP/FMEA





			5


			Define the Governance Structure


			Outlines and define the draft governance structure of the transition





			6


			Define the Scope of the Transition Plan


			Incorporates schedule, communications/change management, and constraints





			7


			Identify Key Stakeholders


			Identifies OSD, USD-Comptroller, USD-AT&L, Services and Agencies as key stakeholders in business transformation of Real Property





			8


			Synchronization with the FMMP Change Management and Communication Plans


			Provides input to the development of internal and external FMMP change management/communication plans





			9


			Define Criteria for Prioritization of Requirements


			Defines how Real Property determined the order in which requirements should be transitioned





			10


			Use a Grouping Mechanism to Manage the Transition Plan


			Shows the Real Property Packages, Segments and Transition Elements





			11


			Address Organizational and Role Transition


			Provides a basis for a more robust Real Property Organizational Assessment





			12


			Address Maintenance of the Transition Plan


			To be addressed in FMEA Transition Plan.  Not addressed within the scope of the Real Property Transition Plan





			13


			Manage Program Risk 


			To be addressed in FMEA Transition Plan.  Not addressed within the scope of the Real Property Transition Plan





			14


			Implement Snapshots of Time-Phased “To Be” Architecture


			To be addressed in FMEA Transition Plan.  Not addressed within the scope of the Real Property Transition Plan.





			15


			Provide Estimated Cost Savings and Return on Investment (ROI)


			To be addressed in FMEA Transition Plan.  Not addressed within the scope of the Real Property Transition Plan





			16


			Define and Report against Transition Progress Metrics


			To be addressed in FMEA Transition Plan.  Not addressed within the scope of the Real Property Transition Plan








Task C0004-4 Transition Plan, of the Call 0004 Performance Work Statement, identifies Team IBM activities that are specified in the approved Program Management Plan.  Table 1-4 maps the requirements in Call 0004-4, Section 3.1.4 to the related sections in the Real Property Transition Plan. 



Table 1‑4 Traceability to Call 0006 Performance Work Statement



			Call 0006 Performance Work Statement Requirements


			FMMP Real Property Transition Plan 





			The Document shall include an initial definition of transition elements derived from the architecture.


			Appendix P





			The Real Property Transition Plan shall include both a Framework (an outline and layouts of all views, figures, and work products) and the population of that Framework with information addressing all elements (policy, process, system, and people)


			Section 3.0 of this document 





			The Real Property Transition Plan must address that it is fully integrated into the overall FMEA Transition Plan Baseline Document.


			A PCR was submitted to move this requirement to Call 0006





			The Document shall incorporate applicable recommendations from DoD Inspector General Reports, (e.g., D-2001-085) regarding Transition Plan content and show traceability to the Real Property OV, SV, and TV work products.






			Section 3.3.4.2 Traceability to DoD IG FMIP








2. Real Property Initiative Summary



2.1 Introduction



The ultimate success of the Real Property Initiative not only depends on development of a successful architecture, but also on DoDs successful transition from its current state to the "To Be" state.  Substantial change is required within DoDs Real Property business management communities to achieve the Real Property objectives.  The Real Property Transition Plan, provides DoD with the standards and a detailed “roadmap” to enable DoD to effectively identify, select, control, and evaluate its investments in Real Property business management operations and systems as it moves towards the objectives of the overall FMEA.



To follow the “roadmap”, it is important to have a brief overview of the Real Property “As Is” Environment (Appendix A – Summary of Current Environment) and the evolution to the Real Property “To Be” Environment (Appendix B – Summary of Future Environment).



2.2 Overview of the “As Is”



The Department of Defense holds legal interests in approximately 1 million real property buildings, structures and facilities throughout the world.  The scope and variety of these assets are unmatched by any other government or private enterprise.  The value of the DoDs total real property inventory approaches $600 billion, and the funds needed to operate, sustain and upgrade the assets exceed $30 billion each year.  Real property assets support the accomplishment of all Defense missions and are therefore critical components of the success of these missions.



Recent GAO findings and congressional testimony suggest that DoDs “Real Property Management Needs Improvement”.
    According the report, DoD does not have a comprehensive strategy for maintaining the services’ infrastructure.



1) Each service sets its own standards for maintaining infrastructure.



2) Each service differs in the way it rates property conditions, prioritizes repairs, and allocates resources.



3) Each service applies different conditions and/or criteria for rating repairs.  As a result, the service headquarters cannot be certain that the most critical properties in need of maintenance and repair are targeted.



4) Given incomplete and inconsistent data and different real property rating systems among the services, Congress cannot be assured that funding for DoDs real property maintenance and repairs will provide the best return on investment.



Title 10 regulates that only the Military Services and Washington Headquarters Services may own real property; however, many Defense agencies manage real property facilities.  The “As Is” environment is further complicated by the number and diversity of other Defense organizations, such as Defense Logistics Agency (DLA), Tricare Management Activity (TMA), and Defense Commissary Agency (DECA), that perform Real Property activities independently. 



Real Property systems, processes and roles are replicated through each of these organizations.  As a result, pervasive inconsistencies in data, assessment criteria and practices prohibit a comprehensive, accurate view of DoDs real property inventory, capability assessment, financial valuation, and total cost visibility.  



The scope of the “As Is” assessment included all real property functions performed within DoD however, it specifically exclude those functions related to Environmental.



The current organizational environment for managing Real Property within the DoD is extremely complex.  The six major organizations involved are listed below:



· Office of the Secretary of Defense (OSD)



· United States Army



· United States Air Force



· United States Navy (to include the United States Marine Corps)



· Washington Headquarters Services



· Department of Defense Agencies (primarily DLA, DECA, TMA)



Because each organization maintains its own structure for managing real property, each has developed distinct pockets of expertise with specific real property knowledge.  Unfortunately, due to the existing organizational autonomy, this expertise is not leverageable across the real property enterprise.  In addition, each organization has developed a set of unique processes, data and metrics that result in different ways for accounting for real property, which ultimately inhibits comparability and ease of decision making at the DoD level.



In today’s environment, real property assets are comprised of land, facilities and utilities categorized as Military Installations, Capital Region facilities, Heritage Assets, Stewardship Land, Military Housing, Military Construction, Medical Facilities, Overseas holdings, et al.  In exploring the management of these assets across DoD, a cross sectional view exposes functions related to Planning, Budget and Execution that, in most cases, are performed differently across the services and agencies using disparate systems to enable the processes.  



The “As Is” models show the common activities performed across DoD for Real Property Acquisition, Management and Disposal.  The final “As Is” Operational View products, delivered on December 23, 2002, are available on the web at http://www.dfas.mil/library/fmmp/FMEA_Master.htm.  


In addition to complex organizations and processes, Real Property managers have the complex task of managing their business operations in compliance with more than 2500 laws, regulations, policies and guidance.  The federal laws, DoD and service specific regulations and policies relating to real property business management number up to 2,000 unique documents and those relating to financial management number several hundred.  Other organizations, such as the United States Army Corps of Engineers and NAVFAC, maintain additional sets of independent regulations.  The proliferation of laws, policies, regulations and guidance requires continual re-interpretation and validation adding enormous complexity to Real Property operations.  DoD Directives and Instructions, developed with the intent to clarify Public Law, only add to the volume to be managed and provide yet another level of constraint that impede efficient operations. 



Today, the Real Property business laws and regulations stem predominantly from United States Code.  A complete list is referenced in Appendix C - Business Compliance Laws.



Due to the impact of Real Property assets on the Financial Statements, Real Property Management is also impacted by the Federal financial laws that stem from the CFO Act, FFMIA, FMFIA, GMRA, GPRA, JFMIP and SFFAS.  The complete list is referenced in Appendix D - Financial Laws and Policies.



Impacting the “As Is” Real Property environment is the proliferation of independent systems.  Under FMMP, a list of the “As Is Systems Inventory was developed and currently shows that 102 independent systems are currently used within DoD to support the Real Property Management functions which span real estate administration, inventory management, space management, work management, project management, engineering management, maintenance and operations and environment management.  Appendix E - The Systems Inventory (Real Property) references the inventory as of February 7, 2003.  With each subsequent request to the Services and Agencies, the list of systems continues to grow.   



To evaluate and assess all Real Property systems would be cost prohibitive, therefore, the FMEA approach is to use segment typing to reduce the number of systems to be assessed.  Table 2-1 shows the volume by segment of systems from Systems Inventory.



Table 2‑1 “As Is” Systems Inventory by Segment



			System Segment


			# Of Systems





			Construction Projects


			11





			Engineering Management


			3





			Environmental Management


			9





			Maintenance & Operations


			25





			Real Estate Administration


			2





			Real Property Portfolio (Inventory Management)


			29





			Real Property Strategic Planning, Programming and Budgeting


			15





			Space Management


			8








Of the 102 systems in use today, the analysis conducted for this ‘deep dive’ focused mainly on the 43 real property systems maintained by the major real property user organizations; Army, Navy, Air Force, Defense Logistics Agency, Tricare Management Activity and Washington Headquarters Services.  Appendix F – “As Is” Systems Overview contains more detailed systems descriptions and status of ongoing development efforts.



2.3 Opportunities for Change



The Capability Deficiency list is an appropriate starting point for opportunities for change.  Based on the deficiencies identified in the “To Be” workshop, desired functional capabilities were defined.  Capability Goals/Targets are the highest level of functional and non-functional requirements that the FMMP is expected to satisfy through the FMEA, Transition Plan, and Transition.  The complete list of Real Property Management Capability Goals/Targets is shown in Appendix G.



Opportunities for change have been also been documented in independent studies, GAO Recommendations, IG Audit Reports and Congressional Testimony.  A comprehensive list is contained in Appendix H – Compelling Arguments for Change.



Successful Real Property management depends upon integration at the DoD level and increased collaboration among the various organizations.  Accountability at this level addresses common practices, processes, systems, guiding principles and a clearly articulated vision.



2.4 DoD Initiatives and Leading Practices



An analysis of the 16 Aug 02 Data Call responses identified certain leading practices as “opportunities for change” within the DoD community.  These opportunities represent a technology, tool, or practice, and provide a bridge and general direction to what will be included in the “To Be” solution.  While varying in source and objective, responses to the Data Call provided greater insight to the on-going initiatives within DoD that impact the Real Property Transition Plan.  DoD noteworthy practices in Real Property Management are:



· Tri-Service CADD/GIS Center (Computer Aided Design and Drafting / Geographic Information Systems)



· GIS capabilities tied into real property inventory systems



· Electronic package for 1391



· Electronic calculation tools for facility sustainment, such as the Facility Sustainment Model (FSM)



· Web-based real property inventory systems


It is the goal of FMEA to leverage existing DoD noteworthy practices in addition to implementing industry-leading practices.  Appendix I shows the Industry Leading Practices Mapped to Real Property Capability Deficiencies.



2.5 Overview of the “To Be”



A single common approach to managing Real Property across DoD is the solution to the disjointed management decisions that result from the organizational and system-based islands of the “As Is” real property management environment.
  
Then, real property managers can benefit from the full realm of knowledge that integrated processes and systems could provide.  



The Real Property vision is to improve the accuracy, reliability, timeliness, and usefulness of real property information necessary by all levels of DoD decision-making to support the Department's mission, resources, accounting, accountability and reporting requirements.  Real property stakeholders believe that this vision can be accomplished through the development and implementation of a standard, DoD-wide real property enterprise architecture resulting in consistency across the Department, using the following:



· Standard business practices and processes



· Standard categorization, definitions and terminology



· Standard system or systems



To achieve this goal, the Real Property “To Be” incorporated specific goals for the future real property state:


· Involve real property business process owners and management in all stages of development


· Standardize business rules, processes and data across the enterprise



· Capture and validate data once, then leverage it across the enterprise



· Employ the use of the Service/Agency and industry leading practices



· Drive the solution to be consistent and compatible with the overall DoD enterprise architecture



The Real Property architecture exists within the framework of the FMEA Logistics Model.  Logistics is defined as the process of planning and carrying out the movement and maintenance of forces.  As a support mechanism for the movement and maintenance of forces, the integrated “To Be” real property environment draws on many of the same functions and processes of the logistics model, and as a result, logistics activities are decomposed where real property activities required additional activity or process definition.



The draft “To Be” Operational and System View products were delivered on February 7, 2003 and are currently under refinement.  The February 7, 2003, Build 26; models are available on the web at http://www.dfas.mil/library/fmmp/FMEA_Master.htm.  


3. Transition Plan Work Products



3.1 Introduction



Implementing the Real Property Architecture requires thousands of changes to systems, processes, policies and roles across the DoD enterprise.  A change of this magnitude must be accomplished in a modular and time-phased manner to succeed.  The Real Property Transition Plan Work Products help identify alternative courses of feasible implementation solutions.



The Transition Work Products are derived from the Real Property Architecture and traceable to their source.  These work products are shown in Table 3-1.



Table 3‑1 Real Property Transition Plan Work Products



			List of Real Property Transition Plan Work Products





			Capability Maturity Profile (AV-3)





			Requirements Database





			Packaged and Segmented Capabilities and Requirements





			Work Breakdown Structure (WBS) for Transition





			Transition Project Schedule





			System Evolution Diagram (SV-8)





			Readiness Assessment





			Stakeholders Management Plan








Section 3 of the FMEA Transition Plan Strategy
 document describes the integrated work products that are specific to transition planning in detail, as well as the processes for creating them and the linkage between them.  The design principles for development of these products are listed below.



			Integrated Work Product Design Principles





			· Make each work product traceable to source requirements





			· Use repeatable and standardized processes for development





			· Integrate with C4ISR architecture framework work products when practicable








3.2 Capability Maturity Profile



The Capability Maturity Profile provides a framework with which DoD can set a target; measure current and proposed solutions; and align associated plans, training materials, and appraisal materials.  The Capability Maturity Profile (AV-3) is a significant element of the FMEA and its Transition Plan.  The Capability Maturity Profile is organized to support the business focus of DoD within the context of the FMEA.  The Capability Maturity Profile describes the maturation of FMEA-related business processes, systems, and management support functions.  



The FMEA Capability Maturity Profile describes accepted methods of a capability maturity-modeling framework intended to assist the DoD in better understanding transition complexities, appraising business processes, establishing priorities for improvement, and implementing these improvements across the enterprise.  The Capability Maturity Profile also presents an initial “To Be” Capability Maturity Profile (Target Profile) and list of Targets/Goals specific to each of sixteen Capability Areas.



Capability Goals/Targets are the highest level of functional and non-functional requirements that the FMMP is expected to satisfy through the FMEA, Transition Plan, and Transition (i.e., what the Program should provide to DoD).  Capability Goals/Targets articulate the high level objectives of the FMMP/FMEA program that involve providing process, system, or technology capabilities.  Functional Capability Targets are defined as clear and specific functionality that either an individual person or system obtains by interacting with a given system to achieve an expected outcome.  Non-functional Capability Targets are primarily provided by guidance, policy, regulations, and standards that govern the overall system definition, design, construction, deployment, and maintenance. 



During December 2002, the Real Property Team reviewed output documents from OV and SV workshops and leading practice sessions.  From the information provided, a derived list of possible “To Be” Real Property Management Capability Goals/Targets was produced.  Each functional capability target was defined and associated with its desired outcome in the Transition Plan Goals and FMEA Capability Target Document
.  Appendix G – Real Property Management Capability Goals/Target is a list of goals/targets organized by Capability Areas that helps describe the functional or non-functional implementation impacts and benefits. 



The Capability Target Profile consists of five capability levels of the Capability Maturity Profile framework that outline a path for process improvement within each capability area.  Each set of increasing capability levels reflects improvements to both interoperability and process sophistication.  The result is a high-level overview of related practices that can be implemented to improve process performance. 



The Real Property view that follows is extracted from the FMEA Capability Maturity Profile.  Capability Maturity Goals/Targets are shown in Tables 3-1.  Capability Target Profiles are shown in Table 3-2.



Table 3‑2 Real Property Capability Goals/Targets


			Capability Area


			Capability Goals/Targets


			Capability Maturity Level





			Real Property


			Online access to real time Real Property data 


			5





			


			Center of Excellence Program


			4





			


			Centralized real property accountability function (RP)


			4





			


			Centralized real property inventory database


			4





			


			Common DoD Real Property guidance, policies, and regulations procedures, and training 


			4





			


			Common funding control procedures for the color of money


			4





			


			Common process to determine facility need 


			5





			


			Common Real Property data elements across the enterprise.


			





			


			Common Real Property inventory accountability process 


			4





			


			Common Real Property financial tracking 


			5





			


			Common real-time financial performance reporting (actual vs. planned) metrics and spending for Real Property 


			5





			


			Complete and accurate total life-cycle costs for real property


			4





			


			Single appropriation/no-year money


			5





			


			Standard accounting and reporting procedures for Real Property


			4





			


			Standard condition assessment criteria


			4





			


			Standard condition assessment process


			4





			


			Standard DoD Environment Liability guidance, policies, and procedures 


			4





			


			Standard metrics for space allocation for different types of buildings (e.g. barracks, classrooms, administrative buildings, etc.)


			4





			


			Unique Identification Code  (UIC) 


			3





			


			Standard Real Property inventory criteria and process


			4





			


			Standard Real Property planning process


			4





			


			Uniform process for each disposal type


			4





			


			Uniform process for tenant billing


			4





			


			Condition Based Management


			4





			


			Lease Management


			3





			


			Actuarial Based Scheduling


			4





			


			Preventive Maintenance Program


			4





			


			Reliability Centered Maintenance


			4





			


			Uniform standards to guide projects and investments in Real Property


			4








Table 3‑3 Real Property Capability Target Profiles



			Real Property





			Level 5 (Optimized)


			Policies and standards: DoD Real Property operation is reviewed continuously and improved to comply with the Federal architecture guidance, provide standard, integrated data and enable CFO Act compliant reporting.
Requirements and planning: DoD Real Property requirements process is integrated within one seamless, fully integrated DoD planning and resource allocation process.  An annual business plan identifies DoD Real Property business and warfighter operations requirements, justifies resources, and is the basis for performance levels.
Management and organizational alignment: Real Property business operations are fully integrated with warfighter missions, with supported and supporting activities across DoD enterprise, and with required external business partners.
Systems and technology:  Standard business operations and supported warfighter mission systems seamlessly share financial and management Real Property information across the DoD enterprise.
Performance Measurement:  Real Property metrics and measurement processes are standard, pervasive and effective, yielding accurate and timely situation awareness relative to system performance and trends.  





			Level 4 (Structured)


			Policies and standards:  Integrated Real Property business operations policies, procedures, and guidance are fully compliant with all DoD enterprise architectures.
Requirements and planning:  Performance-based budgeting is extended to the Real Property requirements process providing metrics related to Real Property business operations and related warfighter missions.
Management and organizational alignment:  Real Property business operations and mission performance levels align integrating fiscal and Real Property resources with desired performance and projected outcomes.
Systems and technology: DoD Real Property and related warfighter mission systems are fully integrated with other DoD business operations and organizations based upon standard data structure, standard decision analysis, and an integrated suite of core and feeder systems.
Performance Measurement: DoD Real Property business operations and related warfighter mission performance levels are aligned to risk and resource levels.  





			Level 3 (Limited)


			Policies and standards: DoD Real Property FMEA initiatives define and implement guidance for standardizing business operations and systems enabling integration across and within the acquisition, management, and disposal business lines for business line managers and decision makers.  
Requirements and planning: Annual DoD Real Property operations plans are produced that document how DoD Real Property lines of business intend to conduct their business based on projected performance outcomes.
Management and organizational alignment: Integrated business operations and mission performance levels align fiscal, material and manpower resources with DoD strategy and budget priorities.  
Systems and technology: Interim DoD Real Property business operations system baseline improves data standardization and system integrity and compatibility with other financial and management systems.  Legacy and on-going initiatives are defined to support the intermediate enterprise architecture and enable retirement of redundant and non-compliant systems.  
Performance Measurement: DoD Real Property develops and implements performance metrics and terms of reference for aligning business operations to related warfighter mission tasks providing the basis for performance-based budgeting.





			Level 2 (Minimal)


			Policies and standards: Standard DoD Real Property business processes and data integrate with warfighter operations across the DoD enterprise.
Requirements and planning: Real Property business operations integrate acquisition, management and disposal operations into a single, integrated DoD Real Property business operation.  
Management and organizational alignment: Standardized Real Property business operations processes enable integrated material, manpower and fiscal authorization, allocation, and funds control.
Systems and technology: DoD Real Property business operations classifies existing systems into legacy and ongoing initiative categories based on FMMP objectives and leading practices that will improve efficiencies in DoD Real Property.  
Performance Measurement: Metrics and measurement processes are migrated toward standardization and FMMP compliance.





			Level 1 



(Ad Hoc)


			Policies and standards: There are multiple initiatives to standardized Real Property business operations for processes, data, data entities, tools repositories, and systems within organizations and business areas.
Requirements and planning: DoD Real Property standard requirements process supports interoperability with a standard DoD Planning and resource allocation process.  DoD Real Property Requirements and the Planning and Resource Allocation processes are not integrated.
Management and organizational alignment: Service and DoD agencies management and organizational initiatives favor organizational over enterprise objectives.  
Systems and technology:  Service and DoD agencies Real Property business operations’ processes, data, and systems are neither standard, nor fully inventoried across the DoD enterprise.
Performance Measurement: Metrics and measurement processes are not standardized and favor component-specific vice enterprise outcomes.  








3.3 Requirements Database



The purpose of Requirements is to define something that the solution must do, a property that the solution must have, or a constraint on the solution.  Business Needs are a driving force behind the Real Property architecture within FMEA, and requirements provide a traceability and communications vehicle both for external business needs to drive the architecture and for the architecture to drive the solutions to business needs through the transition.



Real Property requirements are stored in a Requirements Management and Repository tool called the Dynamic Object Oriented Requirements System (DOORS).  The Requirements work product consists of a listing of each requirement with its associated data elements.  



· Each requirement has a multitude of attributes, one of which is a segment.  



· Requirements can be linked to multiple segments



Requirements are derived from external FMEA compliance and FMEA change requirements as drawn from the roles, activities, system entities and interfaces, networks, and standards.  Each requirement is associated with a package and segment for use and considerations in many of the FMEA work products.



3.3.1 Functional, Non-Functional, and Constraints



The requirements that contribute to the overall make up of the “To Be” FMEA and its Transition Plan describe the future capabilities of the system in measurable terms, functional, non-functional, and constraints—what the system will do, its attributes, and any limits outside the scope of the project that may have an impact on the solution.



· Functional requirements are the fundamental subject matter of the solution and are described by concrete means like architecture work products, data values, decision-making logic and algorithms.



· Non-functional requirements are the behavioral properties that the specified functions must have, such as performance, usability, etc.  Non-functional requirements can be assigned a specific measurement.



· Constraints are requirements that result in restrictions on the solution that do not affect the external behavior of the solution but that must be fulfilled to meet cost, schedule, performance, or compliance obligations



Because the FMEA is to be designed to provide for compliance with laws, regulation, policies, and standards as well as to provide additional detail to govern DoD business operations, there are two defined sets of requirements (illustrated in Figure 3-1.that contribute to the “To Be” FMEA:  External and Transition requirements.  These are 
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Figure 3‑1 Types of Requirements



imposed on the architecture.  They are translated into functional, nonfunctional requirements, and constraints, and are allocated to architecture work products to provide compliance and traceability.  Although they are not directly estimated or scheduled in the Transition Plan, they may be used during the transition to certify compliance.  



3.3.2 External Requirements



External Requirements are derived from the laws, regulations, policies, and standards and are imposed on the architecture.  They are translated into functional, nonfunctional requirements, and constraints, and are allocated to architecture work products to establish compliance and traceability.  Although they are not directly estimated or scheduled in the Transition Plan, they may be used during the transition to certify compliance.  



3.3.3 Transition Requirements



In contrast, transition requirements are derived from the architecture itself, that is the FMEA and External Requirements.  Transition Requirements are further subdivided into two groups: FMEA compliance requirements and FMEA change requirements.  In this group, FMEA compliance requirements specify the details of what “To Be” solutions must attain to be FMEA-compliant, and FMEA change requirements specify the details of what must be accomplished to transition to the “To Be” FMEA.  FMEA compliance requirements and FMEA change requirements are further subdivided into more detailed categories.



· FMEA compliance requirements specify the details of what "To Be" solutions must attain to be FMEA-compliant.  FMEA compliance requirements are traceable to capabilities and transition packages.



· "To Be" External Compliance Requirements are the revised versions of External Requirements.  Example:  "Comply with an amended Prompt Payment Act as specified …"



· "To Be" Architecture Derived Compliance Requirements are the requirements derived from and referring to the FMEA work products, amplifying on the intended use of the architecture where necessary.  Example:  "Comply with the OV-7 Logical Data Model whenever passing business information between systems governed by this architecture."



· FMEA change requirements specify the details of what must be accomplished to transition to the "To Be" FMEA.  Like compliance requirements, change requirements are traceable to capabilities and transition packages.  Additionally change requirements form the basis for resources estimated in the Transition Planning products, and dependencies between packages.



· External Requirement Changes are proposed changes to external requirements.  These requirements are not directly reflected in the architecture, but rather are predecessors to achieving the "To Be" architecture. 



· Gap Requirements are derived from the comparison of "To Be" architectural components and corresponding "As Is" DoD Business Processes, Information, and Technology.  These requirements summarize the changes required to move from "As Is" and "To Be."  



· Support Requirements are statements of ancillary activities that must accompany the FMEA Transition.


The various types of requirements just described will be allocated to Packages, which is a grouping mechanism for defining a set of requirements to be implemented over a period of time in the form of a phased, synchronized Implementation Plan. 



3.3.4 Traceability



Traceability provides linkages and defines relationships between the building blocks such as Requirements, Capability Targets, Transition Packages, Transition Elements, and architectural work products.  Goal 3 (Section 1.6.1) of the FMEA Transition Plan Goals is to provide traceability from the Transition Plan.



3.3.4.1 Traceability to Architecture and Capability Targets



Real Property requirements are stored in a Requirements Management and Repository tool called the Dynamic Object Oriented Requirements System (DOORS).  The Requirements Database Work Products contains the linkage of all requirements to OV and SV products, the FMEA Transition Elements, Real Property Segments and Capability Targets.  



3.3.4.2 Traceability to DoD IG Financial Management Improvement Plan 



The FMIP, issued in January 2001 by the DoD IG, was drafted as a strategic framework of the Department’s concept of financial operations for the future.  It identifies the various initiatives being implemented by DoD to address critical financial systems and processes.  On March 19, 2001 the DoD Inspector General completed the Audit Report on the 2000 Financial Management Improvement Plan (Report No.  D-2001-085).  The following table summarizes recommendations of the DoD IG Report No.  D-2001-085 and depicts where these recommendations are addressed in the FMEA and Transition Strategy.



Table 3‑4 How Real Property Work Products Address DoD IG Report No.  D-2001-085 Recommendations



			DoD IG Report


			Recommendation


			How addressed by FMEA and Transition Strategy Reference





			D-2001-085


			All systems involved in the flow of data from the transaction origination must point to presentations on the DoD component and agency-wide financial statements are considered for inclusion in the system inventory by mapping the flow of data from the transaction origination points to presentation on the DoD component and agency-wide financial statements.


			Addressed in the SV-1 and SV-4.





			D-2001-085


			Develop a detailed plan on the measures being taken or to be taken to involve easy and reliable interfacing of any new systems with other finance, accounting and feeder systems.


			Addressed in the SV Business Neutral Work Products, the Data Standards in OV-7 and OV-6a and OV-6b.  Architecture-derived requirements will be packaged and implemented in a series of transition segments as outlined in Section 3.3 of the Real Property Transition Plan.





			D-2001-085


			Develop a plan of internal controls that will be implemented to involve the integrity of data in new systems.


			To be addressed in Call 0006





			D-2001-085


			Develop a process to address that future OMB Circular A-11 budget materials submitted to OMB include the funds required for implementing the financial and feeder systems compliance process and that the budget matches the FMIP.


			To be addressed in Call 0006.








3.3.5 Requirements Reports



3.3.5.1 Introduction



This section discusses three reports showing the relationship of transition requirements to transition package and segment, requirements to capability targets, as well as actually providing a list of requirements.  These reports include the following types of requirements



· “To Be” Architecture Derived Compliance Requirements



· Gap Requirements



· Support Requirements



· Compliance Requirements



Each requirement is maintained in the Dynamic Object Oriented Requirements System (DOORS) database and is linked to the applicable transition segments and capability targets.  The ability to create dynamic links in DOORS, allows requirements to be associated with multiple transition packages and segments, and capability targets.  As a result, an individual requirement may show up multiple times within these reports.  



For details about how the requirements were developed see Appendix J - FMEA Transition Requirement Writing Guide.



3.3.5.2 Report Descriptions



The first report is the Requirements by Transition Package and Segment report (Appendix K).  This report lists the individual requirements by transition package and segment.  Requirements are sorted by transition package name, segment name, and requirement number.  The report is designed according to the following layout:



Transition Package Name




Segment Number, Segment Name, 



 

Requirement No., Title, Transition Req. Type, SA Diagram Name



The second report is the Requirements by Capability Target report (Appendix L).  This report lists the individual requirements by Capability Targets.  This relationship links requirements to the Capability Maturity Profile (AV-3).  Requirements are sorted by capability category, capability area, capability target name, and requirement number.  The report is designed according to the following layout:



Capability Category



Capability Area



Capability Target Identifier, Capability Target Name



Requirement No., Title, Transition Req. Type, SA Diagram Name 



The third report is the Requirements and Associated Attributes report (Appendix M).  This report lists the individual requirements by requirement number.  See section 4.3 for the list of requirements attributes included in this report.



3.3.5.3 Attributes  



The attributes nomenclature included in the reports is as follows:



· Transition Package Name is the short name of the associated Transition Package.  



· Segment Name is the short name associated with a given segment.



· Segment Number is the unique reference number assigned to a given segment in the DOORS database.  The Segment Number uses the following numbering convention:  “PS” + sequential number.



· Capability Category is the associated category from the Capability Maturity Profile.



· Capability Area is the associated capability area from the Capability Maturity Profile.



· Capability Target Name is the short name from the Capability Target associated with a given Capability area and Capability category.



· Capability Target Identifier is the unique reference number assigned to a given capability target in the DOROS Database.  The Capability Target identifier uses the following numbering convention: “Capability Maturity Profile” + sequential number.



· Requirement Attributes provide the detailed information for each requirement.  The full list of requirements can be found in the Appendix M.



· Requirement Number is a unique reference number assigned to an individual requirement within the DOORS database.  The Requirement Number uses the following numbering convention:  “TR” + sequential number.



· Title is the short title of the requirement.



· Requirement Description is the complete textual statement of the requirement.



· PAT is the short coded use to identify the associated Process Action Team or process area for a given requirement.  Allowable values for this field are:



COM – Compliance Plan requirements



IA – Information Assurance requirements


SVBR – System View Business Related requirements (i.e., Data Management)


SVBN - System View Business Neutral requirements 


TV – Technical View requirements


RP – Real Property Requirements



· Rationale is the statement of justification or business importance of a given requirement.



· Requirement Class is the functional or nonfunctional classification of a given requirement.  Allowable values for this field are:



· Constraint -- Environment



· Constraint -- Naming Conventions and Definitions



· Constraint -- Relevant Facts and Assumptions



· Functional Requirement -- Work Scope



· Functional Requirement -- Product Scope



· Functional Requirement -- Process Requirements



· Functional Requirement -- Data Requirements



· Non-functional Requirement -- Look and Feel



· Non-functional Requirement -- Usability



· Non-functional Requirement -- Performance



· Non-functional Requirement -- Operational



· Non-functional Requirement -- Maintainability and Portability



· Non-functional Requirement -- Security



· Non-functional Requirement -- Legal



· Non-functional Requirement -- Documentation



· Non-functional Requirement – Training



· Non-functional Requirement – Other



3.3.6 Compliance Requirements Reports



Compliance requirements are also maintained in the Dynamic Object Oriented Requirements System (DOORS) database.  Compliance requirements are directly linked to the OV-5 architecture.  Appendix N – Financial Compliance Requirements and Appendix O – Business Compliance Requirements show the linkage of compliance requirements to the Real Property Management OV-5.



3.4 Packaged and Segmented Capabilities and Requirements 



The purpose of the Real Property Package, Segments and Requirements work product is to show how the requirements that comprise the Real Property solution are divided into pieces for implementation and accountability.  Dividing the transition work into manageable segments enables success.  The segmentation strategy reduces risk associated with the transition and allows the DoD to take measured and controlled steps towards its ultimate objectives.



In order to create a workable transition plan it is necessary to divide and categorize the architecture into pieces.  Segmentation is the process for dividing and categorizing the architecture.  Each package is a collection of closely related segments that achieve a set of capabilities and can be managed as a set.  Each segment represents a bundling of requirements derived from the architecture.  These segments represent the architecture from an implementation and accountability perspective.  



Each segment represents a release of people, process and technology capabilities and implements a piece of the architecture.  Segments are executed as projects or programs during the transition.



3.4.1 Packages and Segments 



A package is a portion of the architecture that combines requirements derived from a set of business processes and information technology components that can be advantageously developed and deployed as a unit.  Each package is a collection of closely related segments that both achieve a set of capabilities and can be managed as a set.  A package groups one or more requirements/system functions by DoD major functional area, management, and financial process area, or the intersection point of these areas (as defined by the OV Methodology Matrix in the AV-1).  Transition packages can also be defined by organization along the intersections of the OV Methodology Matrix.  



Packages utilize transition elements to provide a way to categorize requirements and act as a mechanism to filter transition work products to focus on interested constituent user communities and implementer’s skill sets.  In other words, a transition element is an attribute of a requirement that will provide traceability of the transition packages and Transition Plan to the architecture.  Transition Elements are defined in Appendix P.



A segment is a release of people, processes, and technology capabilities for achieving FMEA objectives.  Segments are the elements of the Transition Plan that are costed and scheduled.  FMMP segments will be defined by two dimensions: (1) collection of requirements derived from the architecture and (2) organizational or functional scope of each implementation segment.  


Similarly transition segment types classify the proposed method of attaining the segment requirements: non-system (Standard/Policy Segment Types) and System (Full Service). 



Through Domain Owner Workshops, AT&L the Domain Owner for Installation and Environmental Packages and Segments identified the following packages and segments within the Domain.  Appendix Q contains a compilation of the Installation and Environmental Packages, Segments, Transition Element by Segment and the Traceability Matrix.



3.4.1.1 Real Property Management Package and Segments



			Real Property Management: Consists of the processes and procedures associated with the functional management of all Real Property, including housing, barracks, medical facilities, et al.





			Segment


			Description





			Real Property Portfolio


			Consists of activities that support maintenance of real property data such as unique identification, asset attributes, financials including depreciation and life cycle management and costs, collection of images, maps, CAD and other essential documents for land, facilities and installed equipment regardless of interest.









			Real Estate Administration


			Consists of activities associated with acquisition and disposal of interest in real property through arrangements such as purchase, lease, public withdrawal, easements, permits, international agreements, donations, etc.





			Space Management


			Consists of activities that support real property utilization, allocation and planning of space, tracking and management of asset capacity utilization, space availability, space requirements, reservation scheduling/cancellation and hazardous material tracking.





			Engineering Management


			Consists of activities that enable design, modeling, mapping, infrastructure management, public works, land use management, water and wastewater management and utilities monitoring.





			Construction Projects


			Consists of activities that support project planning, task management, collaboration, issue tracking and resolution, resource planning, costing project performance and earned value calculations.









			Real Property Strategic Planning, Programming and Budgeting 


			Consists of activities that enable long-term planning, programming and budgeting of real property needs relative to mission, cost-reduction and efficiency goals, enabling modeling for analysis and prioritization, scenario planning and requirements development.





			Maintenance & Operations


			Consists of activities that enable scheduling of all maintenance work, inspections, condition assessments, scheduled maintenance, unscheduled maintenance and real property services.












3.4.1.2 Environmental Management Package and Segments



			Environmental Management: Consists of activities associated with managing and maintaining environmental controls, functions and responsibilities such as environmental liabilities, pollution prevention, environmental compliance, natural and historical resources conservation, and environmental restoration.





			Segment


			Description





			Environmental Liabilities


			Consists of the activities associated with managing and calculating environmental liabilities.





			Environmental Management


			Consists of activities associated with managing and maintaining environmental controls, functions and responsibilities such as pollution prevention, environmental compliance, natural and historical resources conservation, and environmental restoration.








3.4.1.3 Segment Types



Segment Types are used to associates one or more cost & schedule methodologies to each segment to help determine the next steps for implementation of that segment.  The association of a cost/schedule methodology to a segment is for the purpose of resource planning.  Segment Types are a high level categorization of the Domain’s alternatives for analyzing each segment and narrowing the alternatives.  There are six segment types in two categories.  



Non-System Segment Types include:



•Outsourcing. The outsourcing segment type provides an opportunity for a commercial entity to perform the activities previously accomplished by the government.  Portions of an outsourcing initiative may be categorized as an A-76.  It is named after the A-76 Circular, which implements the Federal Activities Inventory Reform Act of 1998 statutory requirements, and establishes Federal policy regarding the performance of commercial activities.  A supplement to this circular sets forth the procedures for determining whether organization activities could be performed more efficiently with government or commercial sources.  A resource analysis will not concentrate the cost for the most efficient organization (MEO), but rather the cost to perform the activities in the private sector.



•Policy Change.  The policy change segment type enables process changes by modifying existing statutory or regulatory guidance.  Policy changes can focus on internal or external factors that influence the current state of the environment in review.  Policy changes can entail language changes to augment the way policies are interpreted, complete or partial rewrite, or removal.  This also involves changes to standards.



•Further BPR.  This segment type focuses on changing business processes.  The reengineering effort starts by understanding customer business goals and objectives, business activities, processes and workflows, and developing a holistic set of customer-focused changes to provide efficiency to their business activities.



System Segment Types include:



•Modification of existing system.  Under this segment type, a business capability is provided by modifying an existing system.  Examples of existing system modifications are quick fixes and rewriting an existing system’s software to create a functionally equivalent information system based on modern software techniques and hardware.  BPR may be required to accompany the existing system change. 



•Modification of existing procurement.  In this segment type, an ongoing information system acquisition effort is amended to address new processes or requirements.  This requires a thorough examination of the ongoing effort and carefully planned modification of existing plans, schedules, and performance measures.  BPR may be required to accompany the effort.



•Acquisition of New Solution.  In this segment type, a new information system or application is acquired to provide a critical business capability.  New acquisitions require extensive analysis, planning, and management to provide the product or application of the required capability within established schedule and cost guidelines.  BPR is a critical component within the acquisition process in order to integrate business processes with the new product or application.



Table 3-5 shows the Real Property Segment Types assigned during the Domain Owner Workshops.


Table 3‑5 Installation and Environmental Segment Types



			Segment


			Sequence


			Policy/ Process Change



ONLY


			Business Process Re-engineering



ONLY


			Modification of Existing System: incorporates BPR and Policy Change


			Modification of Existing Procurement; incorporates BPR and Policy Change


			Acquisition: incorporates BPR and Policy Change


			Candidate Initiative





			Real Property Management Package





			Real Property Portfolio


			1






			


			


			X






			X






			X






			SDSFIE (Spatial Data Standard for Facilities, Infrastructure and Environment) through CAD GIS Tech. Center





			Real Estate Administration


			7






			


			


			X






			X






			X






			Facility Management Standards Web site through CAD GIS Tech Center





			Space Management


			2






			


			


			X






			X






			X






			Specific candidate not yet identified





			Engineering Management


			5


			


			


			X






			X






			X






			Specific candidate not yet identified





			Construction Projects


			6


			


			


			X






			X






			X






			Specific candidate not yet identified





			Real Property Strategic Planning, Programming and Budgeting


			4






			


			


			X






			X






			X






			USMC’s CORRS (Commanding Officers Readiness Reporting System





			Maintenance and Operations


			3






			


			


			X






			X






			X






			USMC’s Maximo for Base Level Maintenance Management





			Environmental Management





			Environmental Liabilities


			1


			


			


			


			


			


			





			Environmental Management


			2






			


			


			X






			X






			X






			Specific candidate not yet identified








Real Property segments vary in size and complexity.  The evaluation of size and complexity will be determined under Call 0006. 



3.4.2 Foundation Package, Segments and Standards



3.4.2.1 Foundation Package



The Foundation Package contains segments that enable other segments.  The foundation segments are linked to the each functional package in order to provide supporting information/data management, enterprise reporting and/or standards, and information technology infrastructure.  The foundation package incorporates the following segments:


· Data Management Foundation



· Enterprise Reporting Foundation



· Enterprise Services Environment


3.4.2.2 Data Management Enhancement Standards



Data Management Enhancement Standards consist of functional area-specific modifications/additions to the Enterprise Data Management Foundation.  One Data Management Enhancement Segment links to every functional Package.



3.4.2.3 Enterprise Reporting Foundation



Enterprise Reporting Enhancement Standards consist of functional area-specific modifications/additions to the Enterprise Reporting Foundation.  One Enterprise Reporting Enhancement Segment links to every functional Package.



3.4.2.4 Technical Services and Information Assurance Standards



Technical Services and Information Assurance Standards are as follows:



· Data Management Technical Standards



· Interface Standards



· Information Assurance Standards



3.4.3 Role of Segments in the Transition Plan



The FMEA can be seen as a series of interlocking parts that together presents a holistic view of the architecture.  Three distinct views can be presented.  Initially, the architecture can be viewed through the eyes of the domain owners through the alignment of the packages to communities—creating an ownership view.  Secondly, the segment view provides a more work-oriented view since it describes a unit of work.  Lastly, a more enterprise-wide view is seen through capability groups.  



Segments are the implementable pieces of the architecture, and as such represent the smallest pieces that are managed and tracked over the transition.  Segments form the basic unit for the Transition Resource Plan, which provides an estimate of cost and resources.



Appendix Q is a compilation of Installation and Environmental Packages, Segments, Transition Elements by Segment and the Traceability Matrix that links the architecture products to the segments.



3.4.4 Priority and Sequence



Sequencing is the order in which segments can be most effectively and efficiently implemented.  Optimum sequencing will be impacted by a myriad of factors, but initial prioritization and sequencing is based on high value and immediate results for the Domain.  Fixing major problems and high payback are critical evaluation factors.  Table 3-6 shows the Installation and Environmental Segment Priority and Sequence determined in the Domain Owner Workshops.



Table 3‑6 Real Property Segment Priority and Sequence



			Segment


			Is Segment Mission Critical, Essential?



C = Critical



E = Essential



N = Neither


			Does Segment Address a Problem Area?



Y = Yes



N = No






			What level of Benefit Does the Segment Provide to your Domain?



H = High



M = Medium



L = Low


			Is the segment a High Priority to Domain Leadership?



H = High



M = Medium



L = Low






			Sequence









			Real Property Management Package





			Real Property Portfolio


			E


			Y


			H


			H


			1





			Space Management


			E


			Y


			H


			H


			2





			Maintenance & Operations


			E


			Y


			H


			H


			3





			Real Property Strategic Planning, Programming and Budgeting


			E


			Y


			H


			H


			4





			Engineering Management


			E


			N


			M


			M


			5





			Construction projects


			E


			N


			M


			M


			6





			Real Estate Administration


			E


			N


			M


			M


			7





			Environmental Package





			Environmental Liabilities


			E


			Y


			H


			H


			1








3.4.5 Enterprise Capability Groups



An Enterprise Capability Group is set of integrated functionality that requires integration of segments across packages.  Enterprise Capability Groups represent end-to-end processes (or sets of processes).  Note that while a segment may belong to only one package, it may belong to more than one Enterprise Capability Group.  Enterprise Capability Groups are important to the successful integration of the Real Property Transition Plan into the overall FMEA Transition Plan.  Enterprise Capability Grouping will be determined under Call 0006.



3.5 Work Breakdown Structure



The work breakdown structure (WBS) sets the overall structure of the Project Schedule and demonstrates the approach for organizing the FMEA transition plan.  A WBS has been developed to provide a thorough understanding of the work that will be involved to achieve a successful transition to FMEA.  In the WBS, work efforts have been successively decomposed into lower level tasks to help manage the complexity of the transition.  By so doing, tasks can be estimated according to time and cost, assigned to individuals or teams for performance, and tracked to project completion.  The lower level task breakouts of the WBS are Transition Packages, Transition Segments, Transition Elements, Components, and Phases.  Appendix R is the current version of the Installation and Environmental Domain WBS prior to integration with the FMEA Transition Plan.



The current status of the Real Property Transition Plan Work Products suggests the potential for new acquisition for all Installation and Environmental Domain segments.  With the analysis of candidate systems and procurements and final integration into FMEA Transition Plan, the Installation and Environmental Domain WBS may require revision.


The WBS provides the foundation for developing the Project Schedule, determining task interdependencies, estimating task duration, identifying critical paths, and developing the Capabilities Schedule.  Real Property components of the Capabilities Schedule will be developed in Call 0006.  Figure 3-2 shows the high level WBS for Installation and Environmental.



[image: image3.wmf]ID



Task Name



Duration



Start



Finish



1



DoD Guide to Modernizing and Transforming Installation and Environmental



820 days



Mon 3/3/03



Fri 4/21/06



2



3



Establish Installation and Environmental Transition Program



31 days



Mon 3/3/03



Mon 4/14/03



4



Establish Joint Domain Real Property and Environmental Management Center



11 days



Mon 3/3/03



Mon 3/17/03



8



Engage Stakeholders



20 days



Tue 3/18/03



Mon 4/14/03



17



Develop Real Property Communication Plan



17 days



Thu 3/13/03



Fri 4/4/03



26



Real Property Management



815 days



Mon 3/10/03



Fri 4/21/06



27



Extend and Refine the Architecture



15 days



Mon 3/10/03



Fri 3/28/03



31



Implement Quick Wins



177 days



Thu 3/13/03



Fri 11/14/03



47



Solution Assessment and Market Research



56 days



Mon 3/31/03



Mon 6/16/03



48



Analysis of Alternatives (per Segment??)



56 days



Mon 3/31/03



Mon 6/16/03



49



Assess segment for enterprise wide competitive sourcing



8 days



Mon 3/31/03



Wed 4/9/03



52



Assess Existing DoD Candidate Systems



18 days



Mon 3/31/03



Wed 4/23/03



62



Assess Existing DoD Candidate Procurements



11 days



Mon 3/31/03



Mon 4/14/03



68



Assess Candidate Products for Acquisition



38 days



Thu 4/24/03



Mon 6/16/03



83



Phase 1



800 days



Mon 3/31/03



Fri 4/21/06



84



Real Property Portfolio 



800 days



Mon 3/31/03



Fri 4/21/06



85



Manage the project



800 days



Mon 3/31/03



Fri 4/21/06



94



Refine Architecture



10 days



Mon 3/31/03



Fri 4/11/03



99



Conduct BPR



98 days



Tue 4/15/03



Thu 8/28/03



113



Acquire New System



110 days



Fri 5/23/03



Thu 10/23/03



124



Pilot



235 days



Fri 8/29/03



Thu 7/22/04



133



DoD-Wide Implementation



455 days



Fri 7/23/04



Thu 4/20/06



136



Space Management



800 days



Mon 3/31/03



Fri 4/21/06



188



Maintenance and Operations



800 days



Mon 3/31/03



Fri 4/21/06



240



Strategic Planning, Programming and Budgeting



800 days



Mon 3/31/03



Fri 4/21/06



292



Phase 2



800 days



Mon 3/31/03



Fri 4/21/06



293



Engineering Design



800 days



Mon 3/31/03



Fri 4/21/06



345



Construction Projects



800 days



Mon 3/31/03



Fri 4/21/06



397



Real Estate Administration



800 days



Mon 3/31/03



Fri 4/21/06



W



T



F



S



Jan 12, '03



Figure 3‑2 High Level WBS for Installation and Environmental



3.6 Project Schedule



The purpose of the Project Schedule is to define the timetable and milestones required to accomplish the specific objectives of the Transition Plan.  It consists of the tasks identified in the WBS and will be coordinated with the Capability Plan.  By developing a project schedule, the feasibility of the project will be evaluated—whether the schedule is achievable, whether obligations and commitments can be met, and whether the resources will be available throughout the schedule to implement the transition.  The schedule will guide the transition effort and help forecast completion of tasks.



In addition to anticipated schedules, the project schedule will provide a framework for monitoring progress throughout the transition –to confirm that dates are realistic and milestones are being met, as well as identify performance efficiency and unexpected obstacles that may occur.  If a deviation from the project schedule should occur, the schedule helps identify the difference between planned and actual results, and assists in determining what actions should be taken.



Likewise, while the Capability Schedule describes broad capability maturity milestones, it also influences the timing of the Project Schedule.  Overlaying the Capability Schedule with the Project Schedule will identify dependencies between packages or transition elements and capabilities.  



The Capability Schedule and Project Schedule are also interrelated via the FMEA requirements.  Specifically, an FMEA requirement will be assigned to both a package and a capability category, linking the two schedules together and helping to articulate dependencies between milestone dates.  



The Project Schedule influences the SV-8 milestones.  The timing or implementation of a given transition package will influence the timing of the convergence or sunset of associated systems.  In addition, when the SV-8 is overlaid with the Project Schedule, specific dependencies on technology and standards forecasts will be visible.



The Installation and Environmental Project Schedule is representative of the independent Installation and Environmental Domain WBS and the Domain Owners’ preferred schedule. 



3.7 System Evolution Description (SV-8)



The purpose of the SV-8 work product is to depict how a suite of systems will be "modernized" over time, including evolution and/or migration steps to accommodate the specific information requirements, performance parameters, and technology forecasts provided in other architecture work products.  The SV-8 will be an important part of the Transition Plan, as it helps to organize and group the current baseline architecture or "As Is" systems into their proper "To Be" FMEA domains utilizing transition packages and transition segment categorization.  These categories or groupings of systems will thus identify current systems that may be assigned to a specific transition package or transition segment owners.  Additionally, the SV-8 convergence date ranges that will be documented for each Transition Package and Transition Segment will help to identify and establish priorities and dependencies in their sequencing within the Transition Project Schedule.  In sum, the SV-8 will provide assistance in the transition packaging and segmentation effort in two main ways: (1) identifying for transition package and transition segment owners those "As Is" Systems that fall within their responsibility for evolution, and (2) identifying for transition package and transition segment owners the recommended convergence ranges for each system in their domain.



The “As Is” Real Property systems are aligned to the “To Be” system entities and segments in the current status of the SV-8, Appendix E. 



The Project Schedule influences the SV-8 milestones.  The timing or implementation of a given transition package will influence the timing of the convergence or sunset of associated systems.  In addition, when the SV-8 is overlaid with the Project Schedule, specific dependencies on technology and standards forecasts will be visible.



3.8 Quick Wins



The Quick Wins create and build program momentum by identifying and implementing a series of highly visible initiatives early in the program life cycle.  These early wins build and sustain momentum by providing tangible evidence that FMEA is delivering results.  Experience gained from Quick Wins also provides opportunities to fine-tune the overall transition strategy early in the Transition Planning process.  The design principles used to nominate these candidates are listed below.



Quick Wins are important and they build momentum and promote initial buy-in to the transition.  They capture and focus the attention of the organization on the ability of transformation to resolve targeted problems.  They provide evidence of early returns at a time when organizational commitment is most vulnerable.  Confidently planned and executed, Quick Wins play an important role in fueling the progress of the transformation by proving that the sacrifices the organization must make to achieve transformation are worth the effort.  Quick wins also provide an opportunity to reward participants who have been working hard by demonstrating that Quick Wins do bring success.  Quick Wins maintain and bolster support from senior leadership.  Finally, the momentum that arises from Quick Wins is essential to keeping the program moving over the long haul.  There is no stronger justification for the continuance of a program than proven performance.



Table 3-7 reflects the Quick Wins identified by Real Property workshop participants.



Table 3‑7 Real Property Quick Wins



			Timeline


			Cost


			Type


			Name


			
Description






			181-270 days


			<$2.2M


			Expedite Existing Initiative


			Create Data Management environment supporting Real Property in order to centralize the data model and create a common, centrally managed platform for reporting and future data sharing


			Construct and build the foundational Real Property Logical and Physical Data model, utilizing input from DoDI 4165.14, OSD-level Real Property SMEs, and data modelers from the Data Management (CBDM) team





			91-180 days


			<$500K


			Process/ Procedure/ Policy Change


			Establish standard change code for MILCON


			Define and establish standard change codes for work order changes in MILCON.





			181-270 days


			<$500K


			Standardization


			Establish standard close-out process for MILCON projects


			Define and establish standard construction in progress close out process to address timely close out of MILCON project and address the standards are incorporated into FMEA.





			181-270 days


			<$500K


			Standardization


			Establish standard MILCON execution metrics across the DoD.


			Define and establish standard performance metrics to evaluate MILCON execution.  These standards would include assessment, schedule and performance evaluation.








Successful Quick Wins have three characteristics.  They are:



· Visible across the organization.  Large numbers of people can see for themselves whether the result is real or just hype.



· Unambiguous; there can be little argument over the success call.  The worthwhile quick win can be clearly related to the change effort and the primary objectives of the organization, such as support to the warfighter in DoD. 



· Clearly related to the change effort and can be directly related to achievement of change effort objectives.  Visible recognition of Quick Wins is essential and will be addressed in the Communications Plan.



The criticality of Quick Wins requires that they be assigned relatively high levels of stewardship.  They are highly relevant and require more hands-on management in order to address their successful implementation as quickly as possible.  It is recommended that Quick Wins be implemented within 6 to 12 months after selection.  



3.9 Real Property Stakeholder Management Plan



Stakeholders are any group or individuals who can affect or are affected by the achievement of the organization’s objectives.  Stakeholders typically have widely varying backgrounds, values, abilities to absorb information, as well as tendencies to interpret situations differently
.  Identifying and engaging stakeholders is a key success factor to any large-scale change initiative.  The transformation of the Real Property community constitutes significant change for the individuals and organizations impacted. 



The following excerpt was can be found in the FMMP Change Management Strategy Draft and is an important lesson learned for the Real Property initiative to consider.  



“In one of the few DoD wide change initiatives, Standard Procurement System (SPS), there were insightful lessons learned regarding stakeholders
:



· If stakeholders do not understand ‘why’ the change is important, they will fight to protect the status quo.



· New systems alone cannot bring about organizational change, only people can.



· Mandating a new system does not make change happen, people do.



· If stakeholders do not embrace the change, it will be expensive in the terms of time and money.”



Throughout the Real Property initiative a number key stakeholder organizations were identified and asked to participate.  Their participation ranged from full-time membership on the team to attending workshops and providing comments regarding published documents.  The primary purpose of this interaction was to gather content and exchange information.  The continued engagement of these stakeholders will be critical.  This is particularly necessary for the purpose of further developing relationships so that an open channel for two-way communication can exist.  This communication will provide insight to understand the stakeholders’ ideas, concerns, suggestions and advice and is particularly important during strategy formulation and implementation.



3.9.1 Stakeholder Analysis



The next steps for the Real Property initiative begin with participation in the stakeholder management activities as outlined in the FMMP Change Management Strategy Draft.


An initial list of stakeholders has been developed (refer to Table 3-8).  This list must be validated, expanded and each stakeholder analyzed to determine potential impact.  The analysis can be achieved by the Installation and Environmental Domain Owner seeking to answer the questions: who are those individuals or groups which are in a position to influence this initiative, what type of influence do they have and what is our existing relationship.  



Table 3‑8 Real Property Management Stakeholders



			


			Stakeholders Identified





			Real Property Stakeholders






			Army  -- Assistant Secretary for Installations and Environment





			


			Army – Deputy Assistant for Installations and Housing





			


			Army -- Office of the Chief of Staff for the Army





			


			Army – Office of the Assistant Chief of Staff for Installation Management





			


			Army – Installation Management Agency





			


			Army – Army Regions





			


			Army – Army Installations





			


			Army – Installation Directorate of Public Works





			


			Army – ACSIM, Plans and Operations Division





			


			Army – ACSIM, Facilities Division





			


			Army – ACSIM, Housing Division





			


			Army – ACSIM, Environmental Office/Army Environmental Center





			


			Army – ACSIM, Resource Integration Office





			


			Army – ACSIM, BRAC





			


			Army – Office of the Chief Engineer





			


			Army – Directorate of Real Estate





			


			Army – Directorate of Military Programs





			


			Army – Army Research Labs 





			


			Army – Office of the Chief of the National Guard Bureau





			


			Army -- Office of the Director Army National Guard





			


			Army – State Adjutants General





			


			Army – Office of the Chief of Army Reserves





			


			Army – Installation Support Command





			


			Navy – Office of the Secretary of the Navy





			


			Navy – Office of the Chief of Naval Operations





			


			Navy – Naval Facilities Engineering Command





			


			Navy – Office Chief Naval Research





			


			Navy – Naval Facilities Engineering Command





			


			Navy – Naval Intelligence Command





			


			Navy – Chief, Bureau of Medicine





			


			Navy – Chief, Naval Personnel





			


			Navy – Naval Supply Command





			


			Navy – Strategic Source Planning Office





			


			Navy – Space and Naval Warfare Systems Command





			


			Navy – Naval Telecommunications Command 





			


			Navy – Naval Meteorological Command





			


			Navy – Naval Security Group Command





			


			Navy – Chief, Naval Reserve





			


			Marine Corps – Office of the Commandant of the Marine Corps





			


			Marine Corps –Office of the Assistant Commandant of the Marine Corps





			


			Marine Corps – Office of the Director of Marine Staff





			


			Marine Corps – Administration and Resource Management





			


			Marine Corps – Installations and Logistics





			


			Air Force – Office of the Secretary of the Air Force





			


			Air Force – Office of the Air Force Chief of Staff





			


			Air Force – Office of the Air Force Deputy Chief of Staff (Installations and Logistics)





			


			Air Force – Office of the Air Force Civil Engineer





			


			Air Force – Civil Engineer Support Agency





			


			Air Force – Technical Services Air Force/LEE





			


			Air Force –Environmental Air Force/ILEV





			


			Air Force – Readiness and Support Air Force/ILEX





			


			Air Force – Air Force Center for Environmental Excellence





			


			Air Force – Engineering Air Force/ILEC





			


			Air Force – Resources Air Force/ILER





			


			Air Force – Major Commands/Installations





			


			Air Force – Office of the Assistant Secretary for Installations and Logistics





			


			Air Force – Office of the Deputy Assistant Secretary for Installations





			


			Defense Commissary Agency (DeCA)





			


			Defense Finance and Accounting Service (DFAS)





			


			Defense Logistics Agency (DLA)





			


			DoD Education Activity (DoDEA)





			


			TRICARE Management Activity (TMA)





			


			Washington Headquarters Services (WHS)








Once an understanding of stakeholders and their relationship with the Real Property initiative is established, the stakeholders must be engaged.  Engaging stakeholders will include communicating, negotiating and actively managing the relationship.  Each time the domain owner interacts with stakeholders should be viewed as an opportunity to engage them and consideration should be placed on what the experience is of the stakeholder during that interaction.  A proactive program of stakeholder engagement greatly increases the probability of successfully deploying large-scale business transformations and other enterprise-wide change efforts
.  A desired result of engaging stakeholders is that the stakeholders will be motivated to act in ways that will be beneficial to the Real Property initiative and to other stakeholders.  



3.10 Real Property Organizational Readiness And Impact Analysis 



The intention of the “To-Be” Real Property architecture is to transform the Real Property functional area into a consolidated, integrated and standardized enterprise-wide environment.  The success of this transformation will involve not only the functional and technical components as seen in the Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) products but will also be directly impacted by Real Property community’s ability to identify, prepare for and adapt to the change.



Utilizing the format established by the FMEA Transition Planning team the Real Property team conducted a preliminary review based on two components:  Organizational Readiness and Organizational Impact
.  The Organizational Readiness component identifies the potential challenges associated with the implementation of the “To-Be” architecture.  The basis of this identification was activities documented in the Operational View (OV-5) Activity Model and the Real Property capabilities.  The Organizational Impact component begins to highlight the change that will be experienced as a result of the new/revised roles identified.  This review was based on the roles found in the Operational View (OV-2) Operational Node Connectivity Model.  



3.10.1 Real Property Organizational Readiness Impact 



Real Property will be facing numerous challenges moving to a consolidated, integrated and standardized enterprise-wide environment.  The current Real Property community is not a single organization but a conglomeration of associated service and agency Real Property organizations that exist in relative autonomy.  Each of these operates based on decisions made and budgets allocated within their respective service or agency.  The move to an enterprise-wide standard will affect all aspects of their business including resource allocation and process ownership (refer to Table 3-9).  As a result, executive sponsorship must be identified and given the authority and accountability to guide the organization toward the “To-Be” architecture.  This sponsor must in turn establish a relevant and compelling reason for change and clearly articulate this vision to all members of the Real Property community.  



Table 3‑9 Factors Impacting Real Property Organizational Readiness


			Structural Considerations


			Enablers


			Impacts


			Change Hurdles





			Organizational designs, reporting relationships, cultural, roles, policies or resource allocations to consider 


			Tools, systems, programs, behaviors, cultural/political influencers 


			Results if “To-Be” is achieved


			Challenges to achieving the “To-Be”





			· Center of Excellence Program.



· Centralized and common Real Property accountability function.



· Centralized Real Property inventory database.



· Integrated, standardized processes across Services / Agencies, including those for condition assessments, inventory criteria, lifecycle costing, planning, disposal, and tenant billing.



· Common Real Property guidance, policies, regulations, procedures and training including environmental and space management.



· Common funding control procedures for each color of money.



· Single appropriation / no-year money.


			· Executive sponsorship with accountability and responsibility to be able to enforce use of new processes and systems.



· Expanded involvement of stakeholders to minimize resistance.



· Use of outsourcing when more cost efficient.



· Standardized inventory information that supports requests for information and ‘what if’’ analysis.



· Unique Identification Code (UIC).


			· Better practices and resources leveraged throughout the single organization.



· Centralized uniform decision making and accountability.



· Access to Real Property records with consistent, comparable, and accurate data.



· Current inventory valuation.



· Stable, standard Real Property reporting.



· Standard processes that reduce manpower, eliminate duplicate processes and provide comparable, consistent results.



· Simplified system management.



· Increased accountability, stewardship of government owned assets and improved planning and budget estimates.



· Improved credibility with external stakeholders, like Congress.



· Improved collaboration across DoD.



· Potential to redeploy / reduce / share facilities using analysis linked to mission impacts.



· Reduced costs.


			· Cultural resistance to relinquishing control / ownership of information.



· Alignment of inventory requirements and other information standards.



· Training / retraining resulting from standard processes and systems.



· Legislative or administrative support, including funding.








3.10.2 Real Property Organizational Roles Impact



The roles identified in the FMEA Architecture represent general roles necessary to support the execution of the Real Property “To-Be” activities (refer to Table 12).  The roles currently utilized in the Real Property organizations across the Department of Defense (DoD) must be identified, grouped and mapped to these “To-Be” roles. 



Table 3‑10 Real Property Roles



			“To Be” Roles Identified





			Integrated Real Property Planner



Integrated Real Property Resource Planner



Real Property Asset Management Specialist



Real Property Business Manager



Real Property Business Planner



Real Property Current Capability Business Manager



Real Property Current Capability Business Planner



Real Property Current Capability Performance Analyst



Real Property Disposal Resource Planner



Real Property Inventory Record Analyst



Real Property Leading Practice Business Manager



Real Property Leading Practice Business Planner



Real Property Maintenance Planner



Real Property Maintenance Project Manager



Real Property Maintenance Worker



Real Property Project Manager



Real Property On-Site Project Manager



Real Property Operational Business Manager



Real Property Operational Business Planner



Real Property Performance Analyst



Real Property Planner



Real Property Project Director



Real Property Quality Assurance Inspector



Real Property Receipt Supervisor



Real Property Resource Planner



Real Property Strategic Plan Business Manager



Real Property Strategic Plan Business Planner





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			





			








As the current roles are mapped to the “To-Be” roles gaps will be identified and corrected through the addition of new roles or the expansion of “To-Be” role descriptions.  Once validated the roles identified to support the “To-Be” need to be assessed using a standard framework
 to determine the impact to education, training and staff alignment that will occur in the implementation of the “To-Be” architecture.  Worth noting is that the FMEA Organizational Impact assessment identified that the training to address role changes in the architecture (other than Real Property) is not expected to extend beyond 12 weeks with most (48%) is expected to be in the 6-12 week range
.



3.10.3 Alignment to FMMP Change Management



This document represents a preliminary identification of factors related to the Real Property community’s readiness for change.  The next step will be to participate in the formal change readiness assessments as outlined in the FMMP Change Management Strategy Draft.  These assessments are performed throughout the life of the initiative.  Questions to be address are: what are the change issues, challenges and inhibitors.  The assessments will be designed to gauge key stakeholder knowledge and attitudes, to identify barriers to change and explore opportunities for creating buy-in
. 



A further understanding of the Real Property community’s readiness for change and the related impacts will assist the domain, package and segment owners in developing detailed implementation plans and highlighting specific change management tasks that should be included as part of these plans.



4. Roles And Responsibilities



Two key concepts in the overall management of FMEA are Governance and Stewardship.



4.1 Governance



Governance is the structure for management and leadership achieving and maintaining a "To Be" FMEA.  Governance will be further described in other FMMP documents at a later date.



The Domain Owner, AT&L, will own each implementation segment will produce and maintain these detailed Implementation Plans



4.2 Stewardship



Stewardship is the participation of one domain owner in another domain owners.  This could include:



· Program management activities



· Design and development activities



· Funding and milestone decision support through the Defense Acquisition and Planning, Programming, and budgeting System (PPBS).



5. Real Property Transition Plan Notes



This document describes the alignment between sections of the deliverable "Real Property Transition Plan" and versions of the architecture.  It also describes the coordination the deliverable production with the Domain Owner workshop process.



Changes made between the February 7, 2003 and March 3, 2003 FMEA builds are not reflected in Appendices A through P.  It is our plan to update the final version of this deliverable on March 29, 2003 consistent with a single integrated build of the architecture.



The package and segment names and descriptions in this deliverable reflect input from the Domain Owner workshops through February 21, 2003 (where consensus was reached).  During the comment period, as we receive formal input, we will vet these changes at the Domain Owner workshops and incorporate the agreed changes in the March 29, 2003 version of this deliverable.



The main body and Appendices A through P are based upon OV Build 26 and SV Build 5 completed February 7, 2003.



Appendices Q and R are based upon OV Build 29 completed February 24, 2003.



6. APPENDICES



Appendix A – Summary of Current Environment



Appendix B – Summary of Future Environment



Appendix C – Business Compliance Laws



Appendix D – Financial Laws and Policies


Appendix E – The Systems Inventory (Real Property)



Appendix F – “As Is” Systems Overview


Appendix G – Real Property Management Capability Goals/Targets



Appendix H – Compelling Arguments for Change



Appendix I – Industry Leading Practices Mapped to Real Property Capability Deficiencies



Appendix J – FMEA Transition Requirement Writing Guide



Appendix K – Requirements by Transition Package and Segment



Appendix L – Requirements by Capability Target



Appendix M –Requirements and Associated Attributes



Appendix N – Financial Compliance Requirements



Appendix O – Business Compliance Requirements



Appendix P – Transition Elements



Appendix Q – Installation and Environmental Packages, Segments, Transition Element by Segment and Traceability Matrix



Appendix R – Installation and Environmental Work Breakdown Structure
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Appendix C



Business Compliance Laws



			Activity Area


			Law  / Regulation #


			Law / Regulation Name


			Type of Message


			Description


			Parent Message





			MANAGEMENT


			10 USC 125


			Functions, powers, and duties: transfer, reassignment, consolidation, or abolition


			CONTROL


			Gives the Secretary of Defense the power to take appropriate action to provide more efficient or effective operation and to eliminate duplication of effort.  Under certain critical circumstances, the President has the power to transfer, eliminate, or consolidate any powers vested in DoD authorities.  


			10 USC





			MANAGEMENT


			10 USC 162


			Combatant Commands: assigned forces; chain of command


			CONTROL


			Section 162 of this title prescribes the assignment of forces to combatant commands or to the United States element of the North American Aerospace Defense Command to perform missions assigned to those commands and the Chain of Command to a combatant command.  Combatant commands are military commands that have broad, continuing missions and are composed of forces from military departments.  


			10 USC





			MANAGEMENT


			10 USC 167


			Unified Combatant Command for Special Operations Forces


			CONTROL


			1Section 167 of this title prescribes guidelines for the President, through the Secretary of Defense and with the advice and assistance of the Chairman of the Joint Chiefs of Staff, to establish a unified combatant command for special operations forces under section 161 of this title.


			10 USC





			MANAGEMENT


			10 USC 172


			Ammunition Storage Board


			CONTROL


			This statute requires Secretaries of the military departments to keep the Army, Navy, Air Force, and Marine Corps fully informed on stored ammunition in order so that the ammunition is both properly dispersed and safeguarded.  The Secretaries must provide this information through a joint board selected by them and composed of officers, civilian officers and employees of the Department of Defense.  The board must confer with and advise the Secretaries of the military departments in carrying out the recommendations in House Document No. 199 of the Seventieth Congress.


			10 USC





			MANAGEMENT


			10 USC 18231


			Facilities for Reserve Components


			CONTROL


			Sections 18231-18239 of this title address the limitations, authority, location and use, supervision of construction, waivers, and other issues associated with the construction and funding of military reserve facilities.


			10 USC





			ACQUISITION


			10 USC 2353


			Contracts: acquisition, construction, or furnishing of test facilities and equipment 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2461


			Commercial or industrial type functions: required studies and reports before conversion to contractor performance


			CONTROL


			This statute requires congressional notification on the decision to study a function performed by DoD civilian employees.  It requires a detailed summary of performance costs that demonstrate contractor performance will result in cost savings to the Government over the life of the contract.  It requires certification of the Most Efficient Organization (MEO) and requires congressional reporting regarding: (1) The economic effect on employees if the function involves more than 75 employees; (2) The effect of contracting on the military mission of the function and the amount of accepted bid and cost of government performance together with conversion costs; (3) Requiring an annual report to Congress (commonly known as the annual CA inventory); (4) Waiver for the congressional announcement and notification requirements for functions performed by 50 or fewer DoD civilian employees or for preferential procurement; (5) Prohibiting conversion of a function to contract to circumvent a civilian personnel ceiling; and (6) Certification that all analysis is available for examination.


			10 USC





			MANAGEMENT


			10 USC 2462


			Contracting for certain supplies and services required when cost is lower


			CONTROL


			This statute requires DoD to procure supplies or services from the private sector when available at lower cost than the DoD can itself provide.  It requires the Secretary of Defense so costs considered are fair and reasonable and reflect all costs such as quality assurance, technical monitoring, liability insurance, employee retirement and disability benefits and all other overhead costs.


			10 USC





			MANAGEMENT


			10 USC 2463


			Collection and retention of cost information data on converted services and functions


			CONTROL


			This statute requires the collection and retention of cost information regarding the conversion of a service or function to contractor performance for the term of the contract (not to exceed 5 years) and for conversion from contractor to in-house performance.


			10 USC





			MANAGEMENT


			10 USC 2464


			Core Logistics Functions


			CONTROL


			This statute addresses the necessity of maintaining certain logistical functions to maintain a logistics capability (including personnel, equipment, and facilities) for a ready and controlled source of technical competence and resources necessary for effective and timely response to a mobilization, national defense contingency situation, and other emergency requirements.  The statute also establishes responsibilities within the DoD for the implementation of the requirements, limitations on contracting, and Notification of Determinations Regarding Certain Commercial Items.


			10 USC





			MANAGEMENT


			10 USC 2465


			Prohibition on contracts for performance of firefighting or security-guard functions


			CONTROL


			This statute prohibits contracting of firefighting or security guard functions.  It does not apply to Government-owned contractor-operated (GOCO) facilities or to a contract (or the renewal of a contract) for the performance of a function under contract on September 24,1983.  


			10 USC





			MANAGEMENT


			10 USC 2466


			Limitations on the performance of depot-level maintenance of material


			CONTROL


			This statute limits and sets percentages for contract performance of depot-level materiel maintenance.  


			10 USC





			MANAGEMENT


			10 USC 2467


			Cost comparisons: inclusion of retirement costs; consultation with employees; waiver of comparison


			CONTROL


			This statute requires the inclusion of retirement costs in government cost comparisons and requires that monthly consultation be held with employees to hear and consider their views in developing Performance Work Statement (PWS), management study efforts, and other relevant matters.  It further establishes that consultation with labor organization representatives (as defined by Title 5 U.S.C. 711) satisfies the consultation requirement.


			10 USC





			MANAGEMENT


			10 USC 2468


			Military installations: authority of base commanders over contracting for commercial activities


			CONTROL


			This statute establishes the base commander's authority and his responsibility to prepare an annual inventory, determine which CA’s will be reviewed under OMB Circular A-76 and to conduct solicitations according to the A-76 process.  It defines a military installation, limits commanders' authority as prescribed by SECDEF regulations and requires commanders to provide employment assistance to displaced employees.


			10 USC





			MANAGEMENT


			10 USC 2469


			Contracts to perform workloads previously performed by depot-level activities of the Department of Defense: requirement of competition


			CONTROL


			This statute defines limitations on application of OMB Circular A-76 to depot-level activities.  


			10 USC





			MANAGEMENT


			10 USC 2470


			Depot-level activities of the Department of Defense: authority to compete for maintenance and repair workloads of other Federal agencies 


			CONTROL


			This statute establishes authority for DoD depot-level activities to compete for maintenance and repair workloads of other Federal agencies.  


			10 USC





			ACQUISITION


			10 USC 2541


			Establishment of loan guarantee program 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2546


			Shelter for homeless; incidental services


			CONTROL


			The secretary of a military department may allow military installations to be used to house the homeless, and may provide various incidental services to the homeless without reimbursement so long as the provisions will not interfere with military preparedness or ongoing functions.  Incidental services that may be provided are as follows: (1) utilities; (2) bedding; (3) security; (4) transportation; (5) renovation of facilities; (6) minor repairs undertaken specifically to make suitable space available for shelter to be provided under this section; and (7) property liability insurance.  The secretary concerned may also provide bedding for the homeless without reimbursement in non-DoD facilities as long as the provision does not interfere with military requirements.  The Secretary of Defense is responsible prescribing regulations for the administration of this section.


			10 USC





			MANAGEMENT


			10 USC 2553


			Articles and services of industrial facilities: sale to persons outside the Department of Defense


			CONTROL


			The secretary concerned may also provide bedding for the homeless without reimbursement in non-DoD facilities as long as the provision does not interfere with military requirements.  The Secretary of Defense is responsible prescribing regulations for the administration of this section.  


			10 USC





			ACQUISITION


			10 USC 2571


			Interchange of Property and Service


			CONTROL


			If both Secretaries approve, supplies and real estate may be transferred between armed forces.  If approved by the appropriate heads, departments within the DoD may provide services or supplies to other departments without reimbursement or transfer of funds.  The cost of reassigning military or civilian personnel within the DoD can be charged to an appropriate appropriation within the organization to which the personnel are being reassigned.  No portion of the executive branch of the Federal Government may establish any regulations preventing the Secretaries concerned from exercising the authorities established in this statute.


			10 USC





			MANAGEMENT


			10 USC 2572


			Documents, historical artifacts, and condemned or obsolete combat material: loan, gift, or exchange


			CONTROL


			In the interest of preserving significant historical artifacts, the Secretary of a Military Component may lend, give, or exchange artifacts and other property with museums, or other interested organizations as described in the full text of the statute.  


			10 USC





			DISPOSAL


			10 USC 2577


			Disposal of recyclable material


			CONTROL


			This statute requires the Secretary of Defense to establish regulations and procedures for the sale of recyclable materials.  It also establishes guidance for the distribution of proceeds from such sale.  


			10 USC





			ACQUISITION


			10 USC 2601


			General Gift Funds


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2661


			Miscellaneous administrative provisions relating to real property


			CONTROL


			Operation and Maintenance (O&M) funds are available for the repair of facilities and for the installation of equipment in public and private plants.  The Secretary of Defense and the Secretary of each military department may allow and pay in advance for 1) facility leases for field exercises and compensation for grazing land use; and 2) the maintenance of defense access roads important to national defense.


			10 USC





			MANAGEMENT


			10 USC 2662


			Real property transactions: reports to congressional committees


			CONTROL


			The Secretary of a military department must wait 30 days after reporting to congress to enter into 1) certain real property transactions in excess of $200,000; 2) modification to real property, being used by the military, on which major investments have been or will be made.  Special reporting requirements concerning real property transactions apply to the military departments, GSA, and intelligence components.  In times of war or other emergencies described in this section, the reporting requirements of this section are not applicable.


			10 USC





			ACQUISITION


			10 USC 2663


			Acquisition


			CONTROL


			The Secretary of a military department may bring proceedings to acquire by condemnation any land needed for certain military operations.  In time of war or when war is imminent, upon filing a petition for condemnation, the US may take immediate possession and use of the land.  The Secretary may also purchase or receive as a gift on behalf of the US any interest in land for the purposes defined in this section.  


			10 USC





			ACQUISITION


			10 USC 2664


			Acquisition of property for lumber production


			CONTROL


			The Secretary of a military department or the Secretary of Transportation may acquire by condemnation certain lumber production pieces of real property needed for various military efforts.  In time of war or when war is imminent, upon filing a petition for condemnation, the US may take immediate possession and use of the land.  The Secretary may also purchase or receive as a gift on behalf of the US any interest in land for the purposes defined in this section.


			10 USC





			DISPOSAL


			10 USC 2665


			Sale of certain interests in land; logs


			CONTROL


			The president may sell any interest in land acquired under sec. 2664 of this title for the production of lumber or timber products except land under control of the Army or Air Force.  The president may also sell forest products produced on land owned or leased by a military department.  The president shall determine the prices for such sales, and may use the proceeds to reimburse DoD appropriations for production costs.  The states where military installations selling forestry products are located are entitled to compensation and may expend that compensation on for the benefit of public schools and public roads in the county where the military installation is located.  The Secretary of Defense may use the allocated Treasury reserve account for these compensation in accordance with the details of paragraph (f) of this section 


			10 USC





			ACQUISITION


			10 USC 2666


			Acquisition; land purchase contracts; limitation on commission


			CONTROL


			The maximum amount payable as commission on a contract for the purchase of land from funds appropriated for the Department of Defense is 2 percent of the purchase price.  


			10 USC





			MANAGEMENT


			10 USC 2667


			Leases: non-excess property of military departments


			CONTROL


			The Secretary of a military department may lease certain real or personal property if the Secretary determines that the lease will promote national defense or will be in the public interest.  The lease is subject to terms regarding the length of lease, options to buy, revocation, and reimbursement as set out in (b) of this section.  Oil, mineral, or phosphate lands are excluded from this section.  All money received shall be deposited into the Treasury account established for this purpose and shall be administered and managed in accordance with the prescriptions of this section.  The Secretary may lease real property involved in a base closure if it will assist State or local economic adjustment efforts.  Before entering into any lease, the Secretary shall consult the EPA and follow all applicable environmental requirements.  Personal property leases more than one year with a market value of more than$100,000 shall use competitive procedures to select the lessee.


			10 USC





			ACQUISITION


			10 USC 2667a


			Leases: non-excess property of Defense agencies


			CONTROL


			The Secretary of Defense may lease un-needed, non-excess DoD personal property subject to the limitations, terms, and conditions detailed in this section.  Personal property leases more than one year with a market value of more than$100,000 shall use competitive procedures to select the lessee.  Money received from such leases shall be deposited into a specific Treasury account available for maintenance, repair, restoration, or replacement of the leased property.  


			10 USC





			ACQUISITION


			10 USC 2668


			Easements for rights-of-way


			CONTROL


			If it is not against public interest, and under advisable terms, the Secretary of a military department may grant easements across public lands or lands under his control.  No easement may use more land than necessary.  The Secretary may terminate the easement for failure to comply with the terms, two-year non-use, or abandonment.  Copies of instruments for granting easements shall be furnished to the Secretary of the Interior.


			10 USC





			ACQUISITION


			10 USC 2669


			Easements for rights-of-way: gas, water, sewer pipe lines


			CONTROL


			If it is not against public interest, and under advisable terms, the Secretary of a military department may grant easements across public lands or lands under his control for gas, water, and sewer pipe lines.  No easement may use more land than necessary.  The Secretary may terminate the easement for failure to comply with the terms, two-year non-use, or abandonment.  The Secretary shall use the details of such an easement in his annual report to the President.


			10 USC





			MANAGEMENT


			10 USC 2669


			Easements for rights-of-way: gas, water, sewer pipe lines


			CONTROL


			If it is not against public interest, and under advisable terms, the Secretary of a military department may grant easements across public lands or lands under his control for gas, water, and sewer pipe lines.  No easement may use more land than necessary.  The Secretary may terminate the easement for failure to comply with the terms, two-year non-use, or abandonment.  The Secretary shall use the details of such an easement in his annual report to the President.


			10 USC





			MANAGEMENT


			10 USC 2670


			Licenses: military installations; erection and use of buildings; American National Red Cross


			CONTROL


			Under certain conditions, the Secretary of any military department may allow the American National Red Cross to erect and maintain buildings for the storage of supplies or to use buildings erected by the United States for the storage of supplies.  These supplies are available to aid the civilian population in a serious national disaster.


			10 USC





			MANAGEMENT


			10 USC 2671


			Military reservations and facilities: hunting, fishing, and trapping


			CONTROL


			The Secretary of Defense shall require that all hunting, fishing, and trapping at that installation be in accordance with State and local laws and that the appropriate licensing be obtained.  Armed Force members are excluded from the licensing requirements unless the State or Territory authorizes the issuance of a license to a member on active duty for a period of more than 30 days at an installation without regard to residence.  The Secretary shall also develop procedures allowing fish and game and conservation officials full access to the installation for the management of fish and game resources.  Violations to this section are punishable by the laws in effect in the State or Territory where the installation is located.  This section does not modify any rights granted to any Indian tribe or its members.  


			10 USC





			ACQUISITION


			10 USC 2672


			Acquisition: interests in land when cost is not more than $500,000


			CONTROL


			The Secretary of Defense may acquire any interest in land costing less than $500,000 that is needed for national defense.  


			10 USC





			ACQUISITION


			10 USC 2672a


			Acquisition: interests in land when need is urgent


			CONTROL


			The Secretary of a military department may acquire any interest in land needed for national defense or to maintain the operational integrity of a military installation.  He may also do so if considerations of urgency do not permit the delay necessary to use the acquisition in an annual Military Construction Authorization Act.  Appropriations for military construction may be used for this acquisition.  The Secretary considering this action must notify Congress 30 days prior to taking any action.


			10 USC





			ACQUISITION


			10 USC 2673


			Acquisition of certain interests in land: availability of funds


			CONTROL


			Appropriations available to the Department of Defense for maintenance or construction may be used for the acquisition of land or interests in land under section 2672 of this title and for the acquisition of interests in land under section 2675 of this title.


			10 USC





			MANAGEMENT


			10 USC 2674


			Operation and control of Pentagon Reservation and defense facilities in National Capitol Region


			CONTROL


			The responsibility for operation and control of the Pentagon is transferred to the Secretary of Defense who shall report annually to Congress on the renovation process for the Pentagon.  The Secretary of Defense may 1) appoint military, civilian, or contract personnel for security or law enforcement and may equip them with firearms and powers as required to enforce property protection laws; 2) prescribe rules and non-compliance penalties needed for safety and efficiency at the Pentagon; 3) establish rates and collect charges for services or facilities provided at the Pentagon.  There is a Pentagon Reservation Maintenance Revolving Fund into which monies collected for services or facilities shall be deposited and available for real property management, repair, construction, etc. for the Pentagon.  Subsection (f) defines in detail the terms "Pentagon Reservation" and "National Capitol Region."


			10 USC





			ACQUISITION


			10 USC 2675


			Leases: foreign countries


			CONTROL


			The Secretary of a military department may lease, for up to five years, real property in foreign countries for military purposes other than family housing.  


			10 USC





			ACQUISITION


			10 USC 2676


			Acquisition: limitation


			CONTROL


			No military department may acquire real property not owned by the US unless law expressly authorizes the acquisition.  Real property acquired by exchange under the Federal Property and Administrative Services Act of 1949 is excluded from this restriction.  Unanticipated unusual variations in cost authorized for a land acquisition project may not exceed 25% of the appropriated amount, or 200 percent of the amount specified for minor military construction projects, whichever is less.  If there is to be a >25% reduction in scope or an increase in cost more than 200 percent of the amount specified for minor military construction projects, the land may not be placed under contract unless the change is approved by the Secretary and a detailed report is submitted to Congress.  A contract may then be awarded 21 days after submittal of the report.  


			10 USC





			ACQUISITION


			10 USC 2677


			Options: property required for military construction projects


			CONTROL


			The Secretary of a military department may acquire an option on a parcel of real property before or after law authorizes its acquisition, if he considers it suitable and likely to be needed for a military project of his department.  In return for the option, the Secretary may pay up to 12 percent of the appraised fair market value of the property.  Before acquiring an option on real property the Secretary shall determine whether any real property listed in the Resolution Trust Corporation under section 21A(b)(11)(F) of the Federal Home Loan Bank Act (12 U.S.C. 1441a(b)(11)(F)) is suitable.  This requirement for the review terminates on September 30, 1996.  


			10 USC





			MANAGEMENT


			10 USC 2678


			Feral horses and burros: removal from military installations


			CONTROL


			When feral horses or burros are found on an installation under the jurisdiction of the Secretary of a military department, the Secretary may use helicopters and motorized equipment for their removal.  


			10 USC





			MANAGEMENT


			10 USC 2679


			Representatives of veterans' organizations: use of space and equipment


			CONTROL


			Upon approval by the Secretary concerned, accredited, paid, full-time representatives of veterans' organizations may use available space and equipment on military installations.  This section does not authorize military security violations.  


			10 USC





			ACQUISITION


			10 USC 2680


			Leases: land for special operations activities


			CONTROL


			The Secretary of Defense may lease real property needed for special operations and special operations forces if the annual rental does not exceed $500,000.  The Secretary may not lease more than five real properties during a fiscal year, and the term of a lease under this section may not exceed one year.  The Secretary may build or modify any facility on the leased property so long as the construction or modification costs do not exceed $750,000 in any fiscal year.  This authority expires 30 September 2000.  The Secretary of Defense must report to Congress on each such lease by 1 March each year.


			10 USC





			MANAGEMENT


			10 USC 2681


			Use of test and evaluation installations by commercial entities


			CONTROL


			The Secretary of Defense may contract with commercial entities desiring to conduct commercial test and evaluation activities at a Major Range and Test Facility Installation.  The Secretary may terminate the contract if the contracted activities endanger the public health and safety, public or private property, or national security.  The commercial entity must reimburse the DoD for all direct expenses incurred; additionally, the contract may require reimbursement for indirect expenses.  The Secretary must demand that such facility usage does not compete with private sector test and evaluation services.


			10 USC





			MANAGEMENT


			10 USC 2682


			Facilities for defense agencies


			CONTROL


			Repair and maintenance of real property facilities for non-military DoD activities shall be financed through a military department as designated by the Secretary of Defense.  Additionally, the Secretary of Defense shall under the jurisdiction of a military department designate these facilities.


			10 USC





			MANAGEMENT


			10 USC 2683


			Relinquishment of legislative jurisdiction; minimum drinking age on military installations


			CONTROL


			The Secretary of a military department may relinquish legislative jurisdiction to a State or commonwealth for lands under the Secretary's control in that state or commonwealth.  Such authority granted is in addition to and not instead of authority already granted by other provision or law.  The Secretary of a military department must establish a minimum drinking age on military installations under the Secretary's control in accordance with the lowest drinking age allowed under the laws of the state or states in which the installations are located.  


			10 USC





			MANAGEMENT


			10 USC 2684


			Cooperative agreements for management of cultural resources


			CONTROL


			The Secretary of Defense or the Secretary of a military department may enter into a cooperative agreement with State or local government for the preservation and management of cultural resources on a military installation.


			10 USC





			ACQUISITION


			10 USC 2685


			Adjustment of or Surcharge on Selling Prices in Commissary Stores to Provide Funds for Construction and Improvement of Commissary Store Facilities


			 


			Section 2685 of this title authorizes the Secretary of Defense, for the purposes of this section, to provide for an adjustment of, or surcharge on, sale prices of goods and services sold in commissary store facilities.  


			10 USC





			MANAGEMENT


			10 USC 2686


			Utilities and services: sale; expansion and extension of systems and facilities


			CONTROL


			The Secretary of a military department may sell certain utilities and related services if such utilities and services are not otherwise available locally and the sale is in the serves public interest or national defense.  The Secretary concerned may make minor expansions and extensions of any distributing system or facility within an activity through which such utilities or services are to be sold.


			10 USC





			DISPOSAL


			10 USC 2687


			Base closures and realignments


			CONTROL


			No military base may be closed or construction performed if such closure or construction would result in 1) the closure of a base that employs more than 300 civilian personnel, 2) a greater than 1000 personnel or 50% reduction in civilian personnel, or 3) construction unless the Secretary of Defense or the Secretary of the military department concerned notifies congress and waits 30 legislative days or 60 calendar days (whichever is longer).  The requirements of this section do not apply if the President implements such closures for national security or a military emergency.  


			10 USC





			MANAGEMENT


			10 USC 2688


			Utility systems: conveyance authority


			CONTROL


			The Secretary of a military department may convey a utility system under his jurisdiction to another utility company or entity in return for fair compensation.  The Secretary may not make such conveyance until 21 days after the Secretary has submitted a detailed report to Congress.  This section does not apply to projects under the purview of the Army Corps of Engineers under its civil works authorities.  


			10 USC





			MANAGEMENT


			10 USC 2689


			Development of geothermal energy on military lands


			CONTROL


			The Secretary of a military department may convey a utility system under his jurisdiction to another utility company or entity in return for fair compensation.  The Secretary may not make such conveyance until 21 days after the Secretary has submitted a detailed report to Congress.  This section does not apply to projects under the purview of the Army Corps of Engineers under its civil works authorities.  


			10 USC





			MANAGEMENT


			10 USC 2690


			Fuel sources for heating systems; prohibition on converting certain heating facilities


			CONTROL


			The Secretary of a military department must choose the most cost effective fuel for any new heating system.  The Secretary may not convert from coal-fired to oil-fired heating systems unless such change is required by the government of the country in which the facility is located, or is cost-effective over the life cycle of the facility.  


			10 USC





			DISPOSAL


			10 USC 2691


			Restoration of land used by permit or lease from other agencies


			CONTROL


			The Secretary of a military department may remove improvements from land he is leasing from another military department.  However, before doing so, the Secretary must determine whether another military department or Federal agency could use the land in its improved state.  


			10 USC





			MANAGEMENT


			10 USC 2692


			Storage, treatment, and disposal of non-defense toxic and hazardous materials


			CONTROL


			The Secretary of Defense may not use any DoD installation for the storage or disposal of hazardous material that is not owned by the DoD or by a member of the armed forces living on the installation.  The Secretary shall define what materials are hazardous and shall use those listed in the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) (42 U.S.C. 9601 (14)).  These provisions do not apply to materials under certain conditions outlined in (b) of this statute.  Additionally, the Secretary may grant exceptions when it is essential to protect the public health and safety.  


			10 USC





			DISPOSAL


			10 USC 2692


			Storage, treatment, and disposal of non-defense toxic and hazardous materials


			CONTROL


			The Secretary of Defense may not use any DoD installation for the storage or disposal of hazardous material that is not owned by the DoD or by a member of the armed forces living on the installation.  The Secretary shall define what materials are hazardous and shall use those listed in the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) (42 U.S.C. 9601 (14)).  These provisions do not apply to materials under certain conditions outlined in (b) of this statute.  Additionally, the Secretary may grant exceptions when it is essential to protect the public health and safety.  


			10 USC





			DISPOSAL


			10 USC 2693


			Conveyance of certain property


			CONTROL


			Before determining whether real property is excess, the Secretary of Defense shall provide notification of the property's availability.  If the Director of the Bureau of Justice Assistance so chooses, the land will be conveyed to that agency without reimbursement and used in accordance with the Omnibus Crime Control and Safe Streets Act of 1968.  Facilities under the Base Closure and Realignment Act are excluded from these provisions.  


			10 USC





			MANAGEMENT


			10 USC 2694


			Conservation and cultural activities


			CONTROL


			The Secretary of Defense may establish a program to manage the conservation of cultural activities as listed in (b) of this section.


			10 USC





			ACQUISITION


			10 USC 2695


			Acceptance of funds to cover administrative expenses relating to certain real property transactions


			CONTROL


			The Secretary of a military department may accept compensation for administrative expenses associated with the transfer of real property to a non-Federal person or entity for 1) the exchange of real property, 2) an easement, or 3) the lease of real property.  Any such funds collected will be credited to the appropriation or account from which the expenses were paid.  


			10 USC





			DISPOSAL


			10 USC 2696


			Screening of real property for further Federal use before conveyance


			CONTROL


			Real property authorized for conveyance must be screened by the Administrator of General Services for further federal use before the conveyance may take place.  If the Administrator determines that the property is required by another Federal agency, he must notify the Secretary of the military department concerned who in turn must notify Congress.  Congress may rescind the original conveyance authorization based on the GSA screening.  These screening requirements are not applicable to certain parcels of real property as indicated in (e) of this section.  


			10 USC





			MANAGEMENT


			10 USC 2701


			Environmental restoration program


			CONTROL


			The Secretary of Defense shall implement an environmental restoration program in accordance with the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) at all facilities under his jurisdiction.  The program, called the Defense Environmental Restoration Program shall be administered in conjunction with the EPA and shall address hazardous substances and pollutants, correct environmental damage, and the removal of unsafe buildings.  This section also addresses the Response Action Contractors and Surety issues as they relate to environmental response actions.


			10 USC





			MANAGEMENT


			10 USC 2702


			Research, development, and demonstration program


			CONTROL


			As part of the Defense Environmental Restoration Program, the Secretary of Defense shall carry out a program of research, development and demonstration for the identification, reduction, disposal, and prevention of hazardous waste.


			10 USC





			DISPOSAL


			10 USC 2702


			Research, development, and demonstration program


			CONTROL


			As part of the Defense Environmental Restoration Program, the Secretary of Defense shall carry out a program of research, development and demonstration for the identification, reduction, disposal, and prevention of hazardous waste.


			10 USC





			MANAGEMENT


			10 USC 2703


			Environmental restoration accounts


			CONTROL


			This section establishes an Environmental account for Defense, Army, Navy, and Air Force containing funds to carry out the environmental restoration functions of the Defense Environmental Restoration Program.  Funds from these accounts may not be used to pay fines or penalties unless law has specifically authorized the payment of the fine or penalty from that account.


			10 USC





			MANAGEMENT


			10 USC 2704


			Commonly found unregulated hazardous substances


			CONTROL


			The Secretary of Defense shall notify the Secretary of Health and Human Services (HHS) of at least the 25 most commonly used hazardous substances at facilities under the Secretary of Defense's jurisdiction.  The Secretary of Defense shall fund the Secretary of HHS preparation of toxicological profiles and health advisories for each substance identified.


			10 USC





			MANAGEMENT


			10 USC 2705


			Notice of environmental restoration activities


			CONTROL


			The Secretary of Defense shall notify the EPA of the discovery of hazardous substances released at a facility under his jurisdiction, the health threat posed by the release, proposals for and initiation of response action to the release.  The EPA and a DoD technical committee shall have an opportunity to review and comment on such proposals.  The technical committee may be involved with other aspects of the installation's environmental program as detailed in this section.


			10 USC





			MANAGEMENT


			10 USC 2706


			Annual reports to Congress


			CONTROL


			The Secretary of Defense shall report to Congress on the environmental restoration activities at each military installation, Environmental Compliance Activities, Contractor Reimbursement Costs associated with environmental response actions, and Environmental Activities Overseas.


			10 USC





			MANAGEMENT


			10 USC 2707


			Definitions


			CONTROL


			The relevant terms in this section are defined in section 101 of CERCLA (42 U.S.C. 9601).


			10 USC





			MANAGEMENT


			10 USC 2708


			Contracts for handling hazardous waste from defense facilities


			CONTROL


			Contractors providing hazardous waste handling services shall bear the liability and reimburse the Government for any expenses or penalties caused by their own negligence or error or that of their subcontractor.  Certain contracts are excluded from these terms per (b) and (c) of this section.  


			10 USC





			MANAGEMENT


			10 USC 2709


			Investment control process for environmental technologies


			CONTROL


			This section requires the Secretary of Defense to plan and budget for selection, prioritization, management, and evaluation of environmental technologies by the Department of Defense, the military departments, and the Defense Agencies.  The technology must use participation by end users in the selection process, use measurable performance goals, and be reviewed annually for performance against those goals.  


			10 USC





			MANAGEMENT


			10 USC 2721


			Property records: maintenance on quantitative and monetary basis


			CONTROL


			The Secretary of Defense shall have current quantitative and monetary records of fixed property, installations, major equipment items, and stored supplies of military departments.  The records shall indicate whether the inventory is sufficient for or in excess of need, and shall permit the Secretary to provide detailed budgetary reports on inventory to Congress 


			10 USC





			DISPOSAL


			10 USC 2721


			Property records: maintenance on quantitative and monetary basis


			CONTROL


			The Secretary of Defense shall have current quantitative and monetary records of fixed property, installations, major equipment items, and stored supplies of military departments.  The records shall indicate whether the inventory is sufficient for or in excess of need, and shall permit the Secretary to provide detailed budgetary reports on inventory to Congress 


			10 USC





			MANAGEMENT


			10 USC 2775


			Liability of members assigned to military housing 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2801


			Military Construction


			CONTROL


			Section 2801 of this title provides the scope of the chapter and the definitions pertaining to military construction.  


			10 USC





			ACQUISITION


			10 USC 2802


			Military construction projects 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2803


			Emergency Construction


			CONTROL


			The secretary of a military department may carry out a military construction project not authorized by law if 1) the project is vital to national security or to the protection of the environment and 2) that the project is so urgent that deferral would be inconsistent with national security or environmental protection.  At least 21 days prior to beginning a project under this section, the Secretary must submit a written report to Congress detailing the justification for the project, the project cost, and the funding source.  The maximum amount the Secretary may obligate under this section is $30,000,000.  A project carried out under this section must be carried out within the total amount of unbigoted funds appropriated for military construction.


			10 USC





			MANAGEMENT


			10 USC 2804


			Contingency construction


			CONTROL


			Within the amount appropriated for such purposes, the Secretary of Defense may carry out a military construction project not authorized by law if 1) the project is vital to national security or to the protection of the environment; 2) that the project is so urgent that its deferral would be inconsistent with national security or environmental protection.  At least 21 days prior to beginning a project under this section, the Secretary must submit a written report to Congress detailing the justification for the project, the project cost, and the funding source.


			10 USC





			MANAGEMENT


			10 USC 2805


			Unspecified minor construction


			CONTROL


			The Secretary may carry out unspecified minor military construction projects (value not greater than $1,500,000) not otherwise authorized by law.  If the project is solely to correct a life, health, or safety threatening deficiency, the project may have a cost less than or equal to $3,000,000.  A Secretary may not use more than $5,000,000 for exercise related unspecified minor military construction projects coordinated by the Joint Chiefs of Staff outside the U.S. during any fiscal year.  The Secretary concerned must approve an unspecified minor military construction project of more than $500,000 in advance even if the project is to funds available to enhance military deployment and mobility.  At least 21 days prior to beginning a project under this section, the Secretary must submit a written report to Congress detailing the justification for the project, the project cost, and the funding source.  Except as described above, the Secretary may use available O&M funds to carry out unspecified minor military construction projects not more than $1,000,000 to correct a life, health, or safety threatening deficiency or $500,000 in the case of other unspecified minor military construction projects.  This authority does not apply to exercise related projects as described above or to projects using funds for military deployment and mobility.


			10 USC





			ACQUISITION


			10 USC 2807


			Architectural and engineering services and construction design


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2808


			Construction authority in the event of a declaration of war or national emergency


			CONTROL


			In the event of war or a national emergency requiring use of the armed forces, the Secretary of Defense may undertake military construction projects without regard to other legal provisions in order to support the armed forces.  Projects may not exceed the total unobligated funds appropriated for this purpose.  The Secretary must notify Congress of projects undertaken and the estimated cost.  The authority of this subsection ends with the termination of the war or national emergency.  


			10 USC





			MANAGEMENT


			10 USC 2809


			Long-term facilities contracts for certain activities and services


			CONTROL


			The Secretary may contract services for the construction, management, or operation of a facility on or near a military installation to provide such services as child care, utilities troop housing, or medical facilities if the project has been budgeted appropriately and if the use of long-term contract services are more economical than conventional means.  Certain conditions apply to the obligation of funds for such contracts.  The contract must be awarded competitively, and may not exceed 32 years, excluding the construction period.  Twenty-one days prior to entering into such a contract, the Secretary must give congress a detailed report on the contract to be awarded.  


			10 USC





			MANAGEMENT


			10 USC 2810


			Construction Projects for Environmental Response Actions


			CONTROL


			This statute allows the Secretary of Defense, or his designee, to carry out a military construction project not otherwise authorized by law if the Secretary of Defense determines that the project is needed to carry out a response action under (10 USC 2701-2709), or under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) of 1980 (42 U.S.C. 9601 et seq.).  When a decision is made to carry out a military construction project under this section, the Secretary of Defense must submit to Congress a written report stating the justification for the project and the current estimate of the cost of the project and the justification for carrying out the project under this section.  The project may begin 21 days after Congress receives the report.


			10 USC





			MANAGEMENT


			10 USC 2811


			Repair of facilities


			CONTROL


			The Secretary concerned for operation and maintenance may use operation and maintenance (O&M) funds for repair projects for an entire single-purpose facility or one or more functional areas of a multipurpose facility.  A repair project costing more than $5,000,000 may not be carried out under this section unless approved in advance by the Secretary concerned.  In determining the total cost of a repair project, the Secretary must use all phases of a multi-year repair project to a single facility.  In considering a repair project for approval, the Secretary must demand that the project is consistent with force structure plans, that repair of the facility is more cost effective than replacement, and that the project is an appropriate use of O&M funds.  For a repair project costing more than $10,000,000 to be carried out under this section, the Secretary concerned must submit a report to Congress.  This report must contain the justification for the repair project and the current estimate of the cost of the project; and the justification for carrying out the project under this section.  In this section, the term ''repair project'' means a project to restore a real property facility, system, or component to such a condition that it may effectively be used for its designated functional purpose.  Construction of new facilities or additions to existing facilities may not be carried out under the authority of this section.  


			10 USC





			ACQUISITION


			10 USC 2812


			Lease Purchase of Facilities


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2813


			Acquisition of existing facilities in lieu of authorized construction


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2823


			Determination of availability of suitable alternative housing for acquisition in lieu of construction of   new family housing 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2824


			Authorization for acquisition of existing family housing in lieu of construction 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2825


			Improvements to family housing units 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2826


			Military family housing: local comparability of room patterns and floor areas 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2827


			Relocation of military family housing units 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2828


			Leasing of military family housing 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2834


			Participation in Department of State housing pools 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2835


			Long-term leasing of military family housing to be constructed 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2836


			Military housing rental guarantee program 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2837


			Limited partnerships with private developers of housing 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2852


			Military construction projects: waiver of certain restrictions


			CONTROL


			In carrying out authorized military construction projects, the Secretary of Defense is excluded from the requirements of 31 U.S.C. Sec. 3324.  In certain circumstances, the Secretary may carry out military construction or family housing projects on land not owned by the United States.  


			10 USC





			MANAGEMENT


			10 USC 2853


			Authorized Cost Variations


			CONTROL


			Unanticipated variations in cost for military or family housing construction are authorized up to 25% of the original project budget or up to 200% of the minor construction project ceiling, whichever is less.  Congress may reduce the scope of work for such projects by not more than 25%.  These cost and scope modifications do not apply if the secretary concerned approves the modifications and provides Congress with notification and justification of the modification 21 days in advance of their taking effect.  The limitation on cost growth does not apply to the settlement of a contractor claim under a contract.  


			10 USC





			MANAGEMENT


			10 USC 2854


			Restoration or replacement of damaged or destroyed facilities


			CONTROL


			The Secretary may repair, restore, or replace a facility under his jurisdiction.  At least 21 days prior to beginning a project under this section, the Secretary must submit a written report to Congress detailing the justification for the project, the project cost, and the funding source.  


			10 USC





			MANAGEMENT


			10 USC 2854


			Restoration or replacement of damaged or destroyed facilities 


			CONTROL


			 


			10 USC





			DISPOSAL


			10 USC 2854a


			Conveyance of damaged or deteriorated military family housing; use of proceeds 


			CONTROL


			 


			10 USC





			DISPOSAL


			10 USC 2854a


			Conveyance of damaged or deteriorated military family housing; use of proceeds 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2855


			Law applicable to contracts for architectural and engineering services and construction design 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2857


			Use of renewable forms of energy in new facilities 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2858


			Limitation on the use of funds for expediting a construction project 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2862


			Turn-key selection procedures


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2864


			Military construction contracts on Guam 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2867


			Sale of electricity from alternate energy and cogeneration production facilities 


			CONTROL


			 


			10 USC





			DISPOSAL


			10 USC 2871


			Definitions


			CONTROL


			 


			10 USC





			DISPOSAL


			10 USC 2872


			General authority 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2873


			Direct loans and loan guarantees 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2874


			Leasing of housing to be constructed 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2875


			Investments 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2876


			Rental guarantees 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2877


			Differential lease payments 


			CONTROL


			 


			10 USC





			DISPOSAL


			10 USC 2878


			Conveyance or lease of existing property and facilities 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2879


			Interim leases 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2880


			Unit size and type 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2881


			Ancillary Supporting Facilities


			 


			Any project for the acquisition or construction of military family housing units or military unaccompanied housing units under this subchapter may use the acquisition or construction of ancillary supporting facilities for the housing units concerned.  


			10 USC





			ACQUISITION


			10 USC 2881


			Ancillary supporting facilities 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2882


			Assignment of members of the armed forces to housing units 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2883


			Department of Defense Housing Funds 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 2884


			Reports 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 2885


			Expiration of authority 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 4771


			Acceptance of donations: land for mobilization, training, supply base, or aviation field


			CONTROL


			Section 4771 of this title gives the Secretary of the Army the power to accept land donated to the Army for mobilization, training, supply base, or aviation field.


			10 USC





			MANAGEMENT


			10 USC 4777


			Permits: military reservations; landing ferries, erecting bridges, driving livestock


			CONTROL


			Section 4777 of this title gives the Secretary of the Army the power to permit the landing of ferries, erection of bridges, and the driving of livestock on military reservations.


			10 USC





			MANAGEMENT


			10 USC 4778


			Licenses: military reservations; erection and use of buildings; Young Men's Christian
Association


			CONTROL


			Section 4778 of this title gives the Secretary of the Army the power to issue a revocable license to the Young Men’s Christian Association (YMCA) to erect or use buildings on military reservations.  


			10 USC





			MANAGEMENT


			10 USC 7545


			Obsolete material and articles of historical interest: loan or gift


			CONTROL


			Subject to the Federal Property and Administrative Services Act (40 U.S.C. 486), the Secretary of the Navy may lend or give captured, condemned, or obsolete material, books, art, and other items of historic interest to other entities for display and other appropriate uses.  


			10 USC





			ACQUISITION


			10 USC 8013


			Secretary of the Air Force 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 9513


			Use of military installations by Civil Reserve Air Fleet Contractors


			CONTROL


			Gives the Secretary of the Air Force the power, by contract entered into with any contractor, to authorize such contractor to use one or more Air Force installations designated by the Secretary.  With the consent of the Secretary of another military department, by contract entered into with any contractor, the Secretary of the Air Force may authorize the contractor to use one or more installations, designated by the Secretary of the Air Force, that is under the jurisdiction of the Secretary of such other military department.  Terms and conditions determined appropriate to promote the national defense or to protect the interests of the United States may be included.


			10 USC





			ACQUISITION


			10 USC 9771


			Acceptance of donations: land for mobilization, training, supply base, or aviation field


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 9773


			Acquisition and construction: air bases and depots 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 9777


			Permits: military reservations; landing ferries, erecting bridges, driving livestock 


			CONTROL


			 


			10 USC





			MANAGEMENT


			10 USC 9778


			Licenses: military reservations; erection and use of buildings; Young Men's Christian Association 


			CONTROL


			 


			10 USC





			ACQUISITION


			10 USC 9780


			Acquisition of buildings in District of Columbia 


			CONTROL


			 


			10 USC





			MANAGEMENT


			15 CFR 923


			Coastal Zone Management Program Regulations


			CONTROL


			 


			15 CFR





			MANAGEMENT


			15 CFR 930


			Federal Consistency with Approved Coastal Management Programs


			CONTROL


			 


			15 CFR





			MANAGEMENT


			15 USC 2210


			Reimbursement for costs of firefighting on Federal property


			CONTROL


			Fire services fighting fires on Federal property may submit a claim for reimbursement of that effort.  The claim will be handled through the GSA and paid through the US Treasury.  


			15 USC





			ACQUISITION


			15 USC 2227


			Fire Administration Authorization Act


			CONTROL


			This Act requires that an entire building be equipped with internal sprinkler systems or provide an equivalent level of safety when Federal funds are used to lease at least 35,000 square feet some portion of which is above the 6th floor.  The provisions of this act apply whether the leased space is on a single or multiple leases.  


			15 USC





			MANAGEMENT


			15 USC 2601


			Toxic Substances Control Act


			CONTROL


			This Act establishes EPA authority to secure information on new and existing chemical substances that may pose hazards to public health or the environment.  The Act has four separate elements: 1) Control of Toxic Substances which provides for testing and proactive regulation of chemicals and potential hazards; 2) Asbestos Hazard Emergency Response which strengthens the regulations regarding asbestos in school, public, or commercial buildings; 3) Indoor Radon Abatement which responds to the threat of radon in schools and federal buildings (specifically 15 USC 2669); and 4) Lead Exposure Reduction which seeks to reduce environmental lead contamination (federal facility reference at 15 USC 2688). 


			15 USC





			MANAGEMENT


			15 USC 3301


			Natural Gas Policy Act


			CONTROL


			This Act controls natural gas prices, establishes a program by which gas to certain users would be curtailed during shortages, and establishes a timetable on which the price of selected categories of natural gas would be decontrolled.  The Act ends federal control over the wellhead price of "new" gas as of January 1, 1985, but keeps in place wellhead price controls for older vintages of gas.  The law is administered by the Federal Energy Regulatory Administration (FERC) and the Department of Energy (DOE).  Within USDA, the Office of Energy is responsible for certifying to FERC and DOE that certain users of natural gas are "essential agricultural users.”  DOE is required to implement formal rulemaking proceedings when a request for certification is received from a gas user.


			15 USC





			MANAGEMENT


			15 USC 631a


			Small Business Act


			CONTROL


			This Act establishes the Federal Government's policy to foster and encourage the growth and development of small business and make capital available to them.  Additionally, the president is required to report the state of US small business to Congress annually.  Section 632 establishes the criteria for qualifying as a small business; Sections 633, 634, 635, 636, and 637 establish the Small Business Administration (SBA), its duties, powers, and financial procedures.  Section 638 addresses the SBA's annual reporting requirements and the detailed reports the DoD must provided on its SBA contracting efforts.


			15 USC





			MANAGEMENT


			16 USC 1131


			The Wilderness Act


			CONTROL


			The Wilderness Act establishes a system of National Wilderness areas and a policy for protecting and managing this system.  With certain exceptions, the Act prohibits motorized equipment, structures, installations, roads, commercial enterprises, aircraft landings, and mechanical transport.  The Act permits mining on valid claims, access to private lands, fire control, insect and disease control, grazing, water-resource structures (upon the approval of the President), and visitor use.


			16 USC





			MANAGEMENT


			16 USC 1361


			Marine Mammal Protection Act


			CONTROL


			The Marine Mammal Protection Act requires that marine mammals are maintained at, or in some cases restored to, healthy population levels.  The Act established a moratorium on the taking, killing, harassing or importing of marine mammals except for certain activities that are regulated and permitted.  These activities use scientific research, and public display.  Amendments to the Act use sections regulating the incidental taking of marine mammals by commercial fishing vessels.  


			16 USC





			MANAGEMENT


			16 USC 1431


			The National Marine Sanctuaries Act (NMSA)


			CONTROL


			This Act authorizes the Secretary of Commerce to designate and manage areas of the marine environment with nationally significant aesthetic, ecological, historical, or recreational values as National Marine Sanctuaries.  The primary objective of this law is to protect marine resources, such as coral reefs, sunken historical vessels or unique habitats, while facilitating all compatible public and private uses of those resources.  Sanctuaries, which are frequently called underwater parks, are managed according to Management Plans, prepared by the National Oceanic and Atmospheric Administration (NOAA) on a site-by-site basis.  


			16 USC





			MANAGEMENT


			16 USC 1451


			Coastal Zone Management Improvement Act of 1980


			CONTROL


			The Coastal Zone Management Act (CZMA) encourages the management of coastal zone areas and provides grants to be used in maintaining coastal zone areas.  It requires that federal agencies be consistent with the enforceable policies of state coastal zone management programs when conducting or supporting activities that affect a coastal zone.  It is intended so that federal activities are consistent with state programs for the protection and, where possible, enhancement of the nation's coastal zones.  As defined in the Act, the coastal zone involves coastal waters extending to the outer limit of state submerged land title and ownership, adjacent shorelines and land extending inward to the extent necessary to control shorelines.  The coastal zone is islands, beaches, transitional and inter-tidal areas, salt marshes, etc.


			16 USC





			MANAGEMENT


			16 USC 1531


			Endangered Species Act


			CONTROL


			The Endangered Species Act (ESA) requires federal agencies and departments to protect and conserve endangered and threatened species by preventing any projects that would jeopardize these species or their habitats.  Federal agencies must review proposed actions and projects to determine whether they could pose any such danger.  The Fish and Wildlife Service (FWS) and the National Marine Fisheries Service (NMFS) will further review projects or actions with the potential to harm endangered species and their habitats.  If an action is determined to pose a threat, the action must be stopped unless the parties can agree on alternatives to eliminate jeopardy.  If no feasible alternatives can be carried out, the action agency may apply for an exemption from the Endangered Species Committee.


			16 USC





			MANAGEMENT


			16 USC 271


			Wild and Scenic Rivers Act


			CONTROL


			The purpose of the Wild and Scenic Rivers Act (WSRA) is to preserve the free-flowing state of rivers that are listed in the National Wild and Scenic Rivers System (System) because of their outstanding scenic, recreational, geologic, fish and wildlife, historic, cultural, or other similar values.  The WSRA establishes requirements applicable to water resource projects and protects both the river or river segments, and the land immediately surrounding them.


			16 USC





			MANAGEMENT


			16 USC 3501


			Coastal Barrier Resources Act


			CONTROL


			The purpose of the Coastal Barrier Resources Act (CBRA) is to protect ecologically sensitive coastal barriers along the coasts of the U.S.  The Act establishes the Coastal Barrier Resources System (CBRS) and, with certain exceptions, prohibits new federal expenditures and financial assistance for development within the System.  Section 5 (a) of the Act lists expenditures and assistance specifically prohibited, while Section 6 outlines the specific exceptions to the general prohibition.


			16 USC





			MANAGEMENT


			16 USC 431


			Antiquities Act of 1906


			CONTROL


			Requires the issuance of permits for study, removal, or excavation of any ruins, sites, structures, or objects of historic or scientific interest on Federal and Indian land.  


			16 USC





			MANAGEMENT


			16 USC 460


			Outdoor Recreation on Federal Lands


			CONTROL


			 


			16 USC





			ACQUISITION


			16 USC 461


			Historic Sites, Buildings, and Antiquities Act


			CONTROL


			This Act, popularly known as the Historic Sites Act, declared it a national policy to preserve historic sites and objects of national significance, including those located on refuges.  It provided procedures for designation, acquisition, administration and protection of such sites.  Among other things, National Historic and Natural Landmarks are designated under authority of this Act.  As of January 1989, 31 national wildlife refuges contained such sites.  It also establishes the National Park System Advisory Board and allows Federal agencies to provide facilities and services to the Board, on a non-reimbursable basis, to assist the Board in carrying out its duties.


			16 USC





			ACQUISITION


			16 USC 461


			Historic Sites, Buildings, and Antiquities Act


			CONTROL


			This Act, popularly known as the Historic Sites Act, declared it a national policy to preserve historic sites and objects of national significance, including those located on refuges.  It provided procedures for designation, acquisition, administration and protection of such sites.  Among other things, National Historic and Natural Landmarks are designated under authority of this Act.  As of January 1989, 31 national wildlife refuges contained such sites.  It also establishes the National Park System Advisory Board and allows Federal agencies to provide facilities and services to the Board, on a non-reimbursable basis, to assist the Board in carrying out its duties.


			16 USC





			MANAGEMENT


			16 USC 461


			Historic Sites, Buildings, and Antiquities Act


			CONTROL


			This Act, popularly known as the Historic Sites Act, declared it a national policy to preserve historic sites and objects of national significance, including those located on refuges.  It provided procedures for designation, acquisition, administration and protection of such sites.  Among other things, National Historic and Natural Landmarks are designated under authority of this Act.  As of January 1989, 31 national wildlife refuges contained such sites.  It also establishes the National Park System Advisory Board and allows Federal agencies to provide facilities and services to the Board, on a non-reimbursable basis, to assist the Board in carrying out its duties.


			16 USC





			MANAGEMENT


			16 USC 469


			Archeological and Historic Preservation Act


			CONTROL


			The Archeological and Historic Preservation Act (AHPA), as amended, furthers the policies of the Historic Sites Act of 1935 by providing for the preservation of cultural resources that may be damaged by federal or federally authorized construction activities.  The statute contains the Reservoir Salvage Act of 1960 and amendments made to it in 1974 (P.L.93-291, known as the Moss-Bennett Act) and 1978 (P.L. 95-625).  The portions of AHPA that may apply to federal agency projects are Section 4(a) and Section 7(a).  Section 4(a) requires that the Secretary of the Interior be notified when unanticipated archeological materials are discovered during construction of a federal undertaking.  Section 7(a) limits the amount of funds expended for archeological data recovery as part of a federal undertaking to one percent of project expenses.  However, Section 208 of the 1980 amendments to the National Historic Preservation Act (P.L. 96-515) established a procedure for agencies to request the Secretary of the Interior to waive the one percent limitation.


			16 USC





			MANAGEMENT


			16 USC 470


			National Historic Preservation Act


			CONTROL


			The NHPA directs federal agencies to integrate historic preservation into all activities which either directly or indirectly involve land use decisions for federal leadership in the preservation of prehistoric and historic resources of the United States.  The Act describes the general responsibilities of federal agencies with regard to the identification, evaluation, registration, protection, and preservation of historic properties.  "Historic property" means any district, building, structure, site, or object that is eligible for listing in the National Register of Historic Places because the property is significant at the national, state, or local level in American history, architecture, archeology, engineering, or culture.  The requirements are the following: 1) requires federal agencies to establish a program to locate, inventory, and nominate to the National Register all historic properties under the agency's ownership or control (not generally applicable to EPA); 2) creates a broad mandate for federal agencies to carry out their programs in accordance with the purposes of the NHPA; 3) requires federal agencies to minimize harm to National Historic Landmarks as with historic properties in general; and 4) requires federal agencies to record historic properties which might be damaged or destroyed by a federal activity.


			16 USC





			MANAGEMENT


			16 USC 4701


			Non-Indigenous Aquatic Nuisance Prevention and Control Act of 1990 -- National Invasive Species Act of 1996


			CONTROL


			The Non-Indigenous Aquatic Nuisance Prevention and Control Act was enacted in 1990 and amended in 1996 by the National Invasive Species Act to prevent unintentional introduction of non-indigenous species into waters of the United States.  The statutes coordinate federal research, prevention control, and other activities regarding aquatic nuisance species and seek to develop and implement environmentally sound control methods to prevent the introduction of non-indigenous species.  The act establishes a federal research program to understand and minimize economic and ecological impacts of such aquatic nuisance species and to assist States in the management and removal of such species.  


			16 USC





			MANAGEMENT


			16 USC 470-470x-6


			  Sec 470 Congressional finding and declaration of policy 
 Sec. 470-1.  Declaration of policy of the Federal Government 
 Sec. 470a.  Historic preservation program 
 Sec. 470a-1.  World Heritage Convention 
 Sec. 470a-2.  Federal undertakings outside United States; mitigation of adverse effects 
 Sec. 470b.  Requirements for awarding of grant funds 
 Sec. 470b-1.  Grants to National Trust for Historic Preservation 
 Sec. 470c.  Apportionment of grant funds 
 Sec. 470d.  Loan insurance program for preservation of property on National Register 
 Sec. 470e.  Recordkeeping; recipients of assistance; audit 
 Sec. 470f.  Effect of Federal undertakings upon property listed in National Register; comment by Advisory Council on Historic Preservation 
 Sec. 470g.  White House, United States Supreme Court building, and United States Capitol not included in program for preservation of historical
 properties 
 Sec. 470h.  Historic Preservation Fund; establishment; appropriations; source of revenue 
 Sec. 470h-1.  Acceptance of privately donated funds by Secretary 
 Sec. 470h-2.  Historic properties owned or controlled by Federal agencies 
 Sec. 470h-3.  Lease or exchange of historic property 
 Sec. 470h-4.  Professional standards 
 Sec. 470h-5.  Interstate and international traffic in antiquities 
 Sec. 470i.  Advisory Council on Historic Preservation 
 Sec. 470j.  Functions of Council; annual report to President and Congress; recommendations 
 Sec. 470k.  Cooperation between Council and instrumentalities of executive branch of Federal Government 
 Sec. 470l. Compensation of members of Council 
 Sec. 470m.  Administration 
 Sec. 470n.  International Centre for Study of Preservation and Restoration of Cultural Property 
 Sec. 470o.  Transfer of personnel, property, etc., by Department of the Interior to Council; time limit 
 Sec. 470p.  Rights, benefits, and privileges of transferred employees 
 Sec. 470q.  Operations of Council; exemption 
 Sec. 470r.  Transmittal of legislative recommendations, or testimony, or comments, to any officer or agency of the United States prior to submission
 thereof to Congress; prohibition 
 Sec. 470s.  Rules and regulations; participation by local governments 
 Sec. 470t.  Budget; authorization of appropriations 
 Sec. 470u.  Report by Secretary to Council 
 Sec. 470v.  Exemption for Federal programs or undertakings; regulations 
 Sec. 470v-1.  Reimbursements from State and local agencies 
 Sec. 470w.  Definitions 
 Sec. 470w-1.  Authorization for expenditure of appropriated funds 
 Sec. 470w-2.  Donations and bequests of money, personal property and less than fee interests in historic property 
 Sec. 470w-3.  Access to information 
 Sec. 470w-4.  Attorneys' fees and costs to prevailing parties in civil actions 
 Sec. 470w-5.  National Museum for the Building Arts 
 Sec. 470w-6.  Effective date of regulations 
 Sec. 470w-7.  Historic lighthouse preservation 
 Sec. 470w-8.  Historic light station sales 
 Sec. 470x.  Findings 
 Sec. 470x-1.  Definitions 
 Sec. 470x-2.  Establishment of National Center 
 Sec. 470x-3.  Preservation Technology and Training Board 
 Sec. 470x-4.  Preservation grants 
 Sec. 470x-5.  General provisions 
 Sec. 470x-6.  National Park Service preservation 


			CONTROL


			 


			16 USC





			MANAGEMENT


			16 USC 470aa


			Archaeological Resources Prevention Act of 1979


			CONTROL


			This act requires the issuance of permits for authorized professional excavation or removal of archaeological resources on Federal and Indian land.


			16 USC





			MANAGEMENT


			16 USC 470aa-mm


			  Sec 470aa.  Congressional findings and declaration of purpose 
 Sec. 470bb.  Definitions 
 Sec. 470cc. Excavation and removal 
 Sec. 470dd. Custody of archaeological resources 
 Sec. 470ee.  Prohibited acts and criminal penalties 
 Sec. 470ff. Civil penalties 
 Sec. 470gg.  Enforcement 
 Sec. 470hh.  Confidentiality of information concerning nature and location of archaeological resources 
 Sec. 470ii.  Rules and regulations; intergovernmental coordination 
 Sec. 470jj.  Cooperation with private individuals 
 Sec. 470kk.  Savings provisions 
 Sec. 470ll.  Annual report to Congress 
 Sec. 470mm. Surveying of lands; reporting of violations 


			CONTROL


			 


			16 USC





			MANAGEMENT


			16 USC 505


			Use of national forests established on land reserved for purposes of national defense; maintenance available


			CONTROL


			Land where a national forest is established under section 471(b) of this title previously reserved for the Army or Navy for purposes of national defense are subject to unhampered use by the Department of the Army or Navy Department for such purposes.  All moneys available for the maintenance, improvement, protection, construction of highways, and general administration of the national forests shall be available for expenditure on national forests created under this section.  See also10 USC 505a.  


			16 USC





			ACQUISITION


			16 USC 505a


			Interchange of lands between Department of Agriculture and military departments of the Department of Defense; report to Congress


			CONTROL


			Gives the Secretary of Agriculture, with respect to National Forest System lands, and the Secretary of a military department, with respect to lands under the control of the military department, the authority to interchange or transfer lands and any parts thereof pursuant to the Federal Property and Administrative Services Act of 1949 (40 USC 471 et. seq.).  See 16 USC 505b for laws applicable to the interchange or transfer of such lands.  


			16 USC





			MANAGEMENT


			16 USC 661


			The Fish and Wildlife Coordination Act


			CONTROL


			The Fish and Wildlife Coordination Act (FWCA), as amended in 1964, was enacted to protect fish and wildlife when federal actions result in the control or modification of a natural stream or body of water.  The statute requires federal agencies to take into consideration the effect that water-related projects would have on fish and wildlife resources; take action to prevent loss or damage to these resources; and provide for the development and improvement of these resources.  See also related sections 662-666c of this title.  


			16 USC





			MANAGEMENT


			16 USC 668


			Bald Eagle Protection Act


			CONTROL


			This act makes it unlawful to import, export, take, sell, purchase, or barter any bald eagle or golden eagle, their parts, products, nests, or eggs.  It involves pursuing, shooting, poisoning, wounding, killing, capturing, trapping, collecting, molesting, or disturbing the eagles.  Permits may be granted for scientific or exhibition use, or for traditional and cultural use by Native Americans.  However, no permits may be issued for import, export, or commercial activities involving eagles.  Misdemeanor violations of the Act may result in fines of up to $100,000 for individuals and $200,000 for organizations and one year's imprisonment.  Fines of up to $250,000 and $500,000 for individuals and organizations, respectively, may result from felony violations.  Persons providing information leading to the conviction of Eagle Protection Act violators may be eligible for cash rewards.  


			16 USC





			ACQUISITION


			16 USC 670


			Conservation Programs on Military Installations (The Sikes Act)


			CONTROL


			The Secretary of Defense and the heads of military agencies shall carry out programs for the conservation and rehabilitation of all natural resources on military installations.  Violations of this set of statutes will be subject to the penalties listed in subsection j of this section.  


			16 USC





			MANAGEMENT


			16 USC 670


			Conservation Programs on Military Installations (The Sikes Act)


			CONTROL


			The Secretary of Defense and the heads of military agencies shall carry out programs for the conservation and rehabilitation of all natural resources on military installations.  Violations of this set of statutes will be subject to the penalties listed in subsection j of this section.  


			16 USC





			MANAGEMENT


			16 USC 670c-1


			Cooperative agreements for land management on Department of Defense installations


			CONTROL


			 


			16 USC





			MANAGEMENT


			16 USC 791


			Federal Power Act


			CONTROL


			The original Federal Power Act of 1920 provides for cooperation between the FERC and other Federal agencies, including resource agencies, in licensing power projects.  The President is required to appoint the five commissioners with the advice and consent of the Senate.  The timeframe for licenses cannot exceed 50 years.  The Federal Energy Regulatory Commission is authorized to grant preference to applications by States or municipalities when issuing preliminary permits or original licenses.  The project selected must be the project that is best adapted to a comprehensive plan for improving or developing a waterway for several public benefits, including benefits for the "adequate protection, mitigation, and enhancement of fish and wildlife".  In making this determination, FERC is required to consider the recommendations from various sources, including fish and wildlife recommendations from affected Indian tribes.


			16 USC





			ACQUISITION


			23 USC 317


			Appropriation for highway purposes of lands or interests in lands owned by the United States


			CONTROL


			The Secretary of Transportation may determine that any part of the lands or interests therein owned by the United States is reasonably necessary for highway purposes.  The Secretary must file with the Secretary of the Department supervising the administration of the lands or interests therein a map showing the portion of such lands or interests therein that is desired to be appropriated.  If no valid objection is filed within four months or the Secretary of such Department agrees to the appropriation, then such land and materials will be appropriated and transferred to the State transportation Department for the purposes and subject to the conditions specified.


			23 USC





			MANAGEMENT


			25 USC 3001


			Native American Grave Protection and Repatriation Act


			CONTROL


			This act assigns ownership and control of Native American cultural items, human remains, and associated funerary objects to Native Americans.  The Act requires any person intending to excavate such items from Federal or tribal lands to obtain a permit in accordance with the Archaeological Resources Protection Act.  It also establishes requirements for the treatment of Native American human remains and sacred or cultural objects found on Federal land.  The Act further provides for the protection, inventory, and repatriation of Native American cultural items, human remains, and associated funerary objects.  If these items are inadvertently discovered, excavation must stop, and reasonable effort must be made to protect the items, and notify the appropriate Indian tribe and/or Native Hawaiian organizations.  


			25 USC





			MANAGEMENT


			29 USC 651


			Occupational Safety and Health Act of 1970: Programs of Federal Agencies


			CONTROL


			The goal of this Act was so employers provide their workers a place of employment free from recognized hazards to safety and health, such as exposure to toxic chemicals, excessive noise levels, mechanical dangers, heat or cold stress, or unsanitary conditions.  This section requires the Heads of Federal Agencies to establish and maintain occupational health and safety programs and report to the President on such programs.


			29 USC





			MANAGEMENT


			29 USC 793


			Employment {of disabled persons} Under Federal Contracts


			CONTROL


			This statute requires that any federal contract or subcontract by a prime contractor in excess of $10,000 contain a provision that affirmative action be taken to hire qualified individuals with disabilities.  In the interest of national security, the President may waive this provision.  Under certain circumstances, the Secretary of Labor may also waive the affirmative action requirements.  


			29 USC





			MANAGEMENT


			30 USC 1001


			Geothermal Steam and Associated Geothermal Resources


			CONTROL


			This Act authorizes and governs the lease of geothermal steam and related resources on public lands.  Section 15(c) of the Act (30 U.S.C. 1014(c)) prohibits issuing geothermal leases on virtually all Service-administered lands.  


			30 USC





			MANAGEMENT


			30 USC 1028


			Hot Dry Rock Geothermal Energy


			CONTROL


			This act directs the United States Geological Service (USGS) to establish a cooperative Government-private sector program with respect to hot dry rock geothermal energy resources on public lands, to convene a workshop of interested governmental and private parties to discuss the regional potential for hot dry rock geothermal energy in the Eastern U.S., and to submit a report to Congress containing a summary of the findings and conclusions of the work shop.  The act also supports recurring assessments of the undiscovered oil and gas resources of the United States.  


			30 USC





			MANAGEMENT


			30 USC 1601


			National Materials and Mineral Policy, Research and Development Act of 1980


			CONTROL


			These sections provide the Congressional statement of findings; define “materials”; declare policies, implementation of policies, and program administration for materials and minerals, research, and development.  The applicability of these policies to other statutory national mining and minerals policies are also provided.  


			30 USC





			MANAGEMENT


			30 USC 181


			Mineral Lands Leasing Act


			CONTROL


			This Act authorizes and governs leasing of public lands for developing deposits of coal, phosphates, oil, gas and other hydrocarbons and sodium.  The Act makes deposits of coal, phosphate, sodium, potassium, oil, oil shale, gilsonite (including all vein-type solid hydrocarbons) or gas, and lands containing U.S.-owned deposits, subject to disposition under the Act.  The Act also applies to deposits of coal, phosphate, sodium, oil, oil shale, gilsonite or gas in U.S. lands that have been or may be disposed of under laws reserving the deposits to the U.S. 


			30 USC





			MANAGEMENT


			30 USC 21a


			Mining and Minerals Policy Act of 1970


			CONTROL


			This Act declares that it is the continuing policy of the federal government to foster and encourage private enterprise in: the development of economically sound and stable domestic mining, minerals, metal and mineral reclamation industries; the orderly and economic development of domestic mineral resources, reserves, and reclamation of metals and minerals to assure satisfaction of industrial, security and environmental needs; mining, mineral and metallurgical research, including the use and recycling of scrap to promote the wise and efficient use of our natural and reclaimable resources; the study and development of methods for the disposal, control and reclamation of mineral waste products, and the reclamation of mined land, so as to lessen adverse impacts of mineral extraction and processing on the physical environment that may result from mining or mineral activities. The Secretary of the Interior is responsible for carrying out this policy in administering programs under his or her authority.  


			30 USC





			DISPOSAL


			30 USC 21a


			Mining and Minerals Policy Act of 1970


			CONTROL


			This Act declares that it is the continuing policy of the federal government to foster and encourage private enterprise in: the development of economically sound and stable domestic mining, minerals, metal and mineral reclamation industries; the orderly and economic development of domestic mineral resources, reserves, and reclamation of metals and minerals to assure satisfaction of industrial, security and environmental needs; mining, mineral and metallurgical research, including the use and recycling of scrap to promote the wise and efficient use of our natural and reclaimable resources; the study and development of methods for the disposal, control and reclamation of mineral waste products, and the reclamation of mined land, so as to lessen adverse impacts of mineral extraction and processing on the physical environment that may result from mining or mineral activities. The Secretary of the Interior is responsible for carrying out this policy in administering programs under his or her authority.  


			30 USC





			MANAGEMENT


			30 USC 22


			Mining Act of 1872


			CONTROL


			This Act authorizes and governs prospecting and mining for hard rock minerals such as gold and silver on public lands.  The Act provides that all valuable mineral deposits in lands belonging to the U.S., both surveyed and unsurveyed, are free and open to exploration and purchase by U.S. citizens.  The Act further provides that the lands in which the minerals are found are open to occupation and purchase by U.S. citizens.  


			30 USC





			MANAGEMENT


			30 USC 351


			Mineral Leasing Act for Acquired Lands


			CONTROL


			Authorizes and governs mineral leasing on acquired lands and provides that minerals subject to the Mineral Leasing Act that are located on acquired federal lands are subject to the federal mineral leasing system.  The 1973 amendments to this Act are found at, 30 USC sec. 185.  Provision of this statute also governs oil and gas leasing (Federal lands/onshore) 


			30 USC





			ACQUISITION


			30 USC 352


			Deposits subject to lease; consent of department heads; lands excluded 


			CONTROL


			 


			30 USC





			MANAGEMENT


			30 USC 601


			Materials Act of 1947


			CONTROL


			This law authorizes the Secretary of the Interior (delegated to the Bureau of Land Management (BLM)) to sell mineral materials at fair market value and to grant free-use permits for mineral materials to non-profit organizations and other Federal, state, and local government agencies.  It also allows the BLM to issue free-use permits for a limited amount of material to nonprofit organizations.  Salable Minerals (mineral materials) can be petrified wood and common varieties of sand, stone, gravel, pumice, pumicite, cinder, clay, and rock.  Regulations to enforce the law are found at 43 CFR 3600.


			30 USC





			MANAGEMENT


			31 USC 1301


			Application


			CONTROL


			This statute requires that appropriations be applied only to the objects or programs for which the appropriations were originally intended.  It also specifies that annual appropriations are permanent or available continuously only if the appropriation is for rivers and harbors, lighthouses, public buildings, or Navy or Marine Corps or otherwise explicitly stated.


			31 USC





			ACQUISITION


			31 USC 1517


			Prohibited obligations and expenditures


			CONTROL


			This statute prohibits authorizing an obligation greater than the amount available in an appropriation or in excess of the amount permitted by agency regulations.  


			31 USC





			MANAGEMENT


			32 CFR 190


			Natural Resources Management Program


			CONTROL


			 


			32 CFR





			 


			32 CFR Part 91


			 


			CONTROL


			 


			32 CFR





			ACQUISITION


			33 CFR 2280


			Maximum cost of projects 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 2296


			Acquisition of recreation lands 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 2702


			Elements of liability 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 2738


			North Pacific Marine Research Institute 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 426i


			Shore damage prevention or mitigation 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 527


			Acquisition of interstate bridges by public agencies; amount of damages 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 528


			Statement of construction costs of privately owned interstate bridges; investigation of costs; conclusiveness of findings; review 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 532


			Eminent domain 


			CONTROL


			 


			33 CFR





			DISPOSAL


			33 CFR 578


			Disposal of surplus property for development of public port or industrial facilities 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 595a


			Compensation for taking or condemnation of property for public improvements; fair market value; partial taking; effective date 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 892a


			Functions of the Administrator 


			CONTROL


			 


			33 CFR





			ACQUISITION


			33 CFR 984


			General powers of Corporation


			CONTROL


			 


			33 CFR





			MANAGEMENT


			33 USC 1251


			Clean Water Act


			CONTROL


			Originally enacted in 1948 as the Water Pollution Control Act, this statute was substantially amended over the years and became the Clean Water Act (CWA).  The objective of the CWA is to ‘‘restore and maintain the chemical, physical and biological integrity of the Nation’s waters.’’  The Act establishes as a national policy ‘‘that the discharge of toxic pollutants in toxic amounts be prohibited.’’  Goals established by the Act are a level of water quality that provides for the protection and propagation of fish, shellfish and wildlife and for recreation in and on the water, and elimination of the discharge of pollutants into navigable waters.  The CWA prohibits the discharge of any pollutant by any person from a point source to waters of the United States, except in accordance with the Act’s permit requirements, effluent limitations, and other provisions.  1. Water Quality Standards.  A water quality standard defines the water quality goals of a water body by designating the uses to be made of the water, by setting criteria necessary to protect the uses, and by setting anti-degradation policy.  States and eligible tribes are responsible for establishing water quality standards.  The standards are designed to protect public health or welfare, enhance the quality of water, and serve the other purposes of the Clean Water Act.  States and eligible tribes are required to review their water quality standards at least once every three years.  EPA reviews and approves or disapproves State/Tribe-adopted water quality standards in accordance with regulations codified at 40 CFR parts 131 


			33 USC





			MANAGEMENT


			33 USC 1322


			Clean Vessel Act


			CONTROL


			This Act is codified in its entirety at 16 USC 777.  The note cited here provides funds to States for the construction of additional pumpout stations to prevent the discharge of untreated sewage into navigable and recreational waterways and thus eliminate additional degradation of water quality.  


			33 USC





			MANAGEMENT


			33 USC 1323


			Federal Facilities Pollution Control


			CONTROL


			This section of the Clean Water Act specifically states that federal agencies and their facilities must fully comply with all Federal, State, interstate, and local statutes and authorities concerning the discharge of runoff pollutants.  Further, federal agencies and facilities are subject to the same penalties and sanctions for violation of runoff pollution statutes to which a non-governmental entity is subject.  Federal employees are not personally liable for civil penalties arising from the performance of their official duties.  
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			ACQUISITION


			33 USC 1329


			Nonpoint Source Management Programs


			CONTROL


			Executive Summary for this document is in process.  
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			MANAGEMENT


			33 USC 1401


			Marine Protection, Research and Sanctuaries Act (MPRSA) (Ocean Dumping Act) and Amendments


			CONTROL


			These sections address the prohibition of releasing pollutants into the ocean.  Dumping of radiological, chemical, or biological warfare materials or medical wastes is expressly prohibited.  Material dredged from other water bodies to maintain navigation channels may be dumped only by permit.  Permits issued specify the type and amount of material to be disposed, the location of the dumpsite, and special provisions for surveillance.


			33 USC





			MANAGEMENT


			33 USC 2701


			Oil Pollution Control Act


			CONTROL


			The Oil Pollution Act (OPA) of 1990 streamlined and strengthened EPA’s ability to prevent and respond to catastrophic oil spills.  It addresses liability, compensation, and indemnification of liability for damage due to oil spills.  A trust fund financed by a tax on oil is available to clean up spills when the responsible party is incapable or unwilling to do so.  The OPA requires oil storage facilities and vessels to submit to the Federal government plans detailing how they will respond to large discharges.  EPA has published regulations for aboveground storage facilities; the Coast Guard has done so for oil tankers.  The OPA also requires the development of Area Contingency Plans to prepare and plan for oil spill response on a regional scale.


			33 USC





			MANAGEMENT


			33 USC 401


			Rivers and Harbors Act


			CONTROL


			The sections of this Act (401, 402 et. seq.) provide for the protection of navigable waters and of harbor and river improvements.  This Act controls the dredging and filling of all US waterways, and makes it unlawful to construct any bridge, causeway, dam, or dike over or in any navigable water of the United States without Congressional consent and the approval of the US Army Corps of Engineers (COE), and the Secretary of Transportation.  No deviation from the plans is permitted either before or after completion unless a modification of the plans has been previously submitted and approved.  Exemptions under certain circumstances are also addressed.  
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			DISPOSAL


			40 CFR 230


			Section 404(b)(1) Guidelines for Specification of Disposal Sites for Dredged or Fill Material


			CONTROL


			Executive Summary for this document is in process.  
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			DISPOSAL


			40 CFR 257


			Criteria for Classification of Solid Waste Disposal Facilities and Practices


			CONTROL


			Executive Summary for this document is in process.  
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			DISPOSAL


			40 CFR 264


			Standards for Owners and Operators of Hazardous Waste Treatment, Storage, and Disposal Facilities


			CONTROL


			Executive Summary for this document is in process.  
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			DISPOSAL


			40 CFR 265


			Interim Status Standards for Owners and Operators of Hazardous Waste Treatment, Storage, and Disposal Facilities 


			CONTROL


			Executive Summary for this document is in process.  
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			DISPOSAL


			40 CFR 268


			Land Disposal Restrictions


			CONTROL


			Executive Summary for this document is in process.  
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			DISPOSAL


			40 CFR 503


			Standards for the Use or Disposal of Sewage Sludge


			CONTROL


			Executive Summary for this document is in process.  
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			ACQUISITION


			40 USC 122


			Jurisdiction over public lands; transfer by Federal and District authorities


			CONTROL


			Section 122 of this title authorizes Federal and District authorities administering properties within the District of Columbia, owned by the United States or by the said District, to transfer jurisdiction over parts or all of such properties among or between themselves for purposes of administration and maintenance.  See also section 123 of this title for the effect of section 122 on existing laws.  


			40 USC





			MANAGEMENT


			40 USC 130


			Courthouse for US Court of Appeals and US District Court for DC; maintenance and operation; allocation of space


			CONTROL


			The Administrator of General Services shall have authority over the operation, repair and maintenance of the Courthouse for United States Court of Appeals and United States District Court for the District of Columbia.  The chief judge in these courts shall allocate the space therein.  


			40 USC





			MANAGEMENT


			40 USC 19


			Supervision of public buildings and grounds in DC; eviction of trespassers


			CONTROL


			Unless otherwise provided for by law, the Administrator of General Services, or his designee, shall have authority over public buildings and grounds in DC and shall have full authority to remove any person or persons unlawfully occupying such public lands or buildings.  
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			ACQUISITION


			40 USC 255


			Approval of title prior to Federal land purchases; payment of title expenses; application to Tennessee Valley Authority; Federal jurisdiction over acquisitions


			CONTROL
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			ACQUISITION


			40 USC 257


			Condemnation of realty for sites and other uses


			CONTROL


			The Secretary of the Treasury or any other officer of the Government with the authority to procure real estate for the erection of a public building or for other uses may also acquire the same for the United States by condemnation whenever in their opinion it is necessary or advantageous to the Government to do so.  
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			ACQUISITION


			40 USC 257


			Condemnation of realty for sites and other uses 


			CONTROL
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			ACQUISITION


			40 USC 258a


			Lands, easements, or rights of way for public use; taking of possession and title in advance of final judgment; authority; procedure


			CONTROL
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			MANAGEMENT


			40 USC 276


			Davis-Bacon Act of 1931


			CONTROL


			This law has control over Federal construction projects, which are new construction and remodeling, with a value greater than $2,000.  The law requires that contractors make weekly reports showing costs, and it requires that workers be paid at the prevailing wage that is set by the Department of Labor (DOL) The law also requires that all laborers be paid as if they were fully trained and skilled.  
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			MANAGEMENT


			40 USC 276c


			Copeland Act of 1934


			CONTROL


			This act makes it unlawful for a contractor to force a kickback from any person employed in the construction or repair of a public building or public work.  The Act also requires contractors and sub contractors to furnish a compliance statement regarding employee wages.  
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			ACQUISITION


			40 USC 281


			Furniture and repairs


			CONTROL


			Unless otherwise provided for by law, the Administrator of General Services may secure temporary facilities for Government officials during the remodeling of any public building.  Furniture may also be rented as required.  


			40 USC





			ACQUISITION


			40 USC 285


			Buildings under control of Administrator of General Services


			CONTROL


			All public buildings and sites thereof outside of the District of Columbia that were purchased with GSA appropriates are under the exclusive jurisdiction of the Administrator of General Services who is authorized to assign rooms and offices as he deems appropriate.  
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			MANAGEMENT


			40 USC 291


			Admission of guide dogs


			CONTROL


			Seeing-eye or other guide dogs shall be admitted to any US owned or controlled building on the same terms that the public is admitted; provided that these dogs not run free and are in a guiding harness or leash at all times.  
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			ACQUISITION


			40 USC 319


			Grant of easements; authority of executive agencies; application; protection of Federal interests; consideration; legislative jurisdiction: notice of relinquishment, acceptance and State proceedings


			CONTROL


			Section 319 of this title prescribes that a State or political subdivision or agency thereof or any person applying for the grant of an easement in, over, or upon real property of the United States for a right-of-way or other purpose may be granted such easement by the executive agency having control of such real property, so long as the head of such agency determines that granting such easement will not be adverse to the interests of the U.S.  This section also addresses grant consideration and legislative jurisdiction in connection with the grant of such an easement.  Section 319a of this title provides conditions for the termination of easements and the notification of the termination to grantees, successors or assignees and the termination effective date.  Section 319b of this title addresses additional easement authority.  Section 319c of this title provides the definitions for easement provisions.  
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			ACQUISITION


			40 USC 327


			Contract Work and Safety Standards Act of 1962


			 


			This statute provides that workers are not be required to work in excess of 40 hours per week, and will be given time and a half pay for any hours in excess of 40 hours.  The Act does not apply to contracts below the simplified acquisition threshold.  


			40 USC





			DISPOSAL


			40 USC 345c


			Conveyance or transfer of Federal property to States or political subdivisions 


			CONTROL
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			MANAGEMENT


			40 USC 471


			{Management and Disposal of Government Property}  Congressional declaration of policy


			CONTROL


			This legislation provides for an efficient system for the procurement of personal property and non-personal services; the use of available property, and the disposal of surplus property.  The implementing regulations for this Act are found at 41 CFR 101-47.302-2.
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			DISPOSAL


			40 USC 471


			{Management and Disposal of Government Property}  Congressional declaration of policy


			CONTROL


			This legislation provides for an efficient system for the procurement of personal property and non-personal services; the use of available property, and the disposal of surplus property.  The implementing regulations for this Act are found at 41 CFR 101-47.302-2.


			40 USC





			ACQUISITION


			40 USC 483


			Federal Property and Administrative Services Act of 1949


			CONTROL


			In order to minimize expenditures for property, the Administrator shall promote the transfer of excess property among Federal agencies for fair reimbursement and compensation.  Such excess property on Indian lands shall be held in trust by the Secretary of the Interior for use by groups recognized by the Bureau of Indian Affairs.  Executive agencies shall inventory their property, determine and report on excess property under their control, perform the care and handling of such excess property, and transfer or dispose of such property promptly.  To the maximum extent
practical, executive agencies shall reassign property among its activities, and shall transfer excess property to and obtain property from other Federal agencies.  Under certain circumstances Federal agencies may acquire excess personal property for their grantees as detailed in (d) of this section and title.  Each executive agency shall report to Congress 1) what personal property was obtained as excess or as no longer required for the purposes for which it was purchased, and 2) what property was furnished to any recipient other than a Federal agency.  The Administrator of General Services may temporarily assign any space in excess real property to a Federal agency if it is more advantageous than the permanent transfer of such property.  The Administrator may obtain appropriate reimbursement from the using agency for the maintenance of such space.  The Administrator may authorize the abandonment, destruction, or donation to the public any property with no commercial value or of which the cost of continued care and handling would exceed the proceeds of its sale.  
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			ACQUISITION


			40 USC 483


			Property utilization 


			CONTROL
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			DISPOSAL


			40 USC 484


			Disposal of surplus property


			CONTROL


			The Administrator of General Services shall supervise the disposal of surplus property.  The GSA shall handle surplus property pending its disposal, use any approved means to dispose of the property, and execute the required documents.  The document executed by the executive agency for the transfer of surplus property is conclusive evidence of such transfer.  Disposal or contracts for disposal of surplus property shall be made after publicly advertising for bids and in accordance with the details of (2) - (7) of this section.
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			DISPOSAL


			40 USC 484


			Disposal of surplus property 


			CONTROL
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			ACQUISITION


			40 USC 485


			Proceeds from transfer or sale of property


			CONTROL


			Unless otherwise provided for by law, all proceeds from any transfer, sale, or lease of excess property shall be covered into the Treasury as miscellaneous receipts except with a portion available to cover expenses incidental to the sale or transfer of property.  If the Secretary of a military department determines that real property under his control is excess, the Secretary of Defense shall make that property available without reimbursement to other DoD military departments.  Such property not so transferred shall be disposed of by the Administrator of General Services in accordance with applicable law.  The Administrator shall deposit any proceeds in a special Treasury account with half being available for facility maintenance and repair or environmental restoration at the military installation where the facility is located, and half being available for such repair or restoration by the military department that had jurisdiction over the property before it was transferred or disposed.  The Secretary of Defense must report on any such actions and the disposition of the proceeds.  This subsection does not apply to damaged military family housing facilities conveyed under section 2854a of title 10.  The GSA may retain sufficient funds to cover its incidental expenses in the transfer or sale of property 


			40 USC





			ACQUISITION


			40 USC 490


			Operation of buildings and related activities by Administrator


			CONTROL


			The Administrator of General Services is authorized to manage any building owned in part by the US; to acquire land for and contract for the construction of buildings on behalf of any Federal agency.  The Director of OMB may transfer management and maintenance functions of any US-owned buildings to the Administrator except for those situations listed in (d) (1)-(5) of this section.  The Administrator is authorized to assign and reassign space in Government-owned and leased buildings, assigning pedestrian access to those activities requiring regular contact with the public.  Proceeds from activities under this section shall be deposited into the Federal Buildings Fund and are available for real property
management expenditures.  Office furniture for an organization occupying a large, identified space shall be moved with the organization only if suitable replacement furniture is not more economically available in the new space.  The Administrator has authority to perform other actions described in this section and collect reasonable fees and compensation as applicable.  Section 490(h) provides GSA with 20 year leasing authority.  


			40 USC





			MANAGEMENT


			40 USC 490b


			Child care services for Federal employees in Federal buildings


			CONTROL


			Childcare facilities may be established in available space at Federally controlled buildings provided that the primary users of such facilities will be Federal employees and their children.  The space may be provided with or without rent, and the sponsoring agency may pay accreditation fees and incidental services.  The GSA Administrator shall provide guidance and oversight to Federal agencies for the development of childcare centers.  The GSA may enter into a consortium with one or more private entities to defray costs associated with the salaries and benefits of childcare workers.  
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			DISPOSAL


			40 USC 511


			Disposal of foreign excess property; agency responsibility; foreign policy controlling; use of foreign currencies and credits; duties of State Department 


			CONTROL
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			DISPOSAL


			40 USC 512


			Methods and terms of disposal 


			CONTROL
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			ACQUISITION


			40 USC 531


			Intergovernmental Cooperation Act of 1968 Urban Land Utilization


			CONTROL


			The purpose of this subchapter is to promote better intergovernmental relations and to encourage sound planning, zoning, and land use practices by prescribing uniform policies and procedures whereby the Administrator shall acquire, use, and dispose of land in urban areas so that such transactions are consistent with zoning and land-use practices and planning and development objectives of the local governments and local planning agencies concerned.


			40 USC





			ACQUISITION


			40 USC 601


			601 - 601(a) Public Buildings Cooperative Use Act of 1976


			CONTROL


			No public building shall be constructed except by the Administrator, who shall construct such public building in accordance with this chapter.  In order to carry out his duties under this chapter, the Administrator shall acquire and use space in historically and architecturally significant buildings, encourage commercial, cultural, educational, and recreational activities in public buildings, provide space, facilities, and activities that encourage appropriate public traffic through and public use of such buildings, Additionally, the Administrator shall consult with local Governors and solicit comments from community leaders concerning the use of public buildings. 
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			ACQUISITION


			40 USC 602


			Acquisition of buildings and their sites


			CONTROL


			The Administrator is authorized to acquire, by purchase, condemnation, donation, exchange, or otherwise, any building and its site, which he determines to be necessary to carry out his duties under this chapter, subject to the purchase, contract terms outlined in section 602a.  
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			ACQUISITION


			40 USC 602


			Acquisition of buildings and their sites


			CONTROL


			The Administrator is authorized to acquire, by purchase, condemnation, donation, exchange, or otherwise, any building and its site, which he determines to be necessary to carry out his duties under this chapter, subject to the purchase, contract terms outlined in section 602a.  


			40 USC





			ACQUISITION


			40 USC 602(a)


			Purchase Contracts


			CONTROL


			The Administrator is authorized to acquire, by purchase, condemnation, donation, exchange, or otherwise, any building and its site, which he determines to be necessary to carry out his duties under this chapter, subject to the purchase, contract terms outlined in section 602a.  
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			ACQUISITION


			40 USC 603


			Alteration of buildings; acquisition of land; exemption from committee approval


			 


			The Administrator may alter any public building, and acquire in accordance with section 604 of this title, such land as may be necessary to carry out such alteration.  No approval under section 606 of this title is required for an alteration and acquisition under $1,500,000.  
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			ACQUISITION


			40 USC 604


			Sites


			CONTROL


			The Administrator is authorized to acquire lands or interest in lands for public building construction or alteration.  If a public building is to be used in whole or in part by the Postal Service, the Administrator shall work with the US Postal Service to select the location.  The Administrator may solicit public proposals for the sale, donation, or exchange of real property to be used for a public building and may select the most advantageous site without regard to title III of the Federal Property and Administrative Services Act of 1949 (41 U.S.C. 251 et seq.).  
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			ACQUISITION


			40 USC 605


			Construction of New Buildings


			CONTROL


			If the Administrator deems it in the best interest of the United States, he may authorize the replacement of a public building either on the same or a different site in the same city.  He may sell or exchange the building and/or site in accordance with the Federal Property and Administrative Services Act of 1949 (40 U.S.C. 471).  The Administrator in not authorized to use any land as a site for a public building project that has not been approved in accordance with section 606 of this title.  
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			40 USC 606


			Approval of proposed projects by Congress


			CONTROL
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			ACQUISITION


			40 USC 607


			Buildings and sites within DC


			CONTROL


			Construction or alteration of public buildings shall be done in harmony with the original plan of Peter Charles L'Enfant.  If construction would eliminate access to existing streets, and it is agreeable to both the Administrator and the National Capital Planning Commission, then those streets will be closed and become part of the site.  The Administrator shall exclude certain areas of land from acquisition without prior approval from the appropriate authorities.
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			ACQUISITION


			40 USC 607


			Buildings and sites within DC


			CONTROL


			Construction or alteration of public buildings shall be done in harmony with the original plan of Peter Charles L'Enfant.  If construction would eliminate access to existing streets, and it is agreeable to both the Administrator and the National Capital Planning Commission, then those streets will be closed and become part of the site.  Certain areas of land shall exclude from acquisition by the Administrator without prior approval from the appropriate authorities.
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			MANAGEMENT


			40 USC 607


			Buildings and sites within DC


			CONTROL


			Construction or alteration of public buildings shall be done in harmony with the original plan of Peter Charles L'Enfant.  If construction would eliminate access to existing streets, and it is agreeable to both the Administrator and the National Capital Planning Commission, then those streets will be closed and become part of the site.  Certain areas of land shall exclude from acquisition by the Administrator without prior approval from the appropriate authorities.
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			40 USC 608


			 


			CONTROL
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			40 USC 609


			 


			CONTROL
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			40 USC 610


			 


			CONTROL
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			ACQUISITION


			40 USC 611


			Continuing investigation and survey of public buildings


			CONTROL


			The Administrator will work with Federal agencies to monitor the public building needs of each agency.  When undertaking a survey of public building needs, the Administrator will request an identification of any existing buildings of historic, architectural, or cultural significance that would be suitable for the public building needs of the Federal Government.  The Administrator will give equal consideration to all geographic locations regarding the acquisition and construction of new buildings.
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			40 USC 613


			 


			CONTROL
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			40 USC 614


			 


			CONTROL
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			40 USC 615


			 


			CONTROL
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			40 USC 617


			 


			CONTROL
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			40 USC 618


			 


			CONTROL
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			MANAGEMENT


			40 USC 619


			Compliance with nationally recognized codes


			CONTROL


			This Act requires that federal building projects comply with one of the nationally recognized model building codes and with other applicable nationally recognized codes such as, electrical codes, fire and life safety codes, and plumbing codes, as determined appropriate by the Administrator.  Federal building projects must also comply with applicable zoning and other laws relating to landscaping, open space, minimum distance of a building from the property line, maximum height of a building, historic preservation, and esthetic qualities of a building, and other such laws which would apply to the building if it were not a building constructed or altered by a Federal agency.  Federal construction projects are also subject to review by State and Local officials who may recommend modifications for compliance with applicable requirements.  No action or penalty may be filed against the US for failure to comply with the requirements of this section; furthermore, a project may be exempted from the requirements of this section if they are determined to adversely impact national security.
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			ACQUISITION


			40 USC 71d


			Proposed Federal and District Development Projects


			CONTROL


			This section is intended for cooperation and correlation between Federal agencies and the National Capital Planning Commission in the development and acquisition of land in the DC area.  Federal and DC agencies must consult and work in cooperation with the National Capital Planning Commission prior to preparing construction plans or committing funds for any development projects in or affecting the National Capital area.  Agencies must provide necessary requested documentation and reports to the Commission; likewise, the Commission will provide related information to Federal agencies on request.  The requirements of this section are not applicable to projects on existing military reservations during wartime or a national emergency.
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			MANAGEMENT


			40 USC 71d


			Proposed Federal and District Development Projects


			CONTROL


			This section is intended for cooperation and correlation between Federal agencies and the National Capital Planning Commission in the development and acquisition of land in the DC area.  Federal and DC agencies must consult and work in cooperation with the National Capital Planning Commission prior to preparing construction plans or committing funds for any development projects in or affecting the National Capital area.  Agencies must provide necessary requested documentation and reports to the Commission; likewise, the Commission will provide related information to Federal agencies on request.  The requirements of this section are not applicable to projects on existing military reservations during wartime or a national emergency.
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			MANAGEMENT


			41 USC 351


			Service Contract Labor Standards and Exemptions


			CONTROL


			These sections establish the contract provisions concerning minimum wages for employees.  Section 356 specifically excludes several types of contracts from the provisions of the chapter.  These excluded contract types are any US contract for construction, alteration or repair, of public buildings or public works; work done under the Walsh-Healey Public Contracts Act; any contract for public utility services; or any employment contract providing for direct services to a Federal agency by an individual or individuals.  
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			MANAGEMENT


			42 USC 11001


			Emergency Planning and Community Right-to-Know Act of 1986


			CONTROL


			This Act addresses the hazards associated with toxic chemical release.  The act requires immediate notification of releases of oil and hazardous substances to State and local emergency response planners.  It also requires state and local coordination in planning response actions to chemical emergencies.  Certain industries must submit information on chemical inventories and fugitive emissions.
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			MANAGEMENT


			42 USC 11411


			Stewart B. McKinney Homeless Assistance Act


			CONTROL


			This act addresses the use of unutilized and underutilized public buildings and real property to assist the homeless and makes serving the homeless the first priority for use of all surplus Federal properties, including military facilities.  Other provisions of the Act are the establishment of the Interagency Council on Homelessness, and the authorization of the Emergency Food and Shelter Program, various emergency shelter and transition housing programs, homeless health care services, and education programs for homeless children and adults.
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			MANAGEMENT


			42 USC 12111


			Americans with Disabilities Act (ADA)


			CONTROL


			This Act is a wide-ranging legislation intended to make American Society more accessible to people with disabilities.  Title III of the Act, Public Accommodations requires that all new construction and modifications be accessible to individuals with disabilities.  For existing facilities, barriers to services must be removed if readily achievable.  Additional Titles of the act are Employment which requires business to provide reasonable accommodations for disabled employees; Public Services which prohibits all providers of public service from denying services to people with disabilities; Telecommunications which requires telecommunication companies to offer TTY type services for deaf Americans; and Miscellaneous which prohibits coercion or retaliation against those attempting to aid people asserting their rights under the ADA.
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			MANAGEMENT


			42 USC 13101


			Pollution Prevention Act


			CONTROL


			This Act establishes the national policy that pollution should be prevented or reduced at the source.  Pollution that cannot be prevented should be recycled in an environmentally safe manner.  Pollution that cannot be prevented or recycled should be treated in an environmentally safe manner.  Disposal or other release into the environment should be used only as a last resort and should be conducted in an environmentally safe manner.  
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			DISPOSAL


			42 USC 13101


			Pollution Prevention Act


			CONTROL


			This Act establishes the national policy that pollution should be prevented or reduced at the source.  Pollution that cannot be prevented should be recycled in an environmentally safe manner.  Pollution that cannot be prevented or recycled should be treated in an environmentally safe manner.  Disposal or other release into the environment should be used only as a last resort and should be conducted in an environmentally safe manner.  
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			MANAGEMENT


			42 USC 13211


			Energy Policy Act of 1992 (EPACT)


			CONTROL


			This Act, divided into 30 separate Titles, addresses a wide range of energy-related topics including Energy efficiency for buildings, utilities, and appliances; alternative fuels; electricity; nuclear energy; renewable energy; coal; oil and petroleum; and environmental energy issues.  And aspects of energy including amends the energy conservation standards for new buildings codified at 42 USC 6831.
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			MANAGEMENT


			42 USC 13218


			Energy Policy Act of 1992 -- Alternative Fuels -- General


			CONTROL


			This Act, divided into 30 separate Titles, addresses a wide range of energy-related topics including Energy efficiency for buildings, utilities, and appliances; alternative fuels; electricity; nuclear energy; renewable energy; coal; oil and petroleum; and environmental energy issues.  And aspects of energy including amends the energy conservation standards for new buildings codified at 42 USC 6831.
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			MANAGEMENT


			42 USC 13368(a)


			Energy Policy Act of 1992 -- Ownership of coal bed methane -- Federal lands and mineral rights


			CONTROL


			Section 13368(a) of this title appoints the Secretary of the Interior administrator in the cases of any deposit of coal bed methane where the United States is the owner of the surface estate or has transferred the surface estate but reserved the subsurface mineral estate.  
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			MANAGEMENT


			42 USC 13451


			Energy Policy Act of 1992 -- Improved Energy Efficiency


			CONTROL


			Section 13451 of this title prescribes a 5-year program to be conducted by the Secretary, in accordance with sections 13541 and 13542 of this title, on cost effective technologies to improve energy efficiency and increase the use of renewable energy in the buildings, industrial, and utility sectors.  This section provides explanation of the program direction, goals, plan, activity proposals, and the authorization of appropriations.  
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			MANAGEMENT


			42 USC 13521


			Energy Policy Act of 1992 -- Policy on Major Construction Plans


			CONTROL


			The Secretary shall submit to the Congress a report and management plan for any major construction project involving $100,000,000 or more, prior to the expenditure of those funds.  
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			42 USC 1441


			 


			CONTROL
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			DISPOSAL


			42 USC 1524


			Declaration of policy: disposal of housing


			 


			Section 1524 of this title declares the policy of Subchapter II – Defense Housing to be to further the national defense by providing housing in those areas where it cannot otherwise be provided by private enterprise when needed, and that such housing may be sold and disposed of as expeditiously as possible provided that the conditions prescribed herein are met.  See also section 1522 of this title for defense housing definitions and actions to recover developed property.


			42 USC





			ACQUISITION


			42 USC 1594


			Contracts for Construction: Housing for military personnel


			CONTROL


			Section 1594 of this title gives the Secretary of Defense or his designee the authority to enter into contracts with any eligible bidders to provide for the construction of urgently needed housing on lands owned or leased by the United States and situated on or near a military reservation or installation for the purpose of providing suitable living accommodations for military personnel of the armed services assigned to duty at the military installation at or in the area where the housing is situated.  This section prescribes the contract provisions and the acceptance of competitive bids.  Herein defined are the term “eligible bidder” and the conditions met in order to be an eligible bidder.  Section 1594 of this title also authorizes the Secretary of Defense or his designee to acquire the capital stock of property covered by a mortgage.  The Attorney General will furnish to the Secretary of Defense, or his designee, an opinion as to the sufficiency of title to any property on which it is proposed to construct housing, or on which housing has been constructed, under this section.  If the opinion of the Attorney General is that the title to any such property is good and sufficient, the Secretary of Defense is authorized to guarantee, or enter into a commitment to guarantee, the mortgagee, under a mortgage on such property, which is insured under title VIII of the National Housing Act (12 U.S.C. 1748 et seq.), against any losses that may thereafter arise from adverse claims to title.  Provisions for title search and title insurance are also prescribed.


			42 USC





			 


			42 USC 1856


			 


			CONTROL


			 


			42 USC





			MANAGEMENT


			42 USC 1996


			Protection and preservation of traditional religions of Native Americans


			CONTROL


			This section addresses Native Americans are allowed possession and ownership of their sacred relics and have free access to sacred lands for worship and ceremonial activities.  


			42 USC





			MANAGEMENT


			42 USC 2011


			Atomic Energy Act


			CONTROL


			This act governs atomic energy so that its development, control, and use maximize general welfare, common defense, the promotion of world peace, an increased standard of living, and a strengthened free competition in private enterprise.  


			42 USC





			MANAGEMENT


			42 USC 300f


			Safe Drinking Water Act -- Definitions


			CONTROL


			The Safe Drinking Water Act (SDWA) is the primary Federal legislation protecting drinking water supplied by public water systems (those serving more than 25 people).  The Environmental Protection Agency (EPA) is the lead agency and is mandated to set standards for drinking water.  EPA establishes national standards of which the states are responsible for enforcing.  The act provides for the establishment of primary regulations for the protection of the public health and secondary regulations relating to the taste, odor, and appearance of drinking water.  Primary drinking water regulations, by definition, are either a maximum contaminant level (MCL) or, when a MCL is not economically or technologically feasible, a prescribed treatment technique that would prevent adverse health effects to humans.  An MCL is the permissible level of a contaminant in water that is delivered to any user of a public water system.  Primary and secondary drinking water regulations are stated in 40 CFR 141 and 143, respectively.


			42 USC





			MANAGEMENT


			42 USC 300h


			Well-head Protection -- Federal Agencies


			CONTROL


			This section requires that any Federal Agency that control a potential contaminant source comply with the applicable State safe drinking water protection program both procedurally and substantively as would any non-Federal person or organization.  Further, Federal Agencies are subject to the same penalties for violation of the program requirements as any other person.  The President may exempt a potential contaminant source from the requirements if he determines it to be "of paramount interest" to the Nation; however, such exemptions may not be made because of lack of appropriations.  


			42 USC





			MANAGEMENT


			42 USC 300j


			Safety of Public Water Systems -- Federal Agencies


			CONTROL


			Each department, agency, and instrumentality of the executive, legislative, and judicial branches of the Federal Government owning or operating any facility in a wellhead protection area; engaged in any activity at such facility resulting, or which may result, in the contamination of water supplies in any such area; owning or operating any public water system; or engaged in any activity resulting, or which may result, in underground injection which endangers drinking water, will be subject to, and comply with, all Federal, State, interstate, and local requirements, both substantive and procedural, respecting the protection of such wellhead areas, public water systems, and any underground injection in the same manner and to the same extent as any person is subject to such requirements.


			42 USC





			MANAGEMENT


			42 USC 3122


			Rural Development


			CONTROL


			{Section 901(b) of the Agricultural Act of 1970}  This section directs all executive departments and agencies of the Government to establish and maintain departmental policies and procedures giving first priority to the location of new offices and other facilities in rural areas as defined in the private business enterprise exception in section 1926(a)(7) [1] of title 7.  


			42 USC





			MANAGEMENT


			42 USC 3601


			Fair Housing Act


			CONTROL


			This Act describes United States policy to provide, within constitutional limitations, for fair housing throughout the United States.  Under no circumstances shall any Federally owned or controlled housing property be made unavailable to any qualified buyer or renter based on the race, color, religion, sex, national origin, handicap, or familial status.  This statute further prescribes the penalties for any person or organization that attempts to injure, intimidate, or interfere with any person in any stage of the process to purchase or lease a given property because of the buyer's/renter's race, color, religion, sex, national origin, handicap, or familial status.  


			42 USC





			MANAGEMENT


			42 USC 4151


			Architectural Barriers Act of 1968


			CONTROL


			Sections 4151 et.  seq. of this title describes the United States policy so that all buildings or facilities accessible to the public or buildings or facilities where handicapped persons may live or be employed be fully accessible by handicapped persons.  Any building or facility on a military installation designed and constructed primarily for use by able bodied military personnel are excluded from the requirements of this statute.  Any such building that is to be constructed, altered, or modified after 12 August 1968 must comply with the prescriptions of this statute.


			42 USC





			MANAGEMENT


			42 USC 4321


			The National Environmental Policy Act (NEPA) of 1969


			CONTROL


			The National Environmental Policy Act (NEPA) declares national policy concerning the protection of the environment.  It promotes efforts to prevent or eliminate environmental damage and stimulate the health and welfare of man and to enrich the understanding of the important ecological systems and natural resources.  It also establishes a Council on Environmental Quality and the Council's duties.  The Act details the Federal government's responsibility to keep their plans, functions, programs, and resource usage focused on preserving and maintaining the health, esthetic value, and availability of the nation's environment.


			42 USC





			 


			42 USC 4331


			 


			CONTROL


			 


			42 USC





			MANAGEMENT


			42 USC 4370


			Use of EPA Facilities


			CONTROL


			Outside groups or individuals may be allowed appropriate use of special Environmental Protection Agency (EPA) facilities when the EPA Administrator believes such use to be in the public interest.  The EPA is authorized to receive reimbursement for the use its facilities by outside parties.  


			42 USC





			ACQUISITION


			42 USC 4601


			Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970


			CONTROL


			In order for equitable treatment of owners and to reduce court congestion, Federal Agencies shall comply with certain uniform policies concerning the acquisition of real property.  Federal Agencies acquiring an interest in any real property shall also acquire an interest in and make compensation for all buildings and improvements on the property that will be removed of damaged by the agency's intended use of the property.  As soon as the payment for acquired real property is made, the head of the Federal Agency concerned shall reimburse the seller for recording fees, transfer and other taxes, and other incidental expenses.  The Federal Court shall reimburse owners of real property whose property has been acquired by a Federal Agency through condemnation, all reasonable expenses associated with the condemnation proceedings.  No real property acquisitions shall be approved unless it has been certified in advance that the process will adhere to the policies set forth in these sections.


			42 USC





			MANAGEMENT


			42 USC 4901


			Noise Control Act


			CONTROL


			The Noise Control Act was passed declaring "it is the policy of the United States to promote an environment for all Americans free from noise that jeopardizes their health or welfare.”  The Act established the Office of Noise Abatement and Control (ONAC) in the EPA.  The ONACs purpose was to increase awareness of the dangers of noise through pamphlets, posters, school programs and public service announcements.  The ONAC also assisted states and cities with their noise efforts and was charged with identifying major noise sources and creating noise emission standards.


			42 USC





			 


			42 USC 6201


			 


			CONTROL


			 


			42 USC





			MANAGEMENT


			42 USC 6831


			Energy Conservation Standards for New Buildings


			CONTROL


			These sections address the Congressional findings that large amounts of fuel and energy are consumed unnecessarily each year because newly constructed buildings lack adequate energy conservation features.  Failure to provide adequate conservation measures in new building construction increases long-term operating costs.  These sections serve to redirect Federal policies and practices for the incorporation of reasonable conservation features; provide for the development and implementation of voluntary performance standards for energy efficiency; encourage States and local governments to adopt and enforce such standards for newly constructed buildings.  


			42 USC





			MANAGEMENT


			42 USC 6851


			Energy Conservation and Renewable Resource Assistance for Existing Buildings


			CONTROL


			The fastest, most cost-effective, and most environmentally sound way to prevent future energy shortages in the United States, while reducing the Nation’s dependence on imported energy supplies, is to encourage and facilitate, through major programs, the implementation of energy conservation and renewable-resource energy measures with respect to dwelling units, nonresidential buildings, and industrial plants.  These sections are provided to encourage and facilitate the implementation of energy conservation measures and renewable-resource energy measures in dwelling units, nonresidential buildings, and industrial plants through supplemental State energy conservation plans and Federal financial incentives and assistance.  


			42 USC





			MANAGEMENT


			42 USC 6901


			Solid Waste Disposal/Resource Conservation and Recovery Act and Major Amendments


			CONTROL


			This legislation comprises a variety of Acts addressing the management and disposal of solid waste as shown in the Solid Waste Legislation Table.  The Solid Waste Disposal Act required research into waste disposal practices and problems and development of waste management plans.  The Resource Recovery Act of 1970 focused on the reclamation of energy and materials from solid waste.  The Resource Conservation and Recovery Act of 1976 instituted a permit program for hazardous waste and prohibited open dumps.  The Solid Waste Disposal Amendments of 1980 allowed EPA to impose stronger penalties for illegal dumping.  The Hazardous and Solid Waste Amendments of 1984 implemented significant proactive measures to avoid cleanup problems by prohibiting land disposal of untreated hazardous waste, closing facilities that didn't meet standards, regularly inspecting hazardous waste facilities, and establishing corrective action programs.  


			42 USC





			DISPOSAL


			42 USC 6901


			Solid Waste Disposal/Resource Conservation and Recovery Act and Major Amendments


			CONTROL


			This legislation comprises a variety of Acts addressing the management and disposal of solid waste as shown in the Solid Waste Legislation Table.  The Solid Waste Disposal Act required research into waste disposal practices and problems and development of waste management plans.  The Resource Recovery Act of 1970 focused on the reclamation of energy and materials from solid waste.  The Resource Conservation and Recovery Act of 1976 instituted a permit program for hazardous waste and prohibited open dumps.  The Solid Waste Disposal Amendments of 1980 allowed EPA to impose stronger penalties for illegal dumping.  The Hazardous and Solid Waste Amendments of 1984 implemented significant proactive measures to avoid cleanup problems by prohibiting land disposal of untreated hazardous waste, closing facilities that didn't meet standards, regularly inspecting hazardous waste facilities, and establishing corrective action programs.  


			42 USC





			 


			42 USC 6939e


			 


			CONTROL


			 


			42 USC





			MANAGEMENT


			42 USC 7401


			Clean Air Act (CAA) of 1970


			CONTROL


			This act is the major federal legislation addressing air pollution control.  It establishes national ambient air quality standards (NAAQS) for common air pollutants (criteria pollutants) and requires States to institute controls with established air quality control regions to achieve the NAAQS.  The Act requires the EPA to establish necessary air quality control where states fail to do so.  Severity of controls increases with the degree of NAAQS non-attainment.  The Act mandates EPA regulation of 138 identified hazardous air pollutants.  It also implements the Montreal Protocol on Ozone Depleting Substances (ODS), mandating phase out of ODS production, prohibiting intentional venting of ODS refrigerants during appliance servicing, and requires technician certification


			42 USC





			MANAGEMENT


			42 USC 7701


			Earthquake Hazards Reduction Act


			CONTROL


			The Earthquake Hazard Reduction Act of 1977 as amended was enacted by Congress to reduce risks to life and property from future earthquakes in the United States.  In response to this Act, the National Earthquake Hazards Reduction Program was created and the Interagency Committee on Seismic Safety in Construction (ICSSC) was formed to implement its provisions.


			42 USC





			MANAGEMENT


			42 USC 8251


			National Energy Conservation Policy Act -- Federal Energy Management


			CONTROL


			The Federal Government is the largest single energy consumer in the Nation.  The cost of meeting the Federal Government’s energy requirement is substantial.  The purpose of these sections is to promote the conservation and efficient use of energy and water, and the use of renewable energy sources, by the Federal Government.


			42 USC





			MANAGEMENT


			42 USC 8301


			Power plant and Industrial Fuel Use Act of 1978


			CONTROL


			This Act succeeded the Energy Supply and Environmental Coordination Act of 1974, and extended Federal prohibition on use of natural gas and oil in generating electricity.  The Act required certain oil- or natural gas-burning electrical generating plants to switch to coal and restricts construction of electric power plants with petroleum or natural gas as the primary fuel.


			42 USC





			MANAGEMENT


			42 USC 9601


			Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) Subchapter I -- Hazardous Substances Releases, Liability, Compensation


			CONTROL


			This statute identifies hazardous substances and directs the Administrator of EPA to regulate the release of those substances to protect public health and the environment.  Any person in charge of an offshore or onshore facility must notify the National Response Center of the release of a significant quantity of any hazardous substance.  Penalties for failure to notify the Center range from fines to imprisonment.  Owners or operators of hazardous substance storage facilities must notify the Administrator of any such facility and are subject to penalties for failure to do so.  The Administrator is authorized to promulgate regulations for keeping records on hazardous substances, their storage, and their release.  Certain pesticide products and reported continuous release substances are exempted from the prescriptions of this statute.  This statute provides for the update and republication of the national contingency plan to deal with hazardous substance release, and authorizes the President to take necessary actions consistent with the national contingency plan to protect public health or the environment from the effects of any hazardous substance release.  The President may also require the Attorney General to secure relief efforts needed to protect public health and the environment.


			42 USC





			MANAGEMENT


			42 USC 9620


			CERCLA and its specific applicability to Federal Facilities


			CONTROL


			Except in the areas of bonding, insurance, or financial responsibility, the requirements of CERCLA apply in full to all organizations of the Federal Government, and all guidelines and requirements laid out apply in full to all federal facilities.  State laws on hazardous waste apply at federal facilities unless the state laws are more stringent than those prescribed in this chapter.


			42 USC





			DISPOSAL


			42 USC 9620


			CERCLA and its specific applicability to Federal Facilities


			CONTROL


			Except in the areas of bonding, insurance, or financial responsibility, the requirements of CERCLA apply in full to all organizations of the Federal Government, and all guidelines and requirements laid out apply in full to all federal facilities.  State laws on hazardous waste apply at federal facilities unless the state laws are more stringent than those prescribed in this chapter.


			42 USC





			MANAGEMENT


			42 USC 9651


			CERCLA Subchapter III -- Miscellaneous Provision


			CONTROL


			Specific major provisions of this section of the Act are requiring EPA to report to Congress on progress achieved in implementing the Act; granting authority to citizens to bring civil action against other persons (including the United States) for violation of CERCLA; establishing research, development, and demonstration programs for technologies that offer alternative hazardous waste site clean-up methods.


			42 USC





			MANAGEMENT


			42 USC 9671


			CERCLA Subchapter IV Pollution Insurance


			CONTROL


			This portion of the Act outlines the legal requirements related t the issuance of pollution liability insurance intended to help a business entity protect against potential losses due to their involvement with hazardous waste site cleanup efforts.  This portion also clarifies the interaction between state and federal insurance laws and pollution liability insurance.


			42 USC





			MANAGEMENT


			42 USC PL 102


			Federal Facility Compliance Act


			CONTROL


			This Act resolves the legal question of whether federal facilities are subject to enforcement actions under RCRA, by unequivocally waiving the government's sovereign immunity from prosecution.  As a result, states, EPA, and the Department of Justice can enforce the provisions of RCRA against federal facilities, and federal departments and agencies can be subjected to injunctions, administrative orders, and/or monetary penalties for noncompliance.  Furthermore, federal employees may be subject to criminal sanctions, including both fines and imprisonment under any federal or state solid or hazardous waste law.  The Act also contains special provisions applicable to mixtures of radioactive and hazardous waste at Department of Energy facilities and to munitions, military ships, and military sewage treatment facilities handling hazardous wastes.  


			42 USC





			MANAGEMENT


			43 USC 1331


			Outer Continental Shelf Act


			CONTROL


			It is US policy to hold the subsoil and seabed of the outer Continental Shelf (OCS) as a vital national resource and protect its integrity during its exploration or development.  Operations in the OCS shall be conducted safely by trained personnel using all precautions to prevent environmental damage or physical injury.  The Constitution and laws of the United States are extended to the subsoil and seabed of the outer Continental Shelf and to all installations and other devices permanently or temporarily attached to the seabed.  The Secretary of the Interior shall administer the provisions of The Act and shall prescribe rules and regulations as necessary to carry out the provision of the act and especially to prevent waste and conserve of the natural resources of the outer Continental Shelf.  The Secretary shall also have the rights detailed in section 1334 to grant, administer, and terminate OCS leases as appropriate.


			43 USC





			MANAGEMENT


			43 USC 155


			Engle Act


			CONTROL


			The Engle Act mandates that the approval of Congress is needed for the Department of Defense to withdraw, set aside, or restrict from public use any land, water, or land and water area for defense purposes if such action would result in the reservation, or restriction of more than five thousand acres for any one defense project or facility of the Department of Defense since February 28, 1958, or since the last previous such Act of Congress, whichever is later.


			43 USC





			ACQUISITION


			43 USC 1714


			Withdrawals of lands 


			CONTROL


			 


			43 USC





			MANAGEMENT


			43 USC 315


			Withdrawal of lands for war or national defense purposes; payment for cancellation of permits of licenses


			CONTROL


			If grazing land is withdrawn from public use for war or national defense purposes, persons holding grazing permits or licenses shall be fairly and reasonably compensated for any losses incurred.  Such payments shall be deemed payment in full for such losses.


			43 USC





			 


			43 USC 961


			 


			CONTROL


			 


			43 USC





			MANAGEMENT


			43 USC 961


			Rights-of-way through public lands, Indian, and other reservations for power and communications facilities 


			CONTROL


			 


			43 USC





			MANAGEMENT


			5 USC 552


			Freedom of Information Act


			CONTROL


			This act requires that federal agencies provide the public access to agency records and an efficient means to obtain information.  Later amendments mandate that federal agencies provide publicly accessible electronic reading rooms with agency FOIA response materials and other information routinely available to the public, with electronic search and indexing features.


			5 USC





			MANAGEMENT


			5 USC 552a


			Privacy Act


			CONTROL


			This act attempts to regulate the collection, maintenance, use, and dissemination of personal information by federal government agencies in order to protect the privacy of citizens.  The intent of the Act is to balance the government's need to maintain information about individuals with the rights of individuals to be protected against unwarranted invasions of privacy stemming from federal agencies' collection, maintenance, use and disclosure of personal information about them.  The Act focuses on four basic policy objectives:  (1) To restrict disclosure of personally identifiable records maintained by agencies; (2) To grant individuals increased rights of access to agency records maintained on themselves; (3) To grant individuals the right to seek amendment of agency records maintained on themselves upon a showing that the records are not accurate, relevant, timely, or complete; (4) To establish a code of "fair common practices" which requires agencies to comply with statutory norms for collection, maintenance and dissemination of records.


			5 USC





			MANAGEMENT


			5 USC 7101


			Federal Service Labor Relations Act (FSLRA)


			CONTROL


			This act equalizes the bargaining power between employers and employees and between employers and unions in particular.  This act addresses the right of Federal employees to form and join labor unions and grants employers and employees the right to engage in certain activities so that their demands are met.


			5 USC





			MANAGEMENT


			5 USC 7902


			Service to Employees -- Safety


			CONTROL


			This statute requires the Secretary of Labor to develop and carry out a safety program to cover all each must develop and support organized safety promotion to reduce accidents and injuries among employees of his agency, encourage safe practices, and eliminate work hazards and health risks.  Federal agencies are further required to keep detailed records of employee injuries and accidents and report proceeding statistics to the Secretary of Labor.


			5 USC





			MANAGEMENT


			7 USC 136


			Federal Insecticide, Fungicide, and Rodenticide Act -- Federal Environmental Pesticide Control Act


			CONTROL


			This Act provides federal control of pesticide distribution, sale, use, and storage.  The act gives EPA the authority to study the consequences of pesticide usage and allows EPA to require users to register when purchasing pesticides.  Under the provision of the Act, users must take exams for certification as of pesticide appliers.  All pesticides used in the U.S. must be registered (licensed) by EPA.  Registration assures that pesticides will be properly labeled and will not cause unreasonable harm to the environment if used in accordance with specifications.  The statute provides both civil and criminal penalties for violations.


			7 USC





			MANAGEMENT


			7 USC 2801


			Federal Noxious Weed Act


			CONTROL


			This Act establishes control and eradication of noxious weeds by authorizing the Secretary of Agriculture to regulate the entry and interstate movement of plants of foreign origin that may injure agriculture, other useful plants, navigation, fish and wildlife or public health.  A 1990 amendment requires federal land managing agencies to establish and fund programs to manage undesirable plants found on property pursuant to State or Federal Law.  


			7 USC





			MANAGEMENT


			7 USC 4201


			Farmland Protection Policy


			CONTROL


			The purpose of the Farmland Protection Policy Act (FPPA) is to minimize the extent to which federal programs contribute to the unnecessary and irreversible conversion of farmland to non-agricultural uses and thus eliminating essential food or environmental resources.  The FPPA requires federal agencies to evaluate both direct and indirect adverse effects of their activities on prime and unique farmland as well as farmland of statewide and local importance.  Agencies must consider alternative actions to avoid adverse effects.  Criteria established by the Soil Conservation Service should be used to select among alternative farmland sites.  This policy identifies the following three types of environmentally significant agricultural lands for protection in addition to the lands in the Act: 1) farmlands in or contiguous to environmentally sensitive areas, farmlands The implementing procedures for this statute are found at 7 CFR Part 658.


			7 USC





			ACQUISITION


			EO 10355


			Delegating to the Secretary of the Interior the authority of the President to withdraw or reserve lands of the United States for public purposes


			CONTROL


			 


			EO 10355





			MANAGEMENT


			EO 11246


			Equal Employment Opportunity


			CONTROL


			This order was amended by EO 11375 and EO 11478.  This Executive Order prevents Federal contractors from discriminating against any employee or applicant for employment because of race, color, religion, sex, or national origin.


			EO 11246





			MANAGEMENT


			EO 11514


			Protection and Enhancement of Environmental Quality amended by: EO 11472, EO 11541, and EO 11992


			CONTROL


			Furthers the National Environmental Policy Act of 1969 (NEPA) by directing Federal agencies to direct their policies, plans, and programs to meet national environmental goals.  Requires Federal agencies to "monitor, evaluate, and control" their activities for environmental protection and full compliance with NEPA.


			EO 11514





			MANAGEMENT


			EO 11593


			Protection and Enhancement of the Cultural Environment 36 FR 8921 5/15/72


			CONTROL


			Furthers the National Environmental Policy Act of 1969 (NEPA), the National Historic Preservation Act of 1966, and the Antiquities Act of 1906 by requiring Federal Agencies to administer cultural properties under their control and direct their policies so that federally owned sites, structures, and objects of historical, architectural, or archeological significance are preserved, restored, and maintained.  To achieve this goal, Federal agencies must review properties under their jurisdiction and nominate properties that qualify for listing on the National Register of Historic Places.  If any Federal action planned will substantially alter or demolish a property listed on the National Register of Historic Places, Federal agencies must make detailed records of the property and deposit those records in the Library of Congress for future use.  Federal agencies must annually prepare and submit to the Secretary of the Interior and the Advisory Council on Historic Preservation, procedures to provide for the maintenance, preservation and restoration of federally owned sites.  The EO also enumerates responsibilities of the Secretary of the Interior regarding such properties.  


			EO 11593





			MANAGEMENT


			EO 11644


			Use of Off-Road Vehicles on Public Lands -- amended by EO 11990


			CONTROL


			This EO establishes unified federal policies concerning the use of off-road vehicles on public lands to protect the land and the safety of all users.  The head of each agency shall designate trails and other areas where such vehicles may travel and not damage soil, watershed, vegetation, or wildlife habitats.  Trails shall also not conflict with other designated uses of public land or destroy the aesthetic value of Wilderness or Primitive Areas.  Agency heads may immediately close an area to a particular type of vehicle if the vehicle is damaging the resources of that area until the damage has been eliminated and measures have been implemented to prevent future damage.  


			EO 11644





			MANAGEMENT


			EO 11738


			Administration of Clean Air Act & Federal Water Pollution Control Act 38 FR 25161 9/12/73


			CONTROL


			This EO prescribes that all facilities and persons convicted of a violation of the Clean Air Act or the Federal Water Pollution Control Act be on a list prohibiting any Federal agency from entering into contracts for goods, materials, or services, or extending a grant loan or assistance contract with that facility or person.  When the condition that gave rise to the conviction has been corrected, the facilities and persons shall be removed from the list.  All parties entering into a contract with any Federal agency must certify compliance with the Clean Air Act and the Federal Water Pollution Control Act.  If the head of a Federal agency determines that it is of paramount interest to do so, certain contracts, grants, or loans may be exempted from the requirements of this EO.


			EO 11738





			MANAGEMENT


			EO 11912


			Delegation of authorities relating to energy policy and conservation


			CONTROL


			This order was amended by EO 12003, EO 12148, and EO 12375, and has been superseded or revoked in part by EO 12919.  This Executive Order (EO) delegates certain presidential authorities outlined in the Energy Policy and Conservation Act to Cabinet members, executive agency heads, and administrators.  It gives the Administrator of General Services authority so that all passenger and non-passenger automobiles acquired by Executive Agencies achieve a fleet average fuel economy standard equal to or higher than the average fuel economy standard for that fiscal year.  Vehicles acquired for combat, law enforcement, or emergency rescue missions are excluded from this requirement.  


			EO 11912





			MANAGEMENT


			EO 11988


			Floodplain Management 36 FR 8921 5/15/71 Amended by Executive Order 12149


			CONTROL


			Requires federal agencies to avoid the adverse impacts associated with the occupancy and modification of floodplains and to avoid floodplain development whenever possible.  Additionally, requires federal agencies to strive to 1) reduce the risk of flood loss, 2) minimize the impact of floods on human health, safety, and welfare, and 3) preserve the natural beneficial value of floodplains.


			EO 11988





			MANAGEMENT


			EO 11989


			Off-road vehicles on public lands


			CONTROL


			 


			EO 11989





			MANAGEMENT


			EO 11990


			Protection of Wetlands


			CONTROL


			Requires federal agencies to avoid undertaking or providing assistance for new construction located in wetlands unless there is no practical alternative, and all practicable measures to minimize harm to wetlands have been implemented.  Also precludes GSA from leasing space in wetland areas unless there are no practicable alternatives.


			EO 11990





			MANAGEMENT


			EO 11991


			Relating to protection and enhancement of environmental quality


			CONTROL


			 


			EO 11991





			MANAGEMENT


			EO 12003


			Relating to energy policy and conservation


			CONTROL


			 


			EO 12003





			ACQUISITION


			EO 12072


			Federal Space Management


			CONTROL


			Requires that first consideration be given to locating Federal facilities in urban areas within central business districts.  


			EO 12072





			ACQUISITION


			EO 12072


			Federal Space Management


			CONTROL


			Requires that first consideration be given to locating Federal facilities in urban areas within central business districts.  


			EO 12072





			MANAGEMENT


			EO 12072


			Federal Space Management


			CONTROL


			Requires that first consideration be given to locating Federal facilities in urban areas within central business districts.  


			EO 12072





			MANAGEMENT


			EO 12114


			Environmental effects abroad of major Federal actions


			CONTROL


			This order addresses the US implementation of the National Environmental Policy Act with respect to the environment outside the United States.  It establishes the requirements for analysis of environmental impacts abroad from major federal actions.  It further requires heads of Federal Agencies to take environmental considerations into account when making decisions on major Federal Actions which could have environmental impacts anywhere beyond the borders of the U.S., including Antarctica.  Various actions are exempted from these requirements by 2-5 Section 2 of the Order.  


			EO 12114





			MANAGEMENT


			EO 12148


			Implementation of the Disaster Relief Act of 1975


			CONTROL


			This order was amended by EO 12356 and EO 12657, and has been revoked in part by EO 12919 - National Defense Industrial Resources Preparedness.  Assigns Federal Emergency Management Agency (FEMA) authority to administer the Disaster Relief Act of 1974 for the President.  Further, Section 303(a) and (b) (3) of the Act provide for the appointment, immediately upon the President's declaration of a major disaster, of a Federal Coordinating Officer (FCO), one of whose functions is to coordinate the administration of relief activities or disaster assistance organizations which agree to operate under his/her advice or direction.  Section 312(a) of the Act also provides that following a major disaster declaration, Federal agencies may utilize the personnel and facilities of relief or disaster assistance organizations in the distribution of food, supplies, medicine, or other items, and in the restoration, rehabilitation, or reconstruction of community services and essential facilities whenever the FEMA Director finds that such utilization is necessary.


			EO 12148





			MANAGEMENT


			EO 12196


			Occupational safety and health programs for Federal employees


			CONTROL


			 


			EO 12196





			MANAGEMENT


			EO 12342


			Environmental safeguards for animal damage control on Federal lands


			CONTROL


			 


			EO 12342





			ACQUISITION


			EO 12372


			Intergovernmental review of Federal programs


			CONTROL


			 


			EO 12372





			ACQUISITION


			EO 12411


			Government Work Space Management Reforms


			CONTROL


			Implements policy to reduce work space and furnishings to only that amount essential to mission execution.  It directs the heads of all Federal agencies to develop and maintain a complete inventory of work space and furnishings; to efficiently manage the acquisition, use, and disposal of space and furnishings; and to develop work space management plans and information systems for the efficient use of all such resources.  The order gives the Administrator of GSA the authority to survey Executive agency work space and establish procedures and guidelines to support the goals of the order.  


			EO 12411





			ACQUISITION


			EO 12411


			Government Work Space Management Reforms


			CONTROL


			Implements policy to reduce work space and furnishings to only that amount essential to mission execution.  It directs the heads of all Federal agencies to develop and maintain a complete inventory of work space and furnishings; to efficiently manage the acquisition, use, and disposal of space and furnishings; and to develop work space management plans and information systems for the efficient use of all such resources.  The order gives the Administrator of GSA the authority to survey Executive agency work space and establish procedures and guidelines to support the goals of the order.  


			EO 12411





			MANAGEMENT


			EO 12411


			Government Work Space Management Reforms


			CONTROL


			Implements policy to reduce work space and furnishings to only that amount essential to mission execution.  It directs the heads of all Federal agencies to develop and maintain a complete inventory of work space and furnishings; to efficiently manage the acquisition, use, and disposal of space and furnishings; and to develop work space management plans and information systems for the efficient use of all such resources.  The order gives the Administrator of GSA the authority to survey Executive agency work space and establish procedures and guidelines to support the goals of the order.  


			EO 12411





			DISPOSAL


			EO 12411


			Government Work Space Management Reforms


			CONTROL


			Implements policy to reduce work space and furnishings to only that amount essential to mission execution.  It directs the heads of all Federal agencies to develop and maintain a complete inventory of work space and furnishings; to efficiently manage the acquisition, use, and disposal of space and furnishings; and to develop work space management plans and information systems for the efficient use of all such resources.  The order gives the Administrator of GSA the authority to survey Executive agency work space and establish procedures and guidelines to support the goals of the order.  


			EO 12411





			ACQUISITION


			EO 12512


			Federal Real Property Management


			CONTROL


			 


			EO 12512





			MANAGEMENT


			EO 12580


			Superfund Implementation


			CONTROL


			This order was amended by EO 12777 and EO 13016.  Delegates to various federal agencies, including the DoD, certain responsibilities assigned to the president under the Comprehensive Environmental Response, Compensation and Liabilities Act (CERCLA).


			EO 12580





			MANAGEMENT


			EO 12615


			Performance of Commercial Activities


			CONTROL


			This order requires federal agencies insist that new commercial activities are provided by private industry wherever feasible and not prohibited by national security.  It further requires the heads of federal agencies to identify and schedule studies of commercial activities performed in house, project savings associated with outsourcing of those activities, and develop a job placement program for any Government employees


			EO 12615





			 


			EO 12630


			Governmental actions and interference with constitutionally protected property rights


			CONTROL


			 


			EO 12630





			MANAGEMENT


			EO 12656


			Assignment of Emergency Preparedness Responsibilities


			CONTROL


			This order assigned new emergency preparedness responsibilities and assigned the National Security Council as the principal forum for consideration of national security emergency preparedness policy and tasked them with responsibility for Executive branch liaison with, and assistance to, the Congress and the Federal judiciary on national security emergency preparedness matters.  Section 202 requires each agency to provide for the safekeeping of its essential resources, facilities, and records, and to establish emergency operating capabilities.  This order was amended by EO 13228 - Establishing the Homeland Security Office and the Homeland Security Council.  


			EO 12656





			MANAGEMENT


			EO 12699


			Seismic Safety of Federal and Federally Assisted or Regulated New Business Construction


			CONTROL


			Requires that new buildings constructed for lease to the Government are designed and constructed in accordance with appropriate seismic design and construction standards.  It also requires that each federal agency assisting in the financing through Federal grants or loans, or guaranteeing the financing through loan or mortgage insurance programs of newly constructed buildings initiate a plan to assure appropriated consideration of seismic safety.  Executive Order 12699 applies to new building construction only; refurbishment of existing buildings is not involved.  Additions to existing buildings are considered new construction and should meet the requirements of this order.


			EO 12699





			MANAGEMENT


			EO 12777


			Implementation of the Federal Water Pollution Control Act of October 18, 1972 as amended, and the Oil Pollution Act of 1990


			CONTROL


			Amends Executive Order 12580 to implement Section 311 of the Federal Water Pollution Control Act of 1972, as amended, and the Oil Pollution Act of 1990.  


			EO 12777





			MANAGEMENT


			EO 12788


			Defense Economic Adjustment Program


			CONTROL


			This order creates the Defense Economic Adjustment Program to coordinate economic adjustment assistance for communities affected by Defense downsizing and base closures.


			EO 12788





			MANAGEMENT


			EO 12803


			Infrastructure Privatization


			CONTROL


			This order's objective is to allow the private sector to provide for infrastructure modernization and expansion.  The order is based on the principles that an adequate and well-maintained infrastructure is critical to economic growth, and State and local governments should have greater freedom to privatize infrastructure assets.  


			EO 12803





			MANAGEMENT


			EO 12893


			Principles for Federal Infrastructure Investments


			CONTROL


			This order establishes principles for investment in the national infrastructure through direct spending and involving federal agencies responsible for transportation, water resources, environment, and energy.  The order affirmed EO 12803 and directed federal agencies to seek greater private-sector participation in infrastructure investment and management, and to minimize regulatory and legal barriers to private participation in providing infrastructure facilities and services.


			EO 12893





			MANAGEMENT


			EO 12898


			Federal Actions to Address Environmental Justice in Minority Populations and low-income Populations


			CONTROL


			This order encourages federal facilities to document potential environmental impacts in environmental justice areas and target these impacts for reduction through pollution prevention.  Relevant statistical data on populations surrounding federal facilities should be maintained and made available to the public.  In addition, environmental, human health, and economic effects of the facility on the population should be recorded and used in prioritizing P2 efforts.


			EO 12898





			ACQUISITION


			EO 12906


			Coordinating geographic data acquisition and access: The National Spatial Data Infrastructure


			CONTROL


			Implements the development of a coordinated National Spatial Data Infrastructure to support public and private sector applications of geospatial data.  This order strengthens and enhances the policies established by OMB Circular A-16, defines the role of the Federal Geographic Data Committee (FDGC) in developing standards, and establishes the National Geospatial Data Clearinghouse.  Goals associated with the clearing house are standardization of geospatial data, public access to geospatial data, and federal agency coordination with the clearinghouse before spending federal funds to collect new geospatial data.  Tribal governments and certain national security and Energy-related defense organizations are exempt from the requirements of this Order.


			EO 12906





			MANAGEMENT


			EO 12906


			Coordinating geographic data acquisition and access: The National Spatial Data Infrastructure


			CONTROL


			Implements the development of a coordinated National Spatial Data Infrastructure to support public and private sector applications of geospatial data.  This order strengthens and enhances the policies established by OMB Circular A-16, defines the role of the Federal Geographic Data Committee (FDGC) in developing standards, and establishes the National Geospatial Data Clearinghouse.  Goals associated with the clearing house are standardization of geospatial data, public access to geospatial data, and federal agency coordination with the clearinghouse before spending federal funds to collect new geospatial data.  Tribal governments and certain national security and Energy-related defense organizations are exempt from the requirements of this Order.


			EO 12906





			 


			EO 12919


			National defense industrial resources preparedness


			CONTROL


			 


			EO 12919





			MANAGEMENT


			EO 12941


			Seismic Safety of Existing Federally Owned or Leased Buildings


			CONTROL


			Adopted standards of the Interagency Committee on Seismic Safety in Construction (ICSSC) as the minimum level acceptable for use by Federal departments and agencies in assessing the seismic safety of their owned and leased buildings and in mitigating unacceptable seismic risks in those buildings.  


			EO 12941





			MANAGEMENT


			EO 12962


			Recreational Fisheries


			CONTROL


			This Order recognized the importance of recreational fishing to the nation and directed Federal agencies to "improve the quantity, function, sustainable productivity, and distribution of U.S. aquatic resources for increased recreational fishing opportunities.”  Further, the Executive Order established the National Recreational Fisheries Coordination Council consisting of Secretarial designees from the Departments of: Commerce, Interior, Agriculture, Defense, Energy, Transportation, and the Environmental Protection Agency.  The Coordination Council was directed to produce the Recreational Fishery Resources Conservation Plan which set forth a 5-year agenda for Federal agencies that established: 1.)  measurable objectives to conserve and restore aquatic systems, 2.)  actions to be taken by Federal agencies, 3.)  accountability measures, and 4.)  evaluation criteria.  The Conservation Plan directs each federal agency to develop an agency-specific implementation plan that identifies actions needed to meet the goals and objectives of the Plan.  


			EO 12962





			MANAGEMENT


			EO 13005


			Empowerment Contracting


			CONTROL


			This EO creates the Empowerment Contracting Program.  The program is designed to expand the pool of Federal contractors and to aid economically distressed communities by offering incentives to qualified businesses.  Such businesses are both for-profit and not-for profit organizations that either employ a significant number of people from an economically distressed area or have significant physical presence in, or economic effects upon, the area.  The Order outlines the responsibilities of the Secretary of Commerce in implementing the program.  


			EO 13005





			MANAGEMENT


			EO 13006


			Locating Federal Facilities on Historic Properties in our Nation's Central Cities


			CONTROL


			Subject to the Rural Development Act and Executive Order 12072, directs that Executive agencies give first consideration to locating Federal facilities in historic properties in historic districts when operationally appropriate and economically prudent.


			EO 13006





			MANAGEMENT


			EO 13007


			Indian Sacred Sites


			CONTROL


			This EO directs Federal land-managing agencies to accommodate Native Americans' use of sacred sites for religious purposes and to avoid adversely affecting the physical integrity of sacred sites.  Federal agencies managing lands must implement procedures so reasonable notice where an agency's action may restrict ceremonial use of a sacred site or adversely affect its physical integrity.


			EO 13007





			MANAGEMENT


			EO 13016


			CERCLA Amendments (amends EO 12580)


			CONTROL


			This order amended EO 12580 by adding subsections (c)(3) and (d)(3) to Section 4 of that order.  


			EO 13016





			MANAGEMENT


			EO 13043


			Increasing Seat Belt Use in the United States


			CONTROL


			 


			EO 13043





			MANAGEMENT


			EO 13045


			Protection of Children from Environmental Health Risks and Safety Risks


			CONTROL


			This order addresses the disproportionate impact environmental hazards have on children due to their small size and developing bodies and the greater safety requirements necessitated by children's general behavior patterns.  The order requires Federal Agencies to make children's health and its protection a high priority and insist that their "policies, programs, activities, and standards address disproportionate risks to children...”  The order requires agencies to further evaluate the health and safety risk to children posed by each regulation.  The order also establishes a task force to recommend additional ways to protect children from environmental and health risks.  Executive Order 13045 revokes EO 12606 which addressed similar topics in a less quantified manner.  


			EO 13045





			MANAGEMENT


			EO 13058


			Protecting Federal Employees and the Public from Exposure to Tobacco Smoke in the Federal Workplace


			CONTROL


			This Executive Order prohibits, with some exceptions, the smoking of tobacco products in all interior space owned, rented or leased by the executive branch of the Federal Government.  The EO further requires that designated smoking areas be enclosed and exhausted directly to the outside and away from air intake ducts, and maintained under negative pressure sufficient to contain tobacco smoke within the designated area.  Agency officials must not require workers to enter such areas during business hours while smoking is ongoing.


			EO 13058





			MANAGEMENT


			EO 13061


			Federal support of community efforts along American Heritage Rivers


			CONTROL


			This EO establishes the American Heritage Rivers Interagency Committee to protect and restore American rivers and their adjacent communities.  To nominate a river for designation as an American Heritage River, a local community must submit a river nomination packet to the President's Council on Environmental Quality.  The Council on Environmental Quality will select a panel of experts to review the nominations and make recommendations to the President.  From these recommendations, the President would select ten rivers or river areas to designate as American Heritage Rivers.  These American Heritage Rivers would receive preferential treatment for federal dollars and the support of other federal programs.  EO 13093 amends this order by increasing the number of rivers that the President can designate as American Heritage Rivers from “ten” to “up to 20” in the second sentence in section 2(d)(1).


			EO 13061





			MANAGEMENT


			EO 13089


			Coral Reef Protection


			CONTROL


			 


			EO 13089





			ACQUISITION


			EO 13101


			Greening the Government through Waste Prevention, Recycling, and Federal Acquisition


			CONTROL


			This order revokes EO 12873 – Federal Acquisition, Recycling, and Waste Prevention.  This order encourages federal government pollution prevention practices and the purchase of products that are bio-based or contain recycled materials.  Under the order, EPA is tasked with preparing guidance on determining federal facility compliance with this order.  EPA inspections and audits of federal facilities are evaluations of compliance with the proposed guidance and s. 6002 (which is a parallel purchasing statute upon which the executive order is based) pursuant to the Federal Facilities Compliance Act (FFCA).


			EO 13101





			MANAGEMENT


			EO 13101


			Greening the Government through Waste Prevention, Recycling, and Federal Acquisition


			CONTROL


			This order revokes EO 12873 – Federal Acquisition, Recycling, and Waste Prevention.  This order encourages federal government pollution prevention practices and the purchase of products that are bio-based or contain recycled materials.  Under the order, EPA is tasked with preparing guidance on determining federal facility compliance with this order.  EPA inspections and audits of federal facilities may involve evaluations of compliance with the proposed guidance and s. 6002 (which is a parallel purchasing statute upon which the executive order is based) pursuant to the Federal Facilities Compliance Act (FFCA).


			EO 13101





			MANAGEMENT


			EO 13112


			Invasive Species


			CONTROL


			This order seeks to prevent the introduction of alien plant and animal species that cause economic or environmental harm.  Federal Agencies whose actions may introduce such species are required to identify and prevent such actions; monitor the status of invasive species and respond immediately to increases; provide for the introduction of native species and restoration of invaded ecosystems; and conduct research on invasive species and environmentally sound strategies to control them.  The Order further establishes the Invasive Species Council whose members have significant responsibilities concerning invasive species, and an Advisory Committee to provide information and guidance for the Council.  The Council will develop and maintain an invasive Species Management Plan prescribing specific actions for invasive species control.  This order revokes EO 11987


			EO 13112





			MANAGEMENT


			EO 13123


			Greening the Government through Efficient Energy Management


			CONTROL


			This order revokes EO 12759 – Federal Energy Management, EO 12845 – Requiring Agencies to Purchase Energy Efficient Computer Equipment, and EO 12902 – Energy Efficiency and Water Conservation at Federal Facilities.  The Federal Government, as the Nation's largest energy consumer, shall significantly improve its energy management in order to save taxpayer dollars and reduce emissions that contribute to air pollution and global climate change.  As a major consumer that spends $200 billion annually on products and services, the Federal Government can promote energy efficiency, water conservation, and the use of renewable energy 


			EO 13123





			ACQUISITION


			EO 13148


			Greening the Government through Leadership in Environmental Management


			CONTROL


			This order revokes EO 12088 – Federal Compliance with Pollution Control Standards, EO 12843 – Procurement Requirements and Policies for Federal Agencies for Ozone-Depleting Substances, EO 12856 – Federal Compliance with Right-to-Know Laws and Pollution Prevention Requirements, and EO 12969 – Federal Acquisition and Community Right-to-Know.  This Executive Order was issued so that all necessary actions are taken to integrate environmental accountability in agency day-to-day decision-making and long-term planning processes, across all agency missions, activities, and functions.  Pollution Prevention is highlighted as a key aspect to the environmental management system process.


			EO 13148





			MANAGEMENT


			EO 13148


			Greening the Government through Leadership in Environmental Management


			CONTROL


			This order revokes EO 12088 – Federal Compliance with Pollution Control Standards, EO 12843 – Procurement Requirements and Policies for Federal Agencies for Ozone-Depleting Substances, EO 12856 – Federal Compliance with Right-to-Know Laws and Pollution Prevention Requirements, and EO 12969 – Federal Acquisition and Community Right-to-Know.  This Executive Order was issued so that all necessary actions are taken to integrate environmental accountability in agency day-to-day decision-making and long-term planning processes, across all agency missions, activities, and functions.  Pollution Prevention is highlighted as a key aspect to the environmental management system process.


			EO 13148





			MANAGEMENT


			EO 13149


			Greening the Government through Federal Fleet and Transportation Efficiency


			CONTROL


			This order revokes EO 13031 – Federal Alternative Fueled Vehicle Leadership.  The purpose of this order is so that the Federal Government exercises leadership in the reduction of petroleum consumption through improvements in fleet fuel efficiency and the use of alternative fuel vehicles (AFVs) and alternative fuels.  Reduced petroleum use and the displacement of petroleum by AFVs will help promote markets for more alternative fuel and fuel efficient vehicles, encourage new technologies, enhance the United States' energy self-sufficiency and security, and insist a healthier environment.


			EO 13149





			MANAGEMENT


			EO 13158


			Marine Protected Areas


			CONTROL


			 


			EO 13158





			MANAGEMENT


			EO 13186


			Responsibilities of Federal Agencies To Protect Migratory Birds


			CONTROL


			 


			EO 13186





			MANAGEMENT


			EO 13202


			Preservation of Open Competition and Government Neutrality Towards Government Contractors' Labor Relations on Federal and Federally Funded Construction Projects


			CONTROL


			This order was amended by EO 13208 which adds subsection (c) to section 5 of this order.  This order seeks government contracting decisions to be neutral, with regards to project labor agreements in order for the highest quality at the best price.  This order revokes Executive Order 12836 which required federal contractors to follow union-negotiated agreements in federal construction projects, and had the effect of often giving unionized construction companies priority on federally funded projects.


			EO 13202





			MANAGEMENT


			EO 13208


			Amendment to Executive Order 13202, Preservation of Open Competition and Government Neutrality Towards Government Contractors' Labor Relations on Federal and Federally Funded Construction Projects


			CONTROL


			 


			EO 13208





			MANAGEMENT


			EO 13211


			Actions Concerning Regulations that Significantly Affect the Energy, Supply, Distribution, or Use


			CONTROL


			This order furthers the goals of the Energy Policy Act of 1992 by requiring Federal Agencies to select only those electronic products that use no more than one watt in their standby power consuming mode.  This requirement applies when agencies are purchasing commercial, off-the-shelf products using a standby power device.  


			EO 13211





			MANAGEMENT


			EO 13212


			Actions To Expedite Energy-Related Projects


			CONTROL


			 


			EO 13212





			MANAGEMENT


			EO 13221


			Energy Efficient Standby Power Devices


			CONTROL


			This order furthers the goals of the Energy Policy Act of 1992 by requiring Federal Agencies to select only those electronic products that use no more than one watt in their standby power consuming mode.  This requirement applies when agencies are purchasing commercial, off-the-shelf products using a standby power device.  


			EO 13221





			MANAGEMENT


			EO 13228


			Establishing the Office of Homeland Security and the Homeland Security Council


			CONTROL


			 


			EO 13228





			MANAGEMENT


			EO 13235


			National Emergency Construction Authority


			CONTROL


			This order invokes the emergency construction authority at 10 USC 2808 and makes it available in accordance with its terms to the Secretary of Defense and, at the discretion of the Secretary of Defense, to the Secretaries of the military departments.


			EO 13235





			MANAGEMENT


			EO 13274


			Environmental Stewardship and Transportation Infrastructure Project Reviews


			CONTROL


			 


			EO 13274





			ACQUISITION


			AFH32-1084


			Facility Requirements


			CONTROL


			This handbook implements AFPD 32-10, Installations and Facilities, Department of Defense (DoD) Instruction 4165.3, Department of Defense Facility Classes and Construction Categories, October 24, 1978 with Change 1, and portions of MIL HDBK 1190, Facility Planning and Design Guide, Part II, Technical Guidance.  It provides facility space allowance guidance by category code.  These criteria are used in assigning occupancy of existing facilities and in programming new facilities.  This handbook applies to all Air Force commanders and managers who plan, program, review, certify, and approve Air Force facilities.  This handbook does not authorize the use of appropriated funds, nonappropriated funds, or private funds for the construction or conversion of facilities.  Refer to the appropriate instruction for funding guidance.


			AFH32





			MANAGEMENT


			AFH32-9007


			Managing Air Force Real Property


			CONTROL


			This handbook supplements AFPD 32-90, Real Property Management, AFI 32-9001, Acquisition of Real Property, AFI 32-9002, Use of Real Property, AFI 32-9003, Temporary Use of Air Force Real Property, AFI 32-9004, Disposal of Real Property and AFI 32-9005, Real Property Accountability and Reporting.  It is designed to provide commanders and real property managers a reference for acquiring, disposing and managing real property.  This handbook applies to all major commands (MAJCOM) and installations within the Air Force.


			AFH32





			MANAGEMENT


			AFI32-1001


			Operations Management


			CONTROL


			 This instruction implements AFPD 32-10, Installations and Facilities.  It provides the directive requirements for the operations management of civil engineering.  It establishes a civil engineer worldwide baseline set of definitions, operations process descriptions, and organizational guidance which applies to the objective operations flight organization for both groups and squadrons (civil engineer groups should use the appropriate organizational equivalent to flight used in this AFI).


			AFI32





			MANAGEMENT


			AFI32-1012


			Reserve Component Facilities Programs


			CONTROL


			This implements AFPD 32-10, Installations.  It provides guidance and procedures for participating in and conducting Joint Service Reserve Component Facility Board (JSRCFB) meetings and for acquiring and retaining facilities for the Air National Guard (ANG) and Air Force Reserves (AFRES) in the 50 states, District of Columbia,


			AFI32





			ACQUISITION


			AFI32-1021


			Planning and Programming of Facility Construction Projects


			CONTROL


			The objective of facility construction planning and programming is to provide the facilities needed to perform the Air Force mission.  All commanders and staffs must achieve this objective by making sure facilities:• Meet validated requirements• When and where needed• In compliance with all quality standards• At lowest life cycle cost• Within authorities and resources.


			AFI32





			ACQUISITION


			AFI32-1022


			Planning and Programming Nonappropriated Fund Facility Construction Projects


			CONTROL


			This instruction implements AFPD 32-10, Installations and Facilities.  It describes how to plan, develop, and submit non-appropriated fund programs to approving authorities.  It applies to the Army and Air Force Exchange Service; Air Force Services; the Air Force Design and Construction Managers; the Air National Guard (ANG); the United States Air Force Reserve (USAFR); private organizations constructing facilities on Air Force property; and all installation and organizational levels of the civil engineer, and functional and funding managers on nonappropriated-funded facilities.  This instruction does not apply to commissary surcharge projects since they are now under Department of Defense (DoD).


			AFI32





			ACQUISITION


			AFI32-1023


			Design and Construction Standards and Execution of Facility Construction Projects


			CONTROL


			This instruction implements AFPD 32-10, Installations and Facilities; Military Handbook 1190, Facility Facilities - Engineering, Design, and Construction.  It provides general design criteria and standards; procedures for developing engineering technical letters (ETL) and technical data publications; guidance on selecting architect-engineering firms; and information on design and construction management.


			AFI32





			ACQUISITION


			AFI32-1024


			Standard Facility Requirements


			CONTROL


			This instruction implements AFPD 32-10, Installations and Facilities, Department of Defense (DoD) Instruction 4165.3, Department of Defense Facility Classes and Construction Categories, October 24, 1978, and portions of MIL-HDBK-1190, Facility Planning and Design Guide, Part II, Technical Guidance.  It provides general guidance for developing standard facility requirements.  It describes the facility requirements system, assigns responsibilities, and explains how to initiate and process new and revised standards for publication in the Standard Facility Requirements Handbook (previously AFM 86-2).  Civil engineers should use the facility space allowances listed by category code in the Handbook to assign occupancy and to program new facilities.


			AFI32





			MANAGEMENT


			AFI32-1032


			Planning and Programming Appropriated Funded Maintenance, Repair, and Construction Projects


			CONTROL


			This instruction implements Air Force Policy Directive (AFPD) 32-10, Installations and Facilities.  It provides guidance and instruction for planning and programming unspecified minor military construction projects and real property maintenance and repair projects using funds available for operation and maintenance(O&M).  a full understanding of the process of providing unspecified minor military construction and real property maintenance and repair support, users of this instruction should also be familiar with other Air Force 32-(Civil Engineer) and 65-(Budget) series publications.  (AFI 65-601, Volume I, Finance Management, Budget Guidance and Procedures, is particularly important for determining funded and unfunded costs for all projects.)  Forward any issue not fully addressed by this instruction to the major Command (MAJCOM) or Air Staff.  For clarification.  MAJCOMs may supplement this instruction to involve command-unique requirements.


			AFI32





			MANAGEMENT


			AFI32-1061


			Providing Utilities to US Air Force Installations


			CONTROL


			This instruction implements AFPD 32-10, Installations and Facilities, and Title 10, United States Code (U.S.C.), Section 2481.  Follow this instruction if you manage, supply, purchase, or sell utility services on an Air Force installation.  


			AFI32





			MANAGEMENT


			AFI32-6001


			Family Housing Management


			CONTROL


			This instruction supplements DoD 4165.63-M, DoD Housing Management, September 1993, and implements AFPD 32-60, Housing.  It provides guidance for establishing and operating a government-controlled family housing program.  This instruction applies to all major commands (MAJCOM) and installations except Air National Guard (ANG) and Air Force Reserve (AFRES).  


			AFI32





			ACQUISITION


			AFI32-6002


			Family Housing Planning, Programming, Design, and Construction


			CONTROL


			1.1. Purpose.  This chapter implements laws, incorporates DoD and Air Force policies, and provides basic guidance unique to family housing planning and programming.  For more information about family housing planning and programming, see:  AFI 32-1021, Planning and Programming of Facility Construction Projects;  AFI 32-1032, Planning and Programming of Real Property Maintenance Projects;  AFI 32-7001, Environmental Budgeting;   AFI 32-7061, Environmental Impact Analysis Process.1.2.  Program Overview:1.2.1.  Acquisition programs involve New and replacement construction;.  Domestic lease (including the former section 801 program);.  Foreign lease;  Rental guarantee (formerly the section 802 program);  Private-sector financing;  No-cost acquisition  Interservice transfer.1.2.2.  Other programs are: Improvement (including minor improvements);  Maintenance and repair (including minor alterations);  Restoration or replacement for damaged or destroyed housing.


			AFI32





			MANAGEMENT


			AFI32-6003


			General Officer Quarters


			CONTROL


			This instruction implements AFPD 32-60, Housing; DoD Directive 1100.12, Authority for Establishing Special Command Positions, September 3, 1991; and DoD 4165.63-M, DoD Housing Management, September 1993.  It interfaces with AFI 32-6001, Housing Management; AFI 32-6002, Family Housing Programming, Design, and Construction; and AFI 32-6004, Furnishings Management.  It provides guidance and procedures on general officer quarters (GOQ) management and cost reporting; Prescribes and explains the use of AF Form 3826, Quarterly Cost Report for General Officer Quarters, RCS: HAF-CEH(Q)9440; Does not apply to the Air National Guard or the US Air Force Reserve.


			AFI32





			MANAGEMENT


			AFI32-7001


			Environmental Budgeting


			CONTROL


			This AFI implements AFPD 32-70, Environmental Quality.  It provides guidance on identifying, developing, and processing requirements to meet environmental standards at all Air Force installations.  It identifies specific responsibilities and gives major commands (MAJCOM) and field operating agencies maximum leverage to flexibly manage environment-related budgets.


			AFI32





			MANAGEMENT


			AFI32-7020


			The Environmental Restoration Program


			CONTROL


			This Air Force Instruction (AFI) implements Air Force Policy Directive 32-70, Environmental Quality.  It provides guidance and procedures for executing the Air Force Environmental Restoration Program, referred to as the cleanup program.  This AFI implements the Defense Environmental Restoration Program (DERP), as outlined in Department of Defense (DoD) Instruction DoDI 4715.7, Environmental Restoration Program, 22 April 1996 as supplemented by DoD DERP Management Guidance, 17 March 1998.  The following AFIs provide guidance on the environmental restoration program: AFI 32-7001, Environmental Budgeting.AFI 32-7002, Environmental Information Management System.AFI 32-7066, Environmental Baseline Surveys in Real Estate Transactions.AFI 32-7004, Environmental Education Training.


			AFI32





			MANAGEMENT


			AFI32-7061


			The Environmental Impact Analysis Process


			CONTROL


			This instruction implements Air Force Policy Directive (AFPD) 32-70, Environmental Quality.  It describes specific tasks and procedures for the Air Force Environmental Impact Analysis Process (EIAP).  For a full understanding of the EIAP and terms used, users of this instruction should familiarize themselves with the National Environmental Policy Act of 1969 (NEPA), Executive Order 12114, and their implementing regulations.


			AFI32





			MANAGEMENT


			AFI32-7062


			Air Force Comprehensive Planning


			CONTROL


			This Air Force Instruction (AFI) implements Air Force Policy Directive (AFPD) 32-70, Environmental Quality, by establishing the Air Force Comprehensive Planning Program for development of Air Force installations.  It contains responsibilities and requirements for Comprehensive planning and describes procedures for developing, implementing, and maintaining the General Plan within the installation Comprehensive Plan.


			AFI32





			MANAGEMENT


			AFI32-7063


			Air Installation Compatible Use Zone Program


			CONTROL


			This instruction implements AFPD 32-70, Environmental Quality, by identifying the requirements to develop, implement, and maintain the Air Installation Compatible Use Zone (AICUZ) program.  It also implements Department of Defense (DoD) Instruction 4165.57, Air Installations Compatible Use Zones, November 8, 1977.  It applies to all Air Force installations with active runways located in the United States and its territories, including government-owned, contractor-operated facilities, except those installations exempted under this instruction.  Major command (MAJCOM) civil engineers (CE), at their discretion, may apply the AICUZ program, in whole or part, to overseas installations according to host country agreements or specific requests.  This instruction interfaces with AFI 32-7061, Environmental Impact Analysis Process (formerly AFR19-2) , and AFI 32-7062, Base Comprehensive Planning (formerly AFR 86-4).


			AFI32





			MANAGEMENT


			AFI32-7066


			Environmental Baseline Surveys in Real Estate Transactions


			CONTROL


			This instruction implements Air Force Policy Directive (AFPD) 32-70, Environmental Quality, by spelling out responsibilities and procedures for an Environmental Baseline Survey (EBS) in a real property transaction.  This instruction also covers additional procedures for transactions involving unremediated real property and for the termination or expiration of temporary interests in real property.  This instruction complements AFI 32-9001, Acquisition of Real Property; AFI 32-9003, Out-grant of Real Property; AFI 32-9004, Disposal of Real Property; AFI 32-7020, The Environmental Restoration Program, and AFI 63-701, Industrial Facilities.  See Attachment 1 for an explanation of abbreviations, acronyms, and terms in this instruction.


			AFI32





			ACQUISITION


			AFI32-9001


			Acquisition of Real Property


			CONTROL


			The instruction guides installation commanders and major commands (MAJCOM) on acquiring real property for Air Force use.  It implements AFPD 32-90, Real Property Management; Department of Defense Directives (DoDD) 4165.6 (1 September 1987), 4165.61 (9 August 1983), and 5160.63 (3 June 1986); and DoD Instruction 5030.53, 13 September 1988.  Do not apply this instruction to industrial facilities, storage contracts, or contractor-owned garages for maintaining Government vehicles.  See attachment1 for a glossary of terms in the instruction.
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			MANAGEMENT


			AFI32-9002


			Use of Real Property Facilities


			CONTROL


			This instruction implements AFPD 32-90, Real Property Management.  It describes the process of studying and surveying Air Force real property holdings (except industrial real property) to identify real property that the Air Force does not need.  It explains how to conduct EO 12512 Land Use Surveys and how to prepare studies of government-owned and leased real property.  It tells how to plan for the maximum use of building space, facilities, and utilities; defines authority for approving changes in use; and explains how to request approval of proposed use changes.  This instruction implements Department of Defense (DoD) Directive 4165.6, Real Property Acquisition, Management, and Disposal.  EO 12512, 29 April 1985 and EO 12411, 29 March 1983.
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			MANAGEMENT


			AFI32-9003


			Granting temporary use of Air Force Real Property


			CONTROL


			This instruction implements Air Force Policy Directive (AFPD) 32-90, DoD Directive 1000.10, 1000.11, 4165.6, 5160.63, and 6050-8; and DoD Instructions 1000-12 and 1000.15.  It explains procedures and names those responsible for granting temporary use of real property owned and controlled by the Air Force worldwide.  It does not apply to industrial real property.  For definitions of terms used in the instruction, see Attachment 1.


			AFI32





			DISPOSAL


			AFI32-9004


			Disposal of Real Property


			CONTROL


			This instruction implements AFPD 32-90, Real Property Management, Department of Defense (DoD) Directive 4165.6, Real Property Acquisition, Management, and Disposal, September 1, 1987 and DoD Directive 5160.63, Delegation of Authority Vested in the Secretary of Defense to Take Certain Real Property Actions, June 3, 1986.  It guides the disposal of real property that the Air Force does not need to support the mission.  It does not cover real property acquired for industrial facilities or property disposed of under authority of the Base Closure and Realignment Acts.  It provides procedures to efficiently use real property installed equipment (RPIE) on excess installations.  This instruction interfaces with AFI 32-7020, Environmental Restoration Program; AFI 32-7061, environmental Impact Analysis Process; AFI 32-7062, Base Comprehensive Planning; AFI 32-7064, Natural Resources Management; AFI32-7065, Cultural Resources Management; and AFI 32-7066, Environmental Baseline Surveys in Real Estate Transactions.  Attachment 1 is a glossary of terms.


			AFI32





			MANAGEMENT


			AFI32-9005


			Real Property Accountability and Reporting


			CONTROL


			This instruction implements Air Force Policy Directive (AFPD) 32-90, Real Property Management, and Department of Defense Instruction 4165.14, Inventory of Military Real Property, December 21, 1966, with Changes 1 through 4.  It provides procedures for establishing accountability and designating installations.  It provides guidance for maintaining real property records and reporting real property assets according to Title 10, United States Code, Section 2701.  This instruction applies to industrial real property that is contractor-operated and under the control of the Deputy Assistant Secretary (Management Policy and Program Integration).  Detailed procedures are described in Air Force Handbook (AFH) 32-9007, Managing Air Force Real Property.
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			ACQUISITION


			AFI32-9006


			Army and Air Force Basic Real Estate Agreements


			CONTROL


			This instruction implements AFPD 32-90, Real Property Management.  It explains the agreements between the Air Force and Army for the acquisition, outgrant, and disposal of real property, as well as other property uses.  This instruction does not apply to base closures handled by the Air Force Base Conversion Agency (AFBCA).


			AFI32





			MANAGEMENT


			AFI32-9010


			Management and Reporting of Air Force Space and Building Services in OSD Assigned Facilities


			CONTROL


			This instruction explains how to acquire, control, and make effective use of federally-owned and federally-leased facility space by Department of the Air Force offices located in the National Capital Region(NCR); provides guidance for making building alterations and moving offices within HQ, Department of the Air Force (HAF).  This instruction implements: DoD Instruction (DoDI) 5305.5, Space Management Procedures, National Capital Region, June 14, 1999; DoD Instruction 5030.60, Reimbursable Work Authorization Procedures for Washington Headquarters Service (WHS) Operated Facilities, September17, 1993; DoD Instruction 5305.4, Administrative Space Report, National Capital Region (NCR), February 15, 1977; and, the Federal Property Management Regulation (FPMR) Temporary Regulation D-76.  This instruction also prescribes guidance and procedures for reporting use of administrative space in the NCR by all headquarters, departmental and field elements, and major commands and agencies of the Air Force residing in the NCR (excluding agencies of the Air National Guard).  Insist that all records created by this AFI are maintained and disposed of IAW AFMAN 37-139, Records Disposition Schedule.  This instruction applies to the Headquarters, Department of the Air Force (Secretariat and Air Staff), and assigned tenant organizations.


			AFI32





			MANAGEMENT


			AFM32-1089


			Air Force Military Construction and Family Housing Economic Analysis Guide


			CONTROL


			This manual implements AFPD 32-10, Installations and Facilities and AFPD 32-60 Housing.  It provides guidance on the preparation of Economic Analyses (EAs) required as part of the project justification process for Military Construction (MILCON), Military Family Housing (MFH), and Energy Conservation Investment Program/Federal Energy Management Program (ECIP/FEMP) projects.  This manual also implements instructions and guidance outlined in Air Force Instruction (AFI) 65-501, Economic Analysis, and Air Force Manual (AFMAN) 65-506, Economic Analysis.


			AFM32





			MANAGEMENT


			AFP32-1004


			Working in the Operations Flight Functions and Organization


			CONTROL


			This volume in this pamphlet series describes the Air Force Engineer's role in activities required to operate, maintain, repair, and construct installation real property using an in-house military and civilian work force and recurring and nonrecurring service contracts.  This volume provides an overview of the tasks accomplished in the Operations Flight and detailed guidance for administrative and training tasks common to all flight elements.  This pamphlet series supports AFI 32-1001, Operations Management, as the AFI which implements AFPD 32-10, Installations and Facilities.


			AFP32





			MANAGEMENT


			AFP32-1005


			Working in  the Engineering Flight


			CONTROL


			This pamphlet describes the Air Force Engineer’s role in activities required to plan, develop, and manage contract programs to construct, improve, and maintain base facilities and resources in support of the Civil Engineer's mission.


			AFP32





			MANAGEMENT


			AFP32-1005


			Working in the Engineering Flight


			CONTROL


			This pamphlet describes the Air Force Engineer’s role in activities required to plan, develop, and manage contract programs to construct, improve, and maintain base facilities and resources in support of the Civil Engineer's mission.


			AFP32





			ACQUISITION


			AFP32-1006


			Service Contract Guide for Civil Engineers


			CONTROL


			This service contract handbook is intended for use by civil engineering throughout the Air Force.  The purpose of the handbook is to provide "how-to" information on the structure and administration of performance-based service contracts.  Our goal is to provide a useful tool to help the civil engineering community transition smoothly into a service contract.  When the government contracts a requirement, it is entitled to receive quality service.  Establishing a baseline knowledge of how to develop performance-based service contracts is essential.


			AFP32





			MANAGEMENT


			AFPAM32-1010


			Land Use Planning


			CONTROL


			This pamphlet supports implementation of AFPD 32-10, Air Force Installations and Facilities and AFI 32-70, Environmental Quality.  It replaces AFP 86-7, Land Use Planning, published in 1988.  This release reformats the initial bulletin but does not significantly alter its organization or content.  The pamphlet focuses on the installation’s need to organize, adopt and implement processes, concepts and land use  alternatives prescribed in AFI 32-7062, Comprehensive Planning.
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			ACQUISITION


			AFPD 32-10


			Installations and Facilities


			CONTROL


			The Air Force must have high quality installations and facilities to effectively and efficiently perform its missions and support its people.  Our installations and facilities must be functional, economical, and compatible with the environment.


			AFPD 32





			ACQUISITION


			AFPD32-60


			Housing


			CONTROL


			The Air Force is committed to adequately housing its people and responsibly managing its housing resources because productivity and retention of Air Force members greatly depend on such actions.  This directive establishes policies for permanent party housing to involve the acquisition, construction, improvement, operations and maintenance of family housing, and the effective management of all housing and furnishing resources.  Policy for transient housing is in AFPD 34-6, Air Force Lodging.  Revised material is indicated by a |.  Where the local civilian community cannot meet military needs, the Air Force will provide suitable housing at installations.  In addition, the Air Force will dispose of family housing which is in excess of requirements and no longer economical to maintain.


			AFPD32





			MANAGEMENT


			AFPD32-90


			Real Property Management


			CONTROL


			The Air Force acquires, uses, and disposes of land and facilities to accomplish its continually changing missions.  The following policy governs the "life cycle" management of real property so that the Air Force acquires and maintains only the minimum property necessary to meet peacetime and mobilization requirements.
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			ACQUISITION


			AR 1-100


			Gifts and Donations


			CONTROL


			


			AR 1





			ACQUISITION


			AR 1-21


			Administrative Space Utilization


			CONTROL


			This regulation prescribes policies, responsibilities, and procedures for the management, use, and reporting of administrative space in the National Capital Region.  Section 1, Space Management Procedures, addresses requests for allocation of administrative space, requests for moves, release of space, and determination of space requirements.  The regulation provides specific guidance for alterations and repairs to all space and requires that such changes to military occupied space be processed in accordance with DoD 4270.1-M and DoD Directives 7040.2 and 4270.24.  Section 2, Administrative Space Report, prescribes policies, responsibilities, and procedures for reporting space allocation on the form RCS DD-A(Q)691.


			AR 1





			ACQUISITION


			AR 1-21


			Administrative Space Utilization


			CONTROL


			This regulation prescribes policies, responsibilities, and procedures for the management, use, and reporting of administrative space in the National Capital Region.  Section 1, Space Management Procedures, addresses requests for allocation of administrative space, requests for moves, release of space, and determination of space requirements.  The regulation provides specific guidance for alterations and repairs to all space and requires that such changes to military occupied space be processed in accordance with DoD 4270.1-M and DoD Directives 7040.2 and 4270.24.  Section 2, Administrative Space Report, prescribes policies, responsibilities, and procedures for reporting space allocation on the form RCS DD-A(Q)691.


			AR 1





			MANAGEMENT


			AR 1-21


			Administrative Space Utilization


			CONTROL


			This regulation prescribes policies, responsibilities, and procedures for the management, use, and reporting of administrative space in the National Capital Region.  Section 1, Space Management Procedures, addresses requests for allocation of administrative space, requests for moves, release of space, and determination of space requirements.  The regulation provides specific guidance for alterations and repairs to all space and requires that such changes to military occupied space be processed in accordance with DoD 4270.1-M and DoD Directives 7040.2 and 4270.24.  Section 2, Administrative Space Report, prescribes policies, responsibilities, and procedures for reporting space allocation on the form RCS DD-A(Q)691.


			AR 1





			ACQUISITION


			AR 200-1


			Environmental Protection and Enhancement


			CONTROL


			This regulation provides a brief overview of environmental programs and requirements.  It does not provide a complete listing of requirements or detailed guidance on complying with environmental laws and regulations.  To address environmental issues directly, readers need to refer to the applicable laws, regulations and guidance documents referenced in this regulation.  Please click on the ‘Related Statutes and Other Information’ link below to view these laws.  This regulation supplements Federal, state, and local environmental laws for preserving, protecting, and restoring the quality of the environment.  It also integrates pollution prevention, natural and cultural resources, and the National Environmental Policy Act (NEPA) into the Army Environmental Program.  This regulation implements the ‘U.S. Army Environmental Strategy into the 21st Century’ which focuses effort on pollution prevention where and when possible to reduce or eliminate pollution at the source, conserves and preserves natural and cultural resources so they will be available for present and future generations to use, gives priority to sustained compliance with all applicable environmental laws, and continues to restore previously contaminated sites deemed as a threat to human health and the environment.
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			MANAGEMENT


			AR 200-1


			Environmental Protection and Enhancement


			CONTROL


			This regulation provides a brief overview of environmental programs and requirements.  It does not provide a complete listing of requirements or detailed guidance on complying with environmental laws and regulations.  To address environmental issues directly, readers need to refer to the applicable laws, regulations and guidance documents referenced in this regulation.  Please click on the ‘Related Statutes and Other Information’ link below to view these laws.  This regulation supplements Federal, state, and local environmental laws for preserving, protecting, and restoring the quality of the environment.  It also integrates pollution prevention, natural and cultural resources, and the National Environmental Policy Act (NEPA) into the Army Environmental Program.  This regulation implements the ‘U.S. Army Environmental Strategy into the 21st Century’ which focuses effort on pollution prevention where and when possible to reduce or eliminate pollution at the source, conserves and preserves natural and cultural resources so they will be available for present and future generations to use, gives priority to sustained compliance with all applicable environmental laws, and continues to restore previously contaminated sites deemed as a threat to human health and the environment.


			AR 200





			MANAGEMENT


			AR 200-2


			Environmental Effects of Army Actions


			CONTROL


			


			AR 200





			MANAGEMENT


			AR 200-3


			Natural Resources -- Land, Forest and Wildlife Management


			CONTROL


			This regulation sets forth policy, procedures, and responsibilities for the conservation, management, and restoration of land and the natural resources thereon consistent with the military mission and in consonance with national policies.  Supporting guidance and details are delineated in DA PAM 420-7.  The scope of this chapter involves the conservation, management, and utilization of the soil’s vegetation, water resources, croplands, rangelands, forests, and fish and wildlife species.
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			MANAGEMENT


			AR 200-4


			Cultural Resources Management


			CONTROL


			


			AR 200





			MANAGEMENT


			AR 200-5


			Pest Management


			CONTROL


			


			AR 200





			MANAGEMENT


			AR 210-14


			The Army Installation Status Report Program


			CONTROL


			


			AR 210





			MANAGEMENT


			AR 210-190


			Post Cemeteries


			CONTROL


			


			AR 210





			MANAGEMENT


			AR 210-20


			Master Planning for Army Installations


			CONTROL


			This regulation describes the Army’s real property master planning process.  It establishes the role of real property master planning and its relationship to the Planning, Programming, Budgeting, and Execution System (PPBES).  It assigns responsibilities and prescribes policies and procedures relating to the development, content, submission, update, approval, and maintenance of the Real Property Master Plan (RPMP) at all levels of command.  The RPMP is the installation commander’s plan for the management and development of the installation’s real property resources.  It analyzes and integrates the plans prepared by the Director of Engineering and Housing (DEH) and other garrison and tenant activities, higher headquarters, and those of neighboring communities to provide for orderly development of real property resources.  A complete RPMP forms the foundation for the development for all peacetime facility management and construction development activities on the installation.  It defines policies and procedures for the components of the RPMP, environmental documentation, contributory information and plans, project siting, and land use change requests.


			AR 210





			DISPOSAL


			AR 210-20


			Master Planning for Army Installations


			CONTROL


			This regulation describes the Army’s real property master planning process.  It establishes the role of real property master planning and its relationship to the Planning, Programming, Budgeting, and Execution System (PPBES).  It assigns responsibilities and prescribes policies and procedures relating to the development, content, submission, update, approval, and maintenance of the Real Property Master Plan (RPMP) at all levels of command.  The RPMP is the installation commander’s plan for the management and development of the installation’s real property resources.  It analyzes and integrates the plans prepared by the Director of Engineering and Housing (DEH) and other garrison and tenant activities, higher headquarters, and those of neighboring communities to provide for orderly development of real property resources.  A complete RPMP forms the foundation for the development for all peacetime facility management and construction development activities on the installation.  It defines policies and procedures for the components of the RPMP, environmental documentation, contributory information and plans, project siting, and land use change requests.


			AR 210





			ACQUISITION


			AR 210-21


			Army Ranges and Training Land Program


			CONTROL


			This regulation assigns responsibilities and prescribes policies and procedures for standardizing and modernizing Army training ranges to train soldiers realistically, consistent with current and future doctrine, threat analyses, and force structures; realizing economy in developing ranges; and ensuring that Army ranges support training required by the fielding of new and improved weapons and ammunition as well as published environmental, safety, and health guidance; standardizing the total Army training land acquisition process consistent with current and future doctrine, training readiness requirements, force structure, and resource guidance; development of policies and requirements apply to all projects resourced within the military construction (MILCON) program of the Army, Army Reserve, and Army National Guard (MCA/MCAR/MCNG), and those non-MILCON projects resourced by installation Operations and Maintenance allocations of the Army, Army Reserve, and Army National Guard (OMA/OMAR/ OMNG) under the purview of this regulation


			AR 210





			MANAGEMENT


			AR 210-21


			Army Ranges and Training Land Program


			CONTROL


			This regulation assigns responsibilities and prescribes policies and procedures for standardizing and modernizing Army training ranges to train soldiers realistically, consistent with current and future doctrine, threat analyses, and force structures; realizing economy in developing ranges; and ensuring that Army ranges support training required by the fielding of new and improved weapons and ammunition as well as published environmental, safety, and health guidance; standardizing the total Army training land acquisition process consistent with current and future doctrine, training readiness requirements, force structure, and resource guidance; development of policies and requirements apply to all projects resourced within the military construction (MILCON) program of the Army, Army Reserve, and Army National Guard (MCA/MCAR/MCNG), and those non-MILCON projects resourced by installation Operations and Maintenance allocations of the Army, Army Reserve, and Army National Guard (OMA/OMAR/ OMNG) under the purview of this regulation


			AR 210





			MANAGEMENT


			AR 210-35


			Civilian Inmate Labor Program


			CONTROL


			


			AR 210





			ACQUISITION


			AR 210-50


			Housing Management


			CONTROL


			This regulation provides policies, procedures, and responsibilities for the management and operation of the Army’s housing programs.  It addresses the engineering, resource, and furnishings management programs related to housing, including family housing (FH) to involve general/flag officer's quarters (GFOQ); unaccompanied personnel housing (UPH) for permanent party (PP) personnel (UPH(PP)); and Army lodging (AL) (that is, temporary housing -- both UPH for temporary duty (TDY) personnel (UPH(TDY)) and guest housing (GH)).


			AR 210





			MANAGEMENT


			AR 210-50


			Housing Management


			CONTROL


			This regulation provides policies, procedures, and responsibilities for the management and operation of the Army’s housing programs.  It addresses the engineering, resource, and furnishings management programs related to housing, including family housing (FH) to involve general/flag officer's quarters (GFOQ); unaccompanied personnel housing (UPH) for permanent party (PP) personnel (UPH(PP)); and Army lodging (AL) (that is, temporary housing -- both UPH for temporary duty (TDY) personnel (UPH(TDY)) and guest housing (GH)).


			AR 210





			DISPOSAL


			AR 210-50


			Housing Management


			CONTROL


			This regulation provides policies, procedures, and responsibilities for the management and operation of the Army’s housing programs.  It addresses the engineering, resource, and furnishings management programs related to housing, including family housing (FH) to involve general/flag officer's quarters (GFOQ); unaccompanied personnel housing (UPH) for permanent party (PP) personnel (UPH(PP)); and Army lodging (AL) (that is, temporary housing -- both UPH for temporary duty (TDY) personnel (UPH(TDY)) and guest housing (GH)).


			AR 210





			ACQUISITION


			AR 210-70


			Intergovernmental Coordination of DoD Federal Development Programs and Activities


			CONTROL


			This regulation implements Army policy and procedures for intergovernmental coordination established by Department of Defense (DoD) Directive 4165.61.  (See Appendix B for DoD Directive 4165.61).  It covers the intergovernmental management process that addresses Department of Defense land and facility plans and projects with State, regional, and local officials.  This regulation states the requirement for Army DoD Federal Region Liaison Representatives for 3 of the 10 standard Federal regions.  It also deals with State, local, and other Federal agency programs that may affect Army activities.  It explains the process by which States select Army programs for review and procedures for communicating with State and local officials, other military services, and Federal agencies.  This regulation prescribes policy, procedures, and responsibilities for the intergovernmental process.  The intergovernmental process is a systematic review of DoD land and facility plans and projects by other Federal agencies, State, regional, and local officials.
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			MANAGEMENT


			AR 25-55


			The Department of the Army Freedom of Information Act Program


			CONTROL


			


			AR 25





			ACQUISITION


			AR 405-10


			Acquisition of Real Property and Interests Therein


			


			This regulation sets forth the authority, policy, responsibility, and procedures for the acquisition of real property and interests therein, for military purposes by the Department of the Army (see Appendix A).  Chapter 2 prescribes policy, procedures, and guidance for the Acquisition of Real Property and Interests Therein in the United States, the Commonwealth of Puerto Rico, the Virgin Islands, and the Canal Zone (see Appendices B and C).  Chapter 3 prescribes policy, procedure, responsibilities, and guidance for the Acquisition of Real Property and Interests Therein in Oversea Commands (Excluding Alaska, Hawaii, the Commonwealth of Puerto Rico, the Virgin Islands, and the Canal Zone).  Appendix D provides the “Lease Acquisition in Foreign Country Report” form that is followed when proposing an action to lease real estate in a foreign country.  It implements Department of Defense Directives 4165.6, 4165.12, and 4165.16.  This regulation does not apply to Civil Works Projects, which are under the supervision of the Chief of Engineers.  This is a complete revision of AR 405-10 and changes are made throughout.
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			ACQUISITION


			AR 405-15


			Real Estate Claims founded upon Contract


			CONTROL


			


			AR 405





			ACQUISITION


			AR 405-16


			Homeowners Assistance Program


			CONTROL


			This regulation updates the policy for the administration of the Homeowners Assistance Program (HAP), delegates authority, assigns responsibilities, and prescribes procedures for executing the Homeowners Assistance Program.  It implements Department of Defense Directive 4165.50 (Appendix B).


			AR 405





			ACQUISITION


			AR 405-20


			Federal Legislative Jurisdiction


			CONTROL


			This is a complete revision of AR 405-20.  This regulation sets forth definitions, basic characteristics of Federal Legislative Jurisdiction and the policies, procedures, and responsibilities relating to the acquisition and retrocession of such jurisdiction over land areas within the United States that are under the control of the Department of the Army.  The term “Legislative Jurisdiction,” when used in connection with a land area means the authority to legislate and to exercise executive and judicial powers within such area.  When the Federal Government has legislative jurisdiction over a particular area, it has the power an authority to enact, execute, and enforce general legislation within that area.  Four categories assigned according to the varying degrees of legislative jurisdiction the Government holds land under and their basic characteristics are explained herein.


			AR 405





			ACQUISITION


			AR 405-25


			Annexation


			CONTROL


			This regulation sets forth the fundamental legal philosophy, basic policies, procedures, and responsibilities attributable to those situations where a political subdivision of a State seeks to alter its existing boundaries in a manner which would result in the inclusion therein of real estate under control of the Department of the Army.  This is called annexation, or the act of adding, attaching, or joining additional land areas within the boundaries of a political subdivision within a state.  Individual State laws govern annexation of Army-controlled lands.  This regulation is applicable to annexation actions involving both military and civil works lands of the Department of the Army and will be used by the Office of the Chief of Engineers in processing any requested annexation matters in connection with land under the control of the Department of the Air Force, as its real estate agent, subject to any additional requirements and regulations of the Air Force.
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			MANAGEMENT


			AR 405-30


			Mineral Exploration and Extraction 


			CONTROL


			This regulation implements DoDD 4700.3 and assigns responsibilities and establishes Army policy concerning mineral exploration and extraction on Army controlled lands.  Under the multiple-use principle, Army lands are available for mineral extraction to the extent possible, consistent with military operations, national defense and civil works activities.  The regulation addresses the situations under which Army land may be excluded from this provision, the types of mineral resources which may be made available, and the conditions under which the Bureau of Land Management (BLM) or other agencies have the right to minerals and associated products.  Saleable materials are disposed of under AR 405-90.  Also addressed are oil and gas leasing, oil and gas lease operations, and other mineral leases.  The regulation establishes policy and procedures fore requests for permission to explore for minerals and provides guidance for the development of leases and legal documentation.  
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			MANAGEMENT


			AR 405-45


			Real Property Inventory Management


			CONTROL


			The purpose of this regulation is to provide policy and guidance for the accountability and management of real property, located in the United States, under the control of the Department of the Army (DA), its possessions and territories, the Commonwealth of Puerto Rico, and in foreign countries.  That is, all real property owned, leased, or otherwise acquired and controlled by the DA, including property and improvements acquired from other Department of Defense (DoD) departments and government agencies.  This is to involve privately-owned buildings, structures, and utility systems located on Army installations; and privately-owned facilities leased by the Army or otherwise under Army control at locations other than Army installations.  This regulation and DA PAM 405-45 set forth the requirements, authority, policy, and responsibility for the accountability and management of all real property and interests therein.  The real property inventory is a basic source of information on status, cost, area, capacity, condition, use, and management of real property at the installation and Major Army Command (MACOM) level.  The Army will maintain real property accountability records and an inventory on both a quantitative and monetary basis, and report thereon as directed by Department of Defense Instruction (DoDI) 4165.14 to the President and to the Congress.
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			ACQUISITION


			AR 405-70


			Utilization of Real Property


			CONTROL


			


			AR 405





			MANAGEMENT


			AR 405-80


			Management of Title & Granting Use of Real Property


			CONTROL


			This regulation sets forth the authority and prescribes policies for management of the United States of America title to real property under the jurisdiction or control of the Department of the Army (DA), granting the use of that real property to non-army users, and oversight of unauthorized uses of that real property.  It consolidates and delegates authority to issue, execute, manage, renew, supplement or revoke outgrants authorizing the use of Army real property and to perform certain management activities.  Army policy concerning Management of Title & Granting Use of Real Property focuses on General Outgranting, Management of Title and Unauthorized Uses, and Special Ougrants or Uses.  An outgrant is a legal document that grants the right to use Army-controlled real property.  General Outgranting involves the Government as landowner managing its real property holdings and authorizing the use of that property by others.
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			DISPOSAL


			AR 405-90


			Disposal of Real Estate


			


			This regulation sets forth authorities, responsibilities, policies, and procedures for the disposal of military and industrial real estate under the custody and control of the Department of the Army (DA) worldwide.  Disposal of real estate is any authorized method of permanently divesting DA control of and responsibility for real estate.  Chapters 1 through 6 apply to Army military and industrial real estate in the United States, the Commonwealth of Puerto Rico, American Samoa, Guam, the Trust Territory of the Pacific Islands, and the Virgin Islands.  Chapter 7 applies to real estate in foreign countries.  Where procedures are not required by statute or regulation issued by a higher authority, the Assistant Secretary of the Army (Installations and Logistics) (ASA (I&L)) may approve or ratify exceptions to this regulation.
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			ACQUISITION


			AR 415-11


			Air Force Contract Construction


			CONTROL
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			ACQUISITION


			AR 415-11


			Air Force Contract Construction


			CONTROL
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			ACQUISITION


			AR 415-14


			Implementing guarantees of equipment installed in the Air Force Construction


			CONTROL


			


			AR 415





			ACQUISITION


			AR 415-14


			Implementing Guarantees of Equipment Installed in the Air Force Construction


			CONTROL


			


			AR 415





			ACQUISITION


			AR 415-15


			Army Military Construction Program Development and Execution


			CONTROL


			This regulation prescribes policies, procedures, and responsibilities for Department of the Army (DA) military construction (MILCON).  It establishes Army policies, responsibilities (listed in section II of chapter 1), and procedures for the development and execution of Military Construction, Army, (MCA) and Unspecified Minor Military Construction, Army, (UMMCA see App. B)) programs during peacetime and mobilization.  The scope involves planning, programming, designing, budgeting, construction of MCA and UMMCA projects, acquisition of real estate related to MILCON construction, demolition requirements associated with MILCON construction, emergency construction (see App. C), procedures for restoration or replacement of damaged or destroyed facilities (see App. D), and other supporting activities.  Policy for minor construction projects costing $750,000 or less is given in AR 420-10.
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			MANAGEMENT


			AR 415-15


			Army Military Construction Program Development and Execution


			CONTROL


			This regulation prescribes policies, procedures, and responsibilities for Department of the Army (DA) military construction (MILCON).  It establishes Army policies, responsibilities (listed in section II of chapter 1), and procedures for the development and execution of Military Construction, Army, (MCA) and Unspecified Minor Military Construction, Army, (UMMCA see App. B)) programs during peacetime and mobilization.  The scope involves planning, programming, designing, budgeting, construction of MCA and UMMCA projects, acquisition of real estate related to MILCON construction, demolition requirements associated with MILCON construction, emergency construction (see App. C), procedures for restoration or replacement of damaged or destroyed facilities (see App. D), and other supporting activities.  Policy for minor construction projects costing $750,000 or less is given in AR 420-10.


			AR 415





			ACQUISITION


			AR 415-16


			Army Facilities Components System (Military Engineering Construction Support, Designs, Material, and Planning Data)


			CONTROL


			This regulation governs policies, management, and use of the Army Facilities Components System (AFCS) in support of overseas contingency construction.  It explains the purpose, objectives, and uses of AFCS, lists the supporting AFCS manuals, defines AFCS terminology, and delineates the responsibilities of the Army Staff agencies and major Army commands in support of AFCS.  AFCS is provided to military engineers to facilitate Theater of Operations (TO) base development planning, facility construction, and construction material acquisition.  


			AR 415





			MANAGEMENT


			AR 415-18


			Military Construction Responsibilities


			CONTROL


			This regulation establishes policy and responsibilities for use of DoD construction agents in the design or construction of military facilities, including military family housing, in accordance with DoD Directive 4270-5 (app A).  Geographic areas are designated to specific construction agents in Appendix A.  Functional area of responsibility for DoD construction agents involve: Military construction projects (including military family housing) contained in the annual Military Construction Authorization and Appropriation Acts; Design and construction assistance for Unspecified Minor Construction and Operation and Maintenance (O&M) type repair and improvement upon request of DoD agencies; Design and construction assistance for facilities requirements upon request of non-DoD agencies (including nonappropriated fund sponsors).


			AR 415





			MANAGEMENT


			AR 415-19


			Nonappropriated-Funded Construction Project Development and Approval


			


			This regulation prescribes Department of the Army (DA) policy, responsibilities, and procedures for developing and reporting construction projects acquired with other than appropriated funds (APF), also referred to as nonappropriated funds (NAF), which involves commissary store surcharge funds and private funds.  The provisions encompass nonappropriated-funded construction projects (NAFCP) that support morale, welfare, and recreation (MWR) activities (see AR 215-1) located on Army-owned or Army-controlled property.


			AR 415





			MANAGEMENT


			AR 415-28


			Real Property Category Codes


			CONTROL


			This regulation prescribes the policies, procedures, and responsibilities for the assignment and use of real property category codes from the listings of category codes.  A category code is a series of numerical codes used to classify and categorize Army real property.  These code numbers are based on ten basic functional classes coded by the Department of Defense (DoD).  The Army generally uses a five-digit code to plan, program, budget, design and construct, inventory and maintain its facilities.  Some commands add digits to refine the functional description.  This regulation also prescribes the policies for the category code concept, procedures for assigning category codes, and digit identification within category codes.  This regulation is provided so that all Army owned and planned facilities can be accounted for using a uniform real property category coding system.  It complies with the Department of Defense Instruction (DoDI) 4165.14 established by the Office of the Secretary of Defense (OSD) for uniformity among the Armed Services.  It permits the Army to account for and control facilities on all installations in a compatible manner.  It meets the congressional requirements for construction budget submissions and for accountability to the Congress for all Army facilities in accordance with Section 410 of Title IV, National Security Act of 1947 as amended (10 USC 2721).  This regulation should be used with DA PAM 415-28.


			AR 415





			ACQUISITION


			AR 415-30


			Troop Construction and Engineering Support of the Air Force Overseas


			CONTROL


			


			AR 415





			ACQUISITION


			AR 415-32


			Engineer Troop Unit Construction in connection with Training Activities


			CONTROL


			


			AR 415





			MANAGEMENT


			AR 420-10


			Management of Installation Directorates of Public Works


			CONTROL


			This regulation provides basic policies and responsibilities for conduct and management of installation level public works activities by the Directorate of Public Works (DPW) or other installation staff office responsible for facilities engineering, housing, and environmental support.  Directors of Public Works are the principal installation staff officers for organization, control and accomplishment of installation facilities engineering, housing, and environmental management activities, including host nation funded activities.  This regulation identifies typical DPW organizational structure and basic principles of installation public works functions, business practices, and host-tenant relationships.  It involves guidance for setting facilities maintenance and repair standards and policies for planning and executing facilities projects.  One chapter is devoted to guidance for developing and obtaining approval and authorization for, executing, and documenting various types of facilities projects.  This regulation also provides guidance for the assignment and use of personnel.  It defines the U.S. Army Corps of Engineers (USACE) installation support program and provides for an annual DPW awards program.


			AR 420





			ACQUISITION


			AR 420-18


			Facilities Engineering Materials, Equipment, and Relocatable Building Management


			CONTROL


			This regulation sets forth basic principles, objectives, and policies and assigns responsibilities for those resources used to accomplish the Army’s Real Property Sustainment, Restoration, and Modernization (SRM) mission or its evolving terminology of Public Works (PW).  These resources are comprised of supplies and equipment items (including their management), and relocatable buildings used as personal property items.  This regulation provides guidance for: the receipt, storage, issue, and disposal of those materials used to accomplish the RPMA mission; the management, stock control, and the maintenance of accountable records relating to the supplies used to accomplish the RPMA or PW mission; the life cycle management of needed equipment items for facilities engineering shops; and acquiring relocatable buildings for temporary use.  This regulation prescribes policies, procedures, and guidance for obtaining and storing those materials used to accomplish the facilities engineering aspects of RPMA or PW mission.  It also prescribes stock control administration and management as applicable to Directorate of Public Works (DPW) supply operations using automated Supply 2000 commercial off the shelf system.


			AR 420





			MANAGEMENT


			AR 420-18


			Facilities Engineering Materials, Equipment, and Relocatable Building Management


			CONTROL


			This regulation sets forth basic principles, objectives, and policies and assigns responsibilities for those resources used to accomplish the Army’s Real Property Sustainment, Restoration, and Modernization (SRM) mission or its evolving terminology of Public Works (PW).  These resources are comprised of supplies and equipment items (including their management), and relocatable buildings used as personal property items.  This regulation provides guidance for: the receipt, storage, issue, and disposal of those materials used to accomplish the RPMA mission; the management, stock control, and the maintenance of accountable records relating to the supplies used to accomplish the RPMA or PW mission; the life cycle management of needed equipment items for facilities engineering shops; and acquiring relocatable buildings for temporary use.  This regulation prescribes policies, procedures, and guidance for obtaining and storing those materials used to accomplish the facilities engineering aspects of RPMA or PW mission.  It also prescribes stock control administration and management as applicable to Directorate of Public Works (DPW) supply operations using automated Supply 2000 commercial off the shelf system.


			AR 420





			MANAGEMENT


			AR 420-18


			Facilities Engineering Materials, Equipment, and Relocatable Building Management


			CONTROL


			This regulation sets forth basic principles, objectives, and policies and assigns responsibilities for those resources used to accomplish the Army’s Real Property Sustainment, Restoration, and Modernization (SRM) mission or its evolving terminology of Public Works (PW).  These resources are comprised of supplies and equipment items (including their management), and relocatable buildings used as personal property items.  This regulation provides guidance for: the receipt, storage, issue, and disposal of those materials used to accomplish the RPMA mission; the management, stock control, and the maintenance of accountable records relating to the supplies used to accomplish the RPMA or PW mission; the life cycle management of needed equipment items for facilities engineering shops; and acquiring relocatable buildings for temporary use.  This regulation prescribes policies, procedures, and guidance for obtaining and storing those materials used to accomplish the facilities engineering aspects of RPMA or PW mission.  It also prescribes stock control administration and management as applicable to Directorate of Public Works (DPW) supply operations using automated Supply 2000 commercial off the shelf system.


			AR 420





			DISPOSAL


			AR 420-18


			Facilities Engineering Materials, Equipment, and Relocatable Building Management


			CONTROL


			This regulation sets forth basic principles, objectives, and policies and assigns responsibilities for those resources used to accomplish the Army’s Real Property Sustainment, Restoration, and Modernization (SRM) mission or its evolving terminology of Public Works (PW).  These resources are comprised of supplies and equipment items (including their management), and relocatable buildings used as personal property items.  This regulation provides guidance for: the receipt, storage, issue, and disposal of those materials used to accomplish the RPMA mission; the management, stock control, and the maintenance of accountable records relating to the supplies used to accomplish the RPMA or PW mission; the life cycle management of needed equipment items for facilities engineering shops; and acquiring relocatable buildings for temporary use.  This regulation prescribes policies, procedures, and guidance for obtaining and storing those materials used to accomplish the facilities engineering aspects of RPMA or PW mission.  It also prescribes stock control administration and management as applicable to Directorate of Public Works (DPW) supply operations using automated Supply 2000 commercial off the shelf system.


			AR 420





			ACQUISITION


			AR 420-41


			Acquisition and Sales of Utilities Services


			CONTROL


			This regulation prescribes Army unique procedures and responsibilities regarding acquisition of utilities services.  It also prescribes policies, procedures, and responsibilities for the sale of utilities and related services.  Utilities and related services involve: electric power; steam; heat; hot water; water; compressed air; gas (natural, manufactured, liquefied petroleum, or mixed); fuel oil; ice; air conditioning; mechanical refrigeration; sewage; garbage; and refuse disposal.  Its purpose is to acquire utility services at the lowest overall cost commensurate with requirements.  Army policy for the acquisition of utilities services is pursuant to the Armed Services Procurement Regulation, Supplement Number 5 (ASPRS No. 5).  The ASPRS No. 5 contains policy, procedures, and contract formats followed in the acquisition of utility services.  


			AR 420





			MANAGEMENT


			AR 420-41


			Acquisition and Sales of Utilities Services


			CONTROL


			This regulation prescribes Army unique procedures and responsibilities regarding acquisition of utilities services.  It also prescribes policies, procedures, and responsibilities for the sale of utilities and related services.  Utilities and related services involve: electric power; steam; heat; hot water; water; compressed air; gas (natural, manufactured, liquefied petroleum, or mixed); fuel oil; ice; air conditioning; mechanical refrigeration; sewage; garbage; and refuse disposal.  Its purpose is to acquire utility services at the lowest overall cost commensurate with requirements.  Army policy for the acquisition of utilities services is pursuant to the Armed Services Procurement Regulation, Supplement Number 5 (ASPRS No. 5).  The ASPRS No. 5 contains policy, procedures, and contract formats followed in the acquisition of utility services.  


			AR 420





			MANAGEMENT


			AR 420-49


			Utility Services


			CONTROL


			This regulation establishes policies and responsibilities for the operation, maintenance, repair, and construction of facilities and systems for the efficient, economical, and environmentally sound management of utility services (which involves water supply, wastewater, solid waste (non-hazardous), electric, heating and cooling, refrigeration, and food service equipment) at Army installations.  This revision combines the following regulations into a single Army regulation: AR 420-15  Certification of Utility Plant Operators and Personnel Performing Inspection and Testing of Vertical Lift Devices; AR 420-43  Electrical Services; AR 420-46  Water Supply and Wastewater; AR 420-47  Solid and Hazardous Waste Management; AR 420-49  Heating, Energy Selection and Fuel Storage, Distribution, and Dispensing Systems; AR 420-54  Air Conditioning and Refrigeration; and AR 420-55  Food Service and Related Equipment


			AR 420





			MANAGEMENT


			AR 420-70


			Buildings and Structures


			CONTROL


			This regulation contains the policies and guidance for use by the Directorate of Public Works (DPW) in performing maintenance and repair of real property, buildings, and structures for the Department of the Army (DA).  Sustainment, Restoration, and Modernization (SRM) policy is utilized to maintain and repair buildings and structures to satisfy Army force structure plans, ensuring that repair of the facility is more cost effective than replacement, and that the project is an appropriate use of operation and maintenance funds.  SRM policies apply regardless of the source of funds or approval authority.  Implementation of policies will be based on economic considerations and sound engineering practice.  Buildings and structures, to involve active and inactive facilities, are classified as permanent, semi-permanent, or temporary according to type of construction, maintainability, and design life.  Facilities are identified for retention, replacement, or disposal as determined by a space utilization survey (AR 405-70).


			AR 420





			MANAGEMENT


			AR 420-70


			Buildings and Structures


			CONTROL


			This regulation contains the policies and guidance for use by the Directorate of Public Works (DPW) in performing maintenance and repair of real property, buildings, and structures for the Department of the Army (DA).  Sustainment, Restoration, and Modernization (SRM) policy is utilized to maintain and repair buildings and structures to satisfy Army force structure plans, ensuring that repair of the facility is more cost effective than replacement, and that the project is an appropriate use of operation and maintenance funds.  SRM policies apply regardless of the source of funds or approval authority.  Implementation of policies will be based on economic considerations and sound engineering practice.  Buildings and structures, to involve active and inactive facilities, are classified as permanent, semi-permanent, or temporary according to type of construction, maintainability, and design life.  Facilities are identified for retention, replacement, or disposal as determined by a space utilization survey (AR 405-70).


			AR 420





			DISPOSAL


			AR 420-70


			Buildings and Structures


			CONTROL


			This regulation contains the policies and guidance for use by the Directorate of Public Works (DPW) in performing maintenance and repair of real property, buildings, and structures for the Department of the Army (DA).  Sustainment, Restoration, and Modernization (SRM) policy is utilized to maintain and repair buildings and structures to satisfy Army force structure plans, ensuring that repair of the facility is more cost effective than replacement, and that the project is an appropriate use of operation and maintenance funds.  SRM policies apply regardless of the source of funds or approval authority.  Implementation of policies will be based on economic considerations and sound engineering practice.  Buildings and structures, to involve active and inactive facilities, are classified as permanent, semi-permanent, or temporary according to type of construction, maintainability, and design life.  Facilities are identified for retention, replacement, or disposal as determined by a space utilization survey (AR 405-70).


			AR 420





			MANAGEMENT


			AR 420-72


			Transportation Infrastructure and Dams


			CONTROL


			This regulation prescribes the Army Transportation Infrastructure and Dams administrative policies, procedures, and responsibilities for the Garrison Commander and Director of Public Works (DPW) to meet Public Laws for Bridge and Dam safety, plan, program, and perform maintenance, repair, minor construction, quality assurance, and control of the following: Pavements; Airfields; Railroad Tracks; Bridges; and Dams.  The Army Transportation and Infrastructure and Dams policies are intended to provide life safety, reliable, effective transportation systems and dams and insists that maintenance and repair (M&R) work is completed in an efficient and cost effective manner.  Funding for inspections and inventory updates of airfields, railroads, bridges, and dams are installation responsibility.  The frequency and reporting requirements are established in Public Laws and this regulation.  


			AR 420





			MANAGEMENT


			AR 420-90


			Fire and Emergency Services


			CONTROL


			This regulation implements statutes and Department of Defense (DoD) Instruction 6055.6, DoD Fire and Emergency Services (F&ES) Program requirements.  It prescribes Army policies and responsibilities covering all fire fighting (structural, aircraft, and wild land) by civilians or military, fire prevention (technical services), weapons of mass destruction/chemical biological, radiological, nuclear, and high explosives (WMD/CBRNE) incidents, hazardous materials (HAZMAT) response, Emergency Medical Services (EMS), confined space rescue, disaster preparedness, and ancillary services.  Every Army activity will have an F&ES program whose objective is to protect life and property.  This involves passive and active fire protection systems.  A passive fire protection system is a system designed to confine fire and smoke in zones, a concept called compartmentation.  Special attention is given to protection of the building’s structural integrity and the spaces through which occupants will move to safety.  Active fire protection systems are automatic detection, alarm, and suppression systems.


			AR 420





			MANAGEMENT


			AR 500-10


			Nonindustrial Facilities for Mobilization


			CONTROL


			


			AR 500





			MANAGEMENT


			AR 5-10


			Stationing


			CONTROL


			This regulation assigns responsibilities and prescribes policies and procedures governing the Army stationing process.  It is the goal of Headquarters, Department of the Army (HQDA) to execute stationing actions (activations, inactivations, realignments, and relocations) at the lowest cost consistent with mission accomplishment and with the use of existing available facilities at the gaining installation to the maximum extent possible.  This process involves publishing an overarching Army stationing strategy, developing feasible stationing alternatives, ensuring that the documentation of alternatives addresses all known costs, informing interested parties of stationing actions, and obtaining stationing decisions and clearance from HQDA to announce and execute stationing actions.  Stationing is the process of combining force structure and installation structure at a specific location to satisfy a specific mission requirement.  It involves all forms of realignment or relocation and involves those actions that determine the authorized population (military and civilian) at a particular installation.  Each stationing action is comprised of a force component and an installation component.  The force component consists of the personnel (military and civilian) and equipment of an organization.  The installation component deals with all the facilities required to support the unit.  Both components must be considered as part of the stationing process.


			AR 5





			ACQUISITION


			AR 5-18


			Army Stationing and Installation Plan (ASIP)


			CONTROL


			


			AR 5





			MANAGEMENT


			AR 700-113


			Basic Policies and Principles for Carrying Out Economic Adjustment Program


			CONTROL


			


			AR 700





			MANAGEMENT


			AR 700-128


			Prime Power Program


			CONTROL


			


			AR 700





			MANAGEMENT


			AR 710-2


			Inventory Management Supply Policy below the Wholesale Level


			CONTROL


			


			AR 710





			MANAGEMENT


			AR 715-30


			Secure Environment Contracting (USACE Suppl 1)


			CONTROL


			


			AR 715





			MANAGEMENT


			AR 725-50


			Requisition, Receipt, and Issue System


			CONTROL


			


			AR 725





			ACQUISITION


			AR 735-5


			Policies and Procedures for Property Accountability


			CONTROL


			This regulation provides basic policies and procedures for accounting for U.S. Army property and accounting for lost, damaged, or destroyed U.S. Army property.  It defines accountability and responsibility, identifies categories of property and accounting procedures to be used with each, and identifies basic procedures for operating a property account.  It also provides for requesting waivers, offering rewards for lost property, and provides bonding requirements for Reserve Officers' Training Corps property accounts.  It implements Department of Defense (DoD) 7200.10-M, prescribing basic policies and procedures for accounting for lost, damaged, or destroyed U.S. Army property.


			AR 735





			MANAGEMENT


			DA MEMO 210-7


			Allocation of General Officers Quarters


			CONTROL


			


			DA MEMO 210





			ACQUISITION


			DA PAM 200-1


			Environmental Protection and Enhancement


			CONTROL


			This pamphlet explains how the Army will execute the “U.S. Army Environmental Strategy into the 21st Century.”  It portrays environmental stewardship in all actions as part of the Army mission.  This pamphlet describes, in detail, Department of the Army (DA) procedures and methodology to be followed in preserving, protecting, and restoring environmental quality in accordance with Army Regulation (AR) 200-1.  The functions of each agency, organization, and participant involved in administering the Army’s environmental program are outlined in AR 200-1.  Specific procedural requirements used to meet the requirements of AR 200-1 are described in this pamphlet.  These procedures are broken down into chapters, which directly correlate to those in AR 200-1.  


			DA PAM 200





			MANAGEMENT


			DA PAM 200-1


			Environmental Protection and Enhancement


			CONTROL


			This pamphlet explains how the Army will execute the “U.S. Army Environmental Strategy into the 21st Century.”  It portrays environmental stewardship in all actions as part of the Army mission.  This pamphlet describes, in detail, Department of the Army (DA) procedures and methodology to be followed in preserving, protecting, and restoring environmental quality in accordance with Army Regulation (AR) 200-1.  The functions of each agency, organization, and participant involved in administering the Army’s environmental program are outlined in AR 200-1.  Specific procedural requirements used to meet the requirements of AR 200-1 are described in this pamphlet.  These procedures are broken down into chapters, which directly correlate to those in AR 200-1.  


			DA PAM 200





			MANAGEMENT


			DA PAM 200-4


			Cultural Resources Management


			CONTROL


			This pamphlet Provides guidance for implementation of the Army’s policy as prescribed in AR 200-4 Cultural Resources Management.  This pamphlet establishes a comprehensive cultural resources planning and management strategy for the Army and provides and overview of statutes and regulations as well as information regarding Integrated Cultural Resources Management Plans (ICRMPs).  


			DA PAM 200





			MANAGEMENT


			DA PAM 405-45


			Real Property Inventory Management


			CONTROL


			This pamphlet, together with AR 405-45, AR 415-28, and DA PAM 415-28, provides the real property office with management, reporting, and accountability procedures for real property.  Chapter 2-Inventory prescribes Instructions for Reporting Real Property Inventory.  All real property located within the boundaries of an installation must be reported on the Real Property Inventory (RPI) with the appropriate ownership code.  It provides the Real Property Data Elements, which are listed and defined in Appendix C.  Unless otherwise noted, these data elements are the responsibility of the installation real property office.  Appendix D provides the Real Property Data Element Tables that contain definitions and guidance on using appropriate data element codes.  Chapter 2 also prescribes policy and procedures for Real Property Records.


			DA PAM 405





			DISPOSAL


			DA PAM 405-45


			Real Property Inventory Management


			CONTROL


			This pamphlet, together with AR 405-45, AR 415-28, and DA PAM 415-28, provides the real property office with management, reporting, and accountability procedures for real property.  Chapter 2-Inventory prescribes Instructions for Reporting Real Property Inventory.  All real property located within the boundaries of an installation must be reported on the Real Property Inventory (RPI) with the appropriate ownership code.  It provides the Real Property Data Elements, which are listed and defined in Appendix C.  Unless otherwise noted, these data elements are the responsibility of the installation real property office.  Appendix D provides the Real Property Data Element Tables that contain definitions and guidance on using appropriate data element codes.  Chapter 2 also prescribes policy and procedures for Real Property Records.


			DA PAM 405





			MANAGEMENT


			DA PAM 415-28


			Guide to Army Real Property Category Codes


			CONTROL


			This pamphlet describes the real property category codes and associated Facility Category Groups (FCGs).  An FCG is an aggregation of one or more real property category codes that have like functional purpose and the same unit of measure.  Each FCG is defined by the makeup of the category codes it contains.  This pamphlet is provided so that all Army owned and planned facilities can be accounted for using a uniform real property category coding system.  It permits the Army to account for and control facilities on all installations in a compatible manner according to AR 405-45 and AR 415-28.  This pamphlet is to be used in conjunction with AR 415-28.


			DA PAM 415





			MANAGEMENT


			DA PAM 420-11


			Project Definition and Work Classification


			CONTROL


			AR 420-10 identifies the Director of Engineering and Housing (DEH) or Director of Public Works (DPW) as the installation staff officer responsible for initial work classification and explains basic work classification policy and guidance.  This pamphlet is intended to promote uniform interpretation on the classification of work Army-wide by presenting examples of maintenance, repair, and minor construction projects and policy and guidance governing the classification of work.  Real property facility projects involve maintenance, repair, construction, demolition, restoration, and similar undertakings.  Real property facility projects constitute the basis for essentially all of the facilities engineer maintenance and repair activities.  The management of real property facility projects is one of the most critical duties of the DPW.  The DPW is constantly required to interpret various regulatory restrictions on the utilization of funds and personnel.  Many of these restrictions are in the form of statutory limitations enacted by the Congress, while other restrictions are regulatory or administrative in nature.  Moreover, the determination of the proper source of appropriated funds to use on a specific project is governed by statutory and regulatory restraints and is subject to legal review.  In any case, violations of these rigid statutory and regulatory limitations are a serious Anti-Deficiency Act offense.  Therefore, a clear distinction must be made between maintenance, repair, and construction work.


			DA PAM 420





			MANAGEMENT


			DA PAM 420-11


			Project Definition and Work Classification


			CONTROL


			AR 420-10 identifies the Director of Engineering and Housing (DEH) or Director of Public Works (DPW) as the installation staff officer responsible for initial work classification and explains basic work classification policy and guidance.  This pamphlet is intended to promote uniform interpretation on the classification of work Army-wide by presenting examples of maintenance, repair, and minor construction projects and policy and guidance governing the classification of work.  Real property facility projects involve maintenance, repair, construction, demolition, restoration, and similar undertakings.  Real property facility projects constitute the basis for essentially all of the facilities engineer maintenance and repair activities.  The management of real property facility projects is one of the most critical duties of the DPW.  The DPW is constantly required to interpret various regulatory restrictions on the utilization of funds and personnel.  Many of these restrictions are in the form of statutory limitations enacted by the Congress, while other restrictions are regulatory or administrative in nature.  Moreover, the determination of the proper source of appropriated funds to use on a specific project is governed by statutory and regulatory restraints and is subject to legal review.  In any case, violations of these rigid statutory and regulatory limitations are a serious Anti-Deficiency Act offense.  Therefore, a clear distinction must be made between maintenance, repair, and construction work.


			DA PAM 420





			MANAGEMENT


			DA PAM 420-6


			Directorate of Public Works Resource Management System


			CONTROL


			


			DA PAM 420





			MANAGEMENT


			DA PAM 420-7


			Natural Resources -- Land, Forest, and Wildlife Management


			CONTROL


			


			DA PAM 420





			DISPOSAL


			DM-5.10


			Solid Waste Disposal


			CONTROL


			


			DM-5





			MANAGEMENT


			DoDD 1000.3


			Safety and Occupational Health Policy for the Department of Defense


			CONTROL


			


			DoDD 1000





			MANAGEMENT


			DoDD 1225.7


			Reserve Components Facilities Programs and Unit Stationing


			CONTROL


			This directive provides guidance for administering the facilities and unit stationing programs of the Reserve Components, establishes a Joint Service Reserve Component Facility Board, and provides placement of Reserve Component Units in local communities.  This directive applies to the Office of the Secretary of Defense and the Military Departments.  Section 3 details the DoD policy regarding the provision of adequate facilities, the maximization of common and joint use facilities, full participation in Joint Service Reserve Component Facility Boards in every state, and the maintenance of adequate reserve units in keeping with the needs and capabilities of the local community.  Section 4 covers the responsibilities of the Assistant Secretary of Defense for Reserve Affairs, under the Under Secretary of Defense for Personnel and Readiness and the Secretaries of the Military Departments.


			DoDD 1225





			MANAGEMENT


			DoDD 4001.1


			Installation Management


			CONTROL


			


			DoDD 4001





			MANAGEMENT


			DoDD 4100.15


			Commercial Activities Program


			CONTROL


			This instruction establishes responsibilities and defines DoD policy concerning Commercial activities.  It is DoD policy for DoD Mission Accomplishment; Achieve Economy and Quality through Competition; Retain Governmental Functions In-House; Rely on the Commercial Sector; Delegate Decision Authority and Responsibility; Share Resources Saved; and Provide Placement Assistance to employees whose jobs are eliminated by CAs.  


			DoDD 4100





			ACQUISITION


			DoDD 4165.6


			Real Property Acquisition, Management and Disposal


			CONTROL


			This directive applies to all DoD real property holdings except civil projects governed by the Secretary of the Army, and the acquisition and management of defense industrial plants (governed by DoDD 4275.5).  It prescribes the military departments' and Defense Agencies' responsibility to determine real property needs and to dispose of only real property with no foreseeable military requirement.  This directive provides specific guidance and invokes numerous U.S. Codes, executive orders, and other DoD documents relating to real property acquisition, management and disposal.


			DoDD 4165





			ACQUISITION


			DoDD 4165.6


			Real Property Acquisition, Management and Disposal


			CONTROL


			This directive applies to all DoD real property holdings except civil projects governed by the Secretary of the Army, and the acquisition and management of defense industrial plants (governed by DoDD 4275.5).  It prescribes the military departments' and Defense Agencies' responsibility to determine real property needs and to dispose of only real property with no foreseeable military requirement.  This directive provides specific guidance and invokes numerous U.S. Codes, executive orders, and other DoD documents relating to real property acquisition, management and disposal.


			DoDD 4165





			DISPOSAL


			DoDD 4165.6


			Real Property Acquisition, Management and Disposal


			CONTROL


			This directive applies to all DoD real property holdings except civil projects governed by the Secretary of the Army, and the acquisition and management of defense industrial plants (governed by DoDD 4275.5).  It prescribes the military departments' and Defense Agencies' responsibility to determine real property needs and to dispose of only real property with no foreseeable military requirement.  This directive provides specific guidance and invokes numerous U.S. Codes, executive orders, and other DoD documents relating to real property acquisition, management and disposal.


			DoDD 4165





			ACQUISITION


			DoDD 4165.61


			Intergovernmental Coordination of DoD Federal Development Programs and Activities


			CONTROL


			This directive institutes DoD policy to promote an intergovernmental partnership and strengthened Federalism by encouraging state and local involvement in the review of proposed DoD development.  The directive implements EO.  12372 and covers all programs and activities developed by DoD components for military construction; acquisition or disposal of, or changes to real property.  The directive outlines responsibilities for the Executive Secretary of Defense, the Assistant Secretary of Defense (Force Management and Personnel), the Assistant Secretary of Defense (Comptroller), and the heads of DoD Components.  DoD Components shall establish and maintain 1) a consultation process with State and local entities for DoD real property actions, and 2) an Inter-Agency coordination process for consistency between Federal and local development programs.  DoD Components whose activities or installations are affected by Federal Agency programs shall participate in the community planning process.


			DoDD 4165





			DISPOSAL


			DoDD 4165.61


			Intergovernmental Coordination of DoD Federal Development Programs and Activities


			CONTROL


			This directive institutes DoD policy to promote an intergovernmental partnership and strengthened Federalism by encouraging state and local involvement in the review of proposed DoD development.  The directive implements EO 12372 and covers all programs and activities developed by DoD components for military construction; acquisition or disposal of, or changes to real property.  The directive outlines responsibilities for the Executive Secretary of Defense, the Assistant Secretary of Defense (Force Management and Personnel), the Assistant Secretary of Defense (Comptroller), and the heads of DoD Components.  DoD Components shall establish and maintain 1) a consultation process with State and local entities for DoD real property actions, and 2) an Inter-Agency coordination process for consistency between Federal and local development programs.  DoD Components whose activities or installations are affected by Federal Agency programs shall participate in the community planning process.


			DoDD 4165





			MANAGEMENT


			DoDD 4205.1


			Department of Defense Small Business and Small Disadvantaged Business Utilization Programs


			CONTROL


			


			DoDD 4205





			ACQUISITION


			DoDD 4270.36


			DoD Emergency, Contingency, and other Un-programmed Construction Projects


			CONTROL


			This directive establishes that while DoD construction projects should go through the regular planning and approval process, certain situations (in accordance with 10 USC 2803-2805, 2808, and 2854) permit construction projects that have not been through the regular process.  The Under Secretary of Defense for Acquisition and Technology must notify OMB when the authority of 10 USC 2808 is required and must coordinate requests for the use of authorities under 10 USC 2804 and 2808.  After notifying Congress, the Heads of DoD Components may carry out construction projects under the authority of 10 USC 2803, 2805, and 2854.  He shall also submit details of contingency construction projects to be carried out under these authorities to the appropriate Under Secretaries of Defense.  This directive outlines additional notification, review, and approval responsibilities in sections 4.3 and 4.4.  


			DoDD 4270





			ACQUISITION


			DoDD 4270.5


			Military Construction Responsibilities


			CONTROL


			This directive establishes DoD policy that all DoD construction projects in the United States must be performed by the appropriate DoD construction agent; e.g. the Corps of Engineers or the Naval Facilities Engineering Command.  Acquisition of military facilities outside the United States shall be performed through the responsible military department as listed in enclosure 2 of the full text of this directive.  Section 5 assigns responsibilities to the Assistant Secretary of Defense (Manpower, Reserve Affairs, and Logistics), the Secretaries of the Military Departments and the Directors of the Defense Agencies.


			DoDD 4270





			MANAGEMENT


			DoDD 4270.5


			Military Construction Responsibilities


			CONTROL


			This directive establishes DoD policy that all DoD construction projects in the United States must be performed by the appropriate DoD construction agent; e.g. the Corps of Engineers or the Naval Facilities Engineering Command.  Acquisition of military facilities outside the United States shall be performed through the responsible military department as listed in enclosure 2 of the full text of this directive.  Section 5 assigns responsibilities to the Assistant Secretary of Defense (Manpower, Reserve Affairs, and Logistics), the Secretaries of the Military Departments and the Directors of the Defense Agencies.


			DoDD 4270





			ACQUISITION


			DoDD 4275.5


			Acquisition and Management of Industrial Resources


			CONTROL


			This directive establishes policy on the acquisition and management of facilities, special tooling, and special test equipment whether used by the DoD or by a contractor; and assigns responsibility for reviewing the use, maintenance, expansion, modernization, replacement and disposal of industrial resources and related financial issues.  DoD policy is to minimize Government ownership of facilities and encourage private industry investment in defense program facilities.  Government-owned facilities shall be retained for those industries essential to defense production when private investment is inadequate.  Government property used by contractors is controlled and accounted for in accordance with applicable sections of the DAR.


			DoDD 4275





			MANAGEMENT


			DoDD 4275.5


			Acquisition and Management of Industrial Resources


			CONTROL


			This directive establishes policy on the acquisition and management of facilities, special tooling, and special test equipment whether used by the DoD or by a contractor; and assigns responsibility for reviewing the use, maintenance, expansion, modernization, replacement and disposal of industrial resources and related financial issues.  DoD policy is to minimize Government ownership of facilities and encourage private industry investment in defense program facilities.  Government-owned facilities shall be retained for those industries essential to defense production when private investment is inadequate.  Government property used by contractors is controlled and accounted for in accordance with applicable sections of the DAR.


			DoDD 4275





			MANAGEMENT


			DoDD 4700.3


			Mineral Exploration and Extraction on DoD Lands


			CONTROL


			This directive establishes the policy of promoting optimal use of real property under the multiple-use principle, DoD lands shall be made available for mineral exploration and extraction to the maximum extent possible consistent with military operations, national defense activities, and Army civil works activities.  If a military department excludes certain from mineral exploration or extraction, then those lands are not available for testing or leasing.  The decision to exclude land must be justified and supported.  Likewise, land determined available for leasing, exploration, or extraction is subject to certain stipulations which must be clearly stated and in accordance with military mission and the condition of the land.  Military Departments may issue permits for seismic or geophysical testing if such testing is in compliance with applicable environmental and cultural requirements.


			DoDD 4700





			MANAGEMENT


			DoDD 4700.3


			Mineral Exploration and Extraction on DoD Lands


			CONTROL


			This directive establishes the policy of promoting optimal use of real property under the multiple-use principle, DoD lands shall be made available for mineral exploration and extraction to the maximum extent possible consistent with military operations, national defense activities, and Army civil works activities.


			DoDD 4700.3





			ACQUISITION


			DoDD 4700.4


			Natural Resources Management Program


			CONTROL


			This directive prescribes policies and procedures for an integrated program for multiple-use management of natural resources on property under DoD control.  The DoD must act responsibly and show active concern for natural resource value in all its plans and actions to achieve both military mission and conservation of natural resources such as watersheds, soils, forests, fish and wildlife, and protected species.  DoD actions affecting natural resources in the US must comply with applicable federal and local laws.  DoD decision-makers must keep informed of all aspects of the natural resources under their control and any potential conflict between DoD actions and relevant resource management plans.  Integrated natural resource management plans shall be maintained for all DoD lands.  The provisions of these plans are provided in enclosure 3 of the full text of this Directive.


			DoDD 4700





			ACQUISITION


			DoDD 4700.4


			Natural Resources Management Program


			CONTROL


			This directive prescribes policies and procedures for an integrated program for multiple-use management of natural resources on property under DoD control.  The DoD must act responsibly and show active concern for natural resource value in all its plans and actions to achieve both military mission and conservation of natural resources such as watersheds, soils, forests, fish and wildlife, and protected species.  DoD actions affecting natural resources in the US must comply with applicable federal and local laws.  DoD decision-makers must keep informed of all aspects of the natural resources under their control and any potential conflict between DoD actions and relevant resource management plans.  Integrated natural resource management plans shall be maintained for all DoD lands.  The provisions of these plans are provided in enclosure 3 of the full text of this Directive.


			DoDD 4700





			MANAGEMENT


			DoDD 4700.4


			Natural Resources Management Program


			CONTROL


			This directive prescribes policies and procedures for an integrated program for multiple-use management of natural resources on property under DoD control.  The DoD must act responsibly and show active concern for natural resource value in all its plans and actions to achieve both military mission and conservation of natural resources such as watersheds, soils, forests, fish and wildlife, and protected species.  DoD actions affecting natural resources in the US must comply with applicable federal and local laws.  DoD decision-makers must keep informed of all aspects of the natural resources under their control and any potential conflict between DoD actions and relevant resource management plans.  Integrated natural resource management plans shall be maintained for all DoD lands.  The provisions of these plans are provided in enclosure 3 of the full text of this Directive.


			DoDD 4700





			MANAGEMENT


			DoDD 4710.1


			Archeological and Historic Resources Management


			CONTROL


			This directive applies to all federally funded programs in the United States and the District of Columbia and establishes DoD policy to integrate archeological and historic preservation requirements with DoD activities, to minimize expenditures associated with archeological and historic resource preservation statute compliance, and to encourage the positive use of such resources.


			DoDD 4710





			ACQUISITION


			DoDD 4715.1


			Environmental Security


			CONTROL


			This Directive, which applies to all DoD components, establishes the Defense Environmental Security Council (DESC); the Environment, Safety, and Occupational Health Policy Board (ESOHPB); and the DESC Committee structure; and the Armed Forces Pest Management Board (AFPMB).  DoD policy is to show environmental leadership by considering environmental issues along with other relevant issues, ensuring full compliance with all environmental statutes, protecting and restoring environmental quality, and preventing adverse impacts to the environment.  It is DoD policy to develop protective safety, occupational health, explosives safety, fire and emergency services, ant pest management programs and integrate these programs with DoD acquisition and management efforts for all systems, equipment, and real property.


			DoDD 4715





			MANAGEMENT


			DoDD 4715.1


			Environmental Security


			CONTROL


			This Directive, which applies to all DoD components, establishes the Defense Environmental Security Council (DESC); the Environment, Safety, and Occupational Health Policy Board (ESOHPB); and the DESC Committee structure; and the Armed Forces Pest Management Board (AFPMB).  DoD policy is to show environmental leadership by considering environmental issues along with other relevant issues, ensuring full compliance with all environmental statutes, protecting and restoring environmental quality, and preventing adverse impacts to the environment.  It is DoD policy to develop protective safety, occupational health, explosives safety, fire and emergency services, ant pest management programs and integrate these programs with DoD acquisition and management efforts for all systems, equipment, and real property.


			DoDD 4715





			MANAGEMENT


			DoDD 5030.41


			Oil and Hazardous Substances Pollution Prevention and Contingency Program


			CONTROL


			This Directive implements the Environmental Protection Agency (EPA) regulations on oil pollution prevention and outlines and implements the DoD Oil and Hazardous Substances Pollution Prevention and Contingency Program (DoD Program).  Key goals of the DoD Program involve 1) reduced likelihood of oil discharges form onshore or offshore facilities, 2) rapid response to control damage from such discharges, and 3) support to Federal pollution response operations in accordance with the National Contingency Plan.


			DoDD 5030





			ACQUISITION


			DoDD 5160.63


			Delegations of Authority vested in the Secretary of Defense to take certain Real Property actions


			CONTROL


			


			DoDD 5160





			MANAGEMENT


			DoDD 5200.8


			Security of Military Installations  and Resources


			CONTROL


			This directive implements DoD policy to protect military installations according to applicable laws, and restates the authority of DoD installation commanders to take reasonable, lawful measures to protect installation property and personnel.  Such authority involves the denial of access to the installation to individuals who threaten order at the installation, or who have been removed from the installation with orders not to re-enter.  The Under Secretary of Defense shall develop an overall security policy; the Secretaries of Military Departments and the Heads of other DoD Components shall establish policies and procedures to implement this directive.  Installation commanders shall issue regulations to implement 50 USC 797, prepare and enforce security orders to protect property and personnel, and comply with policies and procedures established by the Head of the DoD component concerned.  


			DoDD 5200





			MANAGEMENT


			DoDD 5400.11


			DoD Privacy Program


			CONTROL


			


			DoDD 5400





			MANAGEMENT


			DoDD 5400.7


			DoD Freedom of Information Act Program


			CONTROL


			


			DoDD 5400





			MANAGEMENT


			DoDD 5410.12


			Economic Adjustment Assistance to Defense-Impacted Communities


			CONTROL


			This directive implements EO 12049 by establishing policy, procedures, and responsibilities for programs to minimize the economic impact on communities resulting from DoD actions.  DoD components shall develop implementing policies to reflect concern for economic impacts, provide resource assistance that will allow communities to help themselves, assist displaced DoD employees, and attempt to maximize the prompt conversion of excess DoD installations to productive civilian use.  The Assistant Secretary of Defense for Management and Personnel has overall responsibility for a Defense Economic Adjustment Program.  The Secretaries of Military Departments and the Director of the Defense Logistics Agency must designate personnel to assist with economic adjustment programs; provide timely information to installation commanders regarding base cutbacks and closures; and provide personnel and information support as required to the Office of Economic Adjustment, the Department of Commerce, and affected States.


			DoDD 5410





			MANAGEMENT


			DoDD 6050.16


			DoD Policy for Establishing and Implementing Environmental Standards at Overseas Installations


			CONTROL


			This directive, applicable to all DoD facilities outside the United States, details policy, responsibilities, and procedures for establishing the implementing guidance and standards for environmental protection at DoD installations outside the US.  Facilities covered under Executive Order 12344 – Naval Nuclear Propulsion Program, US Navy vessels or US military aircraft are excluded from this directive, as are remedial or clean-up actions correcting past problems due to DoD activities.  DoD shall establish and maintain a baseline guidance document for environmental protection at its installation outside the US.  The DoD agent for the host nation shall identify and evaluate host nation environmental standards to determine appropriate governing standard, and issue the final standard in consultation with the US diplomatic Mission.  DoD components are responsible for complying with the standard and must insists that their hazardous waste is either disposed of in accordance with applicable laws or disposed of in the US.


			DoDD 6050





			MANAGEMENT


			DoDD 6050.7


			Environmental Effects abroad of Major DoD Actions


			CONTROL


			This directive implements and provides policy and procedures to enable DoD officials to be informed and take account of environmental considerations when authorizing or approving certain major federal actions that do significant harm to the environment of places outside the United States.  "Nothing in it shall be construed to create a cause of action.”  The DoD policy is to 1) further foreign policy and national security being mindful of environmental concerns; 2) act with care in the global commons; 3) respect the jurisdiction of foreign nations; and 4) coordinate and consult with the Department of State on all communications with foreign governments concerning environmental matters.  Executive Order 12114 prescribes exclusive and complete procedural measures to be taken to further the purpose of the National Environmental Policy Act with respect to the environment outside the US.  This directive further specifies responsibilities for DoD officials and the Heads of DoD Components.  Enclosure 1 details requirements for environmental considerations – global commons.  Enclosure 2 details requirements for environmental considerations – foreign nations and protected global resources.  


			DoDD 6050





			ACQUISITION


			DoDD 6055.9


			DoD Explosives Safety Board (DDESB) and DoD Component Explosives Safety Responsibilities


			CONTROL


			This directive implements 10 USC 172 – Ammunition Storage Board, establishes DoD policy on explosives safety, and re-designates the Secretary of the Army as the DoD Executive Agent for emergency response to transportation mishaps involving explosives.  DoD policy is to enhance readiness by protecting operational capability, personnel, resources, and the environment.  The DoD will comply with all applicable explosive safety standards, implement an explosives safety program, and respond quickly to explosive mishaps.  The Under Secretary of Defense for Acquisition and Technology has overall responsibility for the DoD Explosives Safety Board (DDESB), and the Chairman of the Joint Chiefs of Staff must provide a representative to the DDESB.  Commanders of the Unified Combatant Commands are responsible for ensuring that explosive safety is integrated into the planning process of each Service component.  The Secretaries of the Military Departments must each select representatives to the DDESB, comply with DDESB findings, develop and implement effective explosives safety programs, support the DDESB, and provide additional information on explosives safety to the appropriate authorities as required.


			DoDD 6055





			MANAGEMENT


			DoDD 6055.9


			DoD Explosives Safety Board (DDESB) and DoD Component Explosives Safety Responsibilities


			CONTROL


			This directive implements 10 USC 172 – Ammunition Storage Board, establishes DoD policy on explosives safety, and re-designates the Secretary of the Army as the DoD Executive Agent for emergency response to transportation mishaps involving explosives.  DoD policy is to enhance readiness by protecting operational capability, personnel, resources, and the environment.  The DoD will comply with all applicable explosive safety standards, implement an explosives safety program, and respond quickly to explosive mishaps.  The Under Secretary of Defense for Acquisition and Technology has overall responsibility for the DoD Explosives Safety Board (DDESB), and the Chairman of the Joint Chiefs of Staff must provide a representative to the DDESB.  Commanders of the Unified Combatant Commands are responsible for ensuring that explosive safety is integrated into the planning process of each Service component.  The Secretaries of the Military Departments must each select representatives to the DDESB, comply with DDESB findings, develop and implement effective explosives safety programs, support the DDESB, and provide additional information on explosives safety to the appropriate authorities as required.


			DoDD 6055





			MANAGEMENT


			DoDD 6230.1


			Safe Drinking Water


			CONTROL


			This directive addresses the addition of fluoride to DoD public water systems, implements the Safe Drinking Water Act, and prescribes policy and procedures for the protection of drinking water.  All DoD components and all U.S. DoD-owned or operated public water systems are subject to the provisions of this directive.  All such water systems must be built, operated, and maintained to provide water that meets the standards of 40 CFR 141 or 40 CFR 143.  DoD components comply with EPA water regulations, follow and comply with underground injection control programs, and adjust fluoride content in DoD public water at installations where dependent children reside in accordance with accepted health practices.


			DoDD 6230





			MANAGEMENT


			DoDD 7060.3


			International Balance of Payments Program -- Non-appropriated Fund Activities


			CONTROL


			This directive establishes DoD policy to favor and promote the sale of U.S. items and services in overseas in non-appropriated fund activities outside the United States.  Section 4.2 prescribes that nonappropriated-funded construction, repair, and maintenance projects should strive to use U.S. contractors, materials, and end products as well as U.S. Government-furnished material and equipment, U.S. flag carriers, and prefabricated installations and structures manufactured in the U.S., and competent troop labor.  Transactions in certain nations and areas are exempted from the requirements as indicated in section 5 of this directive.


			DoDD 7060





			MANAGEMENT


			DoDD 8910.1


			Management and control of Information Requirements


			CONTROL


			This directive addresses DoDs information management policy to minimize unnecessary or redundant report generation by ensuring that information requirements are valid, accurate, and essential to the user's organization.  Section 4.4 outlines how information requirements should be developed to conform to the policy, and Section 5 assigns responsibilities to various authorities in the Department of Defense so that the requirements of this directive are met.  Section 6 delegates appropriate authority to the Secretaries of the Military Departments, the Chairman of the Joint Chiefs of Staff, and the Directors of the Defense Agencies allowing them to approve or exempt their own prescribed internal information requirements.


			DoDD 8910





			ACQUISITION


			DoDI 1010.15


			Smoke-Free Workplace


			CONTROL


			This instruction establishes DoD policy, responsibilities, and procedures for a smoke-free environment in any DoD-owned or leased workplace.  It is DoD policy to prohibit smoking of tobacco products in all DoD workplaces, and designate outdoor smoking areas away from common building entrances.  The Under Secretary of Defense for Acquisition and Technology is responsible for overseeing the implementation of this instruction.  Each DoD Component Head shall establish smoke-free workplace policies as follows: Eliminate smoking in the workplace; Provide effective smoking cessation programs that help smokers give up tobacco and encourage DoD personnel not to start smoking; Provide information on the risks of second-hand smoke; Meet the obligations of 5 USC Chapter 71


			DoDI 1010





			MANAGEMENT


			DoDI 1432.3


			Small Business Awards Program


			CONTROL


			This instruction establishes a program to recognize DoD personnel who have made significant contributions to the Small and Disadvantaged Business Utilization Program per DoDD 4205.1.  The instruction details responsibilities and award criteria and procedures.


			DoDI 1432





			MANAGEMENT


			DoDI 3020.37


			Continuation of Essential DoD Contractor Services During Crisis


			CONTROL


			This Instruction implements DoD policy, assigns responsibilities, and prescribes procedures, in accordance with DoD Directive 1100.18, January 31, 1986 and Executive Order 12656, "Assignment of Emergency Preparedness Responsibilities," November 18, 1988, to provide reasonable assurance of the continuation of essential services provided by DoD contractors, including services provided to Foreign Military Sales customers, during crisis situations.


			DoDI 3020





			MANAGEMENT


			DoDI 4000.19


			Interservice and Intragovernmental Support


			CONTROL


			


			DoDI 4000





			MANAGEMENT


			DoDI 4100.33


			Commercial Activities Program Procedures


			CONTROL


			This instruction updates policy, procedures, and responsibilities for DoDD 4100.15 and OMB Circular A-76 and determines if needed CAs should be carried out by DoD personnel or by contract.  This instruction cancels DoD 4100-33-H.  This instruction applies to "the DoD Components" but certain areas are excluded from this instruction.  This instruction classifies the DoD policy to 1) Demand the DoD Mission Accomplishments; 2) Retain Governmental Functions In-House; 3) Rely on the Commercial Sector; 4) Achieve Economy and Enhance Productivity; 5) Delegate Decision Authority and Responsibility; 6) Share Resources Saved; 7) Provide Placement Assistance; 8)  Permit Interim In-House Operation.  The following procedures are defined that DoD must follow:  Inventory and Review Schedule; Reviews; Existing In-House CAs; National Defense; Core Logistics Activities; Patient Care; Contracts; Expansions; New Requirements; CAs Involving Forty-Five or Fewer DoD Civilian Employees; Military Personnel CAs; Special Considerations; Signals Intelligence Telecommunications (SIGINT) and Automated Information System (AIS) Security


			DoDI 4100





			MANAGEMENT


			DoDI 4145.26


			DoD Contractors' Safety Requirements for Ammunition and Explosives


			CONTROL


			This Instruction: (1) Reissues DoD Instruction 4145.26, July 19, 1985 (hereby canceled), and updates policy and responsibilities.  (2) Authorizes the publication of DoD 4145.26-M, "DoD contractors' Safety Manual for Ammunition and Explosives," consistent with DoD 5025.1-M, August 1994, to provide uniform baseline safety standards for DoD contractors performing contractual work involving ammunition and explosives.  The use of the DoD 4145.26-M is mandatory as specified in Defense Federal Acquisition Regulation Supplement, Subparts 223.3(a) and 252.223-7002/252.223-7003.  (3) Authorizes the Military Departments, when contractual work is to be performed at DoD owned facilities, to apply their own selected ammunition and explosives and other safety standards and procedures to DoD contractors by inclusion within contracts.


			DoDI 4145





			ACQUISITION


			DoDI 4150.7


			DoD Pest Management Program


			CONTROL


			This instruction implements DoDD 4715.1 Environmental Security and prescribes procedures for the DoD Pest Management Program.  The instruction defines the DoDs policy to 1) establish and maintain a safe, effective, and environmentally sound integrated pest management program (IPM) to prevent or control pests and disease vectors that may adversely impact readiness by affecting the health of personnel or by damaging structures, materiel, or property; 2) address DoD pest management programs achieve, maintain, and monitor compliance with all applicable Executive Orders; Federal, state, and local statutory and regulatory requirements; 3) incorporate sustainable IPM philosophy, strategies, and techniques in all aspects of DoD pest management planning, training, and operations.


			DoDI 4150





			MANAGEMENT


			DoDI 4150.7


			DoD Pest Management Program


			CONTROL


			This instruction implements DoDD 4715.1 Environmental Security and prescribes procedures for the DoD Pest Management Program.  The instruction defines the DoDs policy to 1) establish and maintain a safe, effective, and environmentally sound integrated pest management program (IPM) to prevent or control pests and disease vectors that may adversely impact readiness by affecting the health of personnel or by damaging structures, materiel, or property; 2) address DoD pest management programs achieve, maintain, and monitor compliance with all applicable Executive Orders; Federal, state, and local statutory and regulatory requirements; 3) incorporate sustainable IPM philosophy, strategies, and techniques in all aspects of DoD pest management planning, training, and operations.


			DoDI 4150





			MANAGEMENT


			DoDI 4161.2


			Management, Control, and Disposal of Government Property in the Possession of Contractors


			CONTROL


			


			DoDI 4161





			MANAGEMENT


			DoDI 4165.14


			Inventory of Military Real Property


			CONTROL


			This Instruction implements the requirements of 10 U.S.C. 2721 and provides uniform procedures for the establishment of a real property inventory and the preparation of an inventory summary.  It applies to all real property except property 1) under the jurisdiction of the Army, 2) in the National industrial Reserve and not under military control, and 3) furnished by the GSA.  The inventory provides basic information about the status, cost, condition, capacity, and use of all real property by individual installation.  The inventory summary is a reference for use in DoD policy-making.  Inventory information will be maintained in DC by each military department and will be current as of the end of the last fiscal year.  Summary reports will be prepared annually by each military department with the Navy reporting for Marine Corps facilities.  Joint installations or leased installation inventory summaries will be prepared by the military department with the real property accountability.


			DoDI 4165





			ACQUISITION


			DoDI 4165.3


			Department of Defense Facility Classes and Construction Categories


			CONTROL


			


			DoDI 4165





			ACQUISITION


			DoDI 4165.56


			Authorization, Utilization, and Disposal of Relocatable Buildings


			CONTROL


			This instruction issues policies and procedures for all DoD Components for the authorization, acquisition, use and disposition of relocatable buildings.  It does not apply to personal property items accountable in organic troop allowance lists.  An interim facility requirement is a short-term (3 years or less) need for facilities due to temporary peak military missions or urgent requirements pending approval and construction via normal military construction programs.  A relocatable building is one designed to be readily moved, erected, disassembled, stored, and reused; the cost of disassembly and repacking may not exceed 20% of building acquisition costs.  Building types integral to mobile equipment and incidental equipment components are excluded from this definition.  DoD Components may use relocatable buildings when it is the most economically feasible means of meeting an interim facility requirement or when the duration of the requirement is uncertain.  Relocatable buildings shall be accounted for as personal property unless they are authorized for procurement using construction procedures, in which case they shall be accounted for as real property.  Stock levels for relocatable buildings shall be determined by DoD Components' plans and
experience.  Their use shall be authorized in accordance with minor construction authorities, DoD Directives 4270.24 and
7040.2 and funded project cost.  Excess relocatable buildings accounted for as personal property shall be disposed of in                                                                                                                                                                             accordance with personal property procedures; those accounted for as real property shall be disposed according to DoDD 4165.6.  


			DoDI 4165





			MANAGEMENT


			DoDI 4165.56


			Authorization, Utilization, and Disposal of Relocatable Buildings


			CONTROL


			This instruction issues policies and procedures for all DoD Components for the authorization, acquisition, use and disposition of relocatable buildings.  It does not apply to personal property items accountable in organic troop allowance lists.  An interim facility requirement is a short-term (3 years or less) need for facilities due to temporary peak military missions or urgent requirements pending approval and construction via normal military construction programs.  A relocatable building is one designed to be readily moved, erected, disassembled, stored, and reused; the cost of disassembly and repacking may not exceed 20% of building acquisition costs.  Building types integral to mobile equipment and incidental equipment components are excluded from this definition.  DoD Components may use relocatable buildings when it is the most economically feasible means of meeting an interim facility requirement or when the duration of the requirement is uncertain.  Relocatable buildings shall be accounted for as personal property unless they are authorized for procurement using construction procedures, in which case they shall be accounted for as real property.  Stock levels for relocatable buildings shall be determined by DoD Components' plans and
experience.  Their use shall be authorized in accordance with minor construction authorities, DoD Directives 4270.24 and
7040.2 and funded project cost.  Excess relocatable buildings accounted for as personal property shall be disposed of in                                                                                                                                                                             accordance with personal property procedures; those accounted for as real property shall be disposed according to DoDD 4165.6.  


			DoDI 4165





			DISPOSAL


			DoDI 4165.56


			Authorization, Utilization, and Disposal of Relocatable Buildings


			CONTROL


			This instruction issues policies and procedures for all DoD Components for the authorization, acquisition, use and disposition of relocatable buildings.  It does not apply to personal property items accountable in organic troop allowance lists.  An interim facility requirement is a short-term (3 years or less) need for facilities due to temporary peak military missions or urgent requirements pending approval and construction via normal military construction programs.  A relocatable building is one designed to be readily moved, erected, disassembled, stored, and reused; the cost of disassembly and repacking may not exceed 20% of building acquisition costs.  Building types integral to mobile equipment and incidental equipment components are excluded from this definition.  DoD Components may use relocatable buildings when it is the most economically feasible means of meeting an interim facility requirement or when the duration of the requirement is uncertain.  Relocatable buildings shall be accounted for as personal property unless they are authorized for procurement using construction procedures, in which case they shall be accounted for as real property.  Stock levels for relocatable buildings shall be determined by DoD Components' plans and
experience.  Their use shall be authorized in accordance with minor construction authorities, DoD Directives 4270.24 and
7040.2 and funded project cost.  Excess relocatable buildings accounted for as personal property shall be disposed of in                                                                                                                                                                             accordance with personal property procedures; those accounted for as real property shall be disposed according to DoDD 4165.6.  
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			ACQUISITION


			DoDI 4165.57


			Air Installations Compatible Use Zones


			CONTROL


			This instruction establishes policy on compatible use of land near military airfields, defines restrictions on heights of objects near airfields, describes procedures by which Air Installations Compatible Use Zones (AICUZ) are defined, and provides policy on the Government's interest in real property within these zones.  The instruction defines the criteria for AICUZ areas due to general and high accident potential, clear zone requirements, and noise exposure.  DoD policy is to use all practical measures to reduce flight-related noise however, significant land areas will remain incompatible with certain uses.  DoD goals are to achieve compatibility between air installations and communities through planning and control, led by the local community.  The DoDs long-term acquisition of property rights on the basis of noise may not be in the United States' best interest and should be pursued in accordance with the priorities outlined in this instruction.  When it is necessary for the Federal Government to acquire interest in land, a careful assessment of the type of interest is mandatory.  Section 6 lists possible interests that should be examined for applicability.  Environmental impact statements should be prepared and processed as required by DoDD 6050.1.


			DoDI 4165





			MANAGEMENT


			DoDI 4165.57


			Air Installations Compatible Use Zones


			CONTROL


			This instruction establishes policy on compatible use of land near military airfields, defines restrictions on heights of objects near airfields, describes procedures by which Air Installations Compatible Use Zones (AICUZ) are defined, and provides policy on the Government's interest in real property within these zones.  The instruction defines the criteria for AICUZ areas due to general and high accident potential, clear zone requirements, and noise exposure.  DoD policy is to use all practical measures to reduce flight-related noise however, significant land areas will remain incompatible with certain uses.  DoD goals are to achieve compatibility between air installations and communities through planning and control, led by the local community.  The DoDs long-term acquisition of property rights on the basis of noise may not be in the United States' best interest and should be pursued in accordance with the priorities outlined in this instruction.  When it is necessary for the Federal Government to acquire interest in land, a careful assessment of the type of interest is mandatory.  Section 6 lists possible interests that should be examined for applicability.  Environmental impact statements should be prepared and processed as required by DoDD 6050.1.
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			MANAGEMENT


			DoDI 4165.65


			Shelter for the Homeless Program


			CONTROL


			This document implements 10 U.S. Code Sec. 2546 and details DoD policy allowing shelters for the homeless to be established on military installations if the shelter does not interfere with military operations.  The shelter shall be developed in accordance with and managed by appropriate state or local government and charitable organizations.  Various incidental services, facilities, and amenities may also be provided.  Special attention should be given to locating shelters in family housing areas, billeting areas, firing or training range areas, or near service facilities.  Shelters should be for the exclusive use of the homeless and should not be shared with military functions.
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			MANAGEMENT


			DoDI 4165.67


			Revitalizing Base Closure Communities -- Base Closure Community Assistance


			CONTROL


			This instruction prescribes procedures for implementing the base closure regulations and complying with the statutes governing base closure.  Prompt disposal of real and personal property is essential to timely economic recovery of communities impacted by base closure.  DoD policy is to help such communities recover through effective reuse of base assets, rapid job generation, and cooperative accomplishment of mutual goals.
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			DISPOSAL


			DoDI 4165.67


			Revitalizing Base Closure Communities -- Base Closure Community Assistance


			CONTROL


			This instruction prescribes procedures for implementing the base closure regulations and complying with the statutes governing base closure.  Prompt disposal of real and personal property is essential to timely economic recovery of communities impacted by base closure.  DoD policy is to help such communities recover through effective reuse of base assets, rapid job generation, and cooperative accomplishment of mutual goals.


			DoDI 4165





			ACQUISITION


			DoDI 4715.3


			Environmental Conservation Program


			CONTROL


			This instruction implements United States Code Title 42 sections 1996 and 4341 and other statues and directives relating to the management and protection of the environment.  This instruction applies to all DoD components and operations except the Civil Works function of the Army.


			DoDI 4715





			MANAGEMENT


			DoDI 4715.3


			Environmental Conservation Program


			CONTROL


			This instruction implements United States Code Title 42 sections 1996 and 4341 and other statues and directives relating to the management and protection of the environment.  This instruction applies to all DoD components and operations except the Civil Works function of the Army.


			DoDI 4715





			ACQUISITION


			DoDI 4715.4


			Pollution Prevention


			CONTROL


			This instruction implements the DoD Directive 4715.1 "Environmental Security" and establishes procedures for pollution prevention.  It applies to all DoD Components, DoD operations and activities in the United States and its territories, and DoD facilities outside the United States.  DoD policy is so that its installations comply with applicable statutes on pollution prevention, reduce the use of hazardous materials, and reduce pollution in the environment through a management approach that focuses on conservation, waste management, environmental education, and innovative pollution prevention technologies.


			DoDI 4715





			MANAGEMENT


			DoDI 4715.4


			Pollution Prevention


			CONTROL


			This instruction implements the DoD Directive 4715.1 "Environmental Security" and establishes procedures for pollution prevention.  It applies to all DoD Components, DoD operations and activities in the United States and its territories, and DoD facilities outside the United States.  DoD policy is so that its installations comply with applicable statutes on pollution prevention, reduce the use of hazardous materials, and reduce pollution in the environment through a management approach that focuses on conservation, waste management, environmental education, and innovative pollution prevention technologies.


			DoDI 4715





			MANAGEMENT


			DoDI 4715.5


			Management of Environmental Compliance at Overseas Installations


			CONTROL


			This instruction establishes policy, responsibility, and procedures for ensuring compliance with environmental standards at DoD installations in foreign countries.  It applies to all DoD component installations in the United States and overseas with the potential to affect the natural environment.  U.S. military vessels, aircraft, and off-installation deployments; and Naval Nuclear Propulsion Program facilities are exempted from the requirements of this instruction.  


			DoDI 4715





			ACQUISITION


			DoDI 4715.6


			Environmental Compliance


			CONTROL


			This instruction implements DoD policy, assigns responsibility, and prescribes procedures compliance with all environmental statutes.  This instruction applies to all DoD Components, Military Services, all DoD operations, activities and installations.  For all of the applicability’s and exceptions refer to the instruction.  It is DoD policy so that successful programs are in place to meet environmental requirements, participate in and support local environmental enhancement programs, reduce environmental compliance costs and use commercially proven solutions whenever possible.  Under no circumstances will DoD installations be used for storage or disposal of non-DoD owned toxic or hazardous materials


			DoDI 4715





			MANAGEMENT


			DoDI 4715.6


			Environmental Compliance


			CONTROL


			This instruction implements DoD policy, assigns responsibility, and prescribes procedures compliance with all environmental statutes.  This instruction applies to all DoD Components, Military Services, all DoD operations, activities and installations.  For all of the applicability’s and exceptions refer to the instruction.  It is DoD policy so that successful programs are in place to meet environmental requirements, participate in and support local environmental enhancement programs, reduce environmental compliance costs and use commercially proven solutions whenever possible.  Under no circumstances will DoD installations be used for storage or disposal of non-DoD owned toxic or hazardous materials


			DoDI 4715





			MANAGEMENT


			DoDI 4715.7


			Environmental Restoration Program 


			CONTROL


			


			DoDI 4715





			ACQUISITION


			DoDI 4715.9


			Environmental Planning and Analysis


			CONTROL


			This instruction implements policy and assign responsibility for the integration of environmental consideration into DoD activity and operational planning.  This instruction applies to all Military Services and DoD components and activities whose actions may have an environmental effect.  The civil works function of the Department of the Army is excluded from this instruction.  It is DoD policy to integrate environmental consideration into for defense activities, operations, planning, and acquisition.  The DoD policy also requires its components to prepare and submit documentation in accordance with this instruction and to require that the proponent of an action cover the cost of environmental planning and analysis necessitated by that action.


			DoDI 4715





			MANAGEMENT


			DoDI 4715.9


			Environmental Planning and Analysis


			CONTROL


			This instruction implements policy and assign responsibility for the integration of environmental consideration into DoD activity and operational planning.  This instruction applies to all Military Services and DoD components and activities whose actions may have an environmental effect.  The civil works function of the Department of the Army is excluded from this instruction.  It is DoD policy to integrate environmental consideration into for defense activities, operations, planning, and acquisition.  The DoD policy also requires its components to prepare and submit documentation in accordance with this instruction and to require that the proponent of an action cover the cost of environmental planning and analysis necessitated by that action.


			DoDI 4715





			ACQUISITION


			DoDI 5010.36


			Productivity Enhancing Capital Investments


			CONTROL


			This instruction implements the goals of Executive Order 12637 and establishes the policy, responsibilities and procedures associated with DoD productivity enhancing capital investments.  Its requirements apply to all DoD components and to the acquisition of equipment and facilities to improve productivity.  DoD policy is to encourage the identification of productivity enhancing opportunities and the submission of these opportunities for review and funding through the PECI Program.  Section 5 assigns responsibilities to the Assistant Secretary of Defense (Force Management and Personnel), the Inspector General of the DoD, and the Heads of the DoD Components.  Section 6 details the procedures for identifying, documenting, selecting and financing PECI projects.  DoD Components must submit an annual status report on its PECI programs as outlined in Enclosure 3 of the full text of this document.


			DoDI 5010





			ACQUISITION


			DoDI 5010.36


			Productivity enhancing Capital Investment (PECI)


			CONTROL


			


			DoDI 5010





			MANAGEMENT


			DoDI 5305.5


			Space Management Procedures, National Capitol Region


			CONTROL


			


			DoDI 5305





			MANAGEMENT


			DoDI 6050.5


			DoD Hazard Communication Program


			CONTROL


			This instruction implements 29 CFR 1910.1200, 120, and 1450 and updates policy responsibilities and procedures for a comprehensive program to train DoD personnel relative to potential workplace hazards and injury protection.  It also updates policy on the DoD Hazardous Materials Information System (HMIS) data system and authorizes the publication of the following publications on hazardous materials:  DoD 6050.5-M, DoD 6050.5-G, DoD 6050.5-G-1, DoD 6050.5-H, DoD 6050.5-W  This instruction applies to all DoD components and all DoD personnel who may be exposed to hazardous materials.  It is DoD policy to protect its personnel from hazardous substances and to have a standard HMIS used by all DoD components.  Section 4 assigns responsibilities for the Deputy Under Secretary of Defense (Environmental Security), the Heads of DoD Components, and the Director of the Defense Logistics Agency.  Section 5 details the procedures for Training, Material Safety Data Sheets, DoD Labeling, Hazard Communication and Chemical Hygiene Plans, and HMIS.


			DoDI 6050





			ACQUISITION


			DoDI 6055.1


			DoD Occupational Safety and Health Program


			CONTROL


			This instruction implements the statutes relating to safety and occupational health (SOH) and prescribes policies and procedures for establishing a program so the protection of all DoD employees.  It is DoD policy to eliminate accidents, deaths, and illnesses through applied risk management strategies; to hold commanders ultimately responsible for the safety of DoD resources; to require new weapons systems and construction projects to meet applicable health and safety standards; and to prescribe and enforce standards applicable to functions for which the DoD has statutory authority.  Section 5 assigns responsibilities to the Under Secretary of Defense for Acquisition and Technology, the heads of DoD Components, the Director, Washington Headquarters Services, and the Directors of Defense Agencies.  The following enclosures are available through the full text of this instruction:  Enclosure 2 -- definitions for relevant terms; Enclosure 3 -- DoD SOH Program Requirements and Procedures; Enclosure 4 -- DoD Personal Protective Equipment Program Policy


			DoDI 6055





			ACQUISITION


			DoDI 6055.11


			Protection of DoD Personnel from Exposure to Radio Frequency Radiation and Military Exempt Lasers


			CONTROL


			This instruction establishes policy and procedures for protection of personnel from radio frequency electromagnetic fields (RF EMF) and exempts certain military laser products from the radiation standards in Title 21 CFR part 1040.  This instruction applies during peacetime and as much as possible during war time to all DoD Components, all DoD civilian and military personnel who may be exposed to RF EMF, and to lasers used exclusively by DoD Components and are designed for actual combat or combat training.  It is DoD policy to identify, and control hazardous RF EMF associated with DoD electronic equipment during all phases of equipment design, acquisition, installation, operation, and maintenance and to limit personnel exposure to RF EMF.  It is further policy to identify areas where RF EMF could exceed safe levels, insist personnel are aware of exposure potential, investigate over exposure incidents, and comply with all practicable laser safety standards.  Section 5 assigns responsibilities to the Deputy Under Secretary of Defense for Environmental Security and the Heads of DoD Components.


			DoDI 6055





			MANAGEMENT


			DoDI 6055.11


			Protection of DoD Personnel from Exposure to Radio Frequency Radiation and Military Exempt Lasers


			CONTROL


			This instruction establishes policy and procedures for protection of personnel from radio frequency electromagnetic fields (RF EMF) and exempts certain military laser products from the radiation standards in Title 21 CFR part 1040.  This instruction applies during peacetime and as much as possible during war time to all DoD Components, all DoD civilian and military personnel who may be exposed to RF EMF, and to lasers used exclusively by DoD Components and are designed for actual combat or combat training.  It is DoD policy to identify, and control hazardous RF EMF associated with DoD electronic equipment during all phases of equipment design, acquisition, installation, operation, and maintenance and to limit personnel exposure to RF EMF.  It is further policy to identify areas where RF EMF could exceed safe levels, insist personnel are aware of exposure potential, investigate over exposure incidents, and comply with all practicable laser safety standards.  Section 5 assigns responsibilities to the Deputy Under Secretary of Defense for Environmental Security and the Heads of DoD Components.


			DoDI 6055





			ACQUISITION


			DoDI 6055.12


			DoD Hearing Conservation Program


			CONTROL


			This instruction establishes DoD policy to maintain an HCP program to protect DoD personnel from hearing loss resulting from occupational noise exposure.  This instruction applies to all DoD Components except the Civil Works function of the Department of the Army, all DoD civilian and military personnel worldwide.  Section 5 assigns responsibilities to the Under Secretary of Defense for Acquisition and Technology and the Heads of DoD Components.


			DoDI 6055





			ACQUISITION


			DoDI 6055.4


			DoD Traffic Safety Program


			CONTROL


			This instruction implements Executive Order 13043 and other statutes and directives relating to traffic safety, drunk and drugged driving, and seat belt use in the United States.  The instruction applies to all DoD civilians in a duty status, all persons in a DoD owned vehicle, and all persons on a DoD installation.  It is DoD policy to establish and maintain an effective DoD Traffic Safety Program, to participate in joint efforts with local authorities to prevent impaired driving, and to cooperate with authorities in detecting, apprehending, and prosecuting impaired drivers.  Section 5 assigns responsibilities to the Under Secretary of Defense for Acquisition and Technology and the heads of the Military Departments.  The heads of DoD Components must implement programs per this instruction, promote risk management, and report annually on seat belt use and crash statistics.


			DoDI 6055





			MANAGEMENT


			DoDI 6055.5


			Industrial Hygiene and Occupational Health


			CONTROL


			


			DoDI 6055





			MANAGEMENT


			DoDI 6055.6


			DoD Fire and Emergency Services Program


			CONTROL


			This instruction establishes policy and procedures on DoD fire departments and emergency response and authorizes the publication of related DoD documents for fire and emergency services.  It also establishes the DoD Fire and Emergency Services Quality Working Group.  This instruction applies to all DoD components.  It is DoD policy that all DoD components establish and maintain an installation fire fighting, prevention, and emergency services program and that all DoD Components in GSA buildings work with GSA to develop fire prevention programs.  Section 5 assigns responsibilities to the Under Secretary of Defense for Environmental Security, the heads of DoD Components and the Secretaries of the Navy, Army, and Air Force.  Section 6 establishes the procedures for the DoD Fire and Emergency Services Quality Working Group.  The required elements for DoD Components' fire and emergency services programs are detailed in enclosure 2 of the full text of this document.  Reports required by this instruction have Report Control Symbol DD-A&T(AR) 1765


			DoDI 6055





			MANAGEMENT


			DoDI 6055.7


			Accident Investigation, Reporting, and Record-keeping


			CONTROL


			


			DoDI 6055





			MANAGEMENT


			DoDI 6055.8


			Occupational Radiation Protection Program


			CONTROL


			This instruction updates DoD procedures for an Occupational Radiation Protection Program and implements DoD policy to minimize exposures to radiation associated with DoD operations, and insists that the DoD complies with relevant statutes.  This instruction applies to all DoD Components and in peacetime to all DoD civilian and military personnel.  Section 5 assigns responsibilities to the Under Secretary of Defense for Environmental Security and the Heads of DoD Components.  Section 6 requires that DoD components' radiation program conform to the 10 recommendations provided to Federal Agencies by the US Environmental Protection Agency, and that the following program elements be incorporated as detailed in this instruction:  Documentation and Monitoring; Inspections, Reports, and Abatement; Surveillance and Recordkeeping; Job Assignment; Self Evaluation


			DoDI 6055





			ACQUISITION


			DoDI 7000.14


			DoD Financial Management Policy and Procedures


			CONTROL


			


			DoDI 7000





			ACQUISITION


			DoDI 7041.3


			Economic Analysis and Program Evaluation of Resource Management


			CONTROL


			This instruction establishes policy and responsibility for conducting cost-effectiveness economic analyses of investment alternatives and authorizes the Defense Economic Analysis Council and its charter.  The policies established apply to all DoD components and their investment decisions including the acquisition, leasing, conversion, upgrade, or expansion of real property.  The DoD policy is to involve economic analysis as an integral part of its planning and budgeting process and so that specific guidelines are followed for budget items exceeding the investment-expense criteria established in DoD 7000.14.  Enclosure 3 of this instruction gives procedures for economic analyses supporting decisions based on life-cycle costs.  


			DoDI 7041





			ACQUISITION


			DoDI 7045.7


			Implementation of the Planning, Programming, and Budgeting System (PPBS)


			CONTROL


			


			DoDI 7045





			MANAGEMENT


			DoDM 4145.19-R


			Storage and Warehousing Facilities and Services


			CONTROL


			This regulation implements the DoD Directive of the same number and applies to all military departments and the Defense Logistics Agency, worldwide.  In accordance with DoDI 4000.19 this regulation directs DoD components to maximize the use of common, existing DoD storage facilities to minimize storage and distribution costs, and requires that these facilities be considered before warehouse facilities are newly built or expanded.  When DoD storage facilities are unavailable, needed facilities can be 1) borrowed from a Federal Civilian Agency, 2) acquired under the DoD Commercial Warehousing Plan, 3) built new, or 4) purchased.  When material is going where U.S. Government storage is unavailable, appropriate commercial facilities can be used if the cost is less that diverting the material to space at another location.  Continuing storage and warehousing modernization programs shall be established to optimize productivity and efficiency.


			DoDM 4145.19





			MANAGEMENT


			DoDM 7750.5-M


			DoD Procedures for Management of Information Requirements


			CONTROL


			This manual was cancelled and has been reissued under DoDM 8910.1-M June 11, 1993.  


			DoDM 7750





			MANAGEMENT


			MO-102.1


			Maintenance and Repair of Asphalt Surfaced Roads and Parking Lots


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-102.10


			Concrete Crack and Partial Depth Shall Repair


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-102.2


			Maintenance and Repair of Jointed Concrete Roads and Parking Lots


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-102.3


			Maintenance and Repair of Asphalt Surfaced Airfields


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-102.4


			Maintenance and Repair of Jointed Concrete Airfields


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-102.6


			Asphalt Crack Repair Field Handbook


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-102.8


			Asphalt Pavement Maintenance and Repair Field Handbook


			CONTROL


			


			MO-102





			MANAGEMENT


			MO-111


			Building Maintenance-Structures


			CONTROL


			


			MO-111





			MANAGEMENT


			MO-111.1


			Inspection of Wood Beams and Trusses


			CONTROL


			


			MO-111





			MANAGEMENT


			MO-113


			Maintenance and Repair of Roofs


			CONTROL


			


			MO-113





			MANAGEMENT


			MO-114


			Maintenance and Operation of Ventilation Systems


			CONTROL


			


			MO-114





			MANAGEMENT


			MO-116


			Facilities Engineering Electrical Interior Facilities


			CONTROL


			


			MO-116





			MANAGEMENT


			MO-117


			Maintenance of Fire Protection Systems


			CONTROL


			


			MO-117





			MANAGEMENT


			MO-118


			Inspection of Vertical Transportation Equipment


			CONTROL


			


			MO-118





			MANAGEMENT


			MO-124


			Mooring Maintenance Manual


			CONTROL


			


			MO-124





			MANAGEMENT


			MO-126


			Inspection of Bridges and Trestles


			CONTROL


			


			MO-126





			MANAGEMENT


			MO-200


			Electrical Exterior Facilities


			CONTROL


			


			MO-200





			MANAGEMENT


			MO-201


			Electrical Power Distribution Systems


			CONTROL


			


			MO-201





			MANAGEMENT


			MO-204


			Electrical Power System Analysis


			CONTROL


			


			MO-204





			MANAGEMENT


			MO-206


			Operations and Maintenance of Air Compressor Plants


			CONTROL


			


			MO-206





			MANAGEMENT


			MO-209


			Maintenance of Steam and Hot Water Distribution Systems


			CONTROL


			


			MO-209





			MANAGEMENT


			MO-213


			Solid Waste Management


			CONTROL


			


			MO-213





			MANAGEMENT


			MO-221


			Utilities Metering


			CONTROL


			


			MO-221





			MANAGEMENT


			MO-225


			Industrial Water Treatment


			CONTROL


			


			MO-225





			MANAGEMENT


			MO-230


			Petroleum Fuel Facilities


			CONTROL


			


			MO-230





			MANAGEMENT


			MO-307


			Corrosion Control


			CONTROL


			


			MO-307





			MANAGEMENT


			MO-310.2


			Urban Integrated Pest Management


			CONTROL


			


			MO-310





			MANAGEMENT


			MO-312


			Wood Protection


			CONTROL


			


			MO-312





			MANAGEMENT


			MO-312.1


			Inspection, Maintenance, and Procurement Procedures for CDAA Wood Components


			CONTROL


			


			MO-312





			MANAGEMENT


			MO-312.2


			A Field Guide for the Receipt and Inspection of Treated Wood Products by Installation Personnel


			CONTROL


			


			MO-312





			MANAGEMENT


			MO-312.3


			Inspection, Maintenance and Procurement of Wood Poles


			CONTROL


			


			MO-312





			MANAGEMENT


			MO-314


			Weed Control and Plant Growth Regulations


			CONTROL


			


			MO-314





			MANAGEMENT


			MO-321


			Facilities Management


			CONTROL


			


			MO-321





			MANAGEMENT


			MO-321.1


			Maintenance Management of Shore Facilities of Small Activities


			CONTROL


			


			MO-321





			MANAGEMENT


			MO-322 (V1)


			Inspection of Shore Facilities, Vol. 1


			CONTROL


			


			MO-322





			MANAGEMENT


			MO-322 (V2)


			Inspection of Shore Facilities, Vol. 2


			CONTROL


			


			MO-322





			MANAGEMENT


			MO-327


			Facility Support Contract Quality Management Handbook


			CONTROL


			


			MO-327





			MANAGEMENT


			MO-340


			Ship to Shore Hose Handling Operations Handbook


			CONTROL


			


			MO-340





			MANAGEMENT


			MO-403


			Navy Drivers Handbook


			CONTROL


			


			MO-403





			MANAGEMENT


			MO-405


			Maintenance and Operation of Active Solar Energy Systems


			CONTROL


			


			MO-405





			MANAGEMENT


			MO-406


			Maintenance of Hyperbaric Facilities


			CONTROL


			


			MO-406





			MANAGEMENT


			MO-911


			Utilization of Navy Generated Waste Oils As Burner Fuel


			CONTROL


			


			MO-911





			MANAGEMENT


			MO-912


			Operation and Maintenance of Auxiliary Generators


			CONTROL


			


			MO-912





			MANAGEMENT


			MO-913


			Historic Preservation


			CONTROL


			Federal agencies should insist that land under their control is enhanced and made available for outdoor recreational use by the public as long as such use does not diminish or affect the agencies primary use of the land.


			MO-913





			MANAGEMENT


			NAVFACINST 11000.4


			Base Realignment and Closure Caretaker Management Guidance


			CONTROL


			


			NAVFACINST 11000





			MANAGEMENT


			NAVFACINST 11000.4


			Base Realignment and Closure Caretaker Management Guidance


			CONTROL


			


			NAVFACINST 11000





			ACQUISITION


			NAVFACINST 11010.10


			Joint Procedures for New Construction, Alteration, and Repair Projects Accomplished by the Naval Construction Force (NCF)


			CONTROL


			


			NAVFACINST 11010





			ACQUISITION


			NAVFACINST 11010.45


			Comprehensive Regional Planning Instruction


			CONTROL


			


			NAVFACINST 11010





			


			NAVFACINST 5100.11


			


			CONTROL


			


			NAVFACINST 5100





			


			OPNAV 11000.12


			


			CONTROL


			


			OPNAV 11000





			DISPOSAL


			OPNAV 11000.16


			Command Responsibility for Shore Land and Facilities Planning


			CONTROL


			This instruction establishes comprehensive policy and responsibilities for the management of Navy land and facilities.  It applies to all commands under the CNO with custody responsibility for land and facilities.  The policy document enclosed details the following topics: Land Facilities Planning; Programming and Budgeting; Material Condition, Safety, and Appearance; Utilization and Disposal; and, Public Works Support.


			OPNAV 11000





			


			OPNAV 11000.17


			


			CONTROL


			


			OPNAV 11000





			


			OPNAV 11000.8


			


			CONTROL


			


			OPNAV 11000





			ACQUISITION


			OPNAV 11010.20


			Facilities Project Manual


			CONTROL


			This instruction implements SECNAVINST 11010.5 and reaffirms OPNAVINST 11010.23 and provides the detailed procedure manual for the construction, repair and maintenance of real property for all of the Navy shore activities.  It applies to all facilities projects regardless of cost or method of accomplishment.  Section 4 details the construction appropriations subject to the instruction.


			OPNAV 11010





			MANAGEMENT


			OPNAV 11010.20


			Facilities Project Manual


			CONTROL


			This instruction implements SECNAVINST 11010.5 and reaffirms OPNAVINST 11010.23 and provides the detailed procedure manual for the construction, repair and maintenance of real property for all of the Navy shore activities.  It applies to all facilities projects regardless of cost or method of accomplishment.  Section 4 details the construction appropriations subject to the instruction.


			OPNAV 11010





			MANAGEMENT


			OPNAV 11010.23


			Management of Shore Base Maintenance of Real Property (MRP) Functions


			CONTROL


			This instruction implements DoD guidance DoDINST 4165.64 on the management of Navy installations.  Good condition of facilities is essential to mission performance, and personnel morale; Congress has established a minimum funding level for adequate Maintenance of Real Property (MRP).  The Shore Facilities Life Extension Program (FLEP) seeks to improve readiness through Replacement or Modernization Military Construction (R/M MILCON) and the reduction of critical repair backlog.  Section 5 of this instruction provides detailed definitions of Real Property Maintenance Activities (RPMA), Maintenance of Real Property (MRP), and other related terms.


			OPNAV 11010





			ACQUISITION


			OPNAV 11010.33


			Authorization, Acquisition, Utilization, and Disposal of Relocatable Buildings


			CONTROL


			This instruction serves as a cover letter for and implementation of DoD guidance DoDINST 4165.56 for the acquisition and use of relocatable buildings.  


			OPNAV 11010





			MANAGEMENT


			OPNAV 11010.33


			Authorization, Acquisition, Utilization, and Disposal of Relocatable Buildings


			CONTROL


			This instruction serves as a cover letter for and implementation of DoD guidance DoDINST 4165.56 for the acquisition and use of relocatable buildings.  


			OPNAV 11010





			DISPOSAL


			OPNAV 11010.33


			Authorization, Acquisition, Utilization, and Disposal of Relocatable Buildings (implements DoDI 4165.56)


			CONTROL


			This instruction serves as a cover letter for and implementation of DoD guidance DoDINST 4165.56 for the acquisition and use of relocatable buildings.  


			OPNAV 11010





			


			OPNAV 11010.34


			


			CONTROL


			


			OPNAV 11010





			ACQUISITION


			OPNAV 11010.36


			Air Installation Compatible Use Zones


			CONTROL


			This instruction implements the policy, procedures, and guidelines for compliance with the Noise Control Act of 1972 (42 USC 4901-4918) and establishes the Air Installations Compatible Use Zones (AICUZ) Program.


			OPNAV 11010





			MANAGEMENT


			OPNAV 11010.36


			Air Installation Compatible Use Zones


			CONTROL


			This instruction implements the policy, procedures, and guidelines for compliance with the Noise Control Act of 1972 (42 USC 4901-4918) and establishes the Air Installations Compatible Use Zones (AICUZ) Program.


			OPNAV 11010





			


			OPNAV 11010.37


			


			CONTROL


			


			OPNAV 11010





			


			OPNAV 11010.39


			


			CONTROL


			


			OPNAV 11010





			ACQUISITION


			OPNAV 11011.10


			Utilization of Navy Real Property


			CONTROL


			


			OPNAV 11011





			


			OPNAV 11012.1


			


			CONTROL


			


			OPNAV 11012





			


			OPNAV 11300.6


			


			CONTROL


			


			OPNAV 11300





			


			OPNAV 3501.167


			


			CONTROL


			


			OPNAV 3501





			


			OPNAV 3750.6


			


			CONTROL


			


			OPNAV 3750





			


			OPNAV 4100.11


			


			CONTROL


			


			OPNAV 4100





			ACQUISITION


			OPNAV 4100.5


			Energy Management


			CONTROL


			This instruction issues policy, goals, and responsibilities for energy management for non-nuclear ships, aircraft, vehicles, and shore installations.  Effective energy management, combined with alternative energy sources, and innovative contracting techniques can enhance operational capabilities and yield significant energy cost savings.  Navy policy is to use all practical efforts to improve energy consumption management through Aircraft Energy Conservation Guidance (Encl. 1), Surface Vessel Guidance (Encl. 2), and Shore Facilities Energy Functions and Responsibilities (Encl. 3).  Military readiness, sustainability, quality of life, and safety are not to be compromised.  Actions shall be taken to achieve quantifiable goals rather than statistical efficiencies.


			OPNAV 4100





			MANAGEMENT


			OPNAV 4100.5


			Energy Management


			CONTROL


			This instruction issues policy, goals, and responsibilities for energy management for non-nuclear ships, aircraft, vehicles, and shore installations.  Effective energy management, combined with alternative energy sources, and innovative contracting techniques can enhance operational capabilities and yield significant energy cost savings.  Navy policy is to use all practical efforts to improve energy consumption management through Aircraft Energy Conservation Guidance (Encl. 1), Surface Vessel Guidance (Encl. 2), and Shore Facilities Energy Functions and Responsibilities (Encl. 3).  Military readiness, sustainability, quality of life, and safety are not to be compromised.  Actions shall be taken to achieve quantifiable goals rather than statistical efficiencies.


			OPNAV 4100





			MANAGEMENT


			OPNAV 4100.6


			Shore Facility Heating or Power Plant Fuel Selection Criteria


			CONTROL


			This instruction applies to all commands operating heating, power, and industrial boiler plants on federal property.  It provides guidance the selection of fuels for shore facilities and provides criteria for providing utility services and/or selecting energy sources for naval heating or power plants.  The policy is to choose the heating and power system with the lowest life cycle cost and greatest flexibility in fuel usage.  Enclosure 1 provides details heating or power plant fuel selection criteria.  


			OPNAV 4100





			


			OPNAV 4100.7


			


			CONTROL


			


			OPNAV 4100





			MANAGEMENT


			OPNAV 4860.7


			Navy Commercial Activities (CA) Program Manual


			CONTROL


			This instruction establishes policy and provides guidance for the Navy’s commercial activities (CA) program.  Each major claimant must designate an official with responsibility for the implementation of the CA program.  This official will have access to the information required to provide a timely response to all requests related to CA activities.  This instruction does not apply during times of war or military mobilization and does not provide authority to enter into contracts but establishes Navy policy to depend on both Government and commercial sources to provide products and services needed for military readiness.


			OPNAV 4860





			MANAGEMENT


			OPNAV 5090.1


			Environmental and Natural Resources Program Manual


			CONTROL


			This instruction is the overarching guide that implements policy and procedures for all aspects of environmental and natural resource management and protection for Navy activities.  It directs Navy activities to enhance the quality of the environment, prevent pollution, and continually comply with legislation per the requirements detailed in this instruction.  All levels of command are required to implement and manage the environmental and natural resource program in accordance with this instruction without need for further implementing instructions unless specifically directed.  Section 5 of the transmittal letter accompanying this instruction lists the required reports and forms.  Each of the 27 chapters in this instruction addresses a separate topic of environmental and natural resource management and details the associated scope, legislation, definitions, requirements, Navy policy, and responsibilities.


			OPNAV 5090





			ACQUISITION


			OPNAV 5090.1


			Environmental and Natural Resources Program Manual


			CONTROL


			This instruction is the overarching guide that implements policy and procedures for all aspects of environmental and natural resource management and protection for Navy activities.  It directs Navy activities to enhance the quality of the environment, prevent pollution, and continually comply with legislation per the requirements detailed in this instruction.  All levels of command are required to implement and manage the environmental and natural resource program in accordance with this instruction without need for further implementing instructions unless specifically directed.  Section 5 of the transmittal letter accompanying this instruction lists the required reports and forms.  Each of the 27 chapters in this instruction addresses a separate topic of environmental and natural resource management and details the associated scope, legislation, definitions, requirements, Navy policy, and responsibilities.  


			OPNAV 5090





			ACQUISITION


			OPNAV 5090.1


			Environmental and Natural Resources Program Manual


			CONTROL


			This instruction is the overarching guide that implements policy and procedures for all aspects of environmental and natural resource management and protection for Navy activities.  It directs Navy activities to enhance the quality of the environment, prevent pollution, and continually comply with legislation per the requirements detailed in this instruction.  All levels of command are required to implement and manage the environmental and natural resource program in accordance with this instruction without need for further implementing instructions unless specifically directed.  Section 5 of the transmittal letter accompanying this instruction lists the required reports and forms.  Each of the 27 chapters in this instruction addresses a separate topic of environmental and natural resource management and details the associated scope, legislation, definitions, requirements, Navy policy, and responsibilities.  


			OPNAV 5090





			MANAGEMENT


			OPNAV 5090-1


			Environmental and Natural Resources Program Manual


			CONTROL


			This instruction is the overarching guide that implements policy and procedures for all aspects of environmental and natural resource management and protection for Navy activities.  It directs Navy activities to enhance the quality of the environment, prevent pollution, and continually comply with legislation per the requirements detailed in this instruction.  All levels of command are required to implement and manage the environmental and natural resource program in accordance with this instruction without need for further implementing instructions unless specifically directed.  Section 5 of the transmittal letter accompanying this instruction lists the required reports and forms.  Each of the 27 chapters in this instruction addresses a separate topic of environmental and natural resource management and details the associated scope, legislation, definitions, requirements, Navy policy, and responsibilities.  


			OPNAV 5090





			


			OPNAV 5100.12


			


			CONTROL


			


			OPNAV 5100





			


			OPNAV 5100.23


			


			CONTROL


			


			OPNAV 5100





			


			OPNAV 5100.24


			


			CONTROL


			


			OPNAV 5100





			


			OPNAV 5100.8


			


			CONTROL


			


			OPNAV 5100





			


			OPNAV 5102.1


			


			CONTROL


			


			OPNAV 5102





			


			OPNAV 5400.24


			


			CONTROL


			


			OPNAV 5400





			MANAGEMENT


			OPNAV 5450.169


			Establishment, disestablishment, or modification of shore activities of the Department of Navy


			CONTROL


			This instruction provides guidance and procedures for the establishment, disestablishment, or modification of shore activities (as in the case of base closures) Section 4 details the authority of the SECNAV, CNO, and the CMCs; Section 5 details the policy on proposals to make such changes.


			OPNAV 5450





			


			OPNAV 5450.171


			


			CONTROL


			


			OPNAV 5450





			


			OPNAV 5450.46


			


			CONTROL


			


			OPNAV 5450





			MANAGEMENT


			OPNAV 5750.13


			Historical Properties of the Navy


			CONTROL


			This instruction summarizes the responsibilities concerning historical properties of the Department of the Navy.  Section 2 details the background information concerning the Naval Historical Display Center, and the Director of the Naval History Division.  Section 3 details the responsibilities that must be taken by the Naval Academy, the Director of the Naval History, and Under the Chief of Naval Material.  All commands, bureaus, and offices must notify the CNO when items considered to be of historical importance become available as historical materials.


			OPNAV 5750





			MANAGEMENT


			OPNAV 6250.4


			Navy/MARCORPS Pest Management Program


			CONTROL


			This instruction provides Navy and Marine Corps policies and procedures for implementing pest management programs to control pests.  It applies to all Navy and Marine Corps units including government-owned, contractor-operated (GOCO) facilities, base operating services, MWR facilities, and non-DON property under Navy stewardship.  This instruction implements DoD Instruction 4150.  7 which establishes DoD policy and overall guidance for DoD pest management programs.


			OPNAV 6250





			DISPOSAL


			P.L. 100-526


			Defense Authorization Amendments and Base Closure and Realignment Act


			CONTROL


			


			P.L. 100





			DISPOSAL


			P.L. 101-510


			National Defense Authorization Act for Fiscal Year 1991


			CONTROL


			


			P.L. 101





			DISPOSAL


			P.L. 101-576


			Chief Financial Officer's Act of 1990


			CONTROL


			The CFO Act provides a framework for improving federal government financial systems.  It centralizes within OMB, through the Deputy Director for Management and the Office of Federal Financial Management, the establishment and oversight of federal financial management policies and practices and requires OMB to prepare and submit to Congress a government-wide, 5-year financial management plan.  The act also requires the 24 major agencies to have CFOs and deputy CFOs and lays out their authorities and functions.  Further the act sets up a series of pilot audits under which certain agencies are required to prepare agency-wide financial statements and subject them to audit by the agencies' Inspectors General.


			P.L. 101





			DISPOSAL


			P.L. 103-160


			National Defense Authorization Act for Fiscal Year 1994


			CONTROL


			


			P.L. 103





			DISPOSAL


			P.L. 103-356


			Government Management and Reform Act of 1994


			CONTROL


			This legislation expands the requirement for a fully audited financial statement under the CFO Act to 24 agencies and components of federal entities designated by the Office of Management and Budget.  The act requires the Department of the Treasury to produce a consolidated financial statement for the federal government, which GAO is to audit annually.


			P.L. 103





			DISPOSAL


			P.L. 103-421


			Base Closure Community Redevelopment and Homeless Assistance Act of 1994


			CONTROL


			


			P.L. 103





			DISPOSAL


			P.L. 103-62


			Government Performance and Results Act of 1993


			CONTROL


			This act seeks to shift the focus of government decision making and accountability away from the activities that are undertaken -- such as grants dispensed or inspections made -- to a focus on the results of those activities, such as real gains in employability, safety, responsiveness, or program quality.  Under the Act, agencies must do the following:  Develop multiyear strategic plans and annual performance plans that establish program goals; Measure performance against those goals; Report progress publicly in annual performance reports; Improve program effectiveness and accountability by promoting a new focus on results, service quality, and customer satisfaction; Improve service delivery by planning for meeting program objectives and providing information about program results and service quality


			P.L. 103





			DISPOSAL


			P.L. 106-65


			National Defense Authorization Act for Fiscal Year 2000


			CONTROL


			


			P.L. 106





			ACQUISITION


			P-1010


			Lessons Learned from Design and Engineering of Naval Facilities


			CONTROL


			


			P-1010





			ACQUISITION


			P-1015


			Guidelines for Architect/Engineer Construction and Surveillance and Inspection (Title II) Services


			CONTROL


			


			P-1015





			MANAGEMENT


			P-1040


			Commanding Officer's Guide to Public Works Function


			CONTROL


			


			P-1040





			MANAGEMENT


			P-1060


			Electrical Transmission and Safety Manual


			CONTROL


			


			P-1060





			MANAGEMENT


			P-1071


			Environmental Contract Quality Management Guide


			CONTROL


			


			P-1071





			MANAGEMENT


			P-1075


			Claimant Environmental Program Plan


			CONTROL


			


			P-1075





			MANAGEMENT


			P-1100


			Expedient Repair of Utility Systems Manual


			CONTROL


			


			P-1100





			MANAGEMENT


			P-300


			Management of Transportation Equipment


			CONTROL


			


			P-300





			MANAGEMENT


			P-306


			Testing and Licensing of Weight Handling Equipment and Construction Equipment Operators


			CONTROL


			


			P-306





			MANAGEMENT


			P-307


			Management of Weight Handling Equipment Maintenance and Certification


			CONTROL


			


			P-307





			MANAGEMENT


			P-355


			Seismic Design for Buildings (Tri-Service)


			CONTROL


			


			P-355





			MANAGEMENT


			P-355.1


			Seismic Design for Essential Buildings (Vol. 1) (Tri-Service)


			CONTROL


			


			P-355





			MANAGEMENT


			P-355.2


			Seismic Design for Existing Buildings (Vol. 2) (Tri-Service)


			CONTROL


			


			P-355





			MANAGEMENT


			P-383


			Children's Outdoor Play Area


			CONTROL


			


			P-383





			MANAGEMENT


			P-427


			Establishment/Expansion of an OICC for Contingency Construction


			CONTROL


			


			P-427





			MANAGEMENT


			P-445


			Construction Contract Quality Management


			CONTROL


			


			P-445





			MANAGEMENT


			P-68


			Contracting Manual


			CONTROL


			


			P-68





			MANAGEMENT


			P-703


			Electric, Electronic Handbook


			CONTROL


			


			P-703





			MANAGEMENT


			P-708


			Masonry Handbook


			CONTROL


			


			P-708





			MANAGEMENT


			P-710


			Paint Handbook


			CONTROL


			


			P-710





			MANAGEMENT


			P-72


			Facility Category Codes


			CONTROL


			


			P-72





			ACQUISITION


			P-73


			Real Estate Procedural Manual


			CONTROL


			


			P-73





			ACQUISITION


			P-73


			Real Estate Procedural Manual


			CONTROL


			


			P-73





			DISPOSAL


			P-73


			Real Estate Procedural Manual


			CONTROL


			


			P-73





			MANAGEMENT


			P-78


			Navy Facility Assets Database Management System Procedures Manual (iNFADB)


			CONTROL


			This publication outlines the responsibilities and procedures for using and reporting Navy Facility Assets (NFA) information that is stored in the Internet Navy Facility Assets Data Store Management System (iNFADS).  The responsibility for reporting requires the establishment of a database on owned and leased real property to meet the facilities inventory, planning and management information  requirements of the Department of the Navy.  The validity of NFA depends on timely and accurate reporting of real property information by Navy and Marine Corps shore activities.  Valid reporting supports NFA as one of the non-financial feeder systems for the development of Clean Financial Statement, a valid Military Construction Program, identification of resource requirements for facilities management, interface with other Navy Programs, and an inventory of real property under the control of the Department of the Navy.  The Naval Shore Installation home page (WWW.NSI.NAVFAC.NAVY.MIL) houses all real property reports and publications, and an in-depth query capability is available to the users.  This publication cancels and supersedes NAVFAC P-78, September 2000 and is certified as an official publication of the Naval Facilities Engineering Command.


			P-78





			MANAGEMENT


			P-80


			Facility Planning Criteria for Navy/Marine Corps Shore Installations


			CONTROL


			


			P-80





			ACQUISITION


			P-80.3


			Facility Planning Factor Criteria for Navy/Marine Corps Shore Installations - Safety Clearance


			CONTROL


			


			P-80.3





			ACQUISITION


			P-89


			Facility Design and Planning Engineering Weather Data


			CONTROL


			


			P-89





			MANAGEMENT


			P-904


			Planting Design


			CONTROL


			


			P-904





			MANAGEMENT


			P-905


			Planting and Establishment of Trees, Shrubs, Ground Covers and Vines


			CONTROL


			


			P-905





			ACQUISITION


			P-915


			Master Activity General Information & Control System


			CONTROL


			


			P-915





			ACQUISITION


			P-95


			Civil Works Contract Administration


			CONTROL


			


			P-95





			MANAGEMENT


			P-970


			Environmental Protection Planning in the Noise Environment


			CONTROL


			


			P-970





			ACQUISITION


			P-971


			Airfield and Heliport Planning and Design Criteria


			CONTROL


			


			P-971





			DISPOSAL


			PAM 210-3


			Commanders Handbook for Installation and Activity Consolidations, Realignments, Reductions, and Closures


			CONTROL


			


			PAM 210





			MANAGEMENT


			PAM 210-6


			Economic Analysis of Army Housing Alternatives -- Concepts, Guidelines, and Formats


			CONTROL


			


			PAM 210





			MANAGEMENT


			PAM 210-7


			Planning Guide for Installation Housing Operations during Mobilization


			CONTROL


			


			PAM 210





			MANAGEMENT


			PAM 210-8


			Housing Utilization Management


			CONTROL


			


			PAM 210





			MANAGEMENT


			PAM 290-5


			Administration, Operation, and Maintenance of Army Cemeteries


			CONTROL


			


			PAM 290





			MANAGEMENT


			PAM 405-1


			Army and Air Force Basic Real Estate Agreements


			CONTROL


			


			PAM 405





			ACQUISITION


			PAM 415-15


			Army Military Construction Program Development and Execution


			CONTROL


			


			PAM 415





			ACQUISITION


			PAM 415-3


			Economic Analysis: Description and Methods


			CONTROL


			


			PAM 415





			MANAGEMENT


			PAM 420-10


			Space Management Guide


			CONTROL


			


			PAM 420





			MANAGEMENT


			PAM 420-47


			Solid Waste Management


			CONTROL


			


			PAM 420





			MANAGEMENT


			PAM 5-18


			Army Stationing and Installation Plan Guide


			CONTROL


			


			PAM 5





			ACQUISITION


			SAFO 700.4


			Real Property Acquisition


			CONTROL


			


			SAFO 700





			DISPOSAL


			SAFO 700.7


			Real Property Use and Disposal


			CONTROL


			


			SAFO 700





			MANAGEMENT


			SAFO 714.1


			Facilities and Unit Stationing for the Air National Guard and Air Force Reserve Forces


			CONTROL


			


			SAFO 714





			MANAGEMENT


			SAFO 715.1


			Industrial Facilities


			CONTROL


			


			SAFO 715





			MANAGEMENT


			SAFO 715.2


			Facilities


			CONTROL


			


			SAFO 715.2





			DISPOSAL


			SAFO 715.3


			Base Realignment and Closure


			CONTROL


			


			SAFO 715





			MANAGEMENT


			SAFO 715.4


			Military Family Housing


			CONTROL


			


			SAFO 715





			


			SAFO 791.1


			Environment


			CONTROL


			


			SAFO 791





			MANAGEMENT


			SECNAV 11010.5


			Approval Authorities for Facilities Projects for Minor Construction, Repair, and Maintenance of Real Property and Equipment Installation


			CONTROL


			This instruction delegates authority for the construction, maintenance, and repair of real property at shore activities.  This instruction applies to all facilities projects at all shore activities.  Research, development, test and evaluation projects that provide facilities and equipment to a contractor according to 10 USC 253, and family housing are excluded from this instruction.


			SECNAV 11010





			MANAGEMENT


			SECNAV 11011.40


			Inventory of Military Real Property


			CONTROL


			This instruction reiterates DoD policy for the administration and maintenance of an inventory of all real property controlled by all military departments and defense agencies.  Enclosure 1 is DoD Instruction 4165.14 which provides uniform procedures for 1) the establishment and maintenance of a real property inventory, and 2) the preparation of an inventory in summary form for use by the DoD, Congress, and other interested offices.  


			SECNAV 11011





			ACQUISITION


			SECNAV 11011.46A


			Real Property Acquisition, Management and Disposal


			CONTROL


			This instruction reiterates DoD policy on the acquisition, management and disposal of real property controlled by all military departments and defense agencies.  Enclosure 1 is DoD Directive 4165.6 which updates all DoD real property policy and reflects DoD policy to delegate real policy actions to individual military departments.


			SECNAV 11011





			ACQUISITION


			SECNAV 11011.46A


			Real Property Acquisition, Management and Disposal


			CONTROL


			This instruction reiterates DoD policy on the acquisition, management and disposal of real property controlled by all military departments and defense agencies.  Enclosure 1 is DoD Directive 4165.6 which updates all DoD real property policy and reflects DoD policy to delegate real policy actions to individual military departments.


			SECNAV 11011





			DISPOSAL


			SECNAV 11011.46A


			Real Property Acquisition, Management and Disposal


			CONTROL


			This instruction reiterates DoD policy on the acquisition, management and disposal of real property controlled by all military departments and defense agencies.  Enclosure 1 is DoD Directive 4165.6 which updates all DoD real property policy and reflects DoD policy to delegate real policy actions to individual military departments.


			SECNAV 11011





			ACQUISITION


			SECNAV 11011.47


			Acquisition, Use by Others, and Disposal of Department of the Navy Real Property


			CONTROL


			This instruction implements the requirements of 40 U.S.C. 471 et seq; revises the Navy's real property policy, and delegates authority to carry out the policy.  Enclosures 1, 2, and 3 detail the specific prescriptions and policies concerning real property acquisition, use by others, and disposal respectively.


			SECNAV 11011





			ACQUISITION


			SECNAV 11011.47


			Acquisition, Use by Others, and Disposal of Department of the Navy Real Property


			CONTROL


			This instruction implements the requirements of 40 U.S.C. 471 et seq; revises the Navy's real property policy, and delegates authority to carry out the policy.  Enclosures 1, 2, and 3 detail the specific prescriptions and policies concerning real property acquisition, use by others, and disposal respectively.


			SECNAV 11011





			MANAGEMENT


			SECNAV 11011.47


			Acquisition, Use by Others, and Disposal of Department of the Navy Real Property


			CONTROL


			This instruction implements the requirements of 40 U.S.C. 471 et seq; revises the Navy's real property policy, and delegates authority to carry out the policy.  Enclosures 1, 2, and 3 detail the specific prescriptions and policies concerning real property acquisition, use by others, and disposal respectively.


			SECNAV 11011





			DISPOSAL


			SECNAV 11011.47


			Acquisition, Use by Others, and Disposal of Department of the Navy Real Property


			CONTROL


			This instruction implements the requirements of 40 U.S.C. 471 et seq; revises the Navy's real property policy, and delegates authority to carry out the policy.  Enclosures 1, 2, and 3 detail the specific prescriptions and policies concerning real property acquisition, use by others, and disposal respectively.


			SECNAV 11011





			MANAGEMENT


			SECNAV 11011.48


			Mineral Exploration and Extraction on Department of the Navy Lands 


			CONTROL


			This instruction transmits and implements DoD Directive 4700.3 which establishes policy, responsibility, and procedures for using DoD land for mineral exploration and extraction.  It implements Department of the Navy (DON) policy to make lands available for mineral exploration and extraction consistent with military operational requirements.  It also details the relationship between the DON and the Department of the Interior concerning mineral exploration and extraction.  This instruction details the responsibilities, the procedures, and the implementation requirements that must be taken by the Under Assistant Secretary of the Navy (Shipbuilding and Logistics), the Director, Installations and Facilities, the Commanding Officer, Chief of Naval Operations, and the Commandant of the Marine Corps for Marine Corps property.  Enclosure 1 provides DoD Directive 4700.3 of 28 September 1983.  Enclosure 2 provides Memorandum of Understanding between the Department of Defense and the Department of the Interior.


			SECNAV 11011





			


			SECNAV 11013.13


			


			CONTROL


			


			SECNAV 11013





			ACQUISITION


			SECNAV 11013.28


			Secretary of Defense Military Construction Contingency Authorities


			CONTROL


			This instruction transmits and implements DoD Directive 4270.36 DoD Emergency, Contingency, and Other Unprogramed Construction Projects which implements 10 USC 2803, 2804, 2805, 2808 and 2854 concerning authority and restraints applicable to establishing or developing installations and facilities in the event of a declaration of war or national emergency.  This instruction details the responsibilities of the Under Secretary of Defense for Acquisition and Technology, the Heads of DoD Components, the Chairman of the Joint Chiefs of Staff, and the Commanders of the Combatant Commands.


			SECNAV 11013





			MANAGEMENT


			SECNAV 11013.28


			Secretary of Defense Military Construction Contingency Authorities


			CONTROL


			This instruction transmits and implements DoD Directive 4270.36 DoD Emergency, Contingency, and Other Unprogrammed Construction Projects which implements 10 USC 2803, 2804, 2805, 2808 and 2854 concerning authority and restraints applicable to establishing or developing installations and facilities in the event of a declaration of war or national emergency.  This instruction details the responsibilities of the Under Secretary of Defense for Acquisition and Technology, the Heads of DoD Components, the Chairman of the Joint Chiefs of Staff, and the Commanders of the Combatant Commands


			SECNAV 11013





			


			SECNAV 11013.29C


			


			CONTROL


			


			SECNAV 11013





			ACQUISITION


			SECNAV 3900.41


			Acquisition, Transport, Care and Maintenance of Marine Mammals


			CONTROL


			This instruction implements the Marine Mammal Protection Act of 1972, 10 USC 7524, and The Animal Welfare Act (7 USC 2131).  It prescribes policies and procedures for all Navy military and civilian personnel regarding the handling of marine mammals by, within, or for the naval establishment.  The instruction defines the terms associated with the handling of marine mammals and details the responsibilities for The Deputy for Expedition Forces Programs, Office of the Assistant Secretary of the Navy (Research, Development and Acquisition) The Chief of Naval Operations, Director Expeditionary Warfare Division (N85) and The Naval Command, Control and Ocean Surveillance Center Research Development Test and Evaluation Division (NCCOSC RDTE DIV).  The instruction details Navy policy to provide all marine mammals with the highest quality of humane care and treatment, and to comply fully with all applicable laws and statutes.  Navy policy requires that all information concerning Navy-sponsored marine mammal programs be release only through the appropriate Navy Public Affairs Office in conjunction with the Chief of Naval Operations.  


			SECNAV 3900





			MANAGEMENT


			SECNAV 3900.41


			Acquisition, Transport, Care and Maintenance of Marine Mammals


			CONTROL


			This instruction implements the Marine Mammal Protection Act of 1972, 10 USC 7524, and The Animal Welfare Act (7 USC 2131).  It prescribes policies and procedures for all Navy military and civilian personnel regarding the handling of marine mammals by, within, or for the naval establishment.  The instruction defines the terms associated with the handling of marine mammals and details the responsibilities for The Deputy for Expedition Forces Programs, Office of the Assistant Secretary of the Navy (Research, Development and Acquisition) The Chief of Naval Operations, Director Expeditionary Warfare Division (N85) and The Naval Command, Control and Ocean Surveillance Center Research Development Test and Evaluation Division (NCCOSC RDTE DIV).  The instruction details Navy policy to provide all marine mammals with the highest quality of humane care and treatment, and to comply fully with all applicable laws and statutes.  Navy policy requires that all information concerning Navy-sponsored marine mammal programs be release only through the appropriate Navy Public Affairs Office in conjunction with the Chief of Naval Operations.  


			SECNAV 3900





			ACQUISITION


			SECNAV 4000.35


			Department of the Navy Cultural Resources Program


			CONTROL


			This instruction establishes policy, assigns responsibility, and imposes legal obligations on the Department of the Navy (DON) in its management of cultural resources.  This instruction implements the National Historic Preservation Act and the Protection and Enhancement of the Cultural Environment law under Title 16 of the United States Code, The Native American Graves Protections Act (25 U.S.C. 3001), and Executive Order 11593 for all DON activities.


			SECNAV 4000





			MANAGEMENT


			SECNAV 4000.35


			Department of the Navy Cultural Resources Program


			CONTROL


			This instruction establishes policy, assigns responsibility, and imposes legal obligations on the Department of the Navy (DON) in its management of cultural resources.  This instruction implements the National Historic Preservation Act and the Protection and Enhancement of the Cultural Environment law under Title 16 of the United States Code, The Native American Graves Protections Act (25 U.S.C. 3001), and Executive Order 11593 for all DON activities.


			SECNAV 4000





			MANAGEMENT


			SECNAV 4100.9


			DON Shore Energy Management (Issued 1 Oct 2001)


			CONTROL


			This instruction establishes policy and assigns responsibility for energy management on Navy Shore Stations and applies to all DON organizations and contractors using Government-owned facilities.  It implements the requirements of the National Energy Conservation Policy Act and Executive Order 13123.


			SECNAV 4100





			ACQUISITION


			SECNAV 4380.8


			Implementation of the Department of the Navy Small and Disadvantaged Business Utilization


			


			This instruction assigns individual responsibilities and establishes policy for the Navy Small and Disadvantaged Business Utilization (SADBU) Program.  The instruction details Navy policy to utilize small and small disadvantaged business concerns in obtainment of its acquisition requirements in accordance with Title 15 USC 644, the Federal Acquisition Regulations, and DoD policy, and to give small and disadvantaged businesses the maximum practicable opportunity to participate as subcontractors in prime contracts awarded by the Navy to major prime contractors.


			SECNAV 4380





			


			SECNAV 5211.5


			


			CONTROL


			


			SECNAV 5211





			


			SECNAV 5720.42


			


			CONTROL


			


			SECNAV 5720





			MANAGEMENT


			SECNAV 5755.2


			Department of the Navy Museum Exchanges


			CONTROL


			This instruction details Navy policy concerning property exchanges known as museum exchanges under 10 USC 2572 to benefit the historical collections of the armed forces.  The instruction defines the types of property that may be exchanged, and the methods for accounting for the exchange; terms under which exchanges may be made and establishes the conditions for conveyance of such items.  


			SECNAV 5755
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Appendix D



Financial Laws and Policies



			Law / Policy


			Source Name


			Source Acronym


			Definition





			Law






			Accounting and Auditing Procedures Act of 1950


			Acc. & Aud. Act


			Law required the accounting systems of executive agencies to conform to the principles, standards, and related requirements prescribed by the Comptroller General.





			Law






			Anti-Deficiency Act


			ADA


			Law places limitations on expending and obligating amounts.  Makes it illegal for an officer or employee of the United States Government to make or authorize and expenditure or obligation exceeding an amount available in an appropriation or fund for the expenditure or obligation.





			Law






			Budget and Accounting Act of 1921


			Bud. & Acc. Act


			Law established the General Accounting Office and the forerunner to the Office of Management and Budget.  Law also requires the Office of Management and Budget to develop financial management policy, systems, internal controls, and practices.  Law also gives the General Accounting Office the authority to audit Federal entities.





			Law






			Chief Financial Officers Act of 1990


			CFO Act  


			Law establishes a (1) Controller and Chief Financial Officer in each major executive agencies in the Federal Government,  (2) directs each agency to improve systems of accounting, financial management, and internal controls to assure the issuance of reliable financial information and to deter fraud, waste, and abuse of Government resources, and  (3) causes the production of complete, reliable, timely, and consistent financial information for use by the executive branch of the Government and the Congress in the financing, management, and evaluation of Federal programs.





			Law






			Credit Reform Act of 1990


			CRA


			Law requires agencies to measure more accurately the costs of Federal credit programs, place the cost of credit programs on a budgetary basis equivalent to other Federal spending, encourages the delivery of benefits in the form most appropriate to the needs of beneficiaries, and to improve the allocation of resources among credit programs and between credit and other spending programs.





			Law






			Debt Collection Improvement Act of 1996


			DCIA


			Law provides greater flexibility and power to Federal agencies to collect debts.  Law also specifies when agencies must refer debts to the United States Treasury for collection.





			Law






			Federal Activities Inventory Reform Act


			FAIR


			Law requires the head of each agency to submit to the Office of Management and Budget a list of activities performed by Federal Government sources that in the judgment of the head of the executive agency are not inherently governmental functions.  The Law also requires consultation and review of the list by the Office of Management and Budget and provides public availability of the list.  The Law requires that the agency to use competitive process to select sources for functions identified on the list for which the agency wishes to contract.  The law also provides for realistic and fair cost comparisons and for challenges.





			Law






			Federal Financial Management Improvement Act of 1996


			FFMIA


			Law requires each agency to implement and maintain financial management systems that comply with (1) Federal financial systems requirements (aka JFMIP),  (2) applicable Federal accounting standards (aka FASAB Standards), and  (3) the United States Government Standard General Ledger at the transaction level (aka USSGL).  This Law also requires each agency to give priority in funding and provide sufficient resources to implement this act and requires annual audit to determine compliance.





			Law






			Federal Managers Financial Integrity Act of 1982


			FMFIA


			Law requires that (1) internal accounting and administrative controls of each executive agency shall be established in accordance with standards prescribed by the Comptroller General, and shall provide reasonable assurances that (a) obligations and costs are in compliance with applicable law, (b) funds, property, and other assets are safeguarded against waste, loss, unauthorized use, or misappropriation and (c) revenues and expenditures are properly recorded and accounted for to permit preparation of reliable financial and statistical reports and to maintain accountability over the assets,  (2) standards prescribed by the Comptroller General provide standards to a prompt resolution of all audit findings, (3) OMB establish guidelines for the evaluation by agencies of their systems of internal accounting and administrative control to determine such systems' compliance with the requirements of this law, (4) the head of each agency to prepare a statement that the agency's systems of internal controls.





			Law






			Government Management Reform Act of 1994


			GMRA


			Law places limitation on certain annual pay adjustment, establishes limitations on accumulation of annual leave for the Senior Executive Service and the uses of excess leave.  Law improves efficiency in reporting to Congress by allowing the elimination or consolidation of duplicative or obsolete reporting requirements, and allows agencies to recommend, in consultation with Congressional committees, consolidation, elimination, or adjustments in frequency and due dates of statutorily required reports.  Law generally requires electronic payment for all Federal wage, salary, and retirement payments.  Law establishes Franchise Fund Pilot Programs and requisite uses, funding, and reporting.  Law allows Congress and its committees and the Office of Management and Budget to adjust the frequency and due dates of or consolidate any statutorily required reports within certain guidelines.  Law establishes certain deadlines for annual financial reports and related audits, such as the Government-wide Financial Statements.





			Law






			Government Performance and Results Act of 1995


			GPRA


			Law that provides for the establishment of strategic planning and performance measurement in the Federal Government.  The Law also (1) holds Federal agencies accountable for achieving program results, (2) requires agencies to initiate program performance reform with a series of pilot projects in setting program goals, measuring program performance against those goals, and reporting publicly on their progress, (3) improve Federal program effectiveness and public accountability by promoting a new focus on results, service quality, and customer satisfaction, (4) help Federal managers improve service delivery, by requiring that they plan for meeting program objectives and by providing them with information about program results and service quality, (5) improve congressional decision making by providing more objective information on achieving statutory objectives, and on the relative effectiveness and efficiency of Federal programs and spending, and (6) improve internal management of the Federal Government.





			Law






			Prompt Pay Act


			Prompt Pay Act


			The Prompt Payment Act is a law that provides requirements for agencies to follow when making payment to contractors/vendors.  The act generally requires that the government pay its contractors in accordance with the terms of their contract or if the contract does not specify it requires payment be made within 30 days following the later of the receipt of the goods or services or receipt of a valid invoice.





			Law


			Report Consolidation Act of 2000


			RCA


			Law provides  (1) authorizes and encourages the consolidation of financial and performance management reports;  (2) provides financial and performance management information in a more meaningful and useful format for Congress, the President, and the Public;  (3) for improvement to the quality of agency financial and performance management information; and  (4) for enhancing coordination and efficiency on the part of agencies in reporting financial and performance management information.





			Policy


			Requirements Framework


			JFMIP FFMSR-0


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements.  JFMIP then began issuing promulgations that provide agencies with system requirements related to the following systems (1) Acquisition Financial System Requirements, (2) Core Financial System Requirements, (3) Benefit System Requirements, (4) Human Resources and Payroll System Requirements, (5) Inventory System Requirements, (6) Travel System Requirements, (7) Direct Loan System Requirements, (8) Framework for Federal Financial Management, (9) Grant Financial System Requirements, (10) Guaranteed Loan System Requirements, (11) System Requirements for Managerial Cost Accounting, (12) Seized Property and Forfeited Assets System Requirements, (13) Property Management System Requirements.





			Policy


			Guaranteed Loan System Requirements


			JFMIP SR-00-01


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Grant Financial System Requirements


			JFMIP SR-00-03


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.





			Policy


			Property Management System Requirements


			JFMIP SR-00-04


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.





			Policy


			Benefits System Requirements


			JFMIP SR-01-01


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Core Financial System Requirements


			JFMIP SR-02-01


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Acquisition Financial System Requirements


			JFMIP SR-02-02


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Seized Property and Forfeited Assets System Requirements


			JFMIP SR-99-14


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Human Resources and Payroll System Requirements


			JFMIP SR-99-05


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Direct Loan System Requirements


			JFMIP SR-99-08


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Travel System Requirements


			JFMIP SR-99-09


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Inventory System Requirements


			JFMIP FFMSR-7


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			System Requirements for Managerial Cost Accounting


			JFMIP FFMSR-8


			JFMIP was established when Congress enacted the Federal Financial Management Improvement Act which requires each agency to implement and maintain financial management systems that comply with Federal financial management systems requirements. JFMIP then began issuing promulgations that provide agencies with system requirements related to the specific systems.  





			Policy


			Accounting for Selected Assets and Liabilities


			SFFAS 1


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Direct Loans and Loan


			SFFAS 2


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Inventory and Related Property


			SFFAS 3


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Managerial Cost Accounting Concepts and Standards


			SFFAS 4


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Liabilities of the Federal Government


			SFFAS 5


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Property, Plant, and Equipment


			SFFAS 6


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Revenue and Other Financing Sources


			SFFAS 7


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Supplementary Stewardship Reporting


			SFFAS 8


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Managerial Cost Accounting


			SFFAS 9


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Internal Use Software


			SFFAS 10


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Amendments to Accounting for PP&E: Definitions


			SFFAS 11


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Recognition of Contingent Liabilities from Litigation


			SFFAS 12


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Material Revenue-Related Transactions


			SFFAS 13


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Amendments to Deferred Maintenance Reporting


			SFFAS 14


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Management's Discussion and Analysis - Standards


			SFFAS 15


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Amendments to Accounting for PP&E: Multi Use Heritage Assets


			SFFAS 16


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Accounting for Social Insurance


			SFFAS 17


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Amendments to Accounting Standards for Direct Loans and Loan Guarantees


			SFFAS 18


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Technical Amendments to Accounting Standards for Direct Loans and Loan Guarantees


			SFFAS 19


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Elimination of Certain Disclosures


			SFFAS 20


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Reporting Corrections of Errors and Changes in Accounting Principles


			SFFAS 21


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Change in Certain Requirements for Reconciling Obligations and Net Cost of Operations


			SFFAS 22


			The Federal Accounting Standards Advisory Board is responsible for promulgating accounting standards for the United States Government.   There are 22 standards.  Each standard provides requirements for specific types or classes of transactions and are to be followed by all Federal entities.





			Policy


			Title 2 - Compensated Absences


			GAO C30


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board- these are the General Accounting Office Standards related to Compensated Absences, Entitlements, Equity of the United States, Foreign Currency, Grants and Cooperative Agreements, Imputed Interest, Long Term Contracts, and Regulatory Accounting.





			Policy


			Title 2 - Entitlements


			GAO E10


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board- these are the General Accounting Office Standards related to Compensated Absences, Entitlements, Equity of the United States, Foreign Currency, Grants and Cooperative Agreements, Imputed Interest, Long Term Contracts, and Regulatory Accounting.





			Policy


			Title 2 - Equity of the U.S. Government


			GAO E20


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Foreign Currency


			GAO F30


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Fund Accounting


			GAO F40


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Grants and Cooperative Agreements


			GAO G10


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Imputed Interest


			GAO I10


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Investments


			GAO I40


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Leases


			GAO L10


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board





			Policy


			Title 2 - Long-Term Contracts


			GAO L40


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Property, Plant, and Equipment


			GAO P40


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Regulatory Accounting


			GAO R20


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Title 2 - Research and Development


			GAO R40


			Prior to the Congress' establishment of the Federal Accounting Standards Advisory Board the Congress gave the General Accounting Office authority to promulgate accounting standards to be followed by Federal entities.  The General Accounting Office accounting standards were issued as Title 2.  Most of Title 2 has been superceded by Standards promulgated by the Federal Accounting Standards Advisory Board.  However, there are some standards that still have not been superceded by the Federal Accounting Standards Advisory Board.





			Policy


			Audit Requirements


			OMB Bulletin 01-02


			The Office of Management and Budget issued Bulletin 01-02 to provide agencies with requirements to follow for the Financial Statement with respect to the Audits.





			Policy


			Form and Content of Financial Statements


			OMB Bulletin 01-09


			The Office of Management and Budget issued Bulletin 01-09 to provide agencies with requirements to follow for the Form and Content of the Financial Statements.





			Policy


			Preparation, Submission, and Execution of the Budget


			OMB Circular A-11


			The Office of Management and Budget issued Circular A-11 to provide agencies with requirements to follow for the preparation and submission of budgetary estimates and information.





			Policy


			Performance of Commercial Activities


			OMB Circular A-76


			The Office of Management and Budget issued Circular A-76 to provide agencies with requirements to follow for the Performance of Commercial Activities.





			Policy


			Management Accountability and Control


			OMB Circular A-123


			The Office of Management and Budget issued Circular A-123 to provide agencies with requirements to follow for Management Accountability and Control.





			Policy


			Financial Management Systems


			OMB Circular A-127


			The Office of Management and Budget issued Circular A-127 to provide agencies with requirements to follow for the Financial Management Systems.





			Policy


			Managing Federal Credit Programs


			OMB Circular A-129


			The Office of Management and Budget issued Circular A-129 to provide agencies with requirements to follow for Managing Federal Credit Programs.





			Policy


			Management of Federal Information Resources


			OMB Circular A-130


			The Office of Management and Budget issued Circular A-130 to provide agencies with requirements to follow for the Management of Federal Information Resources.





			Policy


			Financial Accounting Principles and Standards


			OMB Circular A-134


			The Office of Management and Budget issued Circular A-134 to provide agencies with requirements to follow for Financial Accounting Principles and Standards.





			Policy


			Treasury Financial Manual Part 1: Introduction


			I TFM 1


			Policy describes the fiscal responsibilities of Federal agencies and other concerned parties by providing policies, procedures and instructions.  These policies, procedures, and instructions encompass activities such as central accounting and reporting, payrolls, deductions, and withholdings, disbursements, deposit regulations, and other fiscal matters.





			Policy


			Treasury Financial Manual Part 2: Central Accounting and Reporting


			I TFM 2


			Policy describes the fiscal responsibilities of Federal agencies and other concerned parties by providing policies, procedures and instructions.  These policies, procedures, and instructions encompass activities such as central accounting and reporting, payrolls, deductions, and withholdings, disbursements, deposit regulations, and other fiscal matters.





			Policy


			Treasury Financial Manual Part 3: Payrolls, Deductions, and Withholdings


			I TFM 3


			Policy describes the fiscal responsibilities of Federal agencies and other concerned parties by providing policies, procedures and instructions.  These policies, procedures, and instructions encompass activities such as central accounting and reporting, payrolls, deductions, and withholdings, disbursements, deposit regulations, and other fiscal matters.





			Policy


			Treasury Financial Manual Part 4: Disbursing


			I TFM 4


			Policy describes the fiscal responsibilities of Federal agencies and other concerned parties by providing policies, procedures and instructions.  These policies, procedures, and instructions encompass activities such as central accounting and reporting, payrolls, deductions, and withholdings, disbursements, deposit regulations, and other fiscal matters.





			Policy


			Treasury Financial Manual Part 5: Deposit Regulations


			I TFM 5


			Policy describes the fiscal responsibilities of Federal agencies and other concerned parties by providing policies, procedures and instructions.  These policies, procedures, and instructions encompass activities such as central accounting and reporting, payrolls, deductions, and withholdings, disbursements, deposit regulations, and other fiscal matters.





			Policy


			Treasury Financial Manual Part 6: Other Fiscal Matters


			I TFM 6


			Policy describes the fiscal responsibilities of Federal agencies and other concerned parties by providing policies, procedures and instructions.  These policies, procedures, and instructions encompass activities such as central accounting and reporting, payrolls, deductions, and withholdings, disbursements, deposit regulations, and other fiscal matters.
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Appendix E



The Systems Inventory (Real Property)



			Sys_ Acronym


			System_ Name


			SV8


			Domain


			Service Organization


			Sys_Desc


			Feeder


			Status


			Sunset_ Date


			Intermediate System


			Segment





			1391


			DD Form 1391 Processor


			1391 -- DD Form 1391 Processor


			Real Property Management


			US ARMY USACE


			Difference: Program Manager J. Garry Runyans USACE 256-895-1831.


			


			Operational Legacy


			


			


			Real Property Strategic Planning, Programming and Budgeting





			ACEIT


			Automated Cost Estimating Integrated Tools


			ACEIT -- Automated Cost Estimating Integrated Tools


			Real Property Management


			US ARMY 


			Cost Estimating Model


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			ACEIT/ACDB


			Automated Cost Estimating Integrated Tools


			ACEIT/ACDB -- Automated Cost Estimating Integrated Tools


			Real Property Management


			USAF 


			Cost Estimating & Analysis - Used by the SPO to estimate costs. ACEIT is not a system, It does not accept or transmit data to other systems. It is a COTS software tool that uses a pre-formatted spread- sheet application with built-in cost estimating.


			Financial


			Continuing


			Not Applicable


			No


			Real Property Strategic Planning, Programming and Budgeting





			ACES-RP


			Automated Civil Engineering System - Real Property Module


			ACES-RP -- Automated Civil Engineering System - Real Property Module


			Real Property Management


			USAF 


			This function manages the government owned Real and Personal Property other than weapons and tactical systems. It provides for the financial and physical control over Real and Personal Property to include lands, buildings, structures and the capital improvements made.


			


			Legacy


			Not Applicable


			No


			Construction Projects





			ACES-RP


			Automated Civil Engineering System - Real Property Module


			ACES-RP -- Automated Civil Engineering System - Real Property Module


			Real Property Management


			USAF 


			This function manages the government owned Real and Personal Property other than weapons and tactical systems. It provides for the financial and physical control over Real and Personal Property to include lands, buildings, structures and the capital improvements made.


			


			Legacy


			Not Applicable


			No


			Environmental Management





			ACES-RP


			Automated Civil Engineering System - Real Property Module


			ACES-RP -- Automated Civil Engineering System - Real Property Module


			Real Property Management


			USAF 


			This function manages the government owned Real and Personal Property other than weapons and tactical systems. It provides for the financial and physical control over Real and Personal Property to include lands, buildings, structures and the capital improvements made.


			


			Legacy


			Not Applicable


			No


			Maintenance and Operations





			ACES-RP


			Automated Civil Engineering System - Real Property Module


			ACES-RP -- Automated Civil Engineering System - Real Property Module


			Real Property Management


			USAF 


			This function manages the government owned Real and Personal Property other than weapons and tactical systems. It provides for the financial and physical control over Real and Personal Property to include lands, buildings, structures and the capital improvements made.


			


			Legacy


			Not Applicable


			No


			Real Property Portfolio





			ACES-RP


			Automated Civil Engineering System - Real Property Module


			ACES-RP -- Automated Civil Engineering System - Real Property Module


			Real Property Management


			USAF 


			This function manages the government owned Real and Personal Property other than weapons and tactical systems. It provides for the financial and physical control over Real and Personal Property to include lands, buildings, structures and the capital improvements made.


			


			Legacy


			Not Applicable


			No


			Space Management





			AEDB


			Army Environmental Database


			AEDB -- Army Environmental Database


			Real Property Management


			US ARMY SECARMY


			AEDB includes cost planning data for Army environmental programs: restoration, compliance, conservation and P2.


			


			Continuing


			


			


			Environmental Management





			ALPMS


			Army Lodging Property Management System


			ALPMS -- Army Lodging Property Management System


			Real Property Management


			US ARMY 


			System used for scheduling and property accountability at Army transient lodging offices. It is a COTS application that performs hotel property management operations. Used primarily in on-post lodging operations. This application is based on a HP 9000 platform.


			Supports all Army billeting front desk functions


			Continuing


			Unknown


			No


			Space Management





			ATAV


			Army Total Asset Visibility


			ATAV -- Army Total Asset Visibility


			Real Property Management


			US ARMY 


			ATAV is an automated capability designed to provide total visibility over Army assets and facilitate strategic decision making for Army logistics functions, echelons, and actions. ATAV assimilates data from as many as 42 sources and/or resident databases.


			


			Continuing


			


			


			Real Property Portfolio





			CABRILLO


			SSC-SD Enterprise Resource Planning Program


			CABRILLO -- SSC-SD Enterprise Resource Planning Program


			Real Property Management


			DON SPAWAR


			SSC-ERP encompasses the following Core Business Functional Areas: 



Financial Management - 



All financial activities including budgets, funds management, billings, payables, reporting and employee data.



Procurement Management-



All buying activities for MRO items.


			Feeder


			Continuing


			09/30/2002


			SAP Financial Information Management System Plus ­ SPAWAR (SAP FIMS+)


			Real Property Portfolio





			CAPCES


			Construction Appropriations Programming Control and Execution System


			CAPCES -- Construction Appropriations Programming Control and Execution System


			Real Property Management


			US ARMY 


			


			


			Legacy


			


			


			Construction Projects





			CCASS


			Construction Contractor Appraisal Support System


			CCASS -- Construction Contractor Appraisal Support System


			Real Property Management


			US ARMY USACE


			Construction contract performance reference database.


			


			Continuing


			


			


			Construction Projects





			CCF


			Construction Cost Factors


			CCF -- Construction Cost Factors


			Real Property Management


			US ARMY SECARMY


			


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			CEFMS


			Corps of Engineers Financial Management Systems


			CEFMS -- Corps of Engineers Financial Management Systems


			Real Property Management


			US ARMY USACE


			CEFMS is the Corps of Engineers Financial Management System. An online interactive AIS written in Oracle and running on SUN equipment at the Corps to DPI's - the Western Processing Center in Portland, OR. and the Central Processing Center at Vicksburg, MS.


			Core Financial Management System


			Continuing


			2008


			No


			Real Property Strategic Planning, Programming and Budgeting





			CL


			Capital Leases


			CL -- Capital Leases


			Real Property Management


			USAF 


			


			


			Continuing


			


			


			Real Estate Administration





			CUBIC


			Computerized Utility Billing into the Comptroller


			CUBIC -- Computerized Utility Billing into the Comptroller


			Real Property Management


			DON NAVFAC


			The CUBIC system is used to perform utility allocations.  It allocates utilities usage at the sub-building level.  CUBIC is a specialized application running on a Microsoft Access / Oracle platform using the SQL programming language.  


			Feeder


			Continuing


			Not Applicable


			No


			Space Management





			DD1390/91


			DD 1390/391 Processor Module


			DD1390/91 -- DD 1390/391 Processor Module


			Real Property Management


			US ARMY SECARMY


			DD1390/91 Processor Module is used to plan Military Construction.


			


			Legacy


			


			


			Real Property Strategic Planning, Programming and Budgeting





			DEMRS


			DeCA Energy Management Reporting Systems


			DEMRS -- DeCA Energy Management Reporting Systems


			Real Property Management


			DOD AGENCIES DeCA


			The DeCA Energy Management Reporting System, when completed, will be used to track facilities consumption of energy data from commissary and administrative buildings.  The information will be submitted electronically via an Informs database to HQ DeCA.


			


			Continuing


			


			


			Environmental Management





			DIRNET


			DIRECTIVE Network


			DIRNET -- DIRECTIVE Network


			Real Property Management


			US ARMY USACE


			


			


			Operational Legacy


			


			


			Construction Projects





			DMLSS


			Defense Medical Logistics Support System


			DMLSS -- Defense Medical Logistics Support System


			Real Property Management


			DoD FIELD ACTIVITIES TMA


			The DMLSS Program is an integrated system being developed to accommodate the needs of the Army Navy and Air Force at the wholesale and retail levels for medical logistic support at fixed military treatment facilities (MTFs) and for deployed theater forces.


			


			Continuing


			


			


			Real Property Portfolio





			DNSP


			DAISY National Sales Program


			DOD AGENCIES DLA


			Finance


			Legacy


			The DAISY National Sales Program (DNSP) is a system by which property referred for national sales is accounted for.


			


			


			


			


			Real Property Portfolio





			DONHAMS


			Department of the Navy Heritage Assets Management System


			DONHAMS -- Department of the Navy Heritage Assets Management System


			Real Property Management


			DON 


			DONHAMS - ARMS will consist of COTS Relational/Object Oriented Database software package optimized for HA Archives management, running on client-server system.  NOS will be Windows 2000/5.0 with client running Windows95/98/6NT/2000.


			


			New Development


			


			


			Real Property Portfolio





			DPAS


			Defense Property Accountability System


			DPAS -- Defense Property Accountability System


			Real Property Management


			JCS 


			DPAS deployment initiative is an integrated system for achieving financial and physical control over Real and Personal Property. Real and Personal Property are those government assets, other than weapons and tactical systems, owned by the government.  


			Feeder


			Continuing


			


			No


			Real Property Portfolio





			DRREAL


			Desktop Resource for Real Estate


			DRREAL -- Desktop Resource for Real Estate


			Real Property Management


			US ARMY 


			DRREAL is a GUI based application used to track real estate information at the state level. The data is then forwarded to NGB for approval and consolidation. DRREAL data is used to produce reports showing the number, facility type and funding of Real Estate.


			


			Continuing


			


			


			Real Property Portfolio





			DRREAL 2000


			Desktop Resource for Real Estate 2000 (PRIDE)


			DRREAL 2000 -- Desktop Resource for Real Estate 2000 (PRIDE)


			Real Property Management


			US ARMY 


			A GUI based application, which will be used to track real estate information at the state level. The data is then forwarded to NGB for approval and consolidation. DRREAL data is used to produce reports showing the number, facility type and funding of Real Estate.


			


			Continuing


			


			


			Real Property Portfolio





			EFR/ISR


			Essential Facilities Requirements/Installation Status Report


			EFR/ISR -- Essential Facilities Requirements /Installation Status Report


			Real Property Management


			US ARMY 


			


			


			Continuing


			


			


			Real Property Portfolio





			EFTV


			Environmental Forestry /Timber Values


			EFTV -- Environmental Forestry/ Timber Values


			Real Property Management


			USAF 


			


			


			


			


			


			Environmental Management





			EMIS


			Executive Management Information System


			EMIS -- Executive Management Information System


			Real Property Management


			US ARMY 


			Management tool used to support the ISM Program; integrates supply and maintenance at the sustainment maintenance level; takes data feeds from STAMISs 
to provide forecasting capability, as well as maintenance status for workload and resource management.


			


			Continuing


			


			


			Maintenance & Operations





			EMS


			Engineer Management System


			EMS -- Engineer Management System


			Real Property Management


			US ARMY 


			A stand-alone tool to aid Garrisons and Regions in facility management, inventory, inspection, maintenance and repair related to SRM. The Engineered Management System (EMS) is an integrated suite of modules developed by the U.S. Army Construction Engineering. 


			


			Continuing


			


			


			Construction Projects





			EMS


			Engineer Management System


			EMS -- Engineer Management System


			Real Property Management


			US ARMY 


			A stand-alone tool to aid Garrisons and Regions in facility management, inventory, inspection, maintenance and repair related to SRM. The Engineered Management System (EMS) is an integrated suite of modules developed by the U.S. Army Construction Engineering. 


			


			Continuing


			


			


			Engineering Management





			EMS


			Engineer Management System


			EMS -- Engineer Management System


			Real Property Management


			US ARMY 


			A stand-alone tool to aid Garrisons and Regions in facility management, inventory, inspection, maintenance and repair related to SRM. The Engineered Management System (EMS) is an integrated suite of modules developed by the U.S. Army Construction Engineering. 


			


			Continuing


			


			


			Maintenance and Operations





			ENBOSS


			Engineering and Base Operating Support  System


			ENBOSS -- Engineering and Base Operating Support System


			Real Property Management


			US ARMY 


			ENBOSS is intended for use by the U.S. Army Reserve Engineers at the Regional Support Commands (RSC), USAR Installations, and USAREng 
Directorate. Its purpose is to support Army Reserve Engineers in managing the U.S. Army Reserve inventory of facilities.


			


			Continuing


			


			


			Real Property Portfolio





			EPRWEB


			Environmental Program Report WEB


			EPRWEB -- Environmental Program Report WEB


			Real Property Management


			US ARMY 


			EPRWEB supports environmental reporting.


			


			Continuing


			


			


			Environmental Management





			ERIS


			Environmental Restoration Information System


			ERIS -- Environmental Restoration Information System


			Real Property Management


			US ARMY 


			ERIS supports environmental reporting.  ERIS does not contain any financial data.


			


			Continuing


			


			


			Environmental Management





			ERLS


			Environmental Reporting Logistics System


			ERLS -- Environmental Reporting Logistics System


			Real Property Management


			DOD AGENCIES DLA


			ERLS is a Defense Logistics Agency (DLA) automated Data Warehouse system that gathers environmental report data for each DLA activity. It is currently deployed at all DLA locations that have hazardous materials and at the Inventory Control Points (ICPs). 


			


			Continuing


			


			


			Environmental Management





			FEM


			Facilities and Equipment Maintenance


			FEM -- Facilities and Equipment Maintenance


			Real Property Management


			USAF E13


			FEM tracks maintenance practices cost, scheduling, planning and materiel (parts, supplies usages and availability) for Personal and Real Property.  D130 (FEM) provides an integrated tracking and control system for equipment and facility maintenance and calibration.


			


			Continuing


			


			


			Maintenance and Operations





			FEM


			Facilities and Equipment Maintenance


			FEM -- Facilities and Equipment Maintenance


			Real Property Management


			DON CMC


			FEM tracks maintenance practices cost, scheduling, planning and materiel (parts, supplies usages and availability) for Personal and Real Property.  D130 (FEM) provides an integrated tracking and control system for equipment and facility maintenance and calibration.


			Feeder


			Continuing


			Not Applicable


			No


			Maintenance and Operations





			FEM


			Facilities and Equipment Maintenance


			FEM -- Facilities and Equipment Maintenance


			Real Property Management


			US ARMY USACE


			FEM tracks maintenance practices cost, scheduling, planning and materiel (parts, supplies usages and availability) for Personal and Real Property.  D130 (FEM) provides an integrated tracking and control system for equipment and facility maintenance and calibration.


			


			Continuing


			


			


			Maintenance and Operations





			FIPS


			Facilities Inventory Planning System


			FIPS -- Facilities Inventory Planning System


			Real Property Management


			DON 


			FIPS is used in planning management and inventory.


			


			Continuing


			


			


			Real Property Portfolio





			FIS 2.0


			Facilities Information System 2.0


			FIS 2.0 -- Facilities Information System 2.0


			Real Property Management


			DON NAVFAC


			FIS tracks military construction cost. FIS is a system controlled by Naval Facilities Engineering Command, NAVFACENGCOM.  Cleveland is currently in the process of converting FIS 2.0 to  the Navy migratory General Funds accounting system.


			


			Continuing


			


			


			Construction Projects





			FPS


			Facility Planning System


			FPS -- Facility Planning System


			Real Property Management


			US ARMY USACE


			The FPS prepares projected budget based on multi-source fundings, taskings, and expenses (supplies, equipment, transportation, labor, and  contracts) and tracks the actual to planned using input from STARS/FL. Manages usage of services. Generates online reports.


			Facility planning system


			Continuing


			None


			NA


			Real Property Strategic Planning, Programming and Budgeting





			FRP


			Facilities Reduction Program


			FRP -- Facilities Reduction Program


			Real Property Management


			US ARMY SECARMY


			Report only - not interfaced with an automated system.


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			GIS-R


			Geographic Information System-Repository (GIS-R)


			GIS-R -- Geographic Information System-Repository (GIS-R)


			Real Property Management


			US ARMY 


			Installation Visualization Master Planning Database; Integration BRAC; Property Environment; Facility Management Range and Training; Support; Mission Planning; Homeland Security; Emergency Operations; Logistics Digital Mapping; and Analysis Data Visualization.  


			


			Continuing


			


			


			Real Property Portfolio





			GPIPER


			Gas Piper


			GPIPER -- Gas Piper


			Real Property Management


			US ARMY 


			Condition assessment and life prediction for natural gas piping systems.


			


			Currently Operational


			


			


			Maintenance & Operations





			HALO


			Hazardous Asbestos Lead Optimal Management System


			HALO -- Hazardous Asbestos Lead Optimal Management System


			Real Property Management


			US ARMY SECARMY


			The HALO is a stand-alone system used to assist Army installations in managing housing units and non-residential buildings that may contain lead and/or asbestos related hazards by taking as input the hazard information and giving as output the required disclosure documents.


			Facilities Operations and Maintenance


			Continuing


			NA


			No


			Space Management





			HMDS


			Hazardous Materials Data System


			HMDS -- Hazardous Materials Data System


			Real Property Management


			US ARMY 


			The HMDS is a stand-alone system used to collect, maintain, and disseminate hazard classification data for Army managed and used items. The HMDS provides a single integrated logistics database consisting of hazard classification and transportation data. 


			


			Continuing


			


			


			Space Management





			HOMES


			Housing Operations Management System


			HOMES -- Housing Operations Management System


			Real Property Management


			US ARMY 


			


			


			Legacy


			


			


			Real Property Portfolio





			HOMES 3


			Housing Office Management System


			HOMES 3 -- Housing Office Management System


			Real Property Management


			US ARMY 


			HOMES3 will be used by Army Housing Offices to manage the housing inventory and government-owned furnishings on Army installations; replaces older, non-compliant versions.


			


			Continuing


			


			


			Real Property Portfolio





			HQEIS


			Headquarters Executive Information System


			HQEIS -- Headquarters Executive Information System


			Real Property Management


			US ARMY 


			


			Executive info system facility management


			Legacy


			2007


			Real Property Enterprise Solution (RPES)


			Real Property Portfolio





			HQRPLANS


			Headquarters Real Property Planning and Analysis System


			HQRPLANS -- Headquarters Real Property Planning and Analysis System


			Real Property Management


			US ARMY AIMC


			


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			HSMS


			Hazardous Substance Management System


			HSMS -- Hazardous Substance Management System


			Real Property Management


			US ARMY 


			The HSMS system has been designated as the CIM system for the cradle-to-grave control and visibility of hazardous substances.


			


			Continuing


			


			


			Space Management





			IFS


			Integrated Facilities System


			IFS -- Integrated Facilities System


			Real Property Management


			US ARMY 


			IFS is used by installation-level Directorates of Public Works to manage all work associated with the maintenance of the Army's real property, and to report that same real property to DA, Congress, GSA and others.


			Facilities Management


			Continuing


			2007


			Real Property Enterprise Solution (RPES)


			Construction Projects





			IFS


			Integrated Facilities System


			IFS -- Integrated Facilities System


			Real Property Management


			US ARMY 


			IFS is used by installation-level Directorates of Public Works to manage all work associated with the maintenance of the Army's Real Property, and to report that same Real Property to DA, Congress, GSA and others.


			Facilities Management


			Continuing


			2007


			Real Property Enterprise Solution (RPES)


			Maintenance & Operations





			IFS


			Integrated Facilities System


			IFS -- Integrated Facilities System


			Real Property Management


			US ARMY 


			IFS is used by installation-level Directorates of Public Works to manage all work associated with the maintenance of the Army's real property, and to report that same real property to DA, Congress, GSA and others.


			Facilities Management


			Continuing


			2007


			Real Property Enterprise Solution (RPES)


			Real Property Portfolio





			IFS-M


			Integrated Facility System - Mini/Micro


			IFS-M -- Integrated Facility System - Mini/Micro


			Real Property Management


			US ARMY ATEC


			


			


			Continuing


			


			


			Real Property Portfolio





			INFADS


			Internet Navy Facility Assets Data Store


			INFADS -- Internet Navy Facility Assets Data Store


			Real Property Management


			DON 


			


			


			Continuing


			


			


			Construction Projects





			INFADS


			Internet Navy Facility Assets Data Store


			INFADS -- Internet Navy Facility Assets Data Store


			Real Property Management


			DON 


			


			


			Continuing


			


			


			Real Property Portfolio





			INFADS


			Internet Navy Facility Assets Data Store


			INFADS -- Internet Navy Facility Assets Data Store


			Real Property Management


			DON 


			


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			INFADS


			Internet Navy Facility Assets Data Store


			INFADS -- Internet Navy Facility Assets Data Store


			Real Property Management


			DON 


			


			


			Continuing


			


			


			Space Management





			IRDMIS


			Installation Restoration Data Management Information System


			IRDMIS -- Installation Restoration Data Management Information System


			Real Property Management


			US ARMY CSA


			IRDMIS is a UNIX-based application, due to be replaced by the Defense Environmental Security Corporate Information System before 1-1-2000. DoD's project manager has not given a date when this will occur, so Army Environmental Center is modifying the IRDMI.


			


			Continuing


			


			


			Real Property Portfolio





			ISR


			Installation Status Report


			ISR -- Installation Status Report


			Real Property Management


			US ARMY 


			The ISR is the installation-level equivalent to the tactical units' Unit Status Report (USR). Measures installation readiness in multiple areas, both in terms of quantity and quality of Infrastructure, Environmental and Service delivery status. 


			Installation condition assessment


			Continuing


			None


			NA


			Environmental Management





			ISR


			Installation Status Report


			ISR -- Installation Status Report


			Real Property Management


			US ARMY 


			The ISR is the installation-level equivalent to the tactical units' Unit Status Report (USR). Measures installation readiness in multiple areas, both in terms of quantity and quality of Infrastructure, Environmental and Service delivery status. 


			Installation condition assessment


			Continuing


			None


			NA


			Maintenance & Operations





			IWIMS


			Interim Work Information Management System


			IWIMS -- Interim Work Information Management System


			Real Property Management


			USAF 


			This former minicomputer system is housed at various DECC sites as stated above using ViewPort's COBOL emulation software. The system includes operational and financial aspects. In addition to financial management, the system supports readiness management.


			


			Legacy


			SEP 04


			YES IWIMS will be replaced by the phased-in implementation of ACES. As of Sep 01 only the IWIMS OPS module remained to migrate to ACES. This is projected to occur by the end of FY04


			Maintenance & Operations





			JEDMICS


			Joint Engineering Data Management Information & Control System


			JEDMICS -- Joint Engineering Data Management Information & Control System


			Real Property Management


			DON NAVSUP


			JEDMICS is the standard repository system for managing and controlling digital engineering data throughout the Department of Defense, with world wide desktop access capability.  JEDMICS digitally manages, controls, and stores engineering drawings.


			


			Continuing


			


			


			Engineering Management





			LCCE


			Life Cycle Cost Estimating Model


			LCCE -- Life Cycle Cost Estimating Model


			Real Property Management


			US ARMY 


			Cost Management and Cost Estimating.


			


			Continuing


			


			


			Real Property Portfolio





			LRCP


			Long Range Construction Plan


			LRCP -- Long Range Construction Plan


			Real Property Management


			US ARMY 


			LRCP is a GUI based application that tracks military construction projects and priorities of those projects.


			


			Continuing


			


			


			Construction Projects





			MAXIMO


			Maximo


			MAXIMO -- Maximo


			Real Property Management


			DON NAVFAC


			Computerized maintenance management system: work order generation, asset history, preventive maintenance scheduling, material ordering and inventory management.


			


			Continuing


			


			


			Maintenance & Operations





			MB


			Maintenance Budgeting


			MB -- Maintenance Budgeting


			Real Property Management


			DON 


			


			


			Legacy


			


			


			Real Property Strategic Planning, Programming and Budgeting





			MIMS (2)


			Maintenance Information Management System


			MIMS (2) -- Maintenance Information Management System


			Real Property Management


			US ARMY 


			Automates maintenance work orders, labor and parts cost transactions and work order changes. Provides reports as management tools for installation maintenance shop functions. Currently runs on both TRADOC and FORSCOM installations.


			


			Continuing


			


			


			Maintenance & Operations





			MIS (2)


			Management Information System for AFBCA Environmental Cleanup (BRAC)


			MIS (2) -- Management Information System for AFBCA Environmental Cleanup (BRAC)


			Real Property Management


			USAF 


			


			


			Continuing


			


			


			Environmental Management





			MSCK-SMS


			Material Support Command in Korea (MSCK) Scheduled Maintenance System (SMS)


			MSCK-SMS -- Material Support Command in Korea (MSCK) Scheduled Maintenance System (SMS)


			Real Property Management


			US ARMY 


			This system is utilized to schedule maintenance on all equipment that is on a normal maintenance schedule for all of EUSA. The system tracks funds allotted and budgeted for maintenance and creates the requisitions for the required parts. 


			


			Continuing


			


			


			Maintenance & Operations





			MSCK-UMS


			Material Support Command in Korea (MSCK) Unscheduled Maintenance System (UMS)


			MSCK-UMS -- Material Support Command in Korea (MSCK) Unscheduled Maintenance System (UMS)


			Real Property Management


			US ARMY 


			This system is utilized to schedule maintenance on all equipment that cannot be fixed at the local servicing Transportation Motor Pool. The system creates the billings for maintenance to be paid by the owners of the equipment. 


			


			Continuing


			


			


			Maintenance & Operations





			OMBIL


			Operation Maintenance Business Information Link


			OMBIL -- Operation Maintenance Business Information Link


			Real Property Management


			US ARMY USACE


			OMBIL is an executive information system, containing data regarding the Corps O&M business programs.


			Financial Online Analytical Processor


			Continuing


			Unknown


			No


			Real Property Strategic Planning, Programming and Budgeting





			PAVER


			Pavement Engineered Management System


			PAVER -- Pavement Engineered Management System


			Real Property Management


			US ARMY 


			Property Operations and Maintenance.


			


			Legacy


			


			


			Maintenance & Operations





			PAX


			Programming, Administration and Execution System


			PAX -- Programming, Administration and Execution System


			Real Property Management


			US ARMY 


			


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			PAXIS


			Patuxent Inventory System


			PAXIS -- Patuxent Inventory System


			Real Property Management


			DON 


			Prior to the DIFMS conversion (10/99) PAXIS maintained Class 3 and 4 asset records and computed depreciation.  At conversion, all PAXIS records moved to the official DIFMS plant property system.  PAXIS, for now however, is still needed for physical invent


			


			Continuing


			


			


			Real Property Portfolio





			PB


			Property Book


			PB -- Property Book


			Real Property Management


			US ARMY SMDC


			


			


			Continuing


			


			


			Real Property Portfolio





			PIER


			Project Information and Evaluation Report


			PIER -- Project Information and Evaluation Report


			Real Property Management


			US ARMY 


			PIER is a GUI based application that tracks operation and maintenance building projects.


			


			Continuing


			


			


			Maintenance & Operations





			PMIS


			Project Management Information System


			PMIS -- Project Management Information System


			Real Property Management


			US ARMY ATEC


			


			


			Continuing


			


			


			Construction Projects





			POCS


			Project Order Control System


			POCS -- Project Order Control System


			Real Property Management


			USAF 


			Supports various directorates by providing structured information for the effective and economical management of organic workload contracts during day-to-day maintenance business.


			


			Legacy


			FY '04 (estimate)


			Yes DMAPS (Depot Maintenance Accounting and Production System)


			Maintenance & Operations





			PPMS


			Plant Property Management System


			PPMS -- Plant Property Management System


			Real Property Management


			DON NAVFAC


			PPMS is an automated plant property system that tracks land, buildings, and equipment; and calculates depreciation.


			Feeder


			Legacy


			09/30/2004


			Defense Property Accountability System (DPAS)


			Real Property Portfolio





			PRIDE (3)


			Planning Resource Infrastructure Decision Evaluation


			PRIDE (3) -- Planning Resource Infrastructure Decision Evaluation


			Real Property Management


			US ARMY ARNG


			Facility Center Management.


			


			Continuing


			


			


			Real Property Portfolio





			PROMIS


			Project Management Information System


			PROMIS -- Project Management Information System


			Real Property Management


			US ARMY USACE


			Project management system used in both the Military and Civil areas of the Corps to manage construction and design.


			


			Continuing


			


			


			Construction Projects





			PROPERTY (TCQA)


			TRADOC Property Book System


			PROPERTY (TCQA) -- TRADOC Property Book System


			Real Property Management


			US ARMY TRADOC


			Provide accountability for property maintained on installation and unit property books. Queries, changes and updates hand receipts and property transactions.


			


			Continuing


			


			


			Real Property Portfolio





			PTS


			Utilities Privatization Tracking System


			PTS -- Utilities Privatization Tracking System


			Real Property Management


			US ARMY 


			


			Web-based Inventory


			Continuing


			FY07


			No


			Engineering Management





			RAILER


			Railroad Engineered Management System


			RAILER -- Railroad Engineered Management System


			Real Property Management


			US ARMY 


			Property Operations and Maintenance.


			


			Legacy


			


			


			Maintenance & Operations





			RAILER


			Railroad Engineered Management System


			RAILER -- Railroad Engineered Management System


			Real Property Management


			US ARMY 


			Property Operations and Maintenance.


			


			Legacy


			


			


			Maintenance & Operations





			RECIS


			Real Estate Corporate Information System


			RECIS -- Real Estate Corporate Information System


			Real Property Management


			US ARMY USACE


			


			Real Property Subsidiary Ledger - Tier 2 system


			Continuing


			2024


			No


			Real Property Portfolio





			REMIS


			Real Estate Management Information System


			REMIS -- Real Estate Management Information System


			Real Property Management


			US ARMY USACE


			System used to manage the Real Estate program within the Corps and throughout the Army. The business processes that are supported are the acquisition, management, and disposal of all Real Property that the Corps of Engineers provides.


			Real Property Subsidiary Ledger


			Continuing


			2024


			No


			Real Estate Administration





			REMIS-1


			Reliability and Maintainability Information System


			REMIS-1 -- Reliability and Maintainability Information System


			Real Property Management


			USAF 


			The Reliability and Maintainability Information System (REMIS) is the single, primary Air Force data repository for collecting and processing equipment maintenance data which is used to provide information on areas including Reliability and Maintainability (R&M).


			


			Continuing


			


			


			Maintenance & Operations





			RFMIS


			Rental Facilities Management Information System


			RFMIS -- Rental Facilities Management Information System


			Real Property Management


			US ARMY USACE


			


			


			Continuing


			


			


			Space Management





			RISER


			Resource Information System, Engineer, Reserve


			RISER -- Resource Information System, Engineer, Reserve


			Real Property Management


			US ARMY 


			This system is fielded at the Regional Support Command (RSC) and Army Reserve Commands (ARCOM) for Work Order tracking. It is also used as the primary interface for entry into the DCAS and CAPS (Commercial Accounts Payment System).


			


			Continuing


			


			


			Maintenance & Operations





			RMAT


			Real Property Management Tool


			RMAT -- Real Property Management Tool


			Real Property Management


			US ARMY 


			RMAT enhances the ability of the installation commander to determine the Real Property requirements supporting the installation mission and the force structure.


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			ROOFER


			Roof Engineered Management System


			ROOFER -- Roof Engineered Management System


			Real Property Management


			US ARMY 


			Facilities Operation and Maintenance.


			


			Legacy


			


			


			Maintenance & Operations





			RPLANS


			Real Property Planning and Analysis System


			RPLANS -- Real Property Planning and Analysis System


			Real Property Management


			US ARMY AIMC


			RPLANS is the installation-level counterpart to HQRPLANS
. It produces output used by the latter in tracking facility use. Neither has any date impact, and is currently working with dates through 2005 in preparation for the next POM build.


			


			Continuing


			


			


			Real Property Strategic Planning, Programming and Budgeting





			SAIL


			SSP Advanced Inventory Logistics System


			SAIL -- SSP Advanced Inventory Logistics System


			Real Property Management


			DON 


			Inventory Management.


			


			Continuing


			


			


			Real Property Portfolio





			SMART(4)


			Systematic Maintenance and Repair Task Evaluation System


			SMART(4) -- Systematic Maintenance and Repair Task Evaluation System


			Real Property Management


			US ARMY 


			SMART is a stand-alone tool to aid Army Garrisons in classifying work tasks related to SRM projects. For use in HQDA approval of OMA funded SRM projects.


			Facilities Operation and Maintenance


			New Development


			NA


			No


			Maintenance & Operations





			SPBS-R


			Standard Property Book System-Redesign


			SPBS-R -- Standard Property Book System-Redesign


			Real Property Management


			US ARMY AMC


			SPBS-R automates overall property accountability/asset visibility functions. It creates master hand receipts which allow the Unit Level Logistics System (ULLS) to generate automated sub-hand receipts to the user level. 


			


			Legacy


			


			


			Real Property Portfolio





			WIMS


			Workload Information Management System


			WIMS -- Workload Information Management System


			Real Property Management


			US ARMY ATEC


			WIMS is a WANG minicomputer system for base civil engineering operations.  The computer is housed in the civil engineering facilities operated by civil engineering personnel.  It supports functions such as readiness management, training, and military housing.


			


			Continuing


			


			


			Maintenance & Operations





			WPIPER


			HEATER-HeatMap


			WPIPER -- HEATER-HeatMap


			Real Property Management


			US ARMY 


			Thermal and hydraulic analysis condition assessment and prediction maintenance & repair needs identification and cost analysis for heat distribution systems.


			


			Currently Operational


			


			


			Maintenance & Operations








�PAGE \# "'Page: '#'�'"  ��Is this correct?




�PAGE \# "'Page: '#'�'"  ��Also




�PAGE \# "'Page: '#'�'"  ��Which? RPLANS OR HQPLANS?









Appendix E
E - 2
BPA  Call0004-4










Appendix F - As Is Systems Overview v1.0.doc

Call 0004-4
Real Property Transition Plan Baseline Document
v1.0






Appendix F



“As Is” Systems Overview



Table of Contents


41.
Army




41.1
Overview of Systems




51.2
Integrated Facilities System (IFS)




91.3
Executive Information System – Installation (IEIS)




101.4
Headquarters IFS Executive Information System (HQEIS)




111.5
Planning Resource for Infrastructure Development and Evaluation (PRIDE)




111.6
Housing Operations Management System (HOMES)




121.7
Army Stationing and Installation Plan (ASIP)




141.8
Engineered Management Systems (EMS)




141.8.1
Gas Pipe Management System (GPIPER)




151.8.2
Water Pipe Management System  (WPIPER)




161.8.3
Pavement Management System (PAVER)




171.8.4
Railroad Track Engineered Management System (RAILER)




191.8.5
Building Engineered Management System (BUILDER)




211.8.6
Roofing Engineered Management System (ROOFER)




221.8.7
Heat Distribution System Analysis Tools: HEATER and HeatMap




241.9
Installation Status Report (ISR)




251.10
Construction Appropriation Programming Control & Execution (CAPCES)




281.11
Real Property Planning and Analysis System (RPLANS)




301.12
Computer Aided Facility Management System (CAFMS)




321.13
Engineer and Base Operations Support System (ENBOSS)




351.14
Hazardous Substance Management System (HSMS)




371.15
Army Lodging Property Management System (ALPMS)




371.16
Hazards of Asbestos and Lead Optimal Management (HALO)




371.17
Real Estate Management Information System (REMIS)




371.18
Rental Facilities Management Information System (RFMIS)




371.19
Real Property Management Tool (RMAT)




381.20
Systematic Maintenance and Repair Task Evaluation System (SMART)




381.21
Property Book (PB)




381.22
Real Estate Corporate Information System (RECIS)




382.
Navy




382.1
Internet, Navy Facilities Data Store (iNFADS)




402.2
Facilities Inventory Planning System (FIPS)




402.3
SSP Advanced Inventory Logistics System (SAIL)




412.4
SSC-SD Enterprise Resource Planning Program (CABRILLO)




412.5
Corporate Asset System (CAS)




412.6
Patuxent Inventory System (PAXIS)




423.
Air Force




423.1
Automated Civil Engineer System – Real Property Module (ACES-RP)




443.2
Environmental Forestry / Timber Values (EFTV




443.3
Capital Leases (CL)




443.4
Information Processing Management System (IPMS)




454.
Defense Logistics Agency




465.
TRICARE Management Activity




465.1
Defense Medical Logistics Standard Support (DMLSS)




486.
Washington Headquarters Services




496.1
Federal Real Property Management System (FEDRPM)




497.
Other Agencies




497.1
Defense Property Accountability System (DPAS)




507.2
GSA Real Estate System (GSA RES)








1.
Army



1.1
Overview of Systems



The figure below (Figure 1) depicts many of the Army systems related to real property.



Data sharing among systems can accomplished via formal interfaces, data links, and / or file transfers.  Included are systems used by the Army, Army National Guard, and Army Reserve.



Figure 1   Organizational Islands
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1.2
Integrated Facilities System (IFS)



The primary functions of IFS are depicted below in Figure 2
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Description:



The Integrated Facilities System (IFS) is a real property management system providing direct support to over 150 Army, Army Reserve and DLA DPW organizations worldwide.  It supports the business functions of real property inventory management and reporting, work request receipt and tracking, work/cost estimating, supply management, job cost accounting, contracted project development/management and credit card management.



Through an interface with HQEIS, the IFS real property inventory data supports numerous programming, stationing and information requirements at the HQDA and higher reporting levels.  It is also the source for the Army Financial Statement.



The system is designated as a Standard Army Management Information System (STAMIS), having received Milestone III approval for deployment by the Army MAISARC in June 1990.  The ACSIM serves as the functional proponent, providing funding and regulatory guidance.  The IFS Configuration Control Board (CCB), comprised of MACOM and DA Staff representatives, provides strategic direction for the system.



ACSIM and CECOM personnel located at Ft Lee, Virginia, maintain the system and provide both functional and technical customer assistance.  Functional IFS courses are offered by the Huntsville Professional Development Support Center.



Systems interface:



The IFS contains formal interfaces with Army and Defense systems to include DAAS, DPAS, DJAS, SPS, STANFINS and SIFS.  It also supports data links to ASIP, ISR, RPLANS, IEIS and a variety of Commercial Off The Shelf (COTS) applications.  COTS products have also been integrated into the IFS family of system modules where practical.  (Logistics Data Research’s Supply 2000 and WinEstimator, Inc.’s WinEst Pro).



Architecture:



The IFS uses a client-server architecture functioning across the installation’s Local Area Network.  Servers utilize the Unix (Sun SOLARIS) operating system and the ORACLE database management system, while client PCs are MS Windows based.  Generally installations operate the system locally, although it is also centrally hosted for a number of smaller sites.  IFS contains several web based applications that provide DPW customers direct access to record and track their maintenance requests.  Users can generate their own queries and reports using the ORACLE SQL and Discoverer products.



Future plans:



The IFS has been modified to operate in a web-enabled mode to comply with Army Knowledge On-Line (AKO) requirements.  An initiative is underway to host the system at one or more central locations, requiring users to have only a PC with a web browser and Citrix plug-in. Interfaces between IFS and various contractor systems have been and will continue to be developed to facilitate data integration with Commercial-Off-The-Shelf (COTS) software used by DPW Commercial Activities and other Services contractors.



The Assistant Chief of Staff for Installation Management (ACSIM) continues to review COTS software as potential replacements for IFS components as appropriate.



Additional Information:



The Integrated Facilities System (IFS) is a Department of the Army approved Standard Army Management Information System (STAMIS) that has supported the DPW community since 1976.  The IFS customer base consists of more than 100 Army installations worldwide, DLA installations and 16 Army Reserve Centers. 



IFS addresses the DPW business functions of Real Property, Work Management, Job Cost Accounting, Work Estimating, Supply and Contract Administration.  In addition, the system provides automated interfaces with other major Army STAMIS and engineering systems (STANFINS, SAACONS, STARFIARS, SDS, HSMS, EIS among others).


The system has matured over the years going from its original batch processing/mainframe mode (IFS-1), to a remote processing mode (VIABLE), a mini /micro mode (IFS-M), and the current network client server (IFS-C/S) mode.



While IFS is basically an installation business system, it provides upward reporting of common business and performance information to MACOM and DA levels.  The Army Chief of Staff for Installation Management (ACSIM) is the proponent for the IFS system.



Additional Information: Environment



Platform/Environment: 



Hardware: An Intel server with dual Pentium processors and 256MB RAM running SOLARIS 7.  Connected to the DPW network or residing on the same server is the SUPPLY 2000 COTS product from Logistics Data Resources, Inc.



Operating System: Sun Solaris UNIX, Microsoft Windows 9x, Windows 2000,NT 4.0, NT 3.51.



Database Management System (DBMS): ORACLE 8.



Languages: COBOL, SQL, and C.



Mode: Interactive.



Communications: The current architecture for IFS is CLIENT/SERVER utilizing the TCP/IP protocol.  One IFS module (Work Estimating) requires a telnet product with key mapping capabilities.



Number of Users: Approximately 105 sites with 150 databases.



Additional Information: Contract Management System



Background:



CMS was originally modeled by Fort Lewis to more accurately capture contract package/project data in line with the way engineers, technicians and inspectors perform their jobs.  Basically CMS differs from the IFS Contract Management Module, which it will replace in several major ways.  First, it allows complete tracking of a project/package from concept to completion.  Second, it captures and displays cost information at the obligation, expensed and accrued levels.  Third, "all" costs are captured at the (CLIN) contract line item number level and not at the job phase level as in IFS Contract Module.  New conceptually is "package" which is the way IJO’s and Work Orders are bundled together in CMS to contractually accomplish like type work.  Also new is the concept of an "umbrella contract" with multiple Delivery Orders – essentially an IDIQ contract. 



History:



The ACSIM Business Practices Committee for Contracts validated the Fort Lewis model and supported the concept of adapting Fort Lewis’ system.  In November 1997, the IFS Configuration Control Board voted to replace the current IFS Contract Module with an entirely new product modeled after the Fort Lewis system.  A concept design IPR was held in June 1998.  IPRs will be conducted as the product develops.



Strategy:



In a unique partnership, Fort Lewis and CEISC are providing the functional oversight to the developing the CMS system.  The U.S. Army Information Systems Software Development Center Lee (DCL) and its contractor (TRW) are developing the software for the system using state-of-the-art development tools.  The system is being designed in a modular approach that allow a separate database with links to and from IFS-CS. Ultimately, the CMS will be able to operate as a stand alone module.  Because of the size and complexity of this undertaking, work has been divided into sub-components to facilitate development.  Throughout the development, an iterative cycle of: strategic planning, concept analysis, logical design, physical implementation, testing, and deployment are being applied. 



CMS Features: 



Phase One of the development will encompass the following: 


· Acquisition package development 



· Build cases and manage modifications 



· Process commitments, obligations and accruals by MOD/CLIN 



· Provide resource management 



· Develop package schedules 



· Manage Approvals 



· Track and manage extended warranties. 



Status: 



The conceptual and physical databases have been developed, the functional modules defined, and software development is in progress to include screens, validation logic, on-line help, etc.  Release of Phase One is scheduled for second quarter FY00 as IFS System Change Package #13.  A two-year deployment plan will facilitate on-site implementation/training within the IFS community.  For additional information please contact Mr. Tom Pitchford, DSN: 687-2646 or commercial 804-734-2646.



The following link will provide addition information on the current CMS project including sample screens: http://pww.lewis.army.mil/cms/ 



The new IFS Contract Management System will allow users to accomplish the following DPW local installation contracting activities:
  



· Create, maintain and review package. 



· Assign people to work on a package or contract team. 



· Create the Line Items or Bid Schedule for a package. 



· Create Cases (proposed changes) and Modifications for a Contract. 



· Build schedules of events for a package. 



· Build progress schedules for a package. 



· Relate a package to other packages. 



· Create routing list for Financial Direction and Project Approval for Requests for Work. 



· Generate project approvals and financial direction for a package. 



· View totals for a package. 



· View work request information. 



· Create and maintain priority lists for work requests. 



· Create and maintain contractor information. 



· View facilities and manage warranties. 



· Create and maintain templates for schedules and teams. 



· Maintain contract management system validation tables. 



1.3
Executive Information System – Installation (IEIS) 



Description:



The Installation Executive Information System (IEIS) is the Directorates of Public Works’ (DPW) tool for accessing existing facilities management, cost, and real property data.  It allows users to easily navigate through massive amounts of data quickly in order to prepare briefings and reports necessary for planning, decision-making and problem solving.  Through graphical and tabular displays, IEIS provides much of the data required for the DPWs Review and Analysis Program, Commercial Activities Studies, and facilitates upward reporting requirements such as Service Based Costing.  IEIS is an extremely dynamic and flexible system and can be customized to meet local DPW management data requirements.  Data from each installation is extracted on a monthly basis and stored in a centralized data warehouse.  Users from Army Installations throughout the world can then access the system via their Internet browser or through a thin- client software download.  This system was developed using a model of DPW work management functions.  It is a part of the “family” of EISs currently used at the DoD, HQDA and MACOM level.



Objective:



To develop a system that provides consistent and accurate facility management information to foster improved decisions in planning, programming and carrying out the DPWs mission.  The IEIS significantly improves the process of tracking cost and mission execution at all management levels.  By integrating Installation Management information from a variety of sources and databases into a single data warehouse, managers at all levels have a more comprehensive look at the information they need to manage their day-to-day operation.  IEIS provides users at all levels one system that has a user-friendly interface to existing data sources.  IEIS supports the Army's Infrastructure Decision Architecture.



Background:



Prior to development of IEIS there was no one vehicle to integrate and view data from existing databases, such as IFS, Housing Management System (HOMES), Installation Status Report (ISR), and others.  Facility Managers at all levels had to rely on personnel with knowledge of Structured Query Language (SQL) to extract data from IFS for management decisions.  This process was time consuming, involved collecting data from separate systems and manually integrating it into presentation software.  The IEIS displays, organizes and analyzes facility management data in a way that can be used for planning, decision-making, problem solving, and preparing briefings and reports.  IEIS was placed into production in March of 1998.  Initially the application was not centrally funded and therefore required a $3500 subscription fee from installations wishing to use the tool.  IEIS is now centrally funded as part of the IFS program and is available free of charge to all installations running IFS.



Current Status:



IEIS is a very dynamic system that is continually improved upon.  The application resides on a Windows Terminal Server (Citrix Metaframe) in Alexandria, Virginia.  The Database server also resides at the same location running Oracle 8iEE.  Users access the application either via their web browser or by downloading the Citrix thin client to their local PC.  The application was developed using The Pilot Decision Support Suite tools, Crystal Report writer, and Visual Basic.  The Windows Terminal Server uses SQL*Net to attach to the Oracle database and display data on standard screen displays.  Access to the system requires a username and password.  Additional layers of security are also built in to the application.  IEIS is at use at most installations running IFS.



Plans and Milestones:



· New “generic” interface that will allow data from all CMMSs in use (not just IFS).



· Minimum installation reporting requirements for IEIS have been defined.



· Data can be accepted and integrated from a variety of systems and data formats.



· Updated live queries capabilities.



· Users with access to IFS will have over 50 queries to choose from, with variable options available for selected date ranges, shops, customers, facilities and more.



· Managers that are not familiar with the complexity of query writing can execute customized queries by simply pointing and clicking.



· Upgrade USAREUR Windows Terminal server, database and Pilot Decision Support Suite.



· Performance testing will also be conducted.



· Integrate graphical data with existing tabular data.  (The Army’s Geographic Information System Repository (GISR) will be the basis for the integration.)



1.4
Headquarters IFS Executive Information System (HQEIS) 



The Headquarters IFS Executive Information System (HQEIS) provides a means to display, copy, export, or print data from existing databases such as IFS and Construction Appropriations Programming, Control and Execution System (CAPCES).  HQIES contains a geographical information system (GIS) module.  Future development involves aggregating real property data by:



· Army Controlled



· Army Owned



· Army Owned but Controlled by Others



· Privately Owned



· Army Managed



GIS enhancements are planned to include installation footprints.



1.5
Planning Resource for Infrastructure Development and Evaluation (PRIDE)



The Planning Resource for Infrastructure Development and Evaluation (PRIDE) system is a commercial-off-the-shelf package purchased by and adapted for the Army National Guard.  The Army National Guard uses PRIDE to maintain its inventory of real property, including leased, state- and federally-owned properties.  The Army National Guard has implemented Property Portfolio, Lease Management and Project Management.



1.6
Housing Operations Management System (HOMES)



Description:



HOMES is a client/server distributed processing system with a Graphical User Interface (GUI).  The operational concept for this interactive system is for all functions required to perform housing customer service to coexist on a common hardware/software platform and share a common database via a Local Area Network (LAN).  This concept produced HOMES functions that fully support on-post housing, off-post housing, inventory management, and unaccompanied personnel housing (UPH).  HOMES interfaces with the USAREUR Community Automation System (UCAS) to share and exchange service member personnel information.  Reports are produced via Crystal Reports integrated with the Visual Basic source code.  Additional reports and ad-hoc queries are produced via Intelligent Query (IQ).



Functional areas supported include:



· On-Post Housing - This function automates on-post, government controlled family housing to include but is not limited to functions of: assignment, terminations, offers, waiting and TLA. 



· Off-Post Housing - This function assists the housing referral services program in finding soldiers and their families’ suitable and economically nondiscriminatory housing within reasonable commuting distance to the duty station.  This provides a record keeping system for off post housing assignments and terminations.



· Furnishings Management - This function aids Furnishings Management Officers in controlling and managing equipment and furniture inventory.  It permits planning, programming, and budgeting requirements for family and unaccompanied personnel housing furniture and major household appliances.



· Unaccompanied Personnel Housing - This function automates management of unaccompanied personnel housing and can include barracks.  It enables housing managers and unit personnel to manage troop facilities.



Objective:



HOMES supports installation-level housing operations and management throughout the Army and provides reports and feeder data for housing management at all levels from the installation through HQDA.



Background:



HOMES is a Standard Army Management Information System (STAMIS), with 103 operational sites worldwide.  It was developed to provide a fully interactive automated system to support the day-to-day functions of the installation/community and MACOM Housing Management Offices.  It automatically accomplishes the record keeping functions of housing and it makes information available immediately to both management and staff personnel who require the data to accomplish their mission.  HOMES supports the one-stop, one-chair concept for housing customer service.  It replicates data nightly from installation HOMES servers to the Army Housing Executive Information System (HEXIS).



Systems Interface:



Currently, HOMES interfaces with UCAS.  It is expected that future releases of HOMES will interface with IFS for facilities data and with DEERS for personnel data.



Current Status:



Currently, there are approximately 1,500 users worldwide at 103 locations.



Plans And Milestones:



HOMES Version 12.02 will be deployed during the 4th quarter of FY 2002.  This will include the reinstatement of DD Forms 1410 and 1411 for local management use.  The next iteration of HOMES will be development and deployment of a web-based system to comply with Army IT architecture requirements.



1.7
Army Stationing and Installation Plan (ASIP)



Description:



The Army Stationing and Installation Plan is a major data integration effort that encompasses Army organization authorization, personnel management, command and control, training, dependent information, active and reserve component, and field input databases in order to produce an accurate and coherent picture of stationing and daily population loads on Army installations worldwide covering the Army budget cycle.  The ASIP is the official Army database of populations on Army installations worldwide.  The ASIP is a baseline for installation planning that provides a consistent look at forces to be supported and provides visibility of potential planning issues.  Authority for the ASIP is AR 5-18.



Objective:



To provide an automated capability to identify Army population by location to feed installation requirement generation systems.  Ensure that data is consistent and auditable to official Army sources.



Systems Interface:



Data Sources include:



· Structure And Manpower Allocation System (SAMAS) authorized strengths for Army organizations



· The Army Authorization Document System (TAADS) authorized strength for derivative elements of Army organizations and Military Grade Distribution information



· Status of Resources and Training System (SORTS) home station information for Army organizations



· Army Training Resources and Requirements System (ATRRS) daily training loads for Army schools



· Standard Installation and Division Personnel System (SIDPERS) Army Reserve and National Guard derivative unit information



· Defense Eligibility Enrollment Requirements System (DEERS) Six categories of dependents, retirees, and active and reserve component military, not on base, within a 40-mile radius of the Base.



· Training Evaluation and Support System (TESS) - Reserve Component Annual Training Loads by location



· Defense Civilian Personnel Database System (DCPDS) for National Guard Full-Time Support personnel and Tenants Other Than Army information



· Field Input Databases for undocumented derivative Army unit information and Tenant Other Than Army information 



ASIP provides feeder data to:



· Headquarters RPLANS (HQ-RPLANS) – Installation Population data, TESS training load population data, and Other Surrounding Population.



· Installation Status Report (ISR) Part III – Installation population data for Service Based Costing



· Integrated Facilities System (IFS) – Army unit/organizational information for inclusion in the facilities inventory



· Army Installation Management-Headquarters Information (AIM-HI) – Army BASOPS Requirements generation



· DD Form 1390, Military Construction Program – Installation population totals.



· ARSTAF/ACSIM Analysts – Base population data for presentation to Congressional, DoD, and Army requestors



Current Status:



· Full Web-Based Application – no proprietary client software required



· Internet Accessible by all levels of the Army with valid password



· Updated Annually to correspond to the Army’s M-force lock and distributed in September



· Access controlled through ACSIM, Plans and Operations Division



· Installation/MACOM update information via the ASIP web editor



· MACOMs Review and Approve Installation Edits via the ASIP web editor



· Currently used and updated by all Active Army, Army Reserve, and National Guard



Plans And Milestones:



· The system is currently operational.



· Historical database under development for display on the ASIP web viewer



· AR 5-18 and DA Pam 5-18 update this FY



· Map Display Capability



· Realign ASIP to support Transformation of Installation Management (TIM)


1.8
Engineered Management Systems (EMS)



Engineered Management Systems (EMSs) are a set of tools that help Directorates of Public Works (DPWs) develop and prioritize infrastructure maintenance and repair (M&R) work plans.  The goal of the EMS is to maximize the long-term benefits of facility M&R investments.



EMSs contain the following: methods for describing and obtaining facility inventory; quantitative, engineering-based procedures for facility inspection (including automated inspection techniques); quantitative condition assessment (i.e. a condition index ranging in value from 0 to 100) based on inspection results; models for predicting facility degradation and future condition; condition analysis technologies; procedures for identifying current M&R needs and predicting future needs; and procedures for developing annual and long range work plans based on various constraints (such as budget). These procedures are automated for use by the DPW’s.



The US Army Corps of Engineers has developed the following EMS software packages: PAVER, for pavement management; RAILER, for railroad management; ROOFER, for roof management; BUILDER, for building management, and HEATER for exterior heating line management.



Two additional systems are currently available for implementation, Underground Gas Piping (GPIPER) and Underground Water Piping (WPIPER).



The EMS is a stand-alone system that does not interface electronically with other Army computer systems.



1.8.1
Gas Pipe Management System (GPIPER)



Description:



The corrosion status of piping in inaccessible locations such as underground gas distribution systems is difficult to determine.  This lack of knowledge about the corrosion status or life expectancy of the piping system severely inhibits the ability of the facilities engineer to make cost effective decisions concerning the maintenance of the system.  GPIPER is a tool to assist facilities engineers in improving maintenance and repair strategies for underground gas distribution systems.  It estimates the present corrosion status of pipes and predicts the future corrosion status based on soil and pipe information.  It predicts when the first leak will occur in each section of the system and it prioritizes the sections for maintenance.  This provides the DPW with a budget-planning tool so that the funds available for maintenance can be better allocated.  GPIPER consists of an inventory database and routines to retrieve and analyze data.



Objective:



The objective of the GPIPER system is to provide installations with:



· Cost avoidance with timely and appropriate project selection for natural gas piping systems



· Reduced effort to determine which projects are needed most



· Improved condition of the gas distribution system and user satisfaction



· Reduced backlog of maintenance and repair (BMAR)



· A permanent, organized, easily accessible repository for piping system information



· An objective method for pipe condition rating, assessment, and prioritization of repair/replacement projects



· A basis for allocating available maintenance funds in an optimal manner



Background:



The Construction Engineering Research Laboratory (CERL), Champaign, IL, to provide a uniform system for managing gas distribution systems, developed the GPIPER system.  GPIPER was originally developed for use on a mainframe computer.  The current DOS-based version runs on an IBM-compatible personal computer.



Systems Interface:



GPIPER is a DOS-based program.  It was originally designed to run on an IBM-XT, AT, or compatible system with 640K of RAM and a hard disk drive, and DOS 3.1 or higher.  Most of today’s users will run the program in a DOS window under Windows 3.1, 95, 98, or 2000.



Current Status:



GPIPER is currently ready for implementation throughout the Army. 



1.8.2
Water Pipe Management System  (WPIPER)



Description:



Deterioration of underground water distribution systems, particularly those composed of unlined metallic pipe, is a serious and costly problem on military installations.  Modern construction techniques, such as lining metallic pipes with cement mortar or plastic, have greatly reduced the problem; however, many of miles of unlined pipe still exist.  One of the most serious deterioration processes, which occur in unlined pipe, is the loss of carrying capacity.  Pipe corrosion, leading to the formation of tubercles, or calcium carbonate scale build-up on the pipe's interior surfaces cause diminished carrying capacity, possibly to the degree that the system fails to meet fire flow and daily demand requirements.  WPIPER assists DPW's in making cost-effective maintenance and repair decisions.  The system may have a pipe network inventory, a hydraulic model, data analysis reports, and a Hazen-Williams C-factor prediction model.  Using the C-factor model in conjunction with the hydraulic model, managers can determine when the piping system, or a certain section of it, will no longer meet fire flow and/or daily demand requirements.



Objective:



The objective of the WPIPER system is to provide installations with:



· Cost avoidance with timely and appropriate project selection for potable water distribution systems



· Reduced effort to determine which projects are needed most



· Improved condition of the water distribution system and user satisfaction



· Reduced backlog of maintenance and repair (BMAR)



· A permanent, organized, easily accessible repository for piping system information



· An objective method for pipe condition rating and assessment



· A basis for allocating available maintenance funds in an optimal manner



Background:



The Construction Engineering Research Laboratory (CERL), Champaign, IL, to provide a uniform system for managing water distribution systems, developed the WPIPER system.  It includes the Water Distribution System Analysis and Optimization (WADISO) program, developed by the U.S. Army Waterways Experiment Station (WES), for hydraulic modeling.



Systems Interface:



WPIPER is a DOS-based program.  It was originally designed to run on an IBM-XT, AT, or compatible system with 640K of RAM and a hard disk drive, and DOS 3.1 or higher.  Most of today’s users will run the program in a DOS window under Windows 3.1, 95, 98, or 2000.



Current Status:



WPIPER is currently ready for implementation throughout the Army. 



1.8.3
Pavement Management System (PAVER)



Description:



PAVER is an Engineered Management System (EMS) that helps engineers and managers manage the pavement network, determine sustainment, restoration and modernization (SRM) requirements, and direct resources to maximize return on investment.  PAVER assists with pavement inventory, systematic random sample inspections, assessment of pavement conditions, calculation of Pavement Condition Index (PCI), identification and prioritization of preventive and safety maintenance and repair needs, major repairs, global maintenance, future pavement condition prediction, and produce annual and multi-year SRM work plans.



Objective:



The Micro PAVER program provides the installation with the following benefits:



· Improved pavement condition and user rideability.



· Provide necessary information to manage available funds where they will provide the greatest return on the investment.



· A tool for developing Annual Work Plan, Long Range Plan and Unconstrained Requirements Report.



· Automated cost analysis reports to help determine the most effective maintenance and repair projects.



· Common ground for communication between installation and MACOM engineers.



· An objective procedure for pavement condition rating.



· A basis for specifying the results expected from contract pavement maintenance operations.



· A database for maintaining a specified level of pavement condition.



Background:



The Engineer Research and Development Center (ERDC), Construction Engineering Research Laboratory (CERL), to provide a uniform and cost-effective system for managing pavements, developed the PAVER system.  The microcomputer version of PAVER called Micro PAVER has been in the field since 1984.  The PAVER system has been implemented at 80 Army sites, 36 Air Force bases, 14 Navy installations, and approximately 200 cities and counties.  There are several hundred general aviation airports using micro PAVER in 16 states.  There are 420 known subscribers/users in North America and an estimated 500 to 1000 airports using PAVER or PAVER PCI concepts.  The American Public Works Association (APWA) alone has established PAVER databases for over 70 cities and counties.  PAVER is also used by several foreign Air Forces, including the British Royal Air Force and the Royal Netherlands Air Force.



Implementation Assistance:



The Engineer Research and Development Center (ERDC), Construction Engineering Research Laboratory (CERL), provides assistance for managing pavements, implementing and using the PAVER system, and providing training classes.  The current version of Micro PAVER is 4.2.5 for Windows, released November 1999.  To make Micro PAVER program operate efficiently and effectively, the recommended minimum hardware requirement is: Pentium III 500Mhz processor, 500 MB hard drive, super VGA monitor, 64 MB of RAM, Windows 95/98/NT/2000.



1.8.4
Railroad Track Engineered Management System (RAILER)



Description:



RAILER is a railroad track Engineered Management System that helps engineers and managers assess railroad track problems and perform a condition assessment against the Army Track Standards, Condition Indexes.  Installation Status Reports (ISR), use RAILER to determine maintenance and repair SRM requirements including costs, and direct resources to those needs which will result in the greatest return on investment.  AR 420-72 says the DPW is responsible for inspection, maintenance, repair and improvements to railroads and tracks located on Army installations and Army owned land.  The minimum required condition levels are provided in TM 5-628, Railroad Track Standards.  RAILER provides a detailed railroad network and track inventory, systematic inspections, assessment of facility conditions, and identification of SRM needs.  All RAILER information is accessed through a series of reports and may also be displayed spatially through the supplemental RAILER GIS program.  The RAILER program requires a computer with Windows 98, NT, or 2000, and minimums of 30 megabytes of hard disk storage, 256MB RAM, and 500MHz processor.  RAILER is distributed through the RAILER Support Center at the University of Illinois.  RAILER GIS requires that ESRI’s ArcView GIS Version 3.2a be installed on the computer.



Objective:



To provide installations:



· Assurance that the mission portion dependent on track can be met,



· Knowledge of track inventory and condition,



· Improved railroad track condition and performance, though knowledgeable M&R decision making,



· Reduced backlogs of maintenance and repair (BMAR),



· A basis for developing and utilizing indefinite delivery and job order contracting (JOC) contracts,



· A basis for allocating funds where they will provide the greatest return on the investment,



· A basis for and a means for rapidly developing Annual Work Plans which involves an identification of work needs and long-range budgets for the installation's railroad track network,



· An ability to rapidly develop projects for track work,



· An ability to prioritize both work needs and projects,



· An objective means for preparing and submitting the ISR report,



· A reduction in the cost of recurring track inspection and reporting, with the maximum return of information for a given inspection effort, and



· A consolidated and automated depository of track work history.



Background:



The RAILER system was developed and is being advanced by the Engineering Development and Research Center, Construction Engineering Research Laboratory (ERDC-CERL) to provide a uniform system for managing railroad track.  ERDC-CERL is responsible for developments and enhancements to RAILER and is designated as the RAILER Center of Technical Expertise.  ERDC-CERL and Transportation Center of Expertise (CENWO-ED-TX) provide technical assistance with implementing using both in-house and contract methods, computer advice on hardware and software, computer support services, and training.  CENWO-ED-TX serves as the RAILER product manager for the U.S. Army worldwide.



Current Status:



Numerous Army, Navy, and civilian industrial railroads have implemented RAILER, including Fort Campbell, Fort Riley, Sierra Army Depot, Crane Naval Surface Warfare Center, and the Naval Weapons Center, Charleston, SC. Version 5.2 is available for immediate use.  Included with this version is the supplemental RAILER RED program for use with handheld computers to speed inventory and inspection data entry and the RAILER GIS program for spatial data display.



Plans and Milestones:



Installation program funds, for RAILER implementation are available to MACOMs and installations using OMA funds.  To use RAILER, an implementation process is required to build the inventory and inspection database and create the GIS coverage’s.  Afterwards, routine track inspection data are used to update the condition analysis and M&R planning process.  Version 5.3 release (summer of FY02) adds a number of small features.  A totally new RAILER RED is currently under development and testing.  It will be released in conjunction with the RAILER 5.3 release.


1.8.5
Building Engineered Management System (BUILDER)



Description:



BUILDER is a building asset Engineered Management System that helps engineers and managers assess building problems, perform a condition assessment using condition indexes and other metrics including remaining service life, determine sustainment, restoration and modernization (SRM) requirements including costs, and direct resources to those needs which will result in the greatest return on investment.  BUILDER provides a building inventory sufficient to support SRM planning, systematic inspections at different levels of detail, an assessment and analysis of facility conditions (past, present, future) from the component up to the installation level, an identification of SRM needs (present and future), and through user specified standards, policies, prioritization criteria, and budget constraints creates SRM plans. 



Combined with the IMPACT simulation program multi-year “what-if” scenarios can be run to provide a future view of the condition and M&R needs for building assets.  All BUILDER (and IMPACT) information is accessed through a series of reports and may also be displayed spatially through a built-in GIS program.  BUILDER imports existing Army IFS and ISR data along with ROOFER EMS data.  Additionally, BUILDER incorporates the Navy’s Mission Dependency Index (MDI) to help rank building importance and BUILDER is linked to the MAXIMO Computerized Maintenance Management System (CMMS) to provide the logical tie between work planning and execution.  The BUILDER program requires a computer with Windows 98, NT, or 2000, and minimums of 30 megabytes of hard disk storage, 128MB RAM, and 500MHz processor.  BUILDER, with IMPACT, is distributed through the BUILDER Support Center at the University of Illinois.



Objective:



To provide installations with a true asset management system for SRM planning that provides for or results in:



· Assurance that mission execution dependent on buildings can be met,



· A structured, engineering-based, risk-based approach to building asset management,



· Knowledge of individual building inventory, condition, and other SRM decision support metrics,



· A consolidated “big picture” (what’s there, what’s wrong, what needs to be done and when, how much money is needed, etc.) including historic, environmental, seismic, and compliance issues of all of the buildings at the installation,



· Improved building condition and performance, though knowledgeable SRM decision making, including a focus on what’s truly important,



· The ability to “harvest” and consolidate the maximum amount of information available regarding buildings,



· Reduced backlogs of maintenance and repair (BMAR) through reduced penalty costs,



· A basis for developing and utilizing indefinite delivery and job order contracting (JOC) contracts,



· A basis for allocating funds where they will provide the greatest return on the investment and needs,



· A basis and a means for rapidly developing Annual Work Plans and long-range budgets for the installation's buildings,



· A knowledge based approach for inspection planning and execution,



· Warranty tracking,



· Reduced costs for periodic building inspection and reporting,



· A consolidated and automated depository of building work history, and



· A communication link between the “corporate” real property database (IFS), ISR evaluation data, facility inspection and condition assessment information, SRM needs assessment and planning, and SRM execution.



Background:



The BUILDER system was developed and is being advanced by the Engineering Development and Research Center, Construction Engineering Research Laboratory (ERDC-CERL) to provide a uniform system for managing building assets.  ERDC-CERL is responsible for developments and enhancements to BUILDER and is designated as the BUILDER Center of Technical Expertise.  ERDC-CERL provides technical assistance with implementing using both in-house and contract methods, computer advice on hardware and software, computer support services, and training.  Training is scheduled, coordinated, and administered through the University of Illinois BUILDER Support Center.



Current Status:



BUILDER is under development and is being tested for all of the buildings at the Army Research Laboratory (ARL) and for selected buildings for Special Operations Command at Fort Bragg.  BUILDER is also being tested at select regions of the Army Reserve Command.  BUILDER is being demonstrated for selected facilities throughout the Navy and Coast Guard.  Numerous civilian Governmental agencies and companies are testing BUILDER.  Version 2.1 is available for testing.  Included with this version is the supplemental BUILDER RED program for use with handheld computers to speed inventory and inspection data entry and IMPACT Version 1.0.



Plans and Milestones:



The Army decision to implement BUILDER will depend upon successful development of BUILDER.  To use BUILDER, an implementation process is required to build the inventory and inspection database and create the GIS coverage’s.  This implementation does not require that all buildings be surveyed.  Building data are first harvested from IFS and the ISR to populate an initial database.  Using MDI procedures, attention is drawn to the most important buildings where a more detailed inventory and inspection can be conducted.  Afterwards, routine building inspection data (at various levels of detail determined from importance, condition, and remaining service life) are used to update the condition analysis and SRM planning process.  When ROOFER EMS is in use, BUILDER will regularly harvest that data for use in the various analyses and IMPACT simulations.  This overall process makes BUILDER affordable.  BUILDER is being enhanced by ERDC-CERL to include non-condition (obsolescence) and criticality metrics to components as well as the process (business rules) for establishing the values for those metrics.  Also, ERDC-CERL is working on enhanced condition prediction models, SRM planning, and other features.



1.8.6
Roofing Engineered Management System (ROOFER)



Description:



ROOFER Engineered Management System (EMS) is a practical decision-making tool to help identify cost-effective strategies for repair and replacement of low-slope membrane and asphalt shingle roofs.  ROOFER provides a detailed inventory of the roof network, systematic inspections, assessment of conditions, and identification of SMR needs.  MicroROOFER, a microcomputer application that runs in a Windows 95/98/2000 environment, provides data storage and analysis and generates management reports.  ROOFER information can also be displayed spatially through the supplemental ROOFER GIS program. 



The inventory and inspection data from MicroROOFER can be directly imported into BUILDER, a building asset EMS.  Once in BUILDER, the data can be used in the various analyses and IMPACT simulations.  ROOFER uses standard inspection procedures and numerical indexes for assessing condition.  Distress data is collected during visual inspections; and for insulated membrane roofs, additional information is provided by nondestructive moisture surveys and gravimetric analyses of core cuts.  From these data, MicroROOFER generates condition indexes for the major roof components and an overall roof condition index (RCI).



Objectives:



To provide installations:



· Inventory of roofing assets



· Development of detailed roof plan drawings



· Detection of roof defects and development of condition indexes



· Network analysis reports for prioritizing projects and justifying funding requirements in a 10-year budget plan



· Project analysis and determination of most cost-effective repair strategy



· Means for rapidly developing annual work plans



· Work request documentation for recommended actions



· Improved roof condition and performance through knowledgeable M&R decision-making



· A basis for developing and utilizing indefinite delivery and job order contracting (JOC) contracts



· Reduced backlogs of maintenance and repair (BMAR)



Background:



ROOFER was developed by Engineer Research and Development Center (ERDC), with technical assistance provided by CRREL, Navy, Air Force, and industry experts to provide a cost effective program for managing low-slope membranes and asphalt shingle roofs.  ERDC-CERL is responsible for developments and enhancements to ROOFER.  The Installation Support Center of Expertise (ISCX) at the US Army Engineering and Support Center can provide military users with implementation assistance through the use of established Indefinite Delivery Type Contracts (IDTC).



Current Status:



Numerous DoD installations including Fort Riley, Fort Lee and the Defense Supply Center – Richmond, have implemented the ROOFER program to help them manage their roofing assets.  Non-military users include cities, universities, and consultants.  MicroROOFER Version 2.0 is available for immediate use.



Plans and Milestones:



Installations fund ROOFER implementation using OMA funds.  To use ROOFER, an implementation process is required to build the inventory and inspection database.  Afterwards, regularly scheduled re-inspections are conducted every 3-5 years to update the condition analysis and SRM planning process.


1.8.7
Heat Distribution System Analysis Tools: HEATER and HeatMap



Description:



Many of the DoD’s steam and hot water distribution systems are severely deteriorated, unreliable, inefficient, and expensive to operate.  Finding the best solution to these problems is a difficult and complex process.  Some installations are choosing to completely abandon their large central plants and distribution systems in favor of a “decentralized” system in which small gas-fired boilers are installed in each building.  Others are choosing to keep and modernize all or part of their existing central systems.  Many are seeking the assistance of third-party providers through ESPC contracts, operation and maintenance contracts, or privatization.  Making a bad decision can have consequences for many years.  Therefore, it is important to consider all relevant factors and use consistent, engineering-based procedures so that the best alternative is chosen.  HeatMap is a commercially available software tool developed by Washington State University that has been made available to DoD for a nominal fee.  The HEATER Engineered Management System is a companion product developed by CERL.  Together, these tools can provide comprehensive, consistent, and technically sound analysis of energy supply alternatives.  Both existing and proposed alternatives can be analyzed quickly and easily so that the best one can be chosen.



Objective:



The objective of HEATER and HeatMap is to provide installations with the following capabilities for the existing energy supply system, as well as for proposed repairs, replacements, expansions, and upgrades:



· Complete thermal and hydraulic analysis



· Estimate of capital costs



· Estimate of energy costs



· Estimate of life cycle costs



· Feasibility assessment of upgrades and expansions



· Emissions estimates



· Quantitative condition assessment



· Prediction of future condition for various courses of action



· Feasibility analysis of steam to hot water conversion



· Optimization of pipe and plant sizes



· Feasibility analysis of alternative energy sources such as geothermal and combined heat and power (CHP)



Background:



The Construction Engineering Research Laboratory (CERL), Champaign, IL, as a companion product to HeatMap, developed HEATER.  HEATER focuses on maintenance and repair planning, including condition assessment and prediction.  The Washington State University (WSU) Cooperative Extension Energy Program for providing thermal, flow, and economic analysis for heat distribution systems developed HeatMap.  HeatMap is available to Army users at a greatly reduced cost via a special agreement between the Army and WSU.  The two products together can provide a comprehensive and consistent system for analyzing and managing heat distribution systems.



Systems Interface:



HEATER and HeatMap are designed for the IBM-compatible PC with a Pentium microprocessor, and the Windows 95, 98, or NT operating system.  The computer should have at least 64 MB of RAM, and 100 MB free space on the hard drive.  Users must obtain a proprietary hardware lock through the points of contact listed below.  Users are also required to have AutoCAD Release 14 for Windows.



Current Status:



HeatMap is currently available.  HeatMap analysis has supported several Army heating plant modernization projects under the Central Energy Plant Modernization program.  HEATER is currently being field tested at two Army installations and is being used to support planning for repair, replacement, and modernization projects.  A test version of HEATER is currently available.



Plans and Milestones:



A final version of HEATER will be released after field-testing is completed in late FY02.  DecentMap, which is an add-on product to HeatMap for analysis of decentralized heating systems, is planned for completion during FY02.  New versions of HeatMap are released periodically.



1.9
Installation Status Report (ISR)



Description:



The Installation Status Report (ISR) is a decision support system intended to improve the management of limited resources on installations and provide the capability to program resource requirements.  Its fundamental purpose is to provide a system to rate the readiness of Army installations to meet their BASOPS support requirements.  ISR is the commander's annual report, developed, reviewed, and approved at installation-level and then forwarded to higher headquarters.  Through ISR each installation's conditions and performance are assessed against Army-wide standards in three areas: Infrastructure, Environment, and Services.  The ISR software allows for the data collection, storage, reporting and analysis of data.  It is consolidated, reviewed and then approved at the Major Command-level (MACOMlevel) and then is forwarded to Department of the Army (DA).  At DA-level the data is reviewed, consolidated, and used in decision support.



Objective:



ISR provides an analysis process to compare and contrast conditions on the installation as well as the Major Subordinate Command (MSC), MACOM, and Army-levels.  It is a system to collect and process data against Army-wide standards that provides data to be used in management and decision support systems.



Background:



DA developed ISR Infrastructure in 1994 based on earlier concept work by the Operations Research Center (ORCEN) at West Point, NY, at the request of the Assistant Secretary of the Army for Financial Management (ASA-FM).  It was developed as a means to assess installation-level conditions and performance against standards to assist in management decision support systems.  Service Based Costing (SBC) was developed as a separate system and is being integrated into ISR Services. 



Systems Interface:



ISR draws data from:



· ISR1 – ISR Infrastructure



· RPLANS – Quantity data



· IFS – Inventory data



· CEAC – Cost data



· ASIP – Installation Population data



· ISR2 – ISR Environment



· EPR – Funding and projects data



· EQR – Compliance, conservation, and pollution prevention data



· DSERTS/RCTCS – Cost to complete data



· ISR3 – ISR Services



· CPAC – manpower/personnel action data



· 218 data – manpower and funding data



· HQEIS – real property data



· ASIP – manpower authorization data



ISR provides data to:



· Command Viewer – All



· HQRPLANS – Facility requirements



· RPLANS – Facility requirements



· IFS – Real property changes



Current Status:



· ISR1 – for 2002 the data input application remains a PC-based application.  Viewing of data is via the Command Viewer.



· ISR2 - for 2002 the data input application remains a PC-based application.  Viewing of current data is via the HQISR.  Viewing of historical data is via the Command Viewer.



· ISR3 – a web-based application.



· Command Viewer – a web-based application.



Plans and Milestones:



ISR1 will be further developed as web-based technology permits.



ISR2 will be a web-based application by 2004.



1.10
Construction Appropriation Programming Control & Execution (CAPCES)



Description:



The Construction Appropriations Programming Control and Execution System (CAPCES) provides the Army with an integrated suite of web based, browser accessed tools and databases to formulate, develop, report, modify, maintain, archive, and store military construction (MILCON) project information in support of budget activities.  CAPCES is the only automated source of project information for various construction programs during the planning, programming and budgeting phases of the PPBES process.  CAPCES uses a secure mainframe based database server, available over the web (WebCAPCES), on the PAX portal with UserID and password control.  CAPCES is an original source of program, planning and budget MILCON data on the MCA, AFH and MMCA programs; and partial program and planning data for BCA, NAF, BUP, PIK, ECIP (Army), DBOF (Army) and DERF (Army) programs. 



CAPCES also uses other existing sources for data, most notably, 1391 data from the DD Form 1391 Processor System and Directive data from the DIRNET module.  CAPCES provides data feeds to several systems including the Army PROBE system, ACSIM’s EIS/GIS, and RPLANS systems, and the USACE DIRNET system.  CAPCES allows users to manage and track MILCON programs at work progress, project level detail, from project inception through the full life cycle of each project.  CAPCES, through the PAX portal, provides a web browser interface via NIPRNET and the Internet.  CAPCES also provides program managers with easy to use, commercial-off-the-shelf (COTS) web based self-service and ad-hoc reporting tools, in an open environment, for real-time, accurate program/project information in support of individual’s functional tasks.  CAPCES’ emphasis is on project planning, programming and budget execution, in order to develop and produce specific MILCON budget displays during the PRB, POM, BES and President’s Budget, as well as continual tracking and management of budget programs in order to successfully defend those budgets for Congressional authorization and appropriation.



Objective:



CAPCES shall provide program managers with needed automation tools to support production of accurate MILCON budget books and budget displays.  CAPCES uses a real-time web based environment for needed budget programming, planning and execution functions at task level, to maintain authorization, appropriation, and construction controls for MILCON budget.  CAPCES’ automation suite is designed to provide work output in support of program managers daily tasking, and not simply data gathering.  An automation objective of the system is to integrate with data sources and provide data feeds among systems to reduce tedious tasks of analysts and managers.



Supporting the Army portal initiatives, CAPCES will continue to meet all requirements of current DoD and Army regulations.  CAPCES’ automation objective is to increasingly move in the direction of a dynamic, rich, virtual desktop, with increasing reliance on abilities to track, sort, graph, analyze, integrate, model, project and/or display text, data, pictures, maps, sound, animation and “appliances” on an enterprise-wide, secure platform with state-of-the-art telecommunications.



Background:



Early in 1977, work began to automate the annual MCA budget program.  At that time, the MCA program consisted of approximately 100-200 projects and was already a monumental program to manage.  Since then, the MCA program has both grown and shrunk tremendously.  When done manually, the final tasks involved 10-15 individuals, working long shifts (including several all-nighters), seven to ten days to with production of somewhat small sized ‘acceptable’ budget books.  Still errors were commonplace, and the format was not up to par with current technology or expectations.  Using the automated process, linking CAPCES and the DD Form 1391 Processor with real-time updates by the many offices involved with project/program formulation, the final steps of printing the budget books have been reduced from days to hours. 



Over the years (1978 to present) CAPCES' automated database capabilities and dependability has been instrumental in the effective management of the MCA program (and other programs).  As with all automation it also inspired an increased demand for accurate, highly detailed reports and information.  The system's COTS software has been able to mend those demands and more, with very little additional investment.



Systems Interface:



CAPCES is a logical integration of information from several sources.  CAPCES automates the management as well as manages the assemblage of project and program information during synchronous, and often discordant, efforts of installations, MACOMs, Army staff, USACE Districts and Divisions, OCE, DoD, OMB, and Congress.  Where possible and appropriate direct data interface and/or integration is used.  In others, direct data entry is used. 



CAPCES directly and indirectly interfaces with systems such as: Program Optimization and Budget Evaluation (PROBE), Program and Fund Distribution Control System (PFDCS), Army's Resource Formulation System (RFS), ACS (IM)’s Real Property Planning System (RPLANS), EIS/GIS, Installation Status Report (ISR), DD Form 1391 Processor systems, and the U.S. Army Corps of Engineers Financial Management System (CEFMS), and Design Directives module (DIRNET).



Current Status:



Current directions are to make use of the available end-user desktop web tools and mainframe web-enabled COTS, local networks, and browser based technologies, to provide low-cost, fast, integrated, worldwide accessible information.  This concept will maintain the investment in the current database, existing library of reports, and end-user familiarity with ad-hoc reporting.  It will also provide reliable backup and quality on-line availability, to meet user demands for a user friendly, state-of-the-art, accurate information system that performs or assists with the performance of functional work requirements.



Plans and Milestones:



Current plans include new reports for the Transformation of Installation Management structure, implementation of web-based easy-to-use commercial software for tabulation, graphs, and picture and map linkage to reports.  Developer tools will also be implemented.  Integrate with the Army AKM initiative and the Army portal.



1.11
Real Property Planning and Analysis System (RPLANS)



Description:



The Real Property Planning and Analysis System (RPLANS) is an automated planning system that consists of three major views or components designed to meet the needs of users at installation, major command (MACOM) and Headquarters, Department of the Army (HQDA) levels.  Users at each level share a common need to correlate data about real property assets, installation force structure and populations, and facility allowances and requirements. 



Installation RPLANS is a facility level, integrated, automated master planning tool that provides planners and programmers with the capability to readily and efficiently calculate peacetime facility space allowances and compare them to available real property assets for a wide range of facility types.  RPLANS is the official source for allowance data and the official repository for requirements data at installation level.  RPLANS satisfies the requirement for an installation tabulation of existing and required facilities (TAB) mandated by AR 210-20.



MACOM RPLANS (MCRPLANS) provides MACOMs a UIC level view of installation RPLANS sites within their command.  MCRPLANS is used for reviewing and approving installation requirements edits, analyzing proposed construction projects and similar management tasks.  It is the database of record for approved requirements.



Headquarters RPLANS (HQRPLANS) calculates facility allowances at all Army locations worldwide by Facility Category Group (FCG).  HQRPLANS integrates population, real property assets, space planning criteria and planned new construction from official sources to develop a Tabulation of Existing and Required Facilities (TAB) for each Army location.  The TAB identifies existing facility assets, calculated allowances, edited requirements and new construction to determine excesses and shortfalls by location.  This data helps support HQDA decisions on Military Construction, Stationing/Re-stationing, Base Realignment and Closure (BRAC), Installation Status Report (ISR) Quantity Ratings and Installation Master Planning across the Army.



Objective:



The Army has identified a need to automate and standardize the master planner's access to existing facilities data in support of both planning and programming activities.  Installation RPLANS provides automated support for master planning activities to include site planning, TAB preparation, construction program development, stationing analysis, unit/organization facility requirements analysis and space utilization.  Installation RPLANS also provides the capability to edit requirements in cases where calculated allowances do not fully account for mission, equipment or personnel impacts on infrastructure.



MCRPLANS provides an automated process that allows interactive review and approval or modification of edited requirements by the MACOMs.  HQRPLANS provides an automated capability focused on existing and future force structure and current and programmed facilities to allow planners at all levels a way to analyze, evaluate and validate installation facility requirements using consistent corporate data and criteria.



Systems Interface:



Data Sources include:



· Installation Facility Requirements – Input by installation RPLANS users (Installation RPLANS only)



· Army Stationing and Installation Plan (ASIP)- current and future population by location



· Integrated Facilities System (IFS)- current active Army and Army Reserve real property assets (Installation RPLANS and MCRPLANS)



· Planning Resource for Infrastructure Development and Evaluation (PRIDE) - current ARNG real property assets



· Headquarters Executive Information System (HQEIS)- current active Army and Army Reserve real property assets (HQRPLANS only)



· Army Criteria Tracking System (ACTS)- space planning criteria



· Facility Planning System (FPS)- military grade distribution and unit allowances by facility for Army units and organizations



· Defense Eligibility Enrollment Reporting System (DEERS)- marriage factors



· Training Evaluation and Support System (TESS)- Reserve Component Annual Training loads by location (data provided with the ASIP)



· Five Year Development Plan (FYDP)- planned new construction, new footprint



· Army Range Requirements Model (ARRM)- Range and Maneuver Land Requirements



Installation RPLANS provides feeder data to:



· MACOM RPLANS – installation requirements and assets



· Installation Status Report (ISR) – raw assets (IFS), FCG requirements (HQRPLANS) and prior year ISR quality ratings (HQRPLANS) pulled using the ISR extract program in the RPLANS Administrator



MCRPLANS provides feeder data to:



· HQRPLANS – MACOM approved installation requirements



HQRPLANS provides feeder data to:



· Installation RPLANS - facility allowances and approved requirements



· Real Property Planning and Analysis System (RPLANS) - approved requirements and prior year quality ratings from the ISR



· Optimal Stationing of Army Forces (OSAF) model - installation profiles



· Facilities Degradation Model (FDM) - planned construction



· Army Flow Model (AFM) - active Army installation profiles and allowances for active TOE units by Unit Identification Code (UIC)



· Installation Support Cost Model (ISCM) - allowances for active Army TOE units by Standard Requirements Code (SRC)



· Essential Facility Requirements (EFR) Charts - installation profiles and buyout costs



· Range and Training Land Program (RTLP) – range and maneuver land requirements



· Facility Planning System (FPS) – ASIP troop list and Army average UPH rates



Current Status:



· Fully operational client server application



· Internet accessible by all levels of the Army with valid password



· Three level system: Installation, Major Command and Headquarters



· Access control



· HQRPLANS access approval by ACSIM, Plans and Operations Division



· MACOM access control managed by owning MACOM



· Installation access controlled by Installation RPLANS Admin client at RPLANS sites



· HQRPLANS updated twice annually in June and December



· Requirements edits submitted electronically by installations to MACOM pending database



· MACOM reviews and approves installation edits and posts to MACOM approved database



· Approved requirements pulled from MACOM RPLANS twice annually (15 May & 15 November)



Plans and Milestones:



· The system is currently operational.



· ARNG implements the use of RPLANS in the submission of requirements for the December 2002 update.



· Realign RPLANS to support Centralized Installation Management (CIM)



· Facility Category Group (FCG) realignment to Facility Analysis Category (FAC) to allow for implementation of DoD Cost Factors.



1.12
Computer Aided Facility Management System (CAFMS)



Description:



Computer Aided Facility Management Systems (CAFMS) is a family of computer software systems developed to meet the needs of intensive facilities management at Army installations.  The CAFMS family of systems uses existing data sources, including CADD data, allow facility managers to collect and record additional data, and provide tools to manipulate, analyze and display the resulting data.



Objective:



CAFMS permit the rapid calculation of Facility Utilization Rates.  They also provide a repository for detailed information about a facility, which is not currently available in other corporate databases.  CAFMS serve as integrators, which can pull together different databases and systems and portray their information in both textual and graphic formats.  CAFMS are intended to supplement existing systems, not to replace them.  For example RPLANS/HQRPLANS are the official source of facilities "allowances".



A CAFMS can take RPLANS allowances and allow facility managers to manipulate and analyze data to develop "Requirements".  These "Requirements" are then input RPLANS and justifications recorded in RPLANS to establish the installation's official Tabulation of Existing and Required Facilities (TAB).



Background:



CAFMS have been developed over a number of years, with concepts going back over several decades.  More recently, developing technology began placing these applications within the financial capability of installation managers.  The newer systems allow automated data exchanges with key Army systems, including IFS, LANS and ISR.  Many of the systems are commercial applications and can be tailored to meet installation's specific.



Systems Interface:



CAFMS receive data from:



· IFS - Real Property Inventory



· RPLANS – Allowances



· FPS/ACTS – Criteria



· ASIP - Force structure



· CADD - Floor plans and drawings



· ISR-I - Facility condition data



CAFMS Provide data to:



· IFS-M - Real property updates (reports).  RPLANS - Requirements and justification.



Current Configuration:



FM systems link CADD data to other (non-graphic) facility databases to improve information accessibility and management.  They allow rapid, consistent updating of basic information maps (BIMS) and drawings, as well as creation of new, special purpose maps.  While more limited than GIS, the distinction is blurring, and the term is less frequently used.  This intermediate area is also sometimes described as Computer Assisted Facility Management (CAFM).  CAFM generally refers to relational database systems, which use CADD displays for query output.  Typical examples of CAFM are the commercial Facility Information System (FIS) used by some activities for detailed (workstation level) space management, and MAXIMO, a facility maintenance management system.



Plans and Milestones:



Continue to assist users in selecting the proper system to support their needs.  DoD has vested responsibility for coordinated development of CADD and GIS data standards with the CADD/GIS Center for Facilities, Infrastructure and Environment (CGCFIE), supported by the Engineer Research and Development Center (ERDC) at Vicksburg, MS.  The Center supports the Facility Management Standard (FMS), a mandatory standard for CAFMS.



1.13
Engineer and Base Operations Support System (ENBOSS)



Description:



ENBOSS is the suite of software used by U.S. Army Reserve Engineers at the Regional Support Commands (RSCs), USAR Installations, and USAREng 
Directorate (now Installation Management Agency (IMA) – Army Reserve Office (ARO), Army Reserve Directorate (ARD), and subordinate offices).  Its purpose is to support Army Reserve Engineers in managing the U.S. Army Reserve inventory of facilities throughout the life cycle of a facility, from acquisition through disposal.  The ENBOSS suite of software contains the following client-based modules: Engineer Management Automation, Army Reserve (EMAAR) system, Resource Information System, Engineer Reserve (RISER), the Army Reserve Geographic Information Support System (ARGISS) and a supporting security module.  There is a series of web-based tools to enhance collaborative transactions among the organization elements, and offices outside the Engineer community. 



Engineering Management Automation, Army Reserve (EMAAR)



· The EMAAR module is intended for use by Army Reserve Engineers at the eleven Regional Support Commands (RSCs), 7th Army Reserve Command (ARCOM), U.S. Army Reserve Installations, U.S. Army Reserve Commands (USARC), and the Office of the Chief, Army Reserve (OCAR).  Its purpose is to support Army Reserve Engineers in managing the Army Reserve inventory of facilities throughout the life cycle of a facility, from acquisition through disposal.



· The EMAAR modules are Real Estate; Units Management; ProjDoc (Project Documentation for MILCON); FYP (Future Year Plan); EPM (Engineer Project Management); Reports; User Utilities; System Administration; Force File Interface; Collaborative Alerts, Automated MTOE/TDA Annotation, and the IFS Interface.



· These modules access a set of common databases using an asynchronous replication methodology inherent to the relational database management system.  Each module supports a different managerial requirement in the facility life cycle.



· EMAAR contains imbedded algorithms that compute space requirements per AR 140-483.  These figures form the basis for the DD Form 1390 and DD Form 1391 required as part of the military construction justification and approval process.



Resource Information System, Engineer, Reserve (RISER)



· RISER originated out of the need to track costs by facility for leases, utilities, and the maintenance and repair of Army Reserve facilities.  It was developed as one of the ENBOSS modules, and adheres to the ENBOSS standards.



· RISER provides the capability to track and balance costs for Army Reserve owned and leased facilities.  RISER functionality revolves around the existence of a Work Order (DA Form 4283) and its’ associated costs.  It tracks maintenance, repair, lease, utility, and environmental costs.  Various Army Reserve accounting codes can further break down these costs.  Management Decision Execution Package (MDEP), Army Management Structure Code (AMSCO), Account Processing Code (APC), Technical Data Activity Code (TDAC), and Element of Resource (EOR) are the accounting codes tracked by RISER.



· To aid with the tracking of costs and maintenance of Army Reserve facilities, RISER creates, saves, and tracks financial information by means of standard DoD and DA forms.  Forms supported by RISER include the Military Interdepartmental Purchase Request (MIPR), Miscellaneous Obligation Document (MOD), DD250, Purchase Request and Commitment (PR&C), DD1155, SF1034, and “Other” financial documents.  The “Other” Financial Document supports cost tracking for documents that RISER does not produce automatically.  Additional financial documents may be supported in future versions of RISER.



· To facilitate the tracking of utility accounting data, RISER has the ability to interface with a Consolidated Utility Payment (CUP) Provider.  Vendor and work order information can be exported to the CUP provider from RISER.  After the CUP provider makes a payment, the accounting data can be then imported into RISER.



Army Reserve Geographic Information Support System (ARGISS)



ARGISS originated out of the Army Reserve’s need to consolidate facility-related data from various sources and to report on that data using a GIS user interface.  The modules of ARGISS are The Data Bridge, Facility Planning System (FPS) and Plan View.



· The Facility Planning System (FPS) was fielded as the first application to use the ARGISS toolbox, providing a user-friendly way to report on facility-related data, both in map and tabular form.  We later added two new applications into its toolbox: PlanView and the Environmental Planning System (EPS), an application that helped users report on environmental-related data.  The geographical information system (GIS) interface in ARGISS uses the over-the-counter GIS software MapInfo that provides a platform to make the data “mapable”.  InfoMaker provides a number of predetermined tabular report formats to view the consolidated Army Reserve data and the capability to make additional “elegant” reports.



· The Data Bridge consolidates Army Reserve facility-related data originating from various sources and file formats (SyBase, MS Excel, FoxPro and MS Access), and allows ARGISS users to perform simple queries on that data.  The most significant enhancement to the Data Bridge is the addition of a Data Bridge “Wizard” to assist in setting up queries and the redesign of the Relationship Reference Creation process.  There are many options for working with queries.  Queries can be created, opened, edited, closed, deleted, saved, saved with a different name, designated as Public, Private, or Read-only, and run to retrieve the results from the database(s).  The SQL generated by the query can also be viewed.  The output of a query can be viewed within Data Bridge or exported to an MS Excel spreadsheet.  It can also be saved in any of the Data Bridge supported formats.



· Plan View enables the user to view layouts of Army Reserve facility site plans and floor plans.  These plans come from different sources in differing formats, and must go through a conversion process in order to be suitable for PlanView.  This process enhances the layout, however, by converting a typical raster image to a vector image.  Also, the process orients a facility with true geographic direction and assigns a correct longitude and latitude to the buildings.  When the process is complete, the plans are stored as MapInfo files and registered in PlanView.



Objective:



The system maintains information for:



· Facility database of record (proposed, with existing facilities populated from IFS)



· Units information



· Development of scope, documentation, and justification required for major and minor construction projects (MILCON)



· Reporting requirements



· Management of the operations and maintenance of existing facilities



· Tracking of facility utilization.



Background:



The Army Reserve Engineer (now the IMA – Army Reserve Office Director) is the Army Staff proponent for ENBOSS.  The Strategic Plans and Policy Directorate of IMA -ARO provides program management while the Concepts Development Branch of IMA-ARD is responsible for the configuration control, maintenance, enhancements, and distribution of new releases.  The IMA-ARO has established an investment review board, in the form of the Integration Steering Committee, to validate any information technology investment and compliance with the tenets of Clinger-Cohen.



Systems Interface:



ENBOSS provides interfaces, which satisfy the need for U.S. Army Reserve data to be reflected in Active Army component systems that are feeding the budget process.  The Integrated Facility System (IFS) and the Force File Interface provide the IT support needed to more effectively participate in the budget process.  These interfaces also eliminate the need for users to enter shared data into multiple systems.  In addition, the RISER module provides an interface to two standard Army accounting systems: database Commitment Accounting System (dbCAS, also known as dCAS) and Computerized Accounts Payable System (CAPS).  dbCAS maintains commitments and obligations dbCAS data.  Commitment data is sent electronically to dbCAS from RISER.  dbCAS, in turn, interfaces with the Standard Army Financial System (STANFINS).  Once dollars have been allocated to the committed data, the obligated dollars are imported into RISER from dbCAS.  RISER also provides an electronic interface to exchange purchase request information with the Standard Procurement System (SPS) via the SPS Acquiline 
interface.  This interface eliminates the need to enter purchase request information into Acquiline and SPS, virtually eliminating redundancy of data entry.  CAPS tracks accruals and disbursements.  CAPS information is entered and maintained in RISER and can then be exported to CAPS electronically.



Current Status:



ENBOSS, and all its related applications, is a mature system.  Electronic interfaces are executed nightly on a batch basis to maintain alignment with standard systems.  The Integration Steering Committee provides configuration management control and recommends software and hardware modifications based on sound business methodologies, assuring compliance with the Clinger-Cohen Act.  The current development plan for ENBOSS calls for an annual software upgrade, with a possible maintenance upgrade six months after to maintain the application in the most current software standard.



Plans and Milestones:



We will release the third version of ENBOSS in January 2003.  This release focuses its’ enhancements on further alignment of the EMAAR module with IFS by optimizing the use of category codes to identify the function of a facility.



The FY04 release of ENBOSS will concentrate in the capture of graphical data (GIS, Computer Aided Design, Photos) and general documents related to Army Reserve environmental, real estate, and master planning actions into a central repository with a web based portal as the graphical user interface.  This new version further aligns the suite of software with the knowledge management goals of the Army.



1.14
Hazardous Substance Management System (HSMS)



Description:



HSMS is the DoD automated hazardous substance tracking system designed to provide "cradle -to-grave" tracking of the hazardous materials (HM) stored and used at an installation, and also provide a tracking capability for the chemical constituents of those materials.  HSMS is the hardware and software component of the Hazardous Material Management Program (HMMP).  The system provides full functionality and legal reporting requirements to satisfy Executive Order (EO) 12856, "Federal Compliance with Emergency Planning and Community Right-to-Know Laws and Prevention Requirements.”  In addition, HSMS maintains considerable data within its database that may be useful to an installation in meeting additional reporting requirements that may be mandated by Federal, State, or local regulatory agencies including Tier I, Tier II and Form R reports. 



HSMS tracks hazardous substance usage and hazardous waste generated through the use of a set of process algorithms, which calculate chemical release based on the way the material is utilized (process).  The system tracks hazardous substance that is requisitioned/ordered, received, stored, issued, used, recycled or spilled and is designed to run on Windows 95, Windows 98, Windows NT (through SP6A), Windows ME, or Windows 2000 client computer.  The database engine is Oracle 7.3.4, Oracle 8.05, or Oracle 8i.  The database server can operate under Windows NT or a Unix platform that supports the named versions of Oracle, provided that network connectivity to Windows clients can be attained.



Objective:



HSMS is a Department of Defense (DoD) standardized automated hazardous substance tracking system and is part of the Environmental Information Technology Management (EITM) program.  HSMS is used to enable the operations of the Hazardous Material Management Program (HMMP) at the installation level and provides a better way to manage Hazardous Materials (HM) and Hazardous Waste (HW) through centralized management using Business Practices and an Automated Tool (HSMS Software).



Systems Interface: 



Interfaces exist for HSMS to two of the Army’s logistics systems through the Logistics Interface Utility (LIU), the Hazardous Materials Information System (HMIS) maintained by the Defense Logistics Information Service, and to the DRMS Automated Information System (DAISY).  The LIU allows for batch upload of information from the Standard Army Retail Supply System (SARSS) and the Integrated Facility System (IFS) for seven logistics transactions.  This interface is intended to minimize the number of keystrokes necessary to update HSMS with these transactions.  This interface was built against HSMS 2.3 and has not been updated for HSMS 2.4.



The HMIS interface allows the HSMS user to query the online HMIS system for Material Safety Data Sheet (MSDS) records.  These records can be retrieved from the online system and saved in HSMS for use by the application.  These records may include specific ingredient and large amounts of text-based information if it is available in HMIS.  The HMIS system is undergoing a redesign scheduled for deployment in April 2002.  This redesigned system will be designated as HMIRS (Hazardous Materials Information Resource System.  When HMIRS is deployed, the current HMIS interface will no longer function.  A redesign of that portion of HSMS will be required at that time.  HMIRS will eliminate many of the text-based fields in the current HMIS interface but will allow for downloading of the electronic images of the manufacturer’s MSDS into HSMS.  A provision for storage and retrieval of those images already exists in HSMS.  The format of the available MSDS images from the HMIRS system has not been published.



The DAISY interface allows the HSMS user to transmit hazardous waste container information associated with the electronic submission of the standard DD1348-1 or DD1348-1A form to their supporting DRMO.  This information is received and processed by DRMS and the follow-up Delivery Order and Manifest information may be downloaded into HSMS for tracking purposes.



Current Status:



HSMS 2.4 is the latest version of this migration system for which the Environmental Information Management (EIM) system was the target system.  HSMS 2.4 was released to the services on 28 September 2001.  Development of HSMS began in 1991 with deployment of HSMS 1.0 starting in July of 1995.  This application implements a large number of required and optional functions supporting a wide variety of business practices providing a flexible & scalable cradle -to-grave hazardous chemical tracking system.  It consists of a single executable file with one custom Dynamic Link Library (.dll) file.  Reports from within the application utilize Crystal Reports 7.  Ad hoc reports generated at the end-user level can use any report generator that will allow a connection to the Oracle database.  Most service component sites seem to be using Crystal Reports version 7 or higher for ad hoc reporting which allows for the sharing of reports between sites where appropriate.  HSMS is currently installed at approximately 170 federal facilities within the Department of Defense, Department of Transportation, and the Department of Treasury.



Plans and Milestones:



· 3rd Quarter FY02 – Acceptance Test of HSMS 2.4.1



· 4th Quarter FY02 – Release of HSMS 2.4.1



· Field to the rest of the ARMY FY04 – FY09



· Sustainment of the HSMS software



Further functionality for HSMS might also include additional regulatory reports and data points (such as those for Title V reporting) rather than providing interfaces to other systems.  Including some of these requirements in the HSMS application may result in a lower expenditure of programming resources.



1.15
Army Lodging Property Management System (ALPMS)



The Army Lodging Property Management System (ALPMS) is a system used for scheduling and property accountability at Army transient lodging offices.



1.16
Hazards of Asbestos and Lead Optimal Management (HALO)



The Hazards of Asbestos and Lead Optimal Management (HALO) system is a stand-alone system that assists Army installations in managing housing units and nonresidential buildings that may contain lead and/or asbestos related hazards by taking as input the hazard information and giving as output the required disclosure documents and management plans customized for their installation.  A second objective is to enable the collection of ancillary data for worker protection issues.



1.17
Real Estate Management Information System (REMIS)



The Real Estate Management Information System (REMIS) is a system used to manage the Real Estate program within the Corps and throughout the Army.



The above constitutes all of the information provided on REMIS.



1.18
Rental Facilities Management Information System (RFMIS)



No system description was provided for RFMIS.



1.19
Real Property Management Tool (RMAT)



The Real Property Management Tool (RMAT) was to enhance the ability of the installation commander to determine the real property requirements supporting the installation mission and the force structure.



The above constitutes ALL of the information provided on RMAT.



1.20
Systematic Maintenance and Repair Task Evaluation System (SMART)



The Systematic Maintenance and Repair Task Evaluation System (SMART) is a stand-alone tool to aid Army Garrisons in classifying tasks related to SRM projects.  For use in HQDA approval of OMA funded SRM projects.



The above constitutes ALL of the information provided on SMART.



1.21
Property Book (PB)



No system description was provided for PB.



1.22
Real Estate Corporate Information System (RECIS)



The Real Estate Corporate Information system (RECIS) is a central repository for enterprise Real Estate data.  This system was developed to extract and summarize key data from each District REMIS database and centrally distribute this information via the Intranet, RECIS also provides RFMIS GSA data.  The RECIS application has been deployed as an Intranet based HTML application for nearly two years; only CEAP users have access to RECIS.  RECIS summarizes data at various levels (District, Project, Name, Bureau codes, State, Location, etc.).  The system is available to all levels of Real Estate to support informed management decisions based on real data from REMIS and RFMIS.  RECIS data sets are loaded once a month on the 15th for each district.



2.

Navy



2.1
Internet, Navy Facilities Data Store (iNFADS)
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 Figure 2  IFS Primary Functions



The Internet, Navy Facilities Assets Data Store (iNFADS) system is the real property database of record for the Navy.  The system provides information required for the Navy for facilities planning and management.  The iNFADS system contains data on each existing facility owned or leased by the Navy.  Data is provided on the facility, location, acquisition, construction, size, cost, capacity, utilization and condition. The following data systems are used by iNFADS:




· Master Activity General Information Control (MAGIC)
MAGIC is a single database of information on Navy activities and those units of the operating forces that require significant logistics support from those activities.




· Category Code Directory (CCD)
CCD is an automated file containing Navy facility category codes, descriptions and units of measure. It is used for identifying, classifying and quantifying assets. The file contains the investment category and maintenance cost account numbers corresponding to each of the facility category codes.



Additional Information:



· Space Management
Tracks space used (square feet) by whom (by UIC). 
Contains space leased to / from private industry.



· Capital Improvements
Provides a running total of the cost to the government from acquisition through the life of the facility. Construction in progress costs are not tracked in iNFADS, but rather in the Financial Information System (FIS).
Maintenance history is not captured.



· Project Module
Tracks the money spent by the Activities as it relates to the facility. 
Maintenance costs are considered, but there is a dollar threshold above which the work is considered a project and would therefore be reflected here.



· Planning Module
Provides a means to analyze the impact of new construction, disposal and/or transfer as it relates to correcting a reported deficiency or surplus.
There are no financial transactions resulting from work done in this module; it is a planning tool only.



· Category Code Module
Used to describe the facility use.
The Army and Air Force have different sets of category codes.



· Reporting
Monthly, quarterly and yearly reports are produced and are made available on the web for download.
Database extracts are created and ported to the web so that users can have access to iNFADS data without modifying the data in the database of record.
Ad-hoc queries can be made via Cognos query.



2.2
Facilities Inventory Planning System (FIPS)



The Facilities Inventory Planning System is used in planning management and inventory.



The above constitutes all information provided for FIPS.



2.3
SSP Advanced Inventory Logistics System (SAIL)



Inventory management.



The above constitutes all information provided for SAIL.



2.4
SSC-SD Enterprise Resource Planning Program (CABRILLO)



SSC-ERP encompasses the following core business functional areas:


· Financial Management 
All financial activities including budgets, funds management, billings, payables, reporting and employee data



· Procurement Management
All buying activities for MRO items, from issuing PO, receipt of goods and processing vendor invoices.



· Asset Management
Contains both real property and improvements. Tracks all assets from acquisition t disposal.



· Project / Program Management
Fully integrated project management system that ties together project management tools with finance, budgeting, procurement and asset management data.



· Strategic Management
Planning and budgeting tool for both annual and long-range planning. Will build upon annual budgeting / planning needs to develop a long-range orientation for SSC-CD.



2.5
Corporate Asset System (CAS)



The Corporate Asset System (CAS) contains plant (land, buildings, software, and equipment) and minor property equipment. Information from the Industrial Logistics Support Management Information System (ILSMIS) is extracted to begin the initiation of the Add process. CAS has the ability of adding, changing, accessing, and transferring assets within the field activity, and maintains historical information. The system interfaces with the Defense Information Technology Management System (DITMS) for reporting ADP equipment. It figures depreciation and reports financial transactions to the Activity’s financial system. If the Activity is using the Defense Industrial Financial Management System (DIFMS), plant account records are passed through an interface file to DIFMS where depreciation is calculated and accounting transactions are generated. Depreciation information is passed back to CAS from DIFMS. The CAS platform is running on a SUN system, Solaris 2.6, database is Sybase 11 using Microfocus COBOL 4.0.



2.6
Patuxent Inventory System (PAXIS)



Prior to the DIFMS conversion (10/99), the Patuxent Inventory System (PAXIS) maintained Class 3 and 4 asset records and computed depreciation. At conversion, all PAXIS records moved to the official DIFMS plant property system. PAXIS, for now, is still needed to physical inventories as it stores detail data not in the DIFMS PP system. PAXIS does interface with the DIFMS plant property system for MTRBF and Sponsor Owned Records. PAXIS is slated for full termination in the near future. 



Technical environment: Server / Network, Unix operating system and Oracle database management.



3.
Air Force



Figure 4   The Automated Civil Engineer System (ACES)
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3.1
Automated Civil Engineer System – Real Property Module (ACES-RP)



The Automated Civil Engineer System (ACES) is a reengineered, Oracle-based, relational database system developed to replace the Interim Work Information System 



(IWIMS). It is designed to support base-level and higher Headquarters Civil Engineer (CE) functions in day-to-day operations. ACES provides direct Civil Engineer information management support to active Air Force units, the Air National Guard, and the Air Force Reserve, during peace and war, at fixed main bases, bare bases, and deployed locations. The ACES database resides at DISA Defense Enterprise Computing Centers (DECCs) in Montgomery, AL, Pearl Harbor, HI and Ramstein GE. ACES data entry and retrieval is done through workstations located at each BCE organization (Active, Guard and Reserve), MAJCOM headquarters staff agencies, and the Air Staff.



The primary source for ACES is manual input.
 ACES users input functional area (real property, housing management, furnishing management, or project management) directly into the Oracle database and output the data in the form of standard and custom reports. ACES has an internal interface to the legacy system, IWIMS. Data is exchanged with other automated information systems through IWIMS external interfaces:



· Personnel Data System (PDS)



· Standard Base Supply System (SBSS)



· Job Order Costing System (JOCASS)



· Base Contracting Automated System / Standardized Procurement System (BCAS/SPS)



· General Accounting and Finance System (GAFS)



ACES is comprised of 11 subsystems that provide a means for resource tracing and critical decision making in the management of seven CE functional areas. The functional areas are:



· Engineering Flight – Project Management and Programming, Design and Construction



· Environmental Flight – Environmental Security and Management



· Housing Flight – Military Family Housing



· Resources Flight – Real Property and Financial Management, CE Material Acquisition System (CEMS)



· Operations Flight – Work Control and Facility Management Operations



· Fire Flight – Incident Response Management including HAZMAT



· Readiness Flight – Personnel Training and Readiness Equipment Management



ACES will have eleven subsystems, which are being developed as separate modules and associated databases. Each module interfaces with the IWIMS legacy system, which, in-turn, provides external interfaces. Originally, the ACES databases were separated by module, but the 2.0 release begins the consolidation of these databases into a single logical database with direct links to these external systems, and IWIMS will be turned off.



The Automated Civil Engineer System – Real Property Module (ACES-RP) provides real property information management support to active Air Force, Air National Guard and Air Force Reserve units. It provides for the accumulation, consolidation, and retention of facility data incurred in the operation and maintenance of Air Force Real Property facilities.  It is directed toward providing updated facility status information to all levels of management in the civil engineering organization as a basis for daily decision making.  A second function is to provide for the submission of inventory reporting to Major Command and Headquarters United States Air Force. This involves the USAF Real Property Inventory Detail Report, (RCS: SAF-MII(A)7115).  The remaining critical capability is to provide “Book of Original Entry” accounting for facility assets including reporting of depreciation and General Ledger balances for asset financial accounting purposes.   



System Infrastructure:



Hardware:



· Mid Tier HP



· Client-server architecture and web based applications using the Oracle RDDMS as the core. Future spiral developments will migrate applications to GCSS-AF compliant web-based platform. Plan is to use HP9000, T500



Language:



· ORACLE- DEV,PL/SQL,DISCOV



Operating System:



· UNIX / Oracle



3.2
Environmental Forestry / Timber Values (EFTV



No system description was provided for EFTV.



3.3
Capital Leases (CL)



No system description was provided for CL.



3.4
Information Processing Management System (IPMS)



Customers consist of Air Force data processing installations at the base level, Major Commands, Air Staff, other Air Force separate operating agencies and non-Air Force agencies. 



The above constitutes all information provided for IPMS.



4.

Defense Logistics Agency



Figure 5  DLA Real Property Automated System


[image: image6.wmf]DMLSS



Facility Management



Equipment &



Technology



Management



Materiel Management



Preventive Maintenance



Scheduling






5.

TRICARE Management Activity



5.1
Defense Medical Logistics Standard Support (DMLSS)



Figure 6  DMLSS modules
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Defense Medical Logistics Standard Support (DMLSS) system is a standard DoD system targeted to replace aging medical logistics systems in the Army, Navy, and Air Force. The system supports property management, maintenance operations, Prime Vendor operations, research and price comparison among a variety of product sources, and facility management. DMLSS also supports Joint Commission on Accreditation of Healthcare Organizations (JCAHO) accreditation requirements. 



The Defense Medical Logistics Support System (DMLSS)
 Program is an integrated system being developed to accommodate the needs of the Army, Navy and Air Force at the wholesale and retail levels for medical logistic support at fixed military treatment facilities (MTFs) and for deployed theater forces. The DMLSS automated information system (AIS) provides the capability to its users consisting of: 



· Materiel management 



· Facility management, and 



· Equipment and technology management. 



Materiel management encompasses receipt, storage and distribution of medical logistics items in MTFs and in support of wartime and contingency operations. 



Facility management capabilities range from scheduled maintenance and project tracking to regulatory compliance and space management. 



Equipment and technology management contains all activities associated with the procurement, accountability, maintenance, replacement budgeting and disposition of medical equipment. 



The DMLSS AIS relies on electronic commerce and web-based technology to speed delivery of pharmaceutical and medical/surgical items to customers, negating the need to stock large inventory at depots and MTFs. It provides automated product and price comparison tools that ease the ordering process and encourage customers to purchase the most cost-effective products. The DMLSS AIS provides an assembly management capability so that deployed forces are provided the right mix of equipment and materiel consistent with the current practice of medicine in fixed MTFs and the commercial health care sector. In support of readiness, the DMLSS Program relies on commercial and military asset visibility. Using knowledge of the pharmaceutical and medical/surgical asset posture in the commercial sector, DMLSS supports deployed forces using the right mix of modem materials and equipment known to be available in the commercial sector in sufficient quantities to meet requirements. 



Hardware:



Microsoft Windows NT client; Hewlett-Packard UNIX servers; and remote frequency hand-held scanners



Software:



PowerBuilder, Informix, Java, Business Objects, Crystal Reports, and Drawbase



Additional Information:



Materiel Management:



The DMLSS AIS standardizes medical supply and equipment management practices, reducing infrastructure, overhead, and materiel costs. DMLSS AIS:



· Automates materiel management functions and capabilities such as: requisition, acquisition, procurement, shipment, receipt, storage, distribution, use, disposal of medical supplies, and equipment management;



· Provides decision support concerning the assessment, acquisition, and distribution of medical technology, incorporating cost/benefit analysis, lessons-learned databases, and product evaluations;



· Provides support that will allow equipment maintenance decisions based on economic life-cycle concepts (acquisition costs, depreciation, and so forth) and control of risks and liabilities; and



· Provides asset-tracking capabilities, which allow accurate inventories and better use of assets and data, resource sharing, improved training, optimum preventive maintenance, and improved equipment performance availability.



The DMLSS-Wholesale subsystem facilitates the acquisition and delivery of medical supplies and equipment for global logistics operations.



Facilities Management:



DMLSS AIS provides automated information management capabilities to support the management of facility related business operations. DMLSS provides functional capabilities to:



· Track and manage facility real property inventory;



· Promote standard administrative procedures to streamline local operations; and



· Deliver information to decision makers concerning the allocation of resources for operations and maintenance, and alterations of medical facilities.



Financial Accounting:



DMLSS AIS supports budgeting and accounting information management requirements associated with the management of materiel and facilities, as well as requirements to report financial information to higher authorities. The DMLSS AIS:



· Allows customers to manage their authorized funding targets;



· Allows customers to track materiel and facilities management expenses; and



· Provides contract services documentation and management in support of MTF’s and their customers.



Asset Visibility:



All systems that interface with DMLSS pass unclassified information. The DMLSS AIS in turn, transmits these data feeds to and stores it in the Joint Medical Asset Repository (JMAR) component of DMLSS in order to provide asset visibility to Global Combat Support System (GCSS) Family of Systems (FoS) authoritative sources. All data exchanged is unclassified. The JMAR addresses the in-process, in-storage, in-transit, and in-theater stages of total asset visibility.



· The in-process phase involves materiel being acquired from vendors, but not yet shipped, or being repaired at intermediate and depot-level organic or commercial maintenance facilities.



· The in-storage phase involves materiel being stored at retail and wholesale inventory sites.



· The in-transit phase involves materiel assets shipped or moved from origin (such as units, vendors, storage activities, or maintenance facilities) to destination (such as units, storage activities, or maintenance facilities.



· The in-theater phase involves materiel stored, procured, maintained, and shipped within the geographical boundaries of a theater.



6.

Washington Headquarters Services



6.1
Federal Real Property Management System (FEDRPM)



The Federal Real Property Management System (FEDRPM) is a government-off-the-shelf system used by Washington Headquarters Services (WHS) to manage administrative space provided by the General Services Administration (GSA) in the national capital region (NCR). WHS manages the approximately 7,000,000 square feet of administrative space at approximately 110 locations in the WHS. There are approximately 140 leases to 34 customers. FEDRPM allows WHS to receive a monthly electronic bill from GSA for the space and in turn bill the 34 leaseholders for their space. Billing components include the Pentagon Reservation.



FEDRPM contains the data elements required in the revised DoDI 4165.14 as well as those required for the GSA Worldwide Inventory.



The system was implemented in May of 2002 and is web enabled.



7.
Other Agencies



7.1
Defense Property Accountability System (DPAS)



Background:  



    DPAS is an on-line interactive system using a relational database with some batch processing for recurring reports and processing interfaces to other automated systems. It is a multifunctional system addressing property accountability, information of property value, equipment utilization, and preventative maintenance scheduling. DPAS provides on-line capability to support all functions that are associated with property accountability and equipment management. The system provides the accounting officer with the capability to update item authorizations, cataloging actions, accountable record processing (e.g. receipts, turn-in, and inventory tracking/status), accounting depreciation data, serial number tracking, component visibility and an automated document register.



About DPAS:



    DPAS is a migratory system for personal/plant property. In accordance with the Assistant Secretary of Defense (ASD) Memorandum of May 3, 1995 DPAS will be used DoD wide as the property accounting system. The DoD program sponsor is the Defense Logistics Agency (DLA) Comptroller. Navy Program Management is the responsibility of OPNAV (OP-41) and the Financial Management Officer (FMO). The Central Design Agency (CDA) for DPAS is the U.S. Army located at the Integrated Logistics Support Center, Chambersburg, PA. All DPAS implementation responsibilities are accomplished by the Defense Finance Accounting Service (DFAS), Columbus, OH.



The DPAS database resides on-line at RSA Dayton, OH. Users access the system via the Internet. 



Figure 7  Defense Property Accounting System






7.2
GSA Real Estate System (GSA RES)



No Information



Figure 2  IFS Primary Functions
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Appendix G



Real Property Management Capability Goals/Targets



			Process Area


			Capability


			Impact/Benefit





			Business Process /Reporting


			Common data elements across the enterprise


			Provides consistent, comparable, usable data





			Business Process /Reporting


			Online access to real time Real Property data


			Improved effectiveness of execution





			Business Process


			Center of Excellence Program


			Leverages better practices and resources through a single organization





			Business Process


			Centralized real property accountability function (RP)


			· Centralizes uniform decision-making and accountability



· Single point of control for real property policies and guidance



· Provides consistent accounting processes across the DoD thereby improving data integrity





			Business Process


			Centralized real property inventory database


			Increases access to real property records with consistent, comparable, accurate data; eliminates duplicate systems.





			Business Process


			Common DoD Real Property guidance, policies, and regulations procedures, and training


			· Provides DoD enterprise structure and standards


· Provides the requirements to optimize the efficiency, effectiveness, and internal control in the DoD Real Property Activity





			Business Process


			Common funding control procedures for the color of money


			· Reduces manpower


· Eliminates duplicate processes


· Provides comparable, consistent results





			Business Process


			Common process to determine facility need


			Improved flexibility, less effort in adjusting forecasts





			Business Process


			Common Real Property inventory accountability process


			· Increased accountability, stewardship of government owned assets


· Improved planning and budget estimates.





			Business Process


			Common Real Property financial tracking


			Provides consistent, comparable Real Property data to support financial statements and make the Department compliant with the FFMIA





			Business Process


			Common real-time financial performance reporting (actual vs. planned) metrics and spending for Real Property


			Improved accountability





			Business Process


			Complete and accurate total life-cycle costs for Real Property


			· Single, integrated process and source of cost data


· Increased DoD credibility with Congress for acquisition cost accounting and cost information.





			Business Process


			Single appropriation/no-year money


			Improved flexibility and effectiveness





			Business Process


			Standard accounting and reporting procedures for Real Property


			Significant improvement in the Department's ability to forecast and maintain real property





			Business Process


			Standard condition assessment criteria


			Provides consistency across DoD for business rules governing acceptable facility condition and funding sustainment, restoration and modernization





			Business Process


			Standard condition assessment process


			Provides consistency across DoD for business rules governing acceptable facility condition and funding sustainment, restoration and modernization





			Business Process


			Standard DoD Environment Liability guidance, policies and procedures


			Enables a consistent estimation of environmental liability





			Business Process






			Standard metrics for space allocation for different types of buildings (e.g., barracks, classrooms, administrative buildings, etc.)


			Eliminates multitude of complex business rules and provides consistency across DoD for managing available space





			Business Process


			Unique Identification Code (UIC) – (Automated/electronic inventory control and management)


			Provides timely asset visibility and improves inventory accountability





			Business Process


			Standard Real Property inventory criteria and process


			Provides single set of rules for inventory process and data





			Business Process


			Standard Real Property planning process (e.g., ABC stratification)


			Results in having the right amount of space to support mission requirements





			Business Process


			Uniform process for each disposal type


			Reduces duplication of redundant processes





			Business Process


			Uniform process for tenant billing


			Reduces duplication of redundant processes





			Business Process


			Condition Based Management


			· Standardizes criteria for sustainment, restoration and modernization



· Improves decision making for Real Property budget and execution





			Business Process


			Actuarial Based Scheduling


			Maintains assets mission capability by identifying and predicting asset failure prior to occurrence, thereby initiating a maintenance action to repair, restore, or modernize the asset to maintain its mission capability








			Business Process


			Preventive Maintenance Program


			Periodically inspects and performs routine scheduled maintenance on assets to provide operation at the desired level of capability









			Business Process


			Reliability Centered Maintenance


			Analyzes the maintenance history of similar use assets to determine the root cause of a failure, allowing the enterprise to engineer that failure out of the asset








			Resourcing






			Uniform standards to guide projects and investments in Real Property


			· Single process reduces manpower


· Eliminates duplicate processes


· Provides comparable, consistent results
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The following are references detailing recent arguments and rationale for changing the Department of Defense’s methodology regarding Real Property management.



1.
Historic Properties



Military Services are unaware of the number of historic properties in inventory or the costs associated with those properties.



“Although the military Services maintain cultural resource records on historical properties and real property databases, containing both historical and non-historical properties; they do not have complete and reliable data on the number of historic properties.  None of the Services have a centralized database that identifies all of their respective historic properties.” 



“We were unable to determine composite maintenance and repair cost for fiscal year 2000 for DoD’s historic properties because the Services do not identify or account separately for the money spent to repair and maintain historic properties or to restore the historic aspects of these properties.” 



2.
Real Property Data Challenges



DoD has faced challenges in developing quality Real Property data.



“. . . DoD’s current real property information systems are not sufficiently timely, standardized, or easily accessible, thus hindering DoD’s ability to make informed strategic facility budget and policy decisions about real property issues.  More specifically, the report said that DoD real property data are



· Incompatible across DoD components;



· Inaccessible to key users; and 



· Inaccurate and incomplete, necessitating application of complex and inefficient business rules to use the data.



The report said that these shortcomings result in (1) wasted money as analysts expend excessive resources to produce and obtain usable information; (2) inconsistent analyses that undermine credibility inside and outside DoD; and (3) flawed decisions based on poor information, producing unintended consequences.” 



Suggestions to address these Real Property data challenges 



“The report recommended that the Office of the Deputy Under Secretary of Defense for Installations and Environment maintain a Web-accessible, consolidated DoD real property inventory database for use by all DoD activities and analysts and, in conjunction with the Services and other defense Agencies, create an incentive program for maintaining a high-quality data and establish, publish, and enforce real property inventory data standards.”



3.
DoD infrastructure Strategy



DoD infrastructure lacks a comprehensive strategy for maintaining the Services’ infrastructure.



“DoD does not have a comprehensive strategy for maintaining the Services’ infrastructure.  Rather, each service sets its own standards for maintaining infrastructure.  As a result, the Services differ in the way they rate property conditions, prioritize repairs, and allocate resources. . . . within each service, . . . bases and major commands apply condition and/or criteria for rating repairs differently.  As a result, the service headquarters cannot be certain that the most critical properties in need of maintenance and repair are targeted.  Given incomplete and inconsistent data, and different RPM rating systems among the Services, the Congress cannot be assured that it is funding maintenance and repairs that will provide the best return on its investment.” 



4.
Real Property Management



Suggestions to improve DoD’s Real Property management and address barriers to change.



“To improve DoD’s RPM management and address barriers to change, we recommend that the Secretary of Defense



1. fund the development of DoD’s strategic facilities plan and



2. develop a cross-service integrated strategy, in close coordination and consultation with the heads of facilities infrastructure of each service to comprehensively address RPM issues; the strategy should provide, at a minimum, for



· uniform standards that set the minimum condition in which military facilities are to be maintained and standardized condition assessment criteria;



· standard criteria by which the Services are to allocate space for different types of facilities (e.g., barracks, classrooms, administrative buildings) and against which RPM funding allocations will be measured;



· standard criteria for inventorying DoD and service property (except for relatively few service-unique facilities);



· computerized, on-line inventory and cost databases that permit meaningful comparisons, across and within the Services, of ROM spending by type, size, and location of facility and RPM activity, including direct data access by OSD;



· stand cost accounting methods by which the Services will record and track their RPM expenditures so that they and DoD know how much is being spent, and on what type of facility or RPM activity it is being spent, by common metric, using the Army’s Directorate of Public Works’ Annual Summary of Operations report (published through 1997) as a potential model;



· the identification of priorities for the Services to use to explicitly link needs assessments with resource allocations and tracking systems that show whether or not identified high priority needs are allocated the funds intended for them by the Congress;



· mandated training standards (curriculum and hours) for all those involved in condition assessment and ratings of repair urgency; and



· the Services’ adoption of a comprehensive, valid, engineering based assessment system that incorporates life-cycle planning into facilities maintenance based on the well developed methods already used by nonmilitary entities.”



5.
Real Property Privatization Business Practices



“. . . the Department plans to build on our earlier privatization successes by simplifying the process, accelerating project execution, and institutionalizing best practices in the Services’ deals with the private sector.” 



“Many of our decision-making tools and financial systems are linked to the Department’s real property inventory databases.  Currently, the Department maintains many divergent systems that should be modernized using the latest state of the art technology and improved business processes . . . Our vision is to improve our processes by developing a standardized real property inventory information system. . .”



6.
Base Realignment and Closure process improvements



“BRAC 2005 is our most important facilities rationalization initiative.  It will help the Department ultimately save several billion dollars annually.  But a financial return is not the only benefit – in fact, it is not even the primary benefit.  The authority to realign and close bases we no longer need will be a critical element of ensuring the right mix of bases and forces within our warfighting strategy as we transform the Department to meet the security challenges of the 21st Century.  Transformation requires rationalizing our base structure to better match the force structure for the new ways of doing business, and the Department will conduct this rationalization with an eye toward ensuring we look at base capacity across the military Services for the best joint use possible.”



7.
Possible enabling legislation



· “Amend Section 2805 of title 10 United States Code to increase the minor construction threshold from $500,000 to $750,000 and from $1,000,000 to $1,500,000 for projects involving life safety issues.  The current threshold limits the Department’s ability to complete projects in areas with high costs of construction.  Without this relief, there may be a two or three year delay in completing smaller, unforeseen construction projects if the Department of Defense Components must submit such projects for military construction appropriations.



· Amend the 1990 and 1988 base closure statutes to revise the guidelines for leasebacks.  The proposed legislation seeks authority for Federal tenants to obtain facility services and common area maintenance directly from the local redevelopment authority (LRA) or the LRA’s assignee as part of the leaseback arrangement rather than procure such services competitively in compliance with Federal procurement laws and regulations.  The proposed legislation also expands the availability of the leaseback authority to property on bases approved for closure through the 1988 base closure statute. 



· Amend Section 2853(d) of title 10 United States Code to exclude environmental hazard remediation from the 25 percent allowable cost increases on construction projects.  This provision would not change in any way our environmental responsibilities.  It would give us flexibility to use existing funds to respond to requirements while moving ahead with construction.  Experience has shown that unforeseen environmental cleanup costs alone can account for more than 25 percent of cost increases, a problem that becomes unmanageable if construction costs are also higher than anticipated.  With the current situation, some military construction projects must be stopped prior to completion so as not to exceed the current 25 percent cap.  Excluding unforeseen environmental hazard remediation from the cap provides greater flexibility and enables the Department to more expeditiously execute contracts and respond to the unforeseen environmental conditions.



· Amend Section 276a of title 40, United States Code to increase the thresholds for application of the Davis-Bacon Act from $2,000 to $1,000,000.  This threshold has remained unchanged for over 35 years.  Increasing the threshold reduces costs, provides greater flexibility in purchasing commercial items, simplifies acquisition procedures and competition requirements, and enables the federal government to conduct business in a more commercial manner.  The Department could achieve savings of $190 million in fiscal year 2002 alone if this threshold is increased.” 



8.
Tools and Metrics



“. . . develop analytical tools and metrics to allow us to more accurately develop our requirements and assess our level of improvement.  We are implementing management tools and performance measures to enable us to assess the current and future condition of our physical plant and directly link them to our Installations’ Readiness Report.” 



9.
Supporting Documentation Guidance


“We recommend that the Under Secretary of Defense (Comptroller) issue interim policy that specifies the supporting documentation that the Military Departments should retain to validate Government cost to acquire, construct, or improve real property.”



10.
Accuracy of Real Property Databases



“We recommend that the Commander, Naval Facilities Engineering Command, and the Assistant Secretary of the Air Force, Deputy Chief of Staff (Installations and Logistics, Civil Engineer), improve the accuracy of the real property databases for Government-owned contractor-occupied real property through a reconciliation between the real property reported by the contractors on the DD Form 1662, "DoD Property in the Custody of Contractors," and the real property reported in the real property database.”



11.
Architecture Strategy



“Develop and implement DoD-wide integrated systems architecture strategy – implement streamlined “life cycle management process” to expedite the development of financial and related feeder systems.”



12.
COTS Software



“Build a bias toward commercial off-the shelf software systems.”



13.
Avoid Software Customization



“Avoid excessive customization of software – measure against private sector practices.” 



14.
Mandate Core Standards



“Mandate standardization of “core” financial information in feeder, accounting and financial systems.”



15.
Provide Enhanced Financial Intelligence



“Provide DoD management, including the CINCs and other customers, with enhanced financial intelligence, analysis tools and incentives to better enable them to monitor and encourage the efficiency and effectiveness of their operations and suppliers.”



16.
Asset Accountability



“Provide asset accountability and effective internal controls to produce timely and accurate financial management information.”



17.
Proper Accounting



“Provide proper accounting for and reporting on weapon systems and support equipment and huge inventory investments.”



18.
Accurate and Complete Lifecycle Information 



“Provide complete and accurate overall life cycle cost information and reliable Net Cost Information (Cost of Programs).”



19.
Integrated System Architecture



“Develop and maintain an integrated system architecture per the Clinger-Cohen Act.”



�,2 U.S. General Accounting Office, Statement of Henry L. Hinton, Jr. Managing Director, Defense Capabilities and Management, before the Subcommittee on Military Construction, Committee on Appropriations, House of Representatives Defense Infrastructure: Historic Properties within the Department of Defense, Washington D.C., GAO-01-497T, March 15, 2001, Page 5.









� U.S. General Accounting Office, Report to Congressional Requestors, Federal Real Property: Better Government- wide Data Needed for Strategic Decision-making, Washington D.C., GAO-02-342, April 2002, Page 17.




4 U.S. General Accounting Office, Report to Congressional Requestors, Federal Real Property: Better Government-wide Data Needed for Strategic Decision-making, Washington D.C., GAO-02-342, April 2002, Page 17.









� U.S. General Accounting Office, Report to the Chairman and Ranking Minority Member, Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate, Military Infrastructure: Real Property Needs Improvement, Washington D.C., GAO/NSIAD-99-100, September 1999, Page 2.




� U.S. General Accounting Office, Report to the Chairman and Ranking Minority Member, Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate, Military Infrastructure: Real Property Needs Improvement, Washington D.C., GAO/NSIAD-99-100, September 1999, Page 26.









� The U.S. Senate Subcommittee on Readiness and Management Support of the Senate Armed Services Committee, Statement of Mr. Raymond F. Dubois Jr. DUSD (I&E), Washington D.C., February 28, 2002, Page 11.




� The U.S. Senate Subcommittee on Readiness and Management Support of the Senate Armed Services Committee, Statement of Mr. Raymond F. Dubois Jr. DUSD (I&E), Washington D.C., February 28, 2002, Page 13.




�,10 The U.S. Senate Subcommittee on Readiness and Management Support of the Senate Armed Services Committee, Statement of Mr. Raymond F. Dubois Jr. DUSD (I&E), Washington D.C., July 13, 2001, Page 8.









� Office of the Inspector General Department of Defense, Reliability of the Military Departments Real Property Databases for Existence and Completeness, Washington D.C., Report No. 99-243, August 27, 1999, Page 9.









� Office of the Inspector General Department of Defense, Accuracy of the Government-Owned Contractor-Occupied Real Property in the Military Departments’ Real Property Databases, Washington D.C., Report No. D-2001-026, December 22, 2000, Page 1.









� Institute for Defense Analysis, Transforming Department of Defense Financial Management, A Strategy for Change, April 13, 2001, Page 12.




�, 15, 16, 17 Institute for Defense Analysis, Transforming Department of Defense Financial Management, A Strategy for Change, April 13, 2001, Page 12.



















�, 19 Testimony to the U.S. House of Representatives Government Efficiency; Financial Management and Intergovernmental Relations Subcommittee by Robert J. Lieberman, Deputy Inspector General, U.S. Department of Defense; Lawrence J. Lanzillotta, Principal Deputy and Deputy Undersecretary for Management Reform and U.S. Department of Defense, What Must Be Done to Resolve DoD’s Longstanding Financial Management Problems?, Washington D.C., May 8, 2001









�, 21 Testimony to the U.S. House of Representatives Government Efficiency; Financial Management and Intergovernmental Relations Subcommittee by Robert J. Lieberman, Deputy Inspector General, U.S. Department of Defense; Lawrence J. Lanzillotta, Principal Deputy and Deputy Undersecretary for Management Reform and U.S. Department of Defense, What Must Be Done to Resolve DoD’s Longstanding Financial Management Problems?, Washington D.C., May 8, 2001
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Industry Leading Practices Mapped to Real Property Capability Deficiencies



			Leading Practice


			Leading Practice Description


			Fit to Deficiency





			Automatic Notification Based on Set Rules (i.e., when an asset is fully depreciated)


			Ability of the system to automatically notify certain user(s) based upon programmed rules and attributes  (i.e., Automatically initiate a workflow Real Property business event at the point that a particular property reaches a predefined depreciation threshold).  This requires a fully integrated system.


			These Leading Practices are actually enablers.  They will assist in improving most or all of the deficiencies identified.





			Tracking of Agreement Terms (Lease, Contract, Warranty)


			Ability to track and monitor agreement terms (lease, contract, warranty).


			





			Fully Integrated Systems


			Fully integrate Real Property into the overall financial systems to provide for comprehensive management of Real Property assets.  Consider integration for construction in progress (all processes).  A fully integrated enterprise system would allow for automatic update of related data (inventory records) when activities occur (purchase, sale, etc.).


			





			Barcode/Handheld Technology


			Assist in unique identification of Real Property assets, facilitate work management.


			





			Document Imaging


			Scan and store documents electronically.


			





			Integrated Data Warehouse


			Provide viewing capability of all Real Property inventory data into a single "to be" DoD integrated data source.


			





			Web-based Self-service Tools  (as part of a "paperless office" effort)


			Further standardize and automate on the web, the forms needed to perform all activities within Real Property management.


			





			Infrared Imaging


			Infrared imaging can be used to detect temperature differentials of a building that may indicate loss of internal air.  Often this loss is experienced as ‘uncomfortable’ to the occupants, causing them to either raise or lower the temperature of the environment to compensate, thus generating the need for more heating or cooling, and an increase in the utility charges for that space.


			





			Drill-down Reporting Capability


			Ability to drill to transaction level detail to better understand summarized data results.  This includes Executive Dashboard capability.  To be available in real time.


			





			Simplified Report Formats and Electronic Delivery


			Use executive information system concepts to appropriately focus attention


			





			Automated Workflow Management


			Reduce delay times and increase effectiveness in handling Real Property transactions by automatically moving, tracking and reporting on key actions through the Real Property processes.  In addition, let the system monitor a predefined set of Real Property parameters to initiate management reviews or actions through "workflow" capabilities.


			There is no standard on capturing facilities deficiencies among all Services, Defense Agencies, tenants and repair projects.  No standard in reporting facility condition and 'effective age'.  Need a standard way to capture this information among all Services and Agencies.  This makes it difficult to allocate resources efficiently.





			Center of Excellence


			Designate a specific Real Property Center of Excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Condition Based Maintenance (CBM)


			Activities performed to retain an item in specified condition by providing systematic inspection, detection, and prevention of unplanned failures.


			





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials.


			





			Enterprise Business Performance Management (EBPM)


			Measuring, Analyzing, Planning, and Managing.
Performance Mgmt Methodologies = Balanced Scorecarding as well as Six Sigma, TQM, VBM, KPI's, Benchmarking, etc…


			





			Reduce Occupancy Costs


			Manage in order to reduce occupancy costs.  Six factors: location, quality of space, facility size, length of lease term, decision making and approval process, use of external resources.


			





			Standard Identifier Code


			Create a unique code to identify any item requiring a Real Property Inventory record.  The mechanism used to attach the code to the Real Property record must be machine-readable (i.e., RFID).


			





			Standard Nomenclature


			Standardization of the 'codes' used in management reporting in order to provide the ability to perform comparative analysis of like activities.  Codes to be standardized could be facility type, work type, material category, asset category, and failure code.


			





			Standardized Business Processes / Standard Operating Procedures


			Standardization of the management business processes associated with asset management in order to provide standard, repeatable processes across the enterprise.


			





			Strategic Sourcing


			Improved sourcing strength through: 1) Center of "Excellence" that provide industry expertise to satisfy requirements; 2) Perform strategies target for specific commodity and industries; 3) Perform spend analysis and track results; 4) Automate procurement and payment solutions; 5) Develop supplier relationships.


			





			Center of Excellence


			Designate a specific Real Property Center of Excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			There are multiple data sources and systems as well as multiple definitions for standard data.  There is no 'data steward' no one person(s) or group responsible.  There is a lack of a common Information System architecture.  The consistency needs to be down to the data level and the systems need to be integrated.





			Standard Identifier Code


			Create a unique code to identify any item requiring a Real Property inventory record.  The mechanism used to attach the code to the Real Property record must be machine-readable (i.e., RFID).


			





			Standard Nomenclature


			Standardization of the 'codes' used in management reporting in order to provide the ability to perform comparative analysis of like activities.  Codes to be standardized could be facility type, work type, material category, asset category, and failure code.


			





			Actuarial Based Scheduling


			Statistical based process to estimate future events based on weighted historical information, enhancing the calculation of total cost of ownership (TCO).


			The funding complexities are DoD-wide and include funding sources, organizational sources, 'stovepipe' view, dollar limits, and a lack of clear definitions of who is accountable and where the responsibilities truly lie.





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials.


			





			Enterprise Business Performance Management (EBPM)


			Measuring, Analyzing, Planning, and Managing.
Performance Mgmt Methodologies = Balanced Scorecarding as well as Six Sigma, TQM, VBM, KPI's, Benchmarking, etc…


			





			Center of Excellence


			Designate a specific Real Property Center of Excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Standardized Business Processes / Standard Operating Procedures


			Standardization of the management business processes associated with asset management in order to provide standard, repeatable processes across the enterprise.


			





			Actuarial Based Scheduling


			Statistical based process to estimate future events based on weighted historical information, enhancing the calculation of total cost of ownership (TCO).


			SRM Fund Migration (eliminate/limit).  Migration of funds away from Real Property maintenance.  Due to no standard mandated way of recording or tracking maintenance, funds are diverted.





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials.


			





			Center of Excellence


			Designate a specific Real Property Center of Excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Strategic Sourcing


			Improved sourcing strength through: 1) Center of "Excellence" that provide industry expertise to satisfy requirements; 2) Perform strategies target for specific commodity and industries; 3) Perform spend analysis and track results; 4) Automate procurement and payment solutions; 5) Develop supplier relationships.


			





			Actuarial Based Scheduling


			Statistical based process to estimate future events based on weighted historical information, enhancing the calculation of total cost of ownership (TCO).


			FRM and FSM are not granular enough for the activity level.  No link between operational requirements and RPI,



RPM, project lists. 
Inventory itself does not have the information for proper planning or proper management decision-making.  





			Automated Workflow Management


			Reduce delay times and increase effectiveness in handling Real Property transactions by automatically moving, tracking and reporting on key actions through the Real Property processes.  In addition, let the system monitor a predefined set of Real Property parameters to initiate management reviews or actions through "workflow" capabilities.


			





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials


			





			Center of Excellence


			Designate a specific Real Property center of excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Standard Nomenclature


			Standardization of the 'codes' used in Management reporting in order to provide the ability to perform comparative analysis of like activities.  Codes to be standardized could be facility type, work type, material category, asset category, and failure code.


			





			Standard Identifier Code


			Create a unique code to identify any item requiring a Real Property inventory record.  The mechanism used to attach the code to the Real Property record must be machine-readable (i.e., RFID).


			Each recorded asset does not have a unique and consistent identifier code to use for tracking purposes.





			Standard Nomenclature


			Standardization of the 'codes' used in management reporting in order to provide the ability to perform comparative analysis of like activities.  Codes to be standardized could be facility type, work type, material category, asset category, and failure code.


			





			Actuarial Based Scheduling


			Statistical based process to estimate future events based on weighted historical information, enhancing the calculation of total cost of ownership (TCO).


			No specific deficiency identified.





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials.


			





			Establish a Comprehensive Preventative Maintenance and Inspection Program


			Determining when an asset is best suited to be taken out of service is less costly than responding to an asset once a failure has occurred
Preventive Maintenance (PM), and Inspection Based Maintenance are examples of how an organization can reduce the amount of time and money spent in the performance of failure based maintenance.  Most work associated with Real Property Management would be best accomplished if scheduled. 
The first step in effectively controlling maintenance should be the creation and adoption of an Inspection system designed to identify potential failures in the effectiveness of the asset.
A PM schedule should also be developed that would compliment the Inspection process.  Preventive activities should be viewed as those actions that will prolong the effective life of an asset or major component of an asset or facility.


			





			Reduce Occupancy Costs


			Manage in order to reduce Occupancy Costs.  6 factors: location, quality of space, facility size, length of lease term, decision making and approval process, use of external resources.


			





			Reliability Centered Maintenance (RCM)


			Reliability Centered Maintenance:  A process used to determine the Maintenance requirements of any physical asset in its operating context
Implementation of a RCM program begins with a solid and practical Preventive Maintenance (PM) program.
Reliability Centered Maintenance addresses the root cause of problems through Failure Mode Effective Analysis (FMEA).
RCM takes into account things such as stock item health, inspection of stock items, and tracking of failures by vendor lot numbers.


			The industry standard is 18 months from beginning to end.  Private industry budgets one year out, not seven years out.  Twenty year backlog - due in part to not having a process to keep a project up to date and on the radar instead of being put into the backlog.





			Automated Workflow Management


			Reduce delay times and increase effectiveness in handling Real Property transactions by automatically moving, tracking and reporting on key actions through the Real Property processes.  In addition, let the system monitor a predefined set of Real Property parameters to initiate management reviews or actions through "workflow" capabilities.


			





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials.


			





			Enterprise Business Performance Management (EBPM)


			Measuring, Analyzing, Planning, and Managing.
Performance Mgmt Methodologies = Balanced Scorecarding as well as Six Sigma, TQM, VBM, KPI's, Benchmarking, etc…


			





			Center of Excellence


			Designate a specific Real Property center of excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Automatic Notification Based on Set Rules (i.e., when an asset is fully depreciated)


			Ability of the system to automatically notify certain user(s) based upon programmed rules and attributes.  (i.e., Automatically initiate a workflow Real Property business event at the point that a particular property reaches a predefined depreciation threshold)  This requires a fully integrated system.


			Tighter security on who can / cannot view or access certain information.





			Condition Based Maintenance (CBM)


			Activities performed to retain an item in specified condition by providing systematic inspection, detection, and prevention of unplanned failures.


			





			Center of Excellence


			Designate a specific Real Property center of excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			Need for standardized regulations and simplified change process.  





			Standardized Business Processes / Standard Operating Procedures


			Standardization of the management business processes associated with asset management in order to provide standard, repeatable processes across the enterprise.


			





			Standard Nomenclature


			Standardization of the 'codes' used in management reporting in order to provide the ability to perform comparative analysis of like activities.  Codes to be standardized could be facility type, work type, material category, asset category, and failure code.


			





			Hoteling


			Employees and approved contractors schedule the use of space on a temporary basis using a web-enabled system.  Supports the recognized trend of using specialized contract workers for short periods of time and supports greater mobility of government workers who need to conduct business in multiple geographic locations.


			Need for better tracking and availability of space utilization statistics across the DoD.





			Outleasing


			Examine additional opportunities for the outleasing of Real Property on military installations, joint use opportunities for warehouses, hotels / temporary quarters, vehicle test tracks, wind tunnels, energy generation plants, recreational playgrounds, and sports venues.


			





			Actuarial Based Scheduling


			Statistical based process to estimate future events based on weighted historical information, enhancing the calculation of total cost of ownership (TCO).


			No specific deficiency identified.





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials


			





			Reduce Occupancy Costs


			Manage in order to reduce Occupancy Costs.  6 factors: location, quality of space, facility size, length of lease term, decision making and approval process, use of external resources


			





			Actuarial Based Scheduling


			Statistical based process to estimate future events based on weighted historical information, enhancing the calculation of total cost of ownership (TCO).


			Lack of common and integrated data inhibits the ability to completely understand the total cost of ownership (TCO).  Also, the TCO of a building (limited to only one organization regardless of who the 



occupant(s) are) limits 



the funds available to draw from for funding.





			Continuous Planning / Rolling Forecasts


			Drive annual consolidated budget planning off of continuous operational planning and projections of Real Property budgeting financials.


			





			Center of Excellence


			Designate a specific Real Property center of excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Establish Maintenance and MRO Inventory Control


			Through control and documentation of maintenance activities increased effectiveness can be achieved.  By applying MRO inventory control, organizations that require inventory to complete maintenance activities are less likely to experience stock shortages.


			





			Reduce Occupancy Costs


			Manage in order to reduce Occupancy Costs.  6 factors: location, quality of space, facility size, length of lease term, decision making and approval process, use of external resources.


			





			Strategic Sourcing


			Improved sourcing strength through: 1) Center of "Excellence" that provide industry expertise to satisfy requirements;  2)   Perform strategies target for specific commodity and industries; 3) Perform spend analysis and track results; 4)  Automate procurement and payment solutions;  5)  Develop supplier relationships.


			





			Automated Workflow Management


			Reduce delay times and increase effectiveness in handling Real Property transactions by automatically moving, tracking and reporting on key actions through the Real Property processes.  In addition, let the system monitor a predefined set of Real Property parameters to initiate management reviews or actions through "workflow" capabilities.


			No specific deficiency identified.





			Center of Excellence


			Designate a specific Real Property center of excellence capability (construct new facilities, perform facilities management, acquire through lease, etc.) in each Service and Agency to serve as the designated business process owners (maintain process documentation, provide training, monitor performance, recommend improvements) in support the other Services and Agencies.


			





			Establish a Comprehensive Preventative Maintenance and Inspection Program


			Determining when an asset is best suited to be taken out of service is less costly than responding to an asset once a failure has occurred
Preventive Maintenance (PM), and Inspection Based Maintenance are examples of how an organization can reduce the amount of time and money spent in the performance of failure based maintenance.  Most work associated with Real Property Management would be best accomplished if scheduled. 
The first step in effectively controlling maintenance should be the creation and adoption of an Inspection system designed to identify potential failures in the effectiveness of the asset.
A PM schedule should also be developed that would compliment the  Inspection process.  Preventive activities should be viewed as those actions that will prolong the effective life of an asset or major component of an asset or facility.


			





			Reliability Centered Maintenance (RCM)


			Reliability Centered Maintenance:  A process used to determine the Maintenance requirements of any physical asset in its operating context
Implementation of a RCM program begins with a solid and practical Preventive Maintenance (PM) program.
Reliability Centered Maintenance addresses the root cause of problems through Failure Mode Effective Analysis (FMEA).



RCM takes into account things such as stock item health, inspection of stock items, and tracking of failures by vendor lot numbers.


			





			Standard Nomenclature


			Standardization of the 'codes' used in Management reporting in order to provide the ability to perform comparative analysis of like activities.  Codes to be standardized could be Facility Type, Work Type, Material Category, Asset Category, and Failure Code.


			Lack of clear understanding of how things will be tracked - like utilities.  How will the necessary data be captured from the private company?  What data elements are necessary?  How will information be tracked in the DoD system(s)?





			Standard Identifier Code


			Create a unique code to identify any item requiring a Real Property Inventory record.  The mechanism used to attach the code to the Real Property record must be machine-readable (i.e., RFID).


			





			Strategic Sourcing


			Improved sourcing strength through: 1) Center of "Excellence" that provide industry expertise to satisfy requirements;  2)   Perform strategies target for specific commodity and industries; 3) Perform spend analysis and track results; 4)  Automate procurement and payment solutions;  5)  Develop supplier relationships.


			





			Outleasing


			Examine additional opportunities for the outleasing of Real Property on military installations, joint use opportunities for warehouses, hotels / temporary quarters, vehicle test tracks, wind tunnels, energy generation plants, recreational playgrounds, and sports venues.
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1. Purpose and Outline of Document



This document provides guidelines for writing and developing FMEA Transition Requirements.  The total FMEA solution is comprised of thousands of specific requirements. In addition, the life cycle of FMEA requirements spans several years. Lastly, requirements must be written to supply accurate costing.  These factors make detailed documentation of each requirement critical.  The Requirements Template is designed to capture the information needed to meet these needs.



This document contains five sections. Section 1 is the purpose and outline.  Section 2 tracks the origin of different types of transition requirements from the architecture products and gives guidelines for the number of requirements to be derived from each architecture products.  Section 3 provides field-by-field instructions for filling out the Requirements Template, including specific formats for the Requirement Title and Description.  Section 4 discusses specificity of requirements and general guidance.  Section 5 provides general guidance for writing good requirements.



This is a working document and will be updated as appropriate.



2. Architecture Products and Requirements



2.1 
Transition Requirement Sources and Transition Team Responsibilities



Transition requirements are generated from architecture work products, external compliance requirements or transition support products.  Transition requirements are categorized into five different types depending on the source of the requirement.  They are summarized below.



Transition Requirement Types



“To Be” External Compliance Requirement- these are revisions of external requirements imposed on the architecture and which will be imposed on FMEA solutions.  These are current laws, regulations, standards and policies.



“To Be” Architecture Derived Compliance Requirements-These are requirements derived from the “To Be” architecture that solutions must meet in order to be compliant with FMEA.



“External Change Requirements”-These are requirements proposing changes to external requirements imposed on FMEA, such as a laws, regulations or policies that conflict with the “To Be” architecture.



Gap Requirements-These requirements represent the differences between the “To Be Architecture Derived Compliance Requirements and the “As Is” state of DoD’s processes, information and technology.



Support Requirements-These are non-architecture derived requirements that specify additional activities that must accompany the transition to FMEA.  They are specifically derived from the Transition Plan Support products: Test Plan, Incentive Plan, Education and Training Plan, and Compliance Plan.



The chart below illustrates the relationship between transition requirement type and its origin.   For the purpose of writing transition requirements, concentrate on the shaded columns only. The transition team will not write the requirements for the “To Be” External Compliance Requirements, however the team is responsible for refining the requirements in this column by assigning attributes.



Key: 



X = Transition team will write requirement or assign attributes.



NA = No requirements are derived for requirement type.



Reference = Indicates that requirements are not directly derived from this requirement type, but that the work product should be used a reference in the development of requirements.



Traceability = Indicates that while a requirement is not directly derived from a requirement type, that the work product should be used to understand the relationship other work products from which requirements are derived.



Transition Requirement Sources and Transition Team Responsibilities



			Requirement Type/Work Product


			“To Be” External Compliance


			“To Be” Architecture Compliance


			External Requirement Changes


			Gap Requirements


			Support Requirements


			IA “To Be” Architecture Compliance





			External Compliance Requirements


			X


			NA


			X


			NA


			NA


			NA





			AV-1


			NA


			NA


			Reference 


			NA


			NA


			NA





			AV-2


			NA


			Reference 


			Reference 


			Reference 


			NA


			Reference 





			AV-3


			NA


			NA


			Reference 


			NA


			NA


			NA





			OV-1 


			NA


			NA


			Reference 


			NA


			NA


			NA





			OV-2


			NA


			Reference


			Reference 


			X


			NA


			NA





			OV-3


			NA


			X


			Reference 


			NA


			NA


			Traceability





			OV-4 


			NA


			NA


			Reference 


			NA


			NA


			NA





			OV-5


			NA


			X


			Reference 


			X


			NA


			NA





			OV-6a


			NA


			Reference 


			Reference 


			X


			NA


			X 





			OV-6b


			NA


			X


			Reference 


			NA


			NA


			NA





			OV-7


			NA


			Reference 


			Reference 


			X


			NA


			NA





			SV-1 


			NA


			X


			Reference 


			X


			NA


			X





			SV-2 


			NA


			X


			Reference 


			X


			NA


			NA





			SV-3


			NA


			Traceability


			Reference 


			NA


			NA


			Traceability





			SV-4 


			NA


			X


			Reference 


			X


			NA


			NA





			SV-5


			NA


			Traceability


			Reference 


			NA


			NA


			Traceability





			SV-6


			NA


			Traceability


			Reference 


			NA


			NA


			Traceability





			SV-7


			NA


			X


			Reference 


			X


			NA


			X





			SV-8


			NA


			X


			Reference 


			X


			NA


			NA





			SV-9


			NA


			NA


			Reference 


			NA


			NA


			NA





			SV-10c


			NA


			NA


			Reference 


			NA


			NA


			NA





			TV-1


			X


			X


			X


			NA


			NA


			X





			TV-2


			NA


			NA


			Reference 


			NA


			NA


			NA





			Test Plan


			NA


			NA


			NA


			NA


			X


			NA





			Compliance Plan


			NA


			NA


			NA


			NA


			X


			NA





			Education/ Training Plan


			NA


			NA


			NA


			NA


			X


			NA





			Incentive Plan


			NA


			NA


			NA


			NA


			X


			NA








2.2 Number of Requirements per Architectural Diagram



The number of requirements generated from each diagram is standard except for the case of the OV-5.  The relationship between number of requirements generated and architectural product is shown in the table below.  



Number of “To Be” Architecture Derived Compliance Requirements by Work Product


			Work Product


			# of Architecture Derived Compliance Requirements





			OV-3


			1 role = 1 requirement





			OV-5


			1 leaf activity =1 requirement*



* This is approximate and may vary based on the specificity to which the OV-5 was developed.



A leaf is the lowest level activity box on the branch.





			OV-6b


			1 requirement per diagram





			SV-1 


			1 system node = 1 requirement



1 system entity = 1 requirement





			SV-2 


			1 System Entity = 1 Requirement





			SV-4 


			1 data store = 1 requirement



1 system function = 1 requirement* 



1 solution = 1 Requirement **



*For system functions that do not have a corresponding OV-5 Operational Activity or are not represented by an external requirement.



**Follow the OV-5 rule





			SV-7


			1 Enterprise Service = 1 Requirement





			SV-8


			1 segment = 1 requirement





			SV-10c


			1 System Entity = 1 Requirement





			TV-1


			1 FMEA level requirement





			Test Plan


			1 test mechanism = 1 requirement





			Compliance Plan


			1 compliance mechanism = 1 requirement





			Education/ Training Plan


			1 Education/Training 



mechanism = 1 requirement





			Incentive Plan


			1 Incentive mechanism = 1 requirement








Number of Gap Requirements by Work Product



			Work Product


			# of Gap Requirements





			OV-2


			1 role = 3 requirements (one for increase in resources, one for decrease in resources, and one for phasing out of resources for a given role)





			OV-5


			1 requirement for each segment.





			SV-1, SV-4, SV-7, OV-7, OV-6a, OV-6b


			System Entity:  1 requirement for every system entity in every enclave 



Interface:  1 requirement for every interface in every enclave 



Enterprise Service: 1 requirement for every Enterprise Service in every enclave





			SV-8


			1 requirement for every system entity within a segment, within an enclave





			SV-2 


			1 requirement for every communication node within a segment








Number of Information Assurance (IA) Requirements by Work Product



			Work Product


			# of IA Requirements





			OV-6a


			1 requirement per process area





			SV-1


			1 requirement per System Entity





			SV-7


			1 requirement per System Entity





			TV-1


			1 requirement per process area








3. Instructions for the Requirements Template



This section gives instructions for each field of the Requirements Template, such as specific guidelines and formats for the requirements title and description.  It gives good and bad examples where appropriate.



3.1 Requirement #



The Requirement # is automatically assigned when the requirement is loaded into DOORS.  No action is required by the individuals developing requirements for this field. This field should be left blank for new requirements.



3.2 Process Action Team (PAT)



The PAT field is used to designate which process or subject area a requirement is associated with.  Select one of the following values for this field.



· COM



· IA



· SVBR



· SVBN



· TV



· HRM



· SPB



· LOG



· ACC



· FMR



· CAR



· PAD



· TST



· TRN



· INC



· RP



PAT value definitions:



· COM – Compliance Plan requirements



· IA – Information Assurance requirements



· SVBR – System View Business Related requirements (e.g., Data Management)



· SVBN - System View Business Neutral requirements 



· TV - TV requirements



· HRM – Human Resource Management Requirements (e.g., Medical Heath System Requirements)



· SPB – Strategic Planning and Budgeting requirements



· LOG – Logistics requirements



· ACC – Accounting requirements



· FMR – Financial and Management Reporting requirements



· CAR – Collections and Accounts Receivable requirements 



· PAD – Procurement, Payables, Acquisition, and Disbursement requirements



· TST – Test Plan requirements



· TRN – Education and Training Plan requirements



· INC – Incentive Plan Requirements



· RP – Real Property Requirements



3.3 Title



The Title Field gives a unique and brief textual description of the requirement. Note that this is not the title of the diagram or the activity being described.  Develop titles that are as brief as possible, but provide enough detail to differentiate from other requirement titles. There is no field length limitation for the Requirements Title, however as a rule of thumb, titles should be between five and ten words each.



Specific Guidelines for the Requirement Title



1. The format for the Requirement Title is Active Verb + Modifying Noun Phrase.


2. The verb should be the same verb that is used in the Requirement Description field.



3. The modifying noun Phrase should be specific to the requirement, without repeating the Requirement Description.



4. Use Active voice and present tense.



5. Do not use acronyms or abbreviations unless specified formula for the requirement type.



6. Do not provide general or redundant information such as Department of Defense or Financial Management Enterprise Architecture.  These phrases refer to all the requirements and add no value to the title.  



7. The word AND should not appear in the title of a requirement.  This is an indication that the statement really refers to multiple requirements and should be further decomposed.



8. Create the Title after writing the Requirements Description (Section 3.5). A rule of thumb is to develop the Title by summarizing the description starting after the word “shall”.



9. Don’t distort the meaning of the Description and the Title by using terms not identified in diagrams or in the AV-2 definitions. 



10. Do not use a period at the end of the Title. 



11. Do not use phrases such as: “includes”, “including”, “include”, or “not limited to but includes”.  These phrases are vague and can result in the requirement being open-ended.



12. Do not use phrases such as: “ensure”, “assurance”, or “assure”, “best”.  These phrases imply a guarantee or perfection, which cannot be achieved.



13. Do not use the term “Best Practice”; instead use “leading practice”.  


14. Do not use a hard return within a Title.  A hard return will cause an issue with the DOORS report extract scripts.


15. Titles will use consistent capitalization.  Specifically, the first letter of the first word in the Title (the active verb) will the capitalized.  Proper nouns, such as the Role Names, the Segment Names, and modifier of the actor, will be capitalized.



Example:  Validate the credit worthiness of a vendor



Example:  Perform the Accounting Specialist role



Examples-Title



Poor:  



Manage the lifecycle.



The solution shall manage the lifecycle.



Better:  



  Manage the accounts receivable lifecycle.



3.4 Requirement Description



The Requirement Description provides the complete textual description for each requirement.  The Requirement Description should provide enough detail to allow adequate analysis alternative solutions for their applicability to FMEA but should not specify a specific solution or implementation characteristics for the solution.



Specific Guidelines for the Requirement Description



1. Refer to the General Writing Guidelines in Section 5 of this document.



2. Do not use acronyms or abbreviations in requirement descriptions.



3. Use terminology as defined in the AV-2.



4. Use active voice and present tense.  Refer to Section 4 of this document for a description of active voice.


5. Use a period at the end of the Requirement Description.  



6. Do not use phrases such as: “includes”, “including”, “include”, or “not limited to but includes”.  These phrases are vague and can result in the requirement being open-ended.



7. Do not use phrases such as: “ensure”, “assurance”, or “assure”, “best”.  These phrases imply a guarantee or perfection, which cannot be achieved.



8. Do not use the term “Best Practice”; instead use “leading practice”.  



9. Use consistent capitalization.  Specifically, the first letter of the first word in the statement will the capitalized.  Proper nouns, such as the Role Names, the Segment Names, and modifier of the actor, will be capitalized.



Example: The Logistics solutions shall enable asset management.



10. The generic formula for the initial requirement statement is



 Modifier  + Actor + Imperative +Active Verb + Direct Object +Indirect Object



The specifics of this formula vary slightly depending on the architectural product from which the requirement is being derived.  Specific formulas for each architectural product are discussed below.  



Identifying the Actor and Modifying the Actor


The Actor and Modifier for each requirement statement are prescribed in the table below.  



The modifier should be the specific solution, interface, communication node, or segment being described by the diagram. Actor modifiers should be nouns or adverbs, and should not include verbs.  The guidance given for determining the appropriate modifier for an actor should be used as a starting point.  However, in the case that the general formula results in a modifier that does not adequately describe the actor to the correct level of specificity, judgment should be used on a case-by-case basis to determine a modifier that makes more sense.



			Work Product


			Modifier


			Actor 


			Example





			OV-3


			OV-5 A-0 Level Diagram Name noun 



In general, this is the overall process area name.  The modifier should be a noun phrase, with no active verb.


			Solution


			Diagram Name:  Logistics 


Solution Modifier:  Logistics solution





			OV-5


			OV-5 Activity Box Name noun



In general, the modifier is the noun form of the activity box name from the level above the level from which the requirements were written.  Write multiple requirements using the same modifier.



For example, if deriving requirements at the A-111 level, use the noun form of the parent activity box name from the A-11 for the modifier.  






			Solution


			Activity Box Name:  Execute Warehouse Management


Solution Modifier:  Warehouse Management solution


Activity Box Name:



Receive Materiel



Solution Modifier:



Materiel Receiving solution 



Note:  If the activity box is only two words in length (a verb and a noun) then write the solution modifier as a noun form of the activity box name.  Otherwise, use just the noun(s) to modify the actor.









			OV-6b


			OV-6b Diagram Name being worked



The modifier should be a noun phrase, with no active verb.


			Solution


			Diagram Name:  Logistics – Maintenance



Solution Modifier:  Logistics Maintenance Solution





			SV-1 


			System Entity, or System Node name 


			· System Entity



· System Node


			





			SV-2 


			System Entity name


			System Entity


			





			SV-4 


			Solution:  



1. If the requirement represents an OV-5/SV-4 joint requirement, use OV-5 modifier rule.  



2. If the requirement represents an SV-4 system function not associated with an OV-5 Operational Activity or represented by an external system requirement, use the high-level process area name.



Data Store:  Name of SV-4 data store


			· Solution 


· Data Store 


			





			SV-7


			Enterprise Service name


			System Component


			





			SV-8


			Segment name


			Segment


			





			SV-10c


			System Entity name


			System Entity


			





			TV-1


			Financial Management Enterprise Architecture


			Solutions


			





			Test Plan


			N/A


			· Segment Owner



· Domain Owner



· Test WIPT (Working Integrated Process Team)



· Independent Test Agent (ITA)



· FMMP Program Office



· BMSI Organization (?)


			





			Compliance Plan


			N/A


			· Compliance Team



· Domain Owner



· BMSI Organization



· FMMP Program Office


			





			Education/ Training Plan


			N/A


			· OSD



· FMMP Program Office



· BMSI



· Domain Owners



· Executive agents for transition segments



· Training Coordinators



· Training Advisory Council 



· DoD Schools and Service Schools 



· DoD organizations that define training standards (TRADOCS, CNET, etc.)



· FMEA Change Management staff



· FMEA Communications staff



· named Vendors 



· FMEA Training Office



· DoD Advanced Distributed Learning (ADL) initiative



There are several possible non-human actors: 



· Learning Management Systems (LMS)



· Virtual Classroom systems



· Knowledge Management systems



· FMEA Users Web portal


			





			Incentive Plan


			TBD


			· Incentive team



· Domain Owners



· Organization



· FMEA Program


			








Examples-Identifying the Modifier for the Actor



Poor:  The FMEA Solution



            The Solution




The Interface



            The DoD’s Solution




The Administer Purchase Card solution



Better: The Purchasing Solution




The Inventory Management Interface



The following table provides guidance for writing the five types of Transition Requirements.  



Formulas for “To Be” Architecture Derived Compliance Requirements



			Work Product


			Formula





			OV-3


			 The X solution shall enable the Y role to perform the activities associated with the sending and receiving nodes as described in the OV-3



X = see modifier guidance



Y = unique role name 



Notes: 



· Write 1 requirement per role within a given PAT area. This guidance assumes that the role is standard across DoD regardless at which level within DoD the role would operate.



· Only write requirements for roles that internal to FMEA (that is do not write requirements for external roles such as non-DoD Agencies, Private sector, etc.).





			OV-5


			 The X solution shall provide the ability to Y.



          X = see modifier guidance



          Y = the summary of leaf activity and corresponding output messages



Notes:  



· Requirement descriptions are to be written as summaries of the activity box and associated output messages.  The key is to capture the main intent of the activity box and output messages as described in the AV-2 definitions and represented by the diagrams.   Do not just list the output messages; seek to capture the main intent of the messages in order to further specify the requirement. Use phases such as “contains”, “consists of”, “for example”, “resulting in” or “to provide” to make the association between the activity box and the outputs within the requirement description.


· If an OV-5 operational activity is also associated with an SV-4 system function, write the requirement description in a manner that allows the main intent of the system function to also be captured within the content of the requirement.  See appendix A for how to determine the links between the OV-5 and SV-4.



· In general, requirements should be developed at the A-111 level.  However, the level at which OV-5 diagrams are decomposed will vary by process area.  Determine the appropriate level from which to derive requirements depending the level of decomposition for the specific process area.  Requirements should be derived from the level that provides the most specificity. 



· If the same output message repeats throughout the OV-5 levels for different activity boxes, write a single requirement at the highest level possible.  The requirement should summarize the activity and the output message at the level where the repeating output message first appears. This will avoid duplication of requirements.



Additional ICOM considerations that may generate requirements:



· External Input to Activities – In general, OV-5 requirements are derived from activities and output messages.  When deriving requirements, please keep in mind that an activity may also have an external input, which is not an output from another activity.  For example, a vendor might send an input to an activity, which is not an output generated from any other activity within the architecture.  In this situation, also provide the external input in the requirement statement. 



· Controls from output messages – In general, do not include controls in the architecture-derived requirements, unless a control results from an output messages on an activity box. In this situation, the internal controls need to also be considered when deriving requirements and should be added as appropriate in the requirement statement.



Note:  See Appendix A for more specific guidance on OV-5 and SV-4 solution requirements.









			OV-6b


			 The X solution shall support the following states:



-state 1



-state 2



-state N



          X = see modifier guidance



Note:  Do not summarize the states.  The list of states should be as they appear in the OV-6b being worked.









			SV-1 


			System Entity:



The X System Entity shall:



- be composed of the system functions as described SV-6



- be composed of the system components (Enterprise Services) as described in the SV-1



- implement the system entity interfaces as described in the SV-1 and SV-6.



X = Name of System Entity from the SV-1


System Node:



The X System Node shall  



- be composed of the system entities as described in the SV-1



- implement the system node interfaces as described in the SV-1 and SV-6.



X = Name of System Node from the SV-1





			SV-2 


			The X communication node shall provide connectivity between the system nodes as described in the SV-2.



X = Communication Node name









			SV-4 


			Datastore:



The W datastore shall maintain data in accordance with 



- functions from the -SV-4 X


- data model as described in OV-7 Y


- the associated business Rules from OV-6a.



      W = name of the datastore on the SV-4



       X = name of the SV-4 diagram being worked



       Y = name of the corresponding OV-7



Note: data store requirements related to Data Management may not have an associated OV-7 or OV-6a.  These two parts of the requirement may be omitted for Data Management requirements if appropriate.



System Function:



The X solution shall provide the ability to Y.



X = see modifier guidance       



Y = brief summary of the system function(s)



Notes:  



· System function requirements should only be written for system functions that are not linked to an OV-5 operational activity and are not represented by an external system requirement. 



· Since Data Management, Workflow Management and Knowledge Management cut across all the PATs, only 1 set of system function requirements will be written for these areas (i.e., do not write individual data management requirements for each PAT).  



· If a system function is linked to an OV-5 operational activity, use Solution as the actor and follow the OV-5 requirement formula.   See Appendix A for more specific guidance on developing joint OV-5 and SV-4 solution requirements.









			SV-7


			The X system component shall meet the performance characteristics described in the SV-7.



X  = name of the Enterprise Service









			SV-8


			The X segment shall accomplish the convergence of “As Is” systems as described in the SV-8.



      X = name of segment









			SV-10c


			The Y System Entity shall provide for the systems events/ trace description between the following System Elements as depicted in the Z diagram:



· System Element 1



· System Element 2



· System Element N


Y = name of the System Entity



Z = name of the SV-10C diagram


Note:  2/4/03 The SV-10C is going to be used to depict example scenarios - As a result, no requirements will be derived from the SV-10c.









			TV-1


			One over-arching TV-1 requirement will be written for all FMEA solutions in the following format:



The Financial Management Enterprise Architecture solutions shall implement the technical standard definitions as described in the Technical Architecture Profile (TV-1).








Formulas for Support Requirements



			Work Product


			Formula





			Test Plan


			The X shall implement a mechanism to Y.



X = see actor guidance



Y= summary of Test Plan mechanism to be implemented   



Notes:



· If the mechanism is known, name it in the requirement statement.  The requirement should not name a mechanism that is not also stated in the Test Plan. 



· Implementing a mechanism implies the set-up and on-going maintenance of the mechanism.  However in the case of one-time events (e.g., the establishment of a team), the term mechanism may not be necessary in the requirement statement.





			Compliance Plan


			The X shall implement a mechanism to Y.



X = see actor guidance



Y= summary of compliance plan mechanism to be implemented   



Notes:



· If the mechanism is known, name it in the requirement statement.  The requirement should not name a mechanism that is not also stated in the Compliance Plan.



· Implementing a mechanism implies the set-up and on-going maintenance of the mechanism.  However in the case of one-time events (e.g., the establishment of a team), the term mechanism may not be necessary in the requirement statement.









			Education/ Training Plan


			The X shall implement a mechanism to Y.



X = see actor guidance



Y= summary of Education/Training plan mechanism to be implemented   



Notes:



· If the mechanism is known, name it in the requirement statement.  The requirement should not name a mechanism that is not also stated in the Education/Training Plan.



· Implementing a mechanism implies the set-up and on-going maintenance of the mechanism.  However in the case of one-time events (e.g., the establishment of a team), the term mechanism may not be necessary in the requirement statement.





			Incentive Plan


			The X shall implement a mechanism to Y.



X = see actor guidance



Y= summary of Incentive plan mechanism to be implemented   



Notes:



· If the mechanism is known, name it in the requirement statement.  The requirement should not name a mechanism that is not also stated in the Incentive Plan.



· Implementing a mechanism implies the set-up and on-going maintenance of the mechanism.  However in the case of one-time events (e.g., the establishment of a team), the term mechanism may not be necessary in the requirement statement.








Formulas for Gap Requirements



Gap Requirements are statements of what needs to happen to migrate from the “As Is” state to the “To Be” state.  The gap requirements will be used to by the Resource Plan cost modelers to estimate the cost of the FMEA implementation.  (note: this is not a gap in the solution or the architecture).  In general, gap requirements are written for a given segment or solution.



There are 5 types of gap requirements to be derived from the Architecture:



1. Role Based (OV-2) gap requirements will be used to identify the resource changes in the “To Be” architecture that will be costed.



2. Activity Based (OV-5 & segment) gap requirements will identify activities associated with a given segment that need to be costed.



3. System Entity, Interface, and Enterprise Service Based (SV-1, SV-4, SV-7, OV-7, OV-6a, OV-6b) gap requirement will identify, for a given segment, what system entities, system interfaces and enterprise services are expected to be implemented, and therefore costed.



4. System Migration (SV-1, SV-8) gap requirements will identify systems and interfaces to be migrated within a given segment, and therefore costed.


5. System Communication (SV-2) gap requirements will identify communication nodes and exchanges for each segment that will be implemented and costed.



			Work Product


			Formula





			Role Based (OV-2)


			Positive: The X solution shall provide trained or retrained resources in the Y role.



X = the related OV-5 “To Be” A-0 Diagram Name for a given role.  In general, this should be the name of the process area in question.



Y = unique role name from the “To Be” OV-2, as described in the AV-2 



Negative: The X solution shall support the reduction of resources in the Y role.



Negative:  The X solution shall support the phasing-out of resources in the Y role.



X = OV-5 “To Be” A-0 Diagram Name.  In general, this should be the name of the process area in question.



Y = unique role name that appears in the “As Is” OV-2 that is either being phased-out or reduced in the “To Be” state.


Note:  The OV-2 gap requirements are based on either the creation of new roles, the increase of resources in an existing role, the elimination of an “As Is” role, or the reduction of resources in an existing role.



If a new role is being created or resources are being increased in an existing role, use the Positive form of the requirement.



If a role is being eliminated or resources are being reduced in an existing role, use the Negative forms of the requirement.









			Activity Based (OV-5 and Segment)





			The X segment shall provide a standard set of processes, policies, or procedures for all activities in the X segment.  Activities must be derived from the  "To Be" FMEA Derived Compliance Requirements associated with X segment. 



X = name of segment, except where the Segment name is Data Management and Enterprise Reporting which are used in every set of segments.  In those cases, provide the name of the Package from which the segments come. Example: Acquisition Data Management



Notes:



1. The activities can be determined via a list of diagrams linked to the X segment's "To Be" FMEA Derived Compliance Requirements.


2. Assume no cost associated with eliminating a process, policy or procedure.  As a result, do not write negative requirement for OV-5.





			System Entity, System, Interface, and Enterprise Service Based (SV-1, SV-4, SV-7, OV-7, OV-6a, OV-6b)





			System Entity formula:  



The segment owner, as specified in the SV-8, shall implement an integrated system for X system entity for Y that consist of:



· Enterprise Services from the SV-1



· System functions from the associated SV-4



· Data flows and data stores from the associated SV-4



· Data requirements from the associated OV-7 entities



· Business rules from the associated OV-6a



· State transitions from the associated OV-6b



· Performance parameters from the associated SV-7.



X = name of the SV-1 system entity



Y = name of SV-1 enclave



System Interface formula:  



The segment owner, as specified in the SV-8, shall implement the W system interface in X enclave as specified by the information exchanges associated with Y and Z system entities in the SV-1, consisting of:



· Data flows and data stores from the associated SV-4



· Data requirements from the associated OV-7 entities



· Business rules from the associated OV-6a



W = name of the SV-1 system interface



X = name of the SV-1 enclave



Y and Z = names of the SV-1 system entities



Enterprise Service formula:



The segment owner, as specified in the SV-8, shall implement the X Enterprise Service for Y enclave to support the related system functions as specified in the SV-1.




X = name of Enterprise Service (component)



Y = name of the SV-1 enclave



Note:  these requirements currently assume that a given system entity will be wholly implemented by a single segment.



Note:  investigating if a report can be written to list the linkages described in these requirements.









			System Migration (SV-8)


			The X segment owner shall migrate the “As Is” systems to the Y system entity in Z enclave as specified in the SV-8.



X = name of segment



Y = name of SV-1 system entity associated with the segment



Z = name of the SV-1 enclave









			System Communication Gap Requirements (SV-2)


			The X segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.



X = name of segment name












Formulas for Information Assurance (IA) Requirements



			Work Product


			Formula





			OV-6a


			The X solution shall implement the Information Assurance business rules as described in the OV-6a.



X = High level process area name



Example:



The Logistics solution shall implement the Information Assurance business rules as described in the OV-6a.









			SV-1


			The X system entity shall provide for the Enterprise Security Services as described in the SV-1.



X = name of the enterprise service from the SV-1









			SV-7


			The X system entity shall implement the Information Assurance availability attributes for the Y System Element as depicted in the Z diagram:



X = name of the System Entity



Y = name of the System Element



Z = name of the SV-7 diagram









			TV-1


			The X solution shall implement the Information Security standards for the Information Security technical service area as described in the TV-1.



X = High-level process area name



Y = name of the technical service area from the TV-1












Formulas for External Change Requirements



			Work Product


			Formula





			External Compliance Requirement


			The BMSI Organization shall propose, track, and implement changes to X as follows:



 Y.


X = name of the specific Law, Regulation, or Policy to be changed



Y = description of how the law, regulation, or policy will be changed



Example:  The BMSI Organization shall propose, track, and implement changes to Prompt Pay Act as follows:



· Increase the number of prompt payment days from 30 to 45.



Note 1/24/03:  At this time, no external change requirements have been identified – the “To Be” architecture has been developed within the current laws, regulations, etc.





			TV-1


			The BMSI Organization shall propose, track, and implement changes to X as follows:



- Y.


X = name of the technical service area or service that is going to change



Y = description of how the service or service area will be changed



Note 1/24/03:  At this time, no external change requirements have been identified – the “To Be” architecture has been developed within the current laws, regulations, etc.












6. When referencing an architectural product use the following format:



Diagram Type + Full Name of Diagram (as found on the model)



7. If referencing an object from another model use the full name of the object as found on the model referenced and also references the model, following the appropriate architectural product reference format.



8. When referencing a non-architectural product, such as a law or standard, use the GPO Style Guide found at:  



http://www.access.gpo.gov/styleman/2000/browse-sm-00.html



9. Use a vertical list to express multiple (2 or more) modifiers of the requirement.



Use a dash followed by a space to bulletize items in the list.



Use ALT Enter to create a hard return within a cell on the spreadsheet.



Note:  It is possible that a Visual Basic Message will be received to enable macros when using the dash.  Ignore the message by hitting OK.



10. Punctuate vertical lists using the following guidelines:



a. Use a colon after an introductory sentence, but omit after an introductory phrase.



b. If list items are complete sentences, begin each with a capital and punctuate them as complete sentences.



c. If list items are not complete sentences, omit ending punctuation.



Example 1-Punctuating Vertical Lists



Poor:  1. The Purchase Card solution shall provide standard purchase data. This data shall consist of:



· Purchase Date,



·  Goods Purchase,



· Vendor, and



· Place of Purchase



2. The Purchase Card solution shall provide standard purchase data to consisting of: purchase date, goods purchase, vendor, and place of purchase.



Better:  1. The Purchase Card solution shall provide standard purchase data consisting of:



· Purchase Date



· Goods Purchase



· Vendor


· Place of Purchase



The solution may provide additional purchase data as well.


2. The Purchase Card solution shall provide standard purchase data. This data shall consist of



· Purchase Date



· Goods Purchase



· Vendor



· Place of Purchase



The solution may provide additional purchase data as well.



11. Use tables to present a series of lists.



12. Avoid redundant expressions in the specific requirements.  For example, adding Department or Defense or Financial Management Enterprise Architecture does not add value to requirements, as they are applicable to all requirements.



13. Use imperatives correctly. See Section 4 of this document for detailed explanation of imperatives.  The majority of FMEA transition are mandatory and are written using Shall.  Some requirements may not be mandatory and are written using Should.   See the instructions for the Compliance Level Field for further explanation.



14. Avoid using capable or capability (unless referring to FMEA Capabilities).  Instead use able or ability.


15.  Do a spell check and review for duplicate words (e.g., provide, provide).



3.5 Rationale



This field provides the business reasons or regulatory requirements behind the requirement.  The requirement should enable these functions or regulations.  



1. Rationale statement should be brief and a concise statement of justification.



2. Use active voice and present tense.



3. Begin the Rational Statement with an active verb.



4. Avoid redundant information such as Department of Defense, FMMP or FMEA.



5.  Follow the writing guidelines described throughout this document for describing Rationale.


6. Use a period at the end of the Rationale statement.  


7. Do not use phrases such as: “includes”, “including”, “include”, or “not limited to but includes”.  These phrases are vague and can result in the requirement being open-ended.



8. Do not use phrases such as: “ensure”, “assurance”, or “assure”, “best”.  These phrases imply a guarantee or perfection, which cannot be achieved.


9. Do not use the term “Best Practice”; instead use “leading practice”.  


10. Use consistent capitalization.  Specifically, the first letter of the first word in the statement will the capitalized.  Proper nouns, such as the Role Names, the Segment Names, and modifier of the actor, will be capitalized.



Examples-Rational



Poor:



1. The corporate planner must be able to plan for multiple years.



2. The FMEA capability to manage Property and Plant Equipment life cycle costs to provide accurate records of these assets will ensure compliance with Requirements of the CFO Act of 1990.


Better:



1. Enable corporate planners to plan for multiple years.



2. Provide life cycle cost data of Property and Plant Equipment.



3. Provide compliance with CFO ACT of 1990.


3.6 Requirement Class



The Requirement Class differentiates between categories of requirements. A requirement can be assigned to only one requirement class.  A requirement will be either Functional, Non-Functional, or Constraint.



Requirement Class Definitions:



· Functional requirement contains the fundamental subject matter of the solution.



· Non-functional requirement is the behavioral properties of the solution, such as performance, usability or security.



· Constraint requirement specifies the restrictions on the solution, which do not affect behavior.



This field is populated by selecting one of the following values:



· Constraint -- Environment



· Constraint -- Naming Conventions and Definitions



· Constraint -- Relevant Facts and Assumptions



· Functional Requirement -- Work Scope



· Functional Requirement -- Product Scope



· Functional Requirement -- Process Requirements



· Functional Requirement -- Data Requirements



· Non-functional Requirement -- Look and Feel



· Non-functional Requirement -- Usability



· Non-functional Requirement -- Performance



· Non-functional Requirement -- Operational



· Non-functional Requirement -- Maintainability and Portability



· Non-functional Requirement -- Security



· Non-functional Requirement -- Legal



· Non-functional Requirement -- Documentation



· Non-functional Requirement – Training



· Non-functional Requirement -- Other



Note: If a requirement appears to fall into two requirement classes, determine two separate requirements exist.  If not, pick the requirement class that fits better overall.



3.7 Transition Requirement Type



The Transition Requirement Type further categorizes requirements in the context of the FMEA and the Transition Plan.  



Select one of the following values to populate this field.



· “To Be” External Compliance Requirement



· “To Be” Architecture Derived Compliance Requirements



· External Change Requirements



· Gap Requirements



· Support Requirements



3.8 Requirement Source



The Requirements Source field is a free form text field that is used to capture the source document name and the section that the requirement was derived from.  This field should only be populated for requirements with the Requirement Transition Type of Support Requirements.  If a requirement is categorized as a Support Requirement, use the following convention to populate this field:  



Document Name – Section Number



Document Name can be one of the four Transition Support Plans:



· Test Plan



· Incentive Plan



· Education and Training Plan



· Compliance Plan



· Note:  For external change requirements, the name of the white paper from which the requirement was derived should be specified in this field



Section Number will be depend on the section the requirement is derived from.



Example: Compliance Plan – Section 3.1.1.1



3.9 Requirement Type



Requirement Type identifies contractual applicability of a requirement for use in future solution evaluation.  Select one the following values for Requirement Type:



· Selection



· Primary



· Derived



Requirement Type Definitions



Selection-Requirements used to differentiate products and vendors during product selection.  These requirements will selectively become Primary requirements after award.



Primary-Requirements contractually levied on a contractor or vendor.  The majority of Transition Requirements will be Primary requirements.



Derived-Requirements generated apart from the primary requirements.  These requirements are usually derived from assumptions.



3.10 Transition Element



Transition Element specifies an attribute of a requirement and enables traceability of packages and segments to the Transition Plan.  It also gives additional costing information.  



In general, for a given requirement, there will only be one Transition Element.  The only exception to this rule is for any requirements that have an Information Assurance aspect – in this case, add the “Information Assurance” Transition Element in addition to the other applicable Transition Element.  Be sure to read the Transition Element definitions (see Appendix D of the Strategy document) when choosing one of the possible Transition Elements.



The Transition Element is free text field.  For each requirement, select one of the possible Transition Elements listed in the following table.  Multiple Transition Elements should be listed in the same cell, separated by a comma.



			Requirement Type


			Possible Transition Element(s)





			OV-3 Architecture derived 


			Processes and roles





			OV-2 Gap


			Processes and roles





			OV-5 Architecture derived (no associated SV-4 system function)


			Processes and roles



Note:  this will be an exception OV-5/SV-4 requirements





			OV-5/SV-4 Architecture derived combination requirement


			Applications





			OV-5 Gap


			Processes and roles





			OV-6b Architecture derived


			Processes and roles





			SV-1 Architecture derived (System Entity)


			Applications



Data Infrastructure





			SV-1 Architecture derived (System Node)


			Data Infrastructure 









			SV-1 Gap (System Entity, System Interface)


			Applications



Data Infrastructure



IT Infrastructure





			SV-1 Gap (Enterprise Services)


			Data Infrastructure



IT Infrastructure



Information Assurance





			SV-2 Architecture derived


			Data Infrastructure 



IT Infrastructure



Testing 



Training 





			SV-2 Gap


			Data Infrastructure 



IT Infrastructure



Testing 



Training 





			SV-4 Architecture Derived (Datastore)


			Business Information Standards 



Data Infrastructure 





			SV-4 Architecture Derived



(System Function)


			Applications



Data Infrastructure





			SV-7 Architecture derived


			Applications



Data Infrastructure 



Information Assurance



IT Infrastructure



Testing 



Training 





			SV-8 Architecture derived


			Applications



Data Infrastructure**



**for Data Management Applications only









			SV-8 Gap


			Applications



Data Infrastructure 



**for Data Management Applications only









			SV-10c Architecture derived


			Applications



Data Infrastructure



Information Assurance





			TV-1 Architecture Derived


			Applications



Business Information Standards



Data Infrastructure 



Information Assurance



IT Infrastructure





			Education/Training Plan


			Training 



Organizational Alignment





			Test Plan


			Testing 





			Information Assurance – architecture derived 


			Applications



Business Information Standards



Information Assurance



Processes and roles





			Compliance Plan


			Organizational Alignment



Processes and roles





			Incentive Plan


			Organizational Alignment



Processes and roles





			External Requirements


			Laws



Policies, regulations, accounting standards





			External Change Requirements


			Laws



Policies, regulations, accounting standards








3.11 Segment



This field identifies the package/segment(s) that a requirement is assigned to. A Segment is release of people, processes, and technology capabilities to achieve FMEA objectives.  Populate this field with the unique “PS” number for a given package/segment.  The “PS” number can be found in the DOORS module that contains the Package and Segment data.



This data will be used to create a DOORS link between the requirement and the package(s)/segment(s).



3.12 Capability Name Reference



This field identifies the capability target(s) that a requirement is assigned to. A capability target is a high-level statement requirement to be met by the architecture or outcomes to be achieved via the architecture.



Populate this field with the unique “AV-3” number for a given capability target.  The “SV-3” number can be found in the DOORS module that contains the Capability Maturity Profile.



This data will be used to create a DOORS link between the requirement and the capability target(s).



3.13 Compliance Level



Compliance level indicates if a requirement is mandatory or optional.  Select one of following values for compliance level:



· Mandatory



· Guidance



Compliance Level Definitions



Mandatory - The requirement must be implemented.


Guidance - The requirement is desirable, but not mandatory.



Note:  The majority of FMEA Transition Requirements will be Mandatory and all requirements categorized as Primary in the Requirement Type field are Mandatory.



Note:  Mandatory requirements are written using the imperative shall in the Requirement Description.  Guidance requirements are written using the imperative should in the Requirement Description.



3.14 Government TP POC



This field documents the Government Transition Point of Contact. Names should be written in the following format Last Name, First Name.


3.15 Priority/Customer Value


This field assigns relative priority to each requirement.  



Make an initial assignment of Priority/Customer Value; select one of the following values for priority/customer value:



· (0) Strategic  



· (1) High 



· (2) Medium 



· (3) Low


If an initial determination cannot be made, leave this field blank.  


Priority/Customer Value definitions:



(0) Strategic  - critical to FMMP success, or required by law



(1) High - major benefit to DoD Business efficiency or effectiveness



(2) Medium - significant benefit to DoD Business efficiency or effectiveness 



(3) Low – less significant benefit to DoD Business efficiency or effectiveness


3.16 Status



This field indicates the approval status of a requirement in DOORS.  Select one of the following status levels for the Status field:



· Draft



· Candidate



· Clarification



· Modification



· Rejected



· Submitted



· Approved



All requirements should be entered as draft.


The process for moving requirements to different statuses is not yet defined.



3.17 Transition Requirement Lifecycle Status



This field indicates the implementation status of a requirement in DOORS.  Select one of the following values:



· Design/Build



· Test



· Ready



· Implemented



· Canceled



Leave this field blank at this time.



3.18 Related Requirements



This field will be used to associate requirements of type “External Requirement Change” with the source External Compliance Requirement that is being changed. 



Populate this field with the unique DOORS number that identifies the source External Compliance Requirement.  A DOORS link between the External Requirement Change and the source External Compliance Requirement will be created using this data.



3.19 SA Diagram Type



This field indicates the diagram type from which the requirement is derived.  SA Diagram Type is a free form text field.  Type in the Diagram Type from the model.



SA Diagram Types



OV-2



OV-3



OV-5



OV-6b



SV-1



SV-2



SV-4



SV-7



SV-8



SV-10c



TV-1



A requirement may be derived from more than one SA diagram, such with OV-5 and SV-4 solution requirements.  When needing to capture multiple SA Diagram Types, type in the appropriate diagram types, separated by a comma and a space.  Do not use a hard return in this field, it will cause issues with the DOORS report extract scripts.



Example:  OV-5, SV-4.



Note:  See specific guidance for OV-6b requirements.



3.20 SA Diagram Name



This field indicates the full name of the diagram from which the requirement is derived.  SA Diagram Name is a free form text field.  Type in the Diagram Name from the model.



A requirement may be derived from more than one SA Diagram, such with OV-5 and SV-4 solution requirements.  When needing to capture multiple SA Diagram Names, type in the appropriate diagram names, separated by a semicolon and a hard return (use ALT+ENTER to create a hard return in the Excel cell).



Note:  See specific guidance for OV-6b requirements.


3.21 SA Diagram Level



This field indicates the diagram decomposition level as indicated on the model from which the requirement is derived.  SA Diagram Level is a free form text field.  Type in the decomposition level from the model and the specific activity box number.



A requirement may be derived from more than one SA Diagram, such with OV-5 and SV-4 solution requirements.  When needing to capture multiple SA Diagram Levels, type in the appropriate diagram levels, separated by a semicolon and a hard return (use ALT+ENTER to create a hard return in the Excel cell).



Please note that some architecture work products do not decompose.  In these cases, leave the SA Diagram Level field blank.



3.22 SA Type



All Architecture-derived Requirements will be linked at the Diagram Level.  It is not required to populate this field.



This field indicates the object type on diagram from which the requirement is derived.  SA Type is a free form text field.  Enter one of the SA Type options from the list below. 



A requirement may be derived from more than one SA Type, such as with multiple operational activities on the OV-5.  When capturing multiple SA Types, type in the appropriate SA Types, separated by a semicolon and a hard return (use ALT+ENTER to create a hard return in the Excel cell).



SA Types



Operational Activity



Entity



Relationship



ICOM



Role



Operational Node



IER



Organizational Unit



System Node



System Datastore



System Function 



3.23 SA Type Name



All Architecture-derived Requirements will be linked at the Diagram Level.  It is not required to populate this field.



This field indicates the full name of the object on the model from which the requirement is derived.  Enter the full name of the object in this field.



A requirement may be derived from more than one SA Type, such as with multiple operational activities on the OV-5.  When needing to capture multiple SA Type Names, type in the appropriate SA Type Names, separated by a semicolon and a hard return (use ALT+ENTER to create a hard return in the Excel cell).



Note:  The combination of SA Diagram Type + SA Diagram Name + SA Diagram Level uniquely associates a requirement with a diagram.  Since these are separate fields on the Requirements Collection Template, be sure that the SA Diagram Types, Names and Levels are listed in the correct order to avoid a mismatch between SA Diagram Type, Name or Level.  



3.24 IPT Validated



This field indicates whether or not the requirement as been reviewed/validated by the PAT team.  Enter Yes or No into this field.



3.25 IBM TP POC



This field documents the Team IBM Transition Point of Contact. Names should be written in the following format Last Name, First Name.


3.26 Government PAT POC



This field documents the Government PAT Point of Contact. Names should be written in the following format Last Name, First Name.



3.27 IBM PAT POC



This field documents the Team IBM PAT Point of Contact. Names should be written in the following format Last Name, First Name.


4. Specificity and General Guidelines



4.1 Specificity Guidelines



Requirements should summarize and refer to the architecture.  Requirements should not duplicate the architecture or external compliance requirements.  The following guidelines are related and poorly written requirements may violate more than one of the guidelines simultaneously.



· Avoid too much granularity



As a rule, if requirement repeats the system architecture types from the model (ICOM messages, activities, roles, business rules, etc.) the requirement is too granular.  In addition, it adds no value in translating the architecture into something that can be costed. 



· Give enough detail to make requirement specific



Be specific in describing the requirement without repeating the architecture.



· Combine and consolidate where appropriate



In general a requirement should summarize an activity with all of its related output messages. Do not write individual requirements for every output.



· Avoid having more than one requirement in a single statement



Requirements should generally be developed at the A11 level.  This will avoid having multiple requirements in the same statement.  For example a requirement written at the A0 level, which decomposes into multiple operational activities at the lower level, may inadvertently have multiple requirements in one statement.  Indicators of this would be And in the SA Type Name field or the Requirement Title field.



*OV-5 specific guidance



In general use the operational activity to develop the beginning of the requirements description and use the output messages to further specify the requirement.



Example 1-Specificity



Poor:



1.The set up validation process shall have the ability to provide a record of rejected debt.



2.The set up validation process shall have the ability to provide a record of approved debt.



Analysis:  These examples are both too granular and not specific enough.  The statement does not specify the solution needed uniquely while restating the individual output messages as individual requirements.



Better:



The Collections and Accounts Receivable solution shall have the ability to record the following types of debt:



- Rejected



- Approved


Example 2-Specificity



Poor:



The FMMP solution shall develop procedures for the interpretation and implementation of standard Property/Plant/Equipment accountability policies.  The solution shall develop and deliver training that provides knowledge and guidance on Property/Plant/Equipment accountability requirements.



Analysis:  This example provides multiple requirements in a single statement.  In addition the Actor is too generic to uniquely describe the requirement.



Better:



1. The Property/Plant/Equipment accountability solution shall enable development of standard accountability policies.



2. The Property/Plan/Equipment accountability solution shall enable development standard training on accountability requirements.



Example 3-Specificity



Poor:



1. The Property/Plant/Equipment accountability solution shall track assets in the Acquisition phase of the Property/Plant/Equipment lifecycle.



2. The Property/Plant/Equipment accountability solution shall track assets in the Depreciation phase of the Property/Plant/Equipment lifecycle.



3. The Property/Plant/Equipment accountability solution shall track assets in the Disposal phase of the Property/Plant/Equipment lifecycle.



Better:



The Property/Plant/Equipment accountability solution shall manage assets across the all phases of the lifecycle.  The Property/Plant/Equipment must contain the following phases 



- Acquisition



- Depreciation



- Disposal



4. 2 Additional Guidelines



The following describes additional general guidelines not covered elsewhere in this document.



· Avoid inferring requirements that are not in the architecture.  



Requirements must match the architecture, meaning that a person should be able to point to the piece of the architecture from which the requirement is derived.  If the requirements do not match the architecture, it is either not a requirement, or the architecture needs to be modified to provide that requirement.



· Do not write requirements about external controls. 



The only circumstance when a requirement should be written from an external control occurs when working with the OV-5 when an operational activity output is a control on another operational activity within the same diagram.



There should be no requirements that consist solely of a statement of compliance with an external requirement (law, regulation, policy, etc.). For example, “The solution must comply with OMB guidance” is inappropriate and adds no value.



· Analyze requirements from OV-5 and SV-4 in conjunction with one another.  This will allow both process and system aspects of a requirement to be adequately covered.  In the case where a system function in the SV-4 does not have a corresponding operational activity in the OV-5, the Actor in the requirements description should be System.



· Analyze requirements from OV-3 and SV-1 in conjunction with one another.  This will provide operational roles and system entities that are related to a single requirement are captured.



5. Characteristics of Good Requirements and General Writing Guidance



This section provides general characteristics and guidelines for writing good requirements.



5.1 Characteristics of Good Requirements



The following are characteristics of well-written and accurate developed requirements.  Validate that requirements meet these characteristics as each individual develops them and during peer reviews.



1.  Simple-easy to understand.



2.  Consistent-does not conflict or duplicate other requirements.



3.  Concise-includes a single requirement only and is stated clearly. 



4.  Understandable- to the client, the user, and the supplier.



5.  Unambiguous-has only one interpretation.



6.  Verifiable-the outcome can be measured objectively, has acceptance criteria.



7.  Necessary-directly related to a business requirement or need and traceable to that need



8.  Feasible-possible to implement within known limitations.



9.  Complete-does not need further amplification or depend on other requirements.



10.Implementation free-states what the solution should provide and not how it should be provided.



5.2 Guidelines for Writing Requirements 



This section provides general guidelines for writing requirements.



1. Keep sentences and paragraphs short.   Human beings have short term memory limitations that impact reading comprehension ability.  Keeping sentences and paragraphs short aids in the comprehension by avoiding these limitations
 



2. Use the active voice rather than passive voice when writing.  



Voice indicates if the subject acts or is being acted upon.  



Active voice-Melissa wrote the style guide. (Subject Melissa acts.)



Passive voice-The style guide was written by Melissa. (Subject style guide was acted upon.)



Using active voice allows greater precision and clarity and answers the who or what performs each action.  Whereas using passive voice begs the question: who or what performs the action?  This induces more opportunity to misinterpret the requirement.



Passive vice always has a “to be”verb (is, are, was, were, been…) plus another verb.  For example, The FMEA architecture is being developed by a joint Government and IBM team.  See the Warning below for situations where using a “to be” verb does not indicate passive voice.



Warning:  Don’t confuse passive voice with linking verbs.  A “To Be” verb often links a subject with a noun restating it or an adjective describing it.  In this case, the “to be” verb acts like an equal sign. The Maria is accomplished—does not beg the question accomplished by whom.



Don’t confuse passive voice with progressive tense.  “We are hiring 20 new store managers—does not beg the question hired by whom”.


3.Write complete sentences that have proper grammar, spelling, and punctuation.



Incomplete sentences with poor grammar, spelling or inappropriate punctuation add to the likelihood of a requirement being misunderstood.



4. Use terms consistently and as defined in the AV-2.



Inconsistent use of terminology results in ambiguity and misunderstanding of requirements.



5. Do not express more than one requirement in a single sentence or requirement description.



Expressing multiple requirements in a single description leads to ambiguous requirements and can also cause requirements to be overlooked.



6. Avoid jargon, slang, acronyms and abbreviations.



FMEA requirements are not using acronyms and abbreviations.  Technical or functional jargon should be verified during peer reviews and with the AV-2.



7.  Use lists and tables wherever possible to present information sequences.  



This is much easier to understand than sequences embedded in a text.  See Section 3 for specific guidelines for using lists and tables.


8. Use Imperatives correctly and consistently. 


Imperatives are shall, will, should, and must. The following is general guidance for using imperatives:



Requirements use shall


Statements of fact use Will  (also something externally provided)



Goals and suggestions use should


Constraints use Must


FMEA transition requirements as a rule should use shall.  However, some constraint statements may use must.


9. Don’t express requirements using nested conditional clauses.



For example, if X then Y then R1a else if Z then R1b else R1c.  This is very easy to misunderstand.  If it cannot be expressed in natural language, use a different notation such as a decision table.



10. Do not complicate the requirement with unnecessary information.



Additional information on program background and objectives, for example, further complicates things by obscuring the real requirement.  Non-requirement information should be provided in an introduction to a set of requirements or rationale. 



11. Do not use anonymous references.  


The reference should include the complete name of the references using the standard or style designated for the document being writing.  See Section 2 of this document for specifics on references.  


12.  When referring to references, don’t duplicate the contents.


When referring a reader to another reference, use a reference rather than duplicate the content of the document references in the requirement.



13.  Don’t try to express complex relationships in a natural language description.



· Diagrams and models are much more effective.


· Supplement natural language with other descriptions when appropriate.


· Decision tables-when actions are dependent on a complex set of conditions.



· Algebra- when describing how particular numeric values must be transformed by an operation or computed.



· Data flow diagrams-where a sequence of transformations in an end-to-end process needs to be defined.



· System models (object models, entity-relationship models etc.) where describing detailed system requirements.


· Avoid weak phrases or terminology:  “Weak” phrases induce ambiguity and give the impression that the requirement may be optional.  Such terminology also lessens the likelihood that the requirement can be verified or validated. The following gives examples of weak terminology.


· Weak:  as a minimum, be able to, capable of, not limited to 



· Options:  if required, as appropriate, if practical, and/or, etc



· Generality: large, rapid, many, timely, most, close



· Relative:  easy, normal, adequate effective



· Vague:  flexible, high fidelity, adaptable, adequate, user friendly, support, maximize, minimize



14. Specify what is needed, not how it is provided.



Requirements should be implementation free.  Meaning that requirements state what is needed, rather than how it should be provided.  


· Dangers in stating how rather than what: 



· Forcing a bad design



· Omitting requirements



· Limiting options



· Forcing the contractor to use unfamiliar methods and tools



Attachment A – SV-4 Requirements



Attachment A – SV-4 Requirements



Background



The SV-4 defines System Functions that are needed to accomplish various Operational Activities in the OV-5.  The SV-5 (not to be confused with the OV-5) is a matrix that maps System Functions to their associated Operational Activity.



Objective – Writing “Combined” OV/SV Requirements 



For OV-5 Operational Activities that have associated SV-4 System Functions, the TP POCs will write a single requirement that covers both diagrams in the form of “The solution shall….”, rather than two separate requirements (one a process requirement and one a system requirement).   The TP POC will also work with the SV PAT representative to write some separate SV-4 specific requirements in cases where: the System Function exceeds the Operational Activity; the System Function has no associated Operational Activity; and the SV-4 requirement needs to contain objects such as data stores. 



Required Documents are:



· the PAT OV-5 and associated draft requirements,



· the PAT SV-4(Activity)  (don’t worry about SV-4 (Event) for now),



· the SV-5 Operation Activity to System Function Matrix, and



· the list of External Requirements mapped to System Functions (the “3000”).



Process Steps



Step  1 – Identify OV-5 Operational Activities



Compare Operational Activity names from the OV-5 to Operational Activities listed across the top of the SV-5.  For example, in Figure 1, Activity A22 in the OV-5 is listed in the top row of the SV-5.



Please note that not all activities in the OV-5 will be listed in the SV-5, especially at the lower levels.  Note differences and bring to the attention of the PAT’s SV representative and OV-5 lead.  



Step 2  - Trace OV-5 Operational Activities to SV-5 Matrix



On the SV-5, trace the Operational Activity to the intersection of the activity and a System Function as indicated by an X at the intersection.  The System Functions are listed on the left side of the SV-5.  There may be a one to one, one to many, or a many to one relationship between activities and nodes.  For example, in Figure 1, in order to accomplish Activity A22, two separate System Functions are needed.



The result of this step will be the identification of all System Functions associated with an Operational Activity.  This will provide a list of the System Functions for which a combined (“The solution shall…”) requirement can be written in conjunction with the OV-5.



Step 3 – Identify System Functions associated with Operational Activity


Trace the System Function on the SV-5 to the SV-4.  Every System Function identified on the SV-5 should be represented on the SV-4. There may be additional System Functions on the SV-4 that do not trace to an Operational Activity (For example – technical functions like Data Interchange).  There may also be Operational Activities from the OV-5 that do not have a System Function (For example- a manual activity that will not be accomplish by a System Function)). In Figure 1, the OV-5 Operational Activity 1 does not have any related System Functions and SV-4 System Function 1 represents a System Function such as Data Interchange that does not have an associated Operational Activity.  Bring any discrepancies to the SV PAT representative.
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Figure 1: Operational Activity - System Function Trace



Step 4 – Writing SV-4 Requirements



Combined SV-4/OV-5 Requirement - For SV-4 System Functions that have associated OV-5 Operational Activities, write a combined requirement that captures information from both diagrams.  Do not write a separate SV-4 requirement for these System Functions.  Compare the inputs and outputs of the OV-5 Operational Activity to the inputs, outputs, and data stores of the SV-4 System Functions.  There will not be a one to one match, but it will be helpful to see if the SV-4 can provide any additional information to add to the existing OV-5 requirement.



When completing the requirements spreadsheet for combined requirements, remember to add “SV-4” in the SA Type column and the actual name of the System Function in the SA Type Name column.  Use the command “Alt enter” to put the system function info under the associated operational activity.



SV-4 Specific Requirements - For System Functions that do not have an associated Operational Activity and for Data Stores, write an SV-4 specific requirement.  General rule will be one requirement for each.



It is important to know most of the SV-4 System Functions already have associated requirements.  This is because the SV team used two documents as a starting point for defining the System Functions:



· “Core Financial System Requirements” document published by the Joint Financial Management Improvement Program (JFMIP), 



· “A Guide to Federal Requirements for Financial Management Systems” (also known as DFAS Blue Book)



These documents define functional requirements for Federal Financial Management systems.  These requirements (and others) have been entered into DOORS as “External Requirements” and the SV and OV teams have recently mapped these to SV-4 System Functions and OV-5 Operational Activities.  



The last step in this process is to work with the PAT team SV Rep to determine if these associated External Requirements fully describe the System Function or if any additional requirements are needed.  The PAT teams will complete the mapping of External Requirements by December 18th.  



Example



Using Figure 1 as an example



No new requirement will be written for System Functions 2 and 3, but the existing requirement written for Operational Activity A22 will need to be expanded to contain System Functions 2 and 3.



A new requirement will be written for System Function 1 for which there is not an associated Operational Activity.



The System shall transfer Information Data Exchange X (e.g., Account number) data from External Source via System Function 1 (ex. Data Interchange Function) to System Function 2.



A new requirement will be written for the Data Store and the associated Information Data Exchange that flows into it.



The System shall store Information Data Exchange X (e.g., Account number) in a Transactional Data Store.



















































































































































































































































































































�PAGE \# "'Page: '#'�'"  ��May want a page break here to avoid the hang – see what the final looks like




�PAGE \# "'Page: '#'�'"  ��Why are these bullet items BOLD




�PAGE \# "'Page: '#'�'"  ��Hanging









PAGE  


Appendix J
J - 1
BPA Call0004-4









Appendix K v1.0.doc

Call0004-4
Real Property Transition Plan Baseline Document
v1.0






Appendix K



Requirements by Transition Plan and Segment



Transition Package Name


Environment Management



Segment No.
Segment Name



PS280
Environmental Management



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4539
Converge "As Is" baseline systems for the Environmental Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4570
Provide communication between system nodes
Gap Requirements
SV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS278
Construction Projects



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3297
Implement Real Property Work Management  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3345
Implement Real Property Work Management in Secure Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3393
Implement Real Property Work Management in Deployed Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3441
Implement Real Property Work Management 
To Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4136
Migrate "As Is" baseline systems of the Construction Projects segment to 
Gap Requirements
SV-8



the "To Be" Real Property Work Management System Entity in the 



TR4138
Migrate "As Is" baseline systems of the Construction Projects segment to 
Gap Requirements
SV-8



the "To Be" Real Property Work Management System Entity in the Standing



TR4141
Migrate "As Is" baseline systems of the Construction Projects segment to 
Gap Requirements
SV-8



the "To Be" Real Property Work Management System Entity in the Secure 



TR4143
Converge "As Is" baseline systems for the Construction Projects segment
To Be Architecture Derived Compliance Requirements
SV-8



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS278
Construction Projects



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4537
Converge "As Is" baseline systems for the Construction Projects segment
To-Be Architecture Derived Compliance Requirements
SV-8



TR4552
Migrate "As Is" baseline systems of the Construction Projects, Maintenance,
Gap Requirements
SV-8



and Operations segment to the "To Be" Real Property Work Management 



TR4557
Migrate "As Is" baseline systems of the Construction Projects, Maintenance,
Gap Requirements
SV-8



and Operations segment to the "To Be" Real Property Work Management 



TR4562
Migrate "As Is" baseline systems of the Construction Projects, Maintenance,
Gap Requirements
SV-8



and Operations segment to the "To Be" Real Property Work Management 



TR4567
Provide communication between system nodes
Gap Requirements
SV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS277
Engineering Management



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3297
Implement Real Property Work Management  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3345
Implement Real Property Work Management in Secure Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3393
Implement Real Property Work Management in Deployed Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3441
Implement Real Property Work Management 
To Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR3920
Migrate "As Is" baseline systems of the Engineering Management segment 
Gap Requirements
SV-8



to the "To Be" Engineering Design Management System Entity in the 



TR3921
Migrate "As Is" baseline systems of the Engineering Management segment 
Gap Requirements
SV-8



to the "To Be" Engineering Design Management System Entity in the 



TR3922
Migrate "As Is" baseline systems of the Engineering Management segment 
Gap Requirements
SV-8



to the "To Be" Engineering Design Management System Entity in the Secure



TR4078
Converge "As Is" baseline systems for the Engineering Management 
To Be Architecture Derived Compliance Requirements
SV-8



segment



TR4247
Manage Real Property Equipment
To Be Architecture Derived Compliance Requirements
OV-6b



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS277
Engineering Management



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4530
Implement Real Property Engineering Management system node interfaces
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4534
Satisfy Real Property Engineering Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4538
Converge "As Is" baseline systems for the Engineering Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4551
Migrate "As Is" baseline systems of the Engineering Management segment 
Gap Requirements
SV-8



to the "To Be" Real Property Engineering Management System Entity in the 



TR4556
Migrate "As Is" baseline systems of the Engineering Management segment 
Gap Requirements
SV-8



to the "To Be" Real Property Engineering Management System Entity in the 



TR4561
Migrate "As Is" baseline systems of the Engineering Management segment 
Gap Requirements
SV-8



to the "To Be" Real Property Engineering Management System Entity in the 



TR4566
Provide communication between system nodes
Gap Requirements
SV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS279
Maintenance & Operations



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3297
Implement Real Property Work Management  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3345
Implement Real Property Work Management in Secure Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3393
Implement Real Property Work Management in Deployed Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3441
Implement Real Property Work Management 
To Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4137
Migrate "As Is" baseline systems of the Maintenance & Operations segment
Gap Requirements
SV-8



to the "To Be" Real Property Work Management System Entity in the 



TR4139
Migrate "As Is" baseline systems of the  Maintenance & Operations 
Gap Requirements
SV-8



segment to the "To Be" Real Property Work Management System Entity in 



TR4140
Migrate "As Is" baseline systems of the Maintenance & Operations segment
Gap Requirements
SV-8



to the "To Be" Real Property Work Management System Entity in the 



TR4142
Converge "As Is" baseline systems for the Maintenance & Operations 
To Be Architecture Derived Compliance Requirements
SV-8



segment



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS279
Maintenance & Operations



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4370
Develop facility maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4371
Develop land maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4372
Develop installed equipment maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4373
Enable real property asset maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4374
Conduct real property emergency repair
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS279
Maintenance & Operations



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4375
Conduct real property breakdown repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4376
Conduct unplanned real property repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4377
Enable predictive real property maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4379
Execute reliability centered maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4380
Develop real property inspection protocol
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2
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Transition Package Name


Real Property Management



Segment No.
Segment Name



PS279
Maintenance & Operations



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4531
Implement Real Property Work Management system node interfaces
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4535
Satisfy Real Property Work Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4540
Converge "As Is" baseline systems for the Maintenance and Operations 
To-Be Architecture Derived Compliance Requirements
SV-8



segment


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3277
Implement Contract Management  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3325
Implement Contract Management in Secure Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3373
Implement Contract Management in Deployed Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3421
Implement Contract and Payment Management
To Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR3914
Migrate "As Is" baseline systems of the Real Estate Administration segment
Gap Requirements
SV-8



to the "To Be" Contract Management System Entity in the Deployed 



TR3915
Migrate "As Is" baseline systems of the Real Estate Administration segment
Gap Requirements
SV-8



to the "To Be" Contract Management System Entity in the Standing 



TR3916
Migrate "As Is" baseline systems of the Real Estate Administration segment
Gap Requirements
SV-8



to the "To Be" Contract Management System Entity in the Secure Enclave



TR3926
Migrate "As Is" baseline systems of the Real Estate Administration segment
Gap Requirements
SV-8



to the "To Be" Real Property Work Management System Entity in the 



TR3927
Migrate "As Is" baseline systems of the Real Estate Administration segment
Gap Requirements
SV-8



to the "To Be" Real Property Work Management System Entity in the 



TR3928
Migrate "As Is" baseline systems of the Real Estate Administration segment
Gap Requirements
SV-8



to the "To Be" Real Property Work Management System Entity in the 



TR4076
Converge "As Is" baseline systems for the Real Estate Administration 
To Be Architecture Derived Compliance Requirements
SV-8



segment



TR4080
Converge "As Is" baseline systems for the Real Estate Administration 
To Be Architecture Derived Compliance Requirements
SV-8



segment



TR4249
Manage Real Property Land
To Be Architecture Derived Compliance Requirements
OV-6b



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3
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Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4364
List real property projects
To Be Architecture Derived Compliance Requirements
OV-5



TR4365
Capture real property project revisions
To Be Architecture Derived Compliance Requirements
OV-5



TR4366
Validate real property project progress
To Be Architecture Derived Compliance Requirements
OV-5



TR4383
Evaluate disposal resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4384
Execute disposal actions
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4414
Facilitate Real Property Management Enterprise Reporting Enhancements
OV-5 Gap
OV-5



TR4415
Facilitate Real Property Management Data Management Enhancements
OV-5 Gap
OV-5



TR4416
Facilitate Environment Management Enterprise Reporting Enhancements
OV-5 Gap
OV-5



TR4417
Facilitate Environment Management Data Management Enhancements
OV-5 Gap
OV-5



TR4422
Manage the secure Enterprise System enterprise service
Gap Requirements
SV-8



TR4423
Manage the secure Messaging enterprise service
Gap Requirements
SV-8


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4424
Manage the secure Discovery Registry enterprise service
Gap Requirements
SV-8



TR4425
Manage the secure Collaboration enterprise service
Gap Requirements
SV-8



TR4426
Manage the secure Mediation enterprise service
Gap Requirements
SV-8



TR4427
Manage the secure User Assistant enterprise service
Gap Requirements
SV-8



TR4428
Manage the secure Enterprise Security system
Gap Requirements
SV-8



TR4429
Manage the secure Storage Enterprise service system
Gap Requirements
SV-8



TR4430
Manage the secure Application Hosting Enterprise service system
Gap Requirements
SV-8



TR4431
Manage the secure Accessibility Hosting Enterprise service system
Gap Requirements
SV-8



TR4436
Manage the deployed Enterprise System enterprise service
Gap Requirements
SV-8



TR4437
Manage the deployed Messaging enterprise service
Gap Requirements
SV-8



TR4438
Manage the deployed Discovery Registry enterprise service
Gap Requirements
SV-8



TR4439
Manage the deployed Collaboration enterprise service
Gap Requirements
SV-8



TR4440
Manage the deployed Mediation enterprise service
Gap Requirements
SV-8



TR4441
Manage the deployed User Assistant enterprise service
Gap Requirements
SV-8



TR4442
Manage the deployed Enterprise security system
Gap Requirements
SV-8



TR4443
Manage the deployed Storage Enterprise service system
Gap Requirements
SV-8


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4444
Manage the deployed Application Hosting enterprise service system
Gap Requirements
SV-8



TR4445
Manage the deployed Accessibility Hosting enterprise service system
Gap Requirements
SV-8



TR4450
Manage the standing Enterprise System enterprise service
Gap Requirements
SV-8



TR4451
Manage the standing Messaging enterprise service
Gap Requirements
SV-8



TR4452
Manage the standing Discovery Registry enterprise service
Gap Requirements
SV-8



TR4453
Manage the standing Collaboration enterprise service
Gap Requirements
SV-8



TR4454
Manage the standing Mediation enterprise service
Gap Requirements
SV-8



TR4455
Manage the standing User Assistant enterprise service
Gap Requirements
SV-8



TR4456
Manage the standing Enterprise security system
Gap Requirements
SV-8



TR4457
Manage the standing Storage enterprise service system
Gap Requirements
SV-8



TR4458
Manage the standing Application Hosting enterprise service system
Gap Requirements
SV-8



TR4459
Manage the standing Accessibility Hosting enterprise service system
Gap Requirements
SV-8



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4476
Real Property Resource Planner
Gap Requirements
OV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4491
Manage the Secure Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4492
Manage the Secure Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4493
Manage the Secure Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4494
Manage the Secure Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4495
Manage the Secure Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4496
Manage the Secure User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4497
Manage the Secure Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4498
Manage the Secure Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4499
Manage the Secure Application Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4500
Manage the Secure Accessibility Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4505
Manage the Deployed Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4506
Manage the Deployed Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4507
Manage the Deployed Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4508
Manage the Deployed Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4509
Manage the Deployed Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4510
Manage the Deployed User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4511
Manage the Deployed Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4512
Manage the Deployed Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4513
Manage the Deployed Application Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4514
Manage the Deployed Accessibility Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4519
Manage the Standing Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4520
Manage the Standing Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4521
Manage the Standing Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4522
Manage the Standing Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4523
Manage the Standing Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4524
Manage the Standing User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4525
Manage the Standing Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4526
Manage the Standing Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS164
Real Estate Administration



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4527
Manage the Standing Application Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4528
Manage the Standing Accessibility Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4541
Converge "As Is" baseline systems for the Real Estate Administration 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4545
Converge "As-Is" baseline systems for the Real Property Management 
To-Be Architecture Derived Compliance Requirements
SV-8



Data Management Enhancements segment



TR4546
Converge "As-Is" baseline systems for the Real Property Management 
To-Be Architecture Derived Compliance Requirements
SV-8



Enterprise Reporting Enhancements segment



TR4547
Converge "As-Is" baseline systems for the Environment Management 
To-Be Architecture Derived Compliance Requirements
SV-8



Enterprise Reporting Enhancements segment



TR4548
Converge "As-Is" baseline systems for the Environment Management Data 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enhancements segment



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4571
Provide communication between system nodes
Gap Requirements
SV-2



TR4572
Provide communication between system nodes
Gap Requirements
SV-2



TR4573
Provide communication between system nodes
Gap Requirements
SV-2



TR4574
Provide communication between system nodes
Gap Requirements
SV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS167
Real Property Portfolio



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3929
Migrate "As Is" baseline systems of the Real Property Portfolio segment to 
Gap Requirements
SV-8



the "To Be" Real Property Planning System Entity in the Deployed Enclave



TR3930
Migrate "As Is" baseline systems of the Real Property Portfolio segment to 
Gap Requirements
SV-8



the "To Be" Real Property Planning System Entity in the Standing Enclave



TR3931
Migrate "As Is" baseline systems of the Real Property Portfolio segment to 
Gap Requirements
SV-8



the "To Be" Real Property Planning System Entity in the Secure Enclave



TR4081
Converge "As Is" baseline systems for the Real Property Portfolio segment
To Be Architecture Derived Compliance Requirements
SV-8



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4357
Capture real property receipt data
To Be Architecture Derived Compliance Requirements
OV-5



TR4358
Prepare real property receipt documentation
To Be Architecture Derived Compliance Requirements
OV-5



TR4359
Identify receipt of real property
To Be Architecture Derived Compliance Requirements
OV-5



TR4360
Validate real property inventory
To Be Architecture Derived Compliance Requirements
OV-5



TR4367
Determine asset depreciation information
To Be Architecture Derived Compliance Requirements
OV-5



TR4368
Determine construction in progress financial information
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS167
Real Property Portfolio



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4369
Update real property asset record
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio segment
To-Be Architecture Derived Compliance Requirements
SV-8



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio segment to 
Gap Requirements
SV-8



the "To Be" Fixed Asset System Entity in the Secure Enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio segment to 
Gap Requirements
SV-8



the "To Be" Fixed Asset System Entity in the Standing Enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio segment to 
Gap Requirements
SV-8



the "To Be" Fixed Asset System Entity in the Deployed Enclave



TR4569
Provide communication between system nodes
Gap Requirements
SV-2
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Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3295
Implement Real Property Planning  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3343
Implement Real Property Planning in Secure Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3391
Implement Real Property Planning in Deployed Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3439
Implement Real Property Planning
To Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR3917
Migrate "As Is" baseline systems of the Real Property Strategic Planning, 
Gap Requirements
SV-8



Programming, and Budgeting segment to the "To Be" Real Property Planning



TR3918
Migrate "As Is" baseline systems of the Real Property Strategic Planning, 
Gap Requirements
SV-8



Programming, and Budgeting segment to the "To Be" Real Property Planning



TR3919
Migrate "As Is" baseline systems of the Real Property Strategic Planning, 
Gap Requirements
SV-8



Programming, and Budgeting segment to the "To Be" Real Property Planning



TR4077
Converge "As Is" baseline systems for the Real Property Strategic 
To Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming, and Budgeting segment



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4255
Facilitate Real Property Current Capability Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4256
Facilitate Real Property Current Capability Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4279
Synthesize real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4280
Measure current capability performance
To Be Architecture Derived Compliance Requirements
OV-5



TR4281
Integrate real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4282
Validate real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4285
Select real property solution sets
To Be Architecture Derived Compliance Requirements
OV-5



TR4286
Establish milestone dates from strategic task plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4287
Assign implementation tasks
To Be Architecture Derived Compliance Requirements
OV-5



TR4288
Consolidate the tentative real property strategic plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4289
Approve real property strategic plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4304
Identify Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4311
Review Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4313
Identify Real Property materiel resource maximum throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4316
Select Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4317
Prioritize Real Property Materiel Solution Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4318
Develop Real Property Materiel Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4322
Request for unplanned Real Property Materiel
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4354
Measure effectiveness of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4355
Complete real property work acceptance document
To Be Architecture Derived Compliance Requirements
OV-5



TR4356
Provide official notification of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4418
Manage secure Real Property Planning
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4461
Real Property Business Manager
Gap Requirements
OV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4529
Implement Real Property Planning system node interfaces
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4533
Satisfy Real Property Planning performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic Planning, 
Gap Requirements
SV-8



Programming, and Budgeting segment to the "To Be" Real Property Planning



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic Planning, 
Gap Requirements
SV-8



Programming, and Budgeting segment to the "To Be" Real Property Planning


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS165
Real Property Strategic Planning, Programming and Budgeting 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic Planning, 
Gap Requirements
SV-8



Programming, and Budgeting segment to the "To Be" Real Property Planning



TR4565
Provide communication between system nodes
Gap Requirements
SV-2


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS199
Space Management 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR3298
Implement Space Management  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3346
Implement Space Management in Secure Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3394
Implement Space Management in Deployed Enclave  
Gap Requirement
SV-1, SV-4, OV-7, OV-6a, 



OV-6b, SV-7



TR3442
Implement Space Management
To Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR3923
Migrate "As Is" baseline systems of the Space Management segment to the
Gap Requirements
SV-8



"To Be" Implement Space Management System Entity in the Deployed 



TR3924
Migrate "As Is" baseline systems of the Space Management segment to the
Gap Requirements
SV-8



"To Be" Implement Space Management System Entity in the Standing 



TR3925
Migrate "As Is" baseline systems of the Space Management segment to the
Gap Requirements
SV-8



"To Be" Implement Space Management System Entity in the Secure 



TR4079
Converge "As Is" baseline systems for the Space Management segment
To Be Architecture Derived Compliance Requirements
SV-8



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4361
Develop space assignment schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4362
Notify occupants of space assignment
To Be Architecture Derived Compliance Requirements
OV-5



TR4363
Track space assignments
To Be Architecture Derived Compliance Requirements
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4421
Manage secure Real Property Space Assignment
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8


Transition Package Name


Real Property Management



Segment No.
Segment Name



PS199
Space Management 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4532
Implement Real Property Space Management system node interfaces
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4536
Satisfy Real Property Space Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4544
Converge "As Is" baseline systems for the Space Management segment
To-Be Architecture Derived Compliance Requirements
SV-8



TR4553
Migrate "As Is" baseline systems of the Space Management segment to the
Gap Requirements
SV-8



"To Be" Space Management System Entity in the Secure Enclave



TR4558
Migrate "As Is" baseline systems of the Space Management segment to the
Gap Requirements
SV-8



"To Be" Space Management System Entity in the Standing Enclave



TR4563
Migrate "As Is" baseline systems of the Space Management segment to the
Gap Requirements
SV-8



"To Be" Space Management System Entity in the Deployed Enclave



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Requirements By Capability Target Report (RP)



Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3100
Center of Excellence Program



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4380
Develop real property inspection protocol
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3101
Centralized real property accountability function 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4285
Select real property solution sets
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4304
Identify Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4311
Review Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4316
Select Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4414
Facilitate Real Property Management Enterprise Reporting 
OV-5 Gap
OV-5



Enhancements



TR4415
Facilitate Real Property Management Data Management 
OV-5 Gap
OV-5



Enhancements



TR4416
Facilitate Environment Management Enterprise Reporting 
OV-5 Gap
OV-5



Enhancements
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4417
Facilitate Environment Management Data Management 
OV-5 Gap
OV-5



Enhancements



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4421
Manage secure Real Property Space Assignment
Gap Requirements
SV-8



TR4422
Manage the secure Enterprise System enterprise service
Gap Requirements
SV-8



TR4423
Manage the secure Messaging enterprise service
Gap Requirements
SV-8



TR4424
Manage the secure Discovery Registry enterprise service
Gap Requirements
SV-8



TR4425
Manage the secure Collaboration enterprise service
Gap Requirements
SV-8



TR4426
Manage the secure Mediation enterprise service
Gap Requirements
SV-8



TR4427
Manage the secure User Assistant enterprise service
Gap Requirements
SV-8



TR4428
Manage the secure Enterprise Security system
Gap Requirements
SV-8



TR4429
Manage the secure Storage Enterprise service system
Gap Requirements
SV-8



TR4430
Manage the secure Application Hosting Enterprise service system
Gap Requirements
SV-8
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4431
Manage the secure Accessibility Hosting Enterprise service system
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4436
Manage the deployed Enterprise System enterprise service
Gap Requirements
SV-8



TR4437
Manage the deployed Messaging enterprise service
Gap Requirements
SV-8



TR4438
Manage the deployed Discovery Registry enterprise service
Gap Requirements
SV-8



TR4439
Manage the deployed Collaboration enterprise service
Gap Requirements
SV-8



TR4440
Manage the deployed Mediation enterprise service
Gap Requirements
SV-8



TR4441
Manage the deployed User Assistant enterprise service
Gap Requirements
SV-8



TR4442
Manage the deployed Enterprise security system
Gap Requirements
SV-8



TR4443
Manage the deployed Storage Enterprise service system
Gap Requirements
SV-8



TR4444
Manage the deployed Application Hosting enterprise service system
Gap Requirements
SV-8
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4445
Manage the deployed Accessibility Hosting enterprise service 
Gap Requirements
SV-8



system



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4450
Manage the standing Enterprise System enterprise service
Gap Requirements
SV-8



TR4451
Manage the standing Messaging enterprise service
Gap Requirements
SV-8



TR4452
Manage the standing Discovery Registry enterprise service
Gap Requirements
SV-8



TR4453
Manage the standing Collaboration enterprise service
Gap Requirements
SV-8



TR4454
Manage the standing Mediation enterprise service
Gap Requirements
SV-8



TR4455
Manage the standing User Assistant enterprise service
Gap Requirements
SV-8



TR4456
Manage the standing Enterprise security system
Gap Requirements
SV-8



TR4457
Manage the standing Storage enterprise service system
Gap Requirements
SV-8



TR4458
Manage the standing Application Hosting enterprise service system
Gap Requirements
SV-8



TR4459
Manage the standing Accessibility Hosting enterprise service 
Gap Requirements
SV-8



system



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4491
Manage the Secure Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4492
Manage the Secure Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4493
Manage the Secure Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4494
Manage the Secure Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4495
Manage the Secure Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4496
Manage the Secure User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4497
Manage the Secure Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4498
Manage the Secure Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4499
Manage the Secure Application Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4500
Manage the Secure Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4505
Manage the Deployed Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4506
Manage the Deployed Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4507
Manage the Deployed Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4508
Manage the Deployed Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4509
Manage the Deployed Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4510
Manage the Deployed User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4511
Manage the Deployed Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4512
Manage the Deployed Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4513
Manage the Deployed Application Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4514
Manage the Deployed Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System
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Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4519
Manage the Standing Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4520
Manage the Standing Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4521
Manage the Standing Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4522
Manage the Standing Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4523
Manage the Standing Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4524
Manage the Standing User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4525
Manage the Standing Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4526
Manage the Standing Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4527
Manage the Standing Application Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System
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Capability Category



Business Management



Capability Area



Real Property



TR4528
Manage the Standing Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4545
Converge "As-Is" baseline systems for the Real Property 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Data Management Enhancements segment



TR4546
Converge "As-Is" baseline systems for the Real Property 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enterprise Reporting Enhancements segment



TR4547
Converge "As-Is" baseline systems for the Environment 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enterprise Reporting Enhancements segment



TR4548
Converge "As-Is" baseline systems for the Environment 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Data Management Enhancements segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2



TR4569
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4571
Provide communication between system nodes
Gap Requirements
SV-2



TR4572
Provide communication between system nodes
Gap Requirements
SV-2



TR4573
Provide communication between system nodes
Gap Requirements
SV-2



TR4574
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3102
Centralized real property inventory database



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4285
Select real property solution sets
To Be Architecture Derived Compliance Requirements
OV-5



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4304
Identify Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4311
Review Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4313
Identify Real Property materiel resource maximum throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4316
Select Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4322
Request for unplanned Real Property Materiel
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4357
Capture real property receipt data
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4358
Prepare real property receipt documentation
To Be Architecture Derived Compliance Requirements
OV-5



TR4359
Identify receipt of real property
To Be Architecture Derived Compliance Requirements
OV-5



TR4360
Validate real property inventory
To Be Architecture Derived Compliance Requirements
OV-5



TR4364
List real property projects
To Be Architecture Derived Compliance Requirements
OV-5



TR4365
Capture real property project revisions
To Be Architecture Derived Compliance Requirements
OV-5



TR4366
Validate real property project progress
To Be Architecture Derived Compliance Requirements
OV-5



TR4380
Develop real property inspection protocol
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4383
Evaluate disposal resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4384
Execute disposal actions
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4414
Facilitate Real Property Management Enterprise Reporting 
OV-5 Gap
OV-5



Enhancements



TR4415
Facilitate Real Property Management Data Management 
OV-5 Gap
OV-5



Enhancements



TR4416
Facilitate Environment Management Enterprise Reporting 
OV-5 Gap
OV-5



Enhancements



TR4417
Facilitate Environment Management Data Management 
OV-5 Gap
OV-5



Enhancements



TR4418
Manage secure Real Property Planning
Gap Requirements
SV-8



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4545
Converge "As-Is" baseline systems for the Real Property 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Data Management Enhancements segment



TR4546
Converge "As-Is" baseline systems for the Real Property 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enterprise Reporting Enhancements segment



TR4547
Converge "As-Is" baseline systems for the Environment 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enterprise Reporting Enhancements segment



TR4548
Converge "As-Is" baseline systems for the Environment 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Data Management Enhancements segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2



TR4569
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3103
Common DoD Real Property guidance, policies, and regulations procedures, and training 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4255
Facilitate Real Property Current Capability Performance Analyst 
To Be Architecture Derived Compliance Requirements
OV-3



role



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4279
Synthesize real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4280
Measure current capability performance
To Be Architecture Derived Compliance Requirements
OV-5



TR4281
Integrate real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4285
Select real property solution sets
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4380
Develop real property inspection protocol
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3104
Common funding control procedures for the color of money



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3105
Common process to determine facility need 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4255
Facilitate Real Property Current Capability Performance Analyst 
To Be Architecture Derived Compliance Requirements
OV-3



role



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4313
Identify Real Property materiel resource maximum throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4361
Develop space assignment schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4362
Notify occupants of space assignment
To Be Architecture Derived Compliance Requirements
OV-5



TR4363
Track space assignments
To Be Architecture Derived Compliance Requirements
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3106
Common Real Property inventory accountability process 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4322
Request for unplanned Real Property Materiel
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4361
Develop space assignment schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4362
Notify occupants of space assignment
To Be Architecture Derived Compliance Requirements
OV-5



TR4363
Track space assignments
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3107
Common Real Property financial tracking 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3108
Common real-time financial performance reporting (actual vs. planned) metrics and spending for Real Property 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4255
Facilitate Real Property Current Capability Performance Analyst 
To Be Architecture Derived Compliance Requirements
OV-3



role



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4364
List real property projects
To Be Architecture Derived Compliance Requirements
OV-5



TR4365
Capture real property project revisions
To Be Architecture Derived Compliance Requirements
OV-5



TR4366
Validate real property project progress
To Be Architecture Derived Compliance Requirements
OV-5



TR4367
Determine asset depreciation information
To Be Architecture Derived Compliance Requirements
OV-5



TR4368
Determine construction in progress financial information
To Be Architecture Derived Compliance Requirements
OV-5



TR4369
Update real property asset record
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3109
Complete and accurate total life-cycle costs for real property



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4247
Manage Real Property Equipment
To Be Architecture Derived Compliance Requirements
OV-6b



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4249
Manage Real Property Land
To Be Architecture Derived Compliance Requirements
OV-6b



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4255
Facilitate Real Property Current Capability Performance Analyst 
To Be Architecture Derived Compliance Requirements
OV-3



role



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4364
List real property projects
To Be Architecture Derived Compliance Requirements
OV-5



TR4365
Capture real property project revisions
To Be Architecture Derived Compliance Requirements
OV-5



TR4366
Validate real property project progress
To Be Architecture Derived Compliance Requirements
OV-5



TR4368
Determine construction in progress financial information
To Be Architecture Derived Compliance Requirements
OV-5



TR4369
Update real property asset record
To Be Architecture Derived Compliance Requirements
OV-5



TR4373
Enable real property asset maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4374
Conduct real property emergency repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4375
Conduct real property breakdown repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4376
Conduct unplanned real property repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4377
Enable predictive real property maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4379
Execute reliability centered maintenance
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



Page 72 of 198



Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3110
Single appropriation/no-year money



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3111
Standard accounting and reporting procedures for Real Property



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4247
Manage Real Property Equipment
To Be Architecture Derived Compliance Requirements
OV-6b



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4249
Manage Real Property Land
To Be Architecture Derived Compliance Requirements
OV-6b



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



Page 75 of 198



Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4368
Determine construction in progress financial information
To Be Architecture Derived Compliance Requirements
OV-5



TR4369
Update real property asset record
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



Page 77 of 198



Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3112
Standard condition assessment criteria



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4256
Facilitate Real Property Current Capability Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4304
Identify Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4317
Prioritize Real Property Materiel Solution Option
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4318
Develop Real Property Materiel Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4377
Enable predictive real property maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4379
Execute reliability centered maintenance
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4380
Develop real property inspection protocol
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4534
Satisfy Real Property Engineering Management performance 
To-Be Architecture Derived Compliance Requirements
SV-7



constraints



TR4535
Satisfy Real Property Work Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3113
Standard condition assessment process



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4256
Facilitate Real Property Current Capability Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4304
Identify Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4317
Prioritize Real Property Materiel Solution Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4318
Develop Real Property Materiel Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4377
Enable predictive real property maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4379
Execute reliability centered maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4534
Satisfy Real Property Engineering Management performance 
To-Be Architecture Derived Compliance Requirements
SV-7



constraints



TR4535
Satisfy Real Property Work Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3114
Standard DoD Environment Liability guidance, policies, and procedures 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4256
Facilitate Real Property Current Capability Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4539
Converge "As Is" baseline systems for the Environmental 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4570
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3115
Standard metrics for space allocation for different types of buildings (e.g., barracks, classrooms, administrative buildings, etc.)



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4256
Facilitate Real Property Current Capability Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4532
Implement Real Property Space Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4536
Satisfy Real Property Space Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4564
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3116
Unique Identification Code  (UIC) 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4256
Facilitate Real Property Current Capability Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4290
Define Real Property Asset
To Be Architecture Derived Compliance Requirements
OV-5



TR4291
Validate Real Property Asset information
To Be Architecture Derived Compliance Requirements
OV-5



TR4292
Document Real Property Asset Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3117
Standard Real Property inventory criteria and process



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4311
Review Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4313
Identify Real Property materiel resource maximum throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4316
Select Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4383
Evaluate disposal resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4384
Execute disposal actions
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



Page 118 of 198



Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3118
Standard Real Property planning process



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4247
Manage Real Property Equipment
To Be Architecture Derived Compliance Requirements
OV-6b



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4249
Manage Real Property Land
To Be Architecture Derived Compliance Requirements
OV-6b



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4279
Synthesize real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4280
Measure current capability performance
To Be Architecture Derived Compliance Requirements
OV-5



TR4281
Integrate real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4286
Establish milestone dates from strategic task plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4287
Assign implementation tasks
To Be Architecture Derived Compliance Requirements
OV-5



TR4288
Consolidate the tentative real property strategic plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4289
Approve real property strategic plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4295
Validate Real Property Materiel Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4302
Receive Real Property Materiel Service Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4303
Document Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4311
Review Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4313
Identify Real Property materiel resource maximum throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4316
Select Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4317
Prioritize Real Property Materiel Solution Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4318
Develop Real Property Materiel Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4322
Request for unplanned Real Property Materiel
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4361
Develop space assignment schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4362
Notify occupants of space assignment
To Be Architecture Derived Compliance Requirements
OV-5



TR4363
Track space assignments
To Be Architecture Derived Compliance Requirements
OV-5



TR4383
Evaluate disposal resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4384
Execute disposal actions
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4418
Manage secure Real Property Planning
Gap Requirements
SV-8



TR4421
Manage secure Real Property Space Assignment
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4422
Manage the secure Enterprise System enterprise service
Gap Requirements
SV-8



TR4423
Manage the secure Messaging enterprise service
Gap Requirements
SV-8



TR4424
Manage the secure Discovery Registry enterprise service
Gap Requirements
SV-8



TR4425
Manage the secure Collaboration enterprise service
Gap Requirements
SV-8



TR4426
Manage the secure Mediation enterprise service
Gap Requirements
SV-8



TR4427
Manage the secure User Assistant enterprise service
Gap Requirements
SV-8



TR4428
Manage the secure Enterprise Security system
Gap Requirements
SV-8



TR4429
Manage the secure Storage Enterprise service system
Gap Requirements
SV-8



TR4430
Manage the secure Application Hosting Enterprise service system
Gap Requirements
SV-8



TR4431
Manage the secure Accessibility Hosting Enterprise service system
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4436
Manage the deployed Enterprise System enterprise service
Gap Requirements
SV-8



TR4437
Manage the deployed Messaging enterprise service
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4438
Manage the deployed Discovery Registry enterprise service
Gap Requirements
SV-8



TR4439
Manage the deployed Collaboration enterprise service
Gap Requirements
SV-8



TR4440
Manage the deployed Mediation enterprise service
Gap Requirements
SV-8



TR4441
Manage the deployed User Assistant enterprise service
Gap Requirements
SV-8



TR4442
Manage the deployed Enterprise security system
Gap Requirements
SV-8



TR4443
Manage the deployed Storage Enterprise service system
Gap Requirements
SV-8



TR4444
Manage the deployed Application Hosting enterprise service system
Gap Requirements
SV-8



TR4445
Manage the deployed Accessibility Hosting enterprise service 
Gap Requirements
SV-8



system



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4450
Manage the standing Enterprise System enterprise service
Gap Requirements
SV-8



TR4451
Manage the standing Messaging enterprise service
Gap Requirements
SV-8



TR4452
Manage the standing Discovery Registry enterprise service
Gap Requirements
SV-8



TR4453
Manage the standing Collaboration enterprise service
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4454
Manage the standing Mediation enterprise service
Gap Requirements
SV-8



TR4455
Manage the standing User Assistant enterprise service
Gap Requirements
SV-8



TR4456
Manage the standing Enterprise security system
Gap Requirements
SV-8



TR4457
Manage the standing Storage enterprise service system
Gap Requirements
SV-8



TR4458
Manage the standing Application Hosting enterprise service system
Gap Requirements
SV-8



TR4459
Manage the standing Accessibility Hosting enterprise service 
Gap Requirements
SV-8



system



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4491
Manage the Secure Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4492
Manage the Secure Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4493
Manage the Secure Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4494
Manage the Secure Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4495
Manage the Secure Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4496
Manage the Secure User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4497
Manage the Secure Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4498
Manage the Secure Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4499
Manage the Secure Application Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4500
Manage the Secure Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4505
Manage the Deployed Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4506
Manage the Deployed Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4507
Manage the Deployed Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4508
Manage the Deployed Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4509
Manage the Deployed Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4510
Manage the Deployed User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4511
Manage the Deployed Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4512
Manage the Deployed Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4513
Manage the Deployed Application Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4514
Manage the Deployed Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4519
Manage the Standing Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4520
Manage the Standing Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4521
Manage the Standing Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4522
Manage the Standing Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4523
Manage the Standing Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4524
Manage the Standing User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4525
Manage the Standing Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4526
Manage the Standing Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4527
Manage the Standing Application Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4528
Manage the Standing Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4529
Implement Real Property Planning system node interfaces
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4533
Satisfy Real Property Planning performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4534
Satisfy Real Property Engineering Management performance 
To-Be Architecture Derived Compliance Requirements
SV-7



constraints
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Capability Category



Business Management



Capability Area



Real Property



TR4535
Satisfy Real Property Work Management performance constraints
To-Be Architecture Derived Compliance Requirements
SV-7



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2



TR4571
Provide communication between system nodes
Gap Requirements
SV-2



TR4572
Provide communication between system nodes
Gap Requirements
SV-2



TR4573
Provide communication between system nodes
Gap Requirements
SV-2



TR4574
Provide communication between system nodes
Gap Requirements
SV-2



Page 135 of 198



Appendix L - Requirements by Capability Target



Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3119
Uniform process for each disposal type



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4285
Select real property solution sets
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4383
Evaluate disposal resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4384
Execute disposal actions
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3120
Uniform process for tenant billing



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4361
Develop space assignment schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4362
Notify occupants of space assignment
To Be Architecture Derived Compliance Requirements
OV-5



TR4363
Track space assignments
To Be Architecture Derived Compliance Requirements
OV-5



TR4368
Determine construction in progress financial information
To Be Architecture Derived Compliance Requirements
OV-5



TR4369
Update real property asset record
To Be Architecture Derived Compliance Requirements
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3121
Condition Based Management



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4370
Develop facility maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4371
Develop land maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4372
Develop installed equipment maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4373
Enable real property asset maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4374
Conduct real property emergency repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4375
Conduct real property breakdown repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4376
Conduct unplanned real property repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3122
Lease Management



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4247
Manage Real Property Equipment
To Be Architecture Derived Compliance Requirements
OV-6b



TR4248
Manage Real Property Buildings
To Be Architecture Derived Compliance Requirements
OV-6b



TR4249
Manage Real Property Land
To Be Architecture Derived Compliance Requirements
OV-6b



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3123
Actuarial Based Scheduling



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4354
Measure effectiveness of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4355
Complete real property work acceptance document
To Be Architecture Derived Compliance Requirements
OV-5



TR4356
Provide official notification of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3124
Preventive Maintenance Program



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4354
Measure effectiveness of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4355
Complete real property work acceptance document
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4356
Provide official notification of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4370
Develop facility maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4371
Develop land maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4372
Develop installed equipment maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4373
Enable real property asset maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4379
Execute reliability centered maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4530
Implement Real Property Engineering Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4531
Implement Real Property Work Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3125
Reliability Centered Maintenance



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4272
Facilitate Real Property On-Site Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4293
Validate Real Property Maintenance Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4297
Identify Real Property Integrated Plan Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4298
Develop Real Property Integrated Plan execution role.
To Be Architecture Derived Compliance Requirements
OV-5



TR4299
Develop Real Property Integrated Plan execution task.
To Be Architecture Derived Compliance Requirements
OV-5



TR4300
Approve Integrated Real Property Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4301
Receive Real Property Materiel Infrastructure Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4370
Develop facility maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4371
Develop land maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4372
Develop installed equipment maintenance task list
To Be Architecture Derived Compliance Requirements
OV-5



TR4373
Enable real property asset maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4374
Conduct real property emergency repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4375
Conduct real property breakdown repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4376
Conduct unplanned real property repair
To Be Architecture Derived Compliance Requirements
OV-5



TR4378
Expedite condition based maintenance request
To Be Architecture Derived Compliance Requirements
OV-5



TR4379
Execute reliability centered maintenance
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4530
Implement Real Property Engineering Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4531
Implement Real Property Work Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment
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Capability Category



Business Management



Capability Area



Real Property



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-3126
Uniform standards to guide projects and investments in Real Property



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4279
Synthesize real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4280
Measure current capability performance
To Be Architecture Derived Compliance Requirements
OV-5



TR4281
Integrate real property leading practices
To Be Architecture Derived Compliance Requirements
OV-5



TR4282
Validate real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4283
Collect real property operational requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4284
Create real property operational requirement solution set
To Be Architecture Derived Compliance Requirements
OV-5



TR4285
Select real property solution sets
To Be Architecture Derived Compliance Requirements
OV-5



TR4294
Validate Real Property Disposal Assessment
To Be Architecture Derived Compliance Requirements
OV-5



TR4296
Identify Real Property Integrated Plan Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4354
Measure effectiveness of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4355
Complete real property work acceptance document
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4356
Provide official notification of completed work
To Be Architecture Derived Compliance Requirements
OV-5



TR4364
List real property projects
To Be Architecture Derived Compliance Requirements
OV-5



TR4365
Capture real property project revisions
To Be Architecture Derived Compliance Requirements
OV-5



TR4366
Validate real property project progress
To Be Architecture Derived Compliance Requirements
OV-5



TR4368
Determine construction in progress financial information
To Be Architecture Derived Compliance Requirements
OV-5



TR4369
Update real property asset record
To Be Architecture Derived Compliance Requirements
OV-5



TR4380
Develop real property inspection protocol
To Be Architecture Derived Compliance Requirements
OV-5



TR4381
Perform milestone inspections
To Be Architecture Derived Compliance Requirements
OV-5



TR4382
Record inspection results
To Be Architecture Derived Compliance Requirements
OV-5



TR4385
Formulate disposal lists
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4474
Real Property Project Director
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4530
Implement Real Property Engineering Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces
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Capability Category



Business Management



Capability Area



Real Property



TR4531
Implement Real Property Work Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



Capability Target ID
Capability Target Name



AV-399
Online access to real time Real Property data 



Req. No.
Title
Transition Req. Type
SA Diagram Type



TR4251
Facilitate Real Property Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4252
Facilitate Real Property Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4253
Facilitate Real Property Performance Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4254
Facilitate Real Property Leading Practice Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4255
Facilitate Real Property Current Capability Performance Analyst 
To Be Architecture Derived Compliance Requirements
OV-3



role



TR4257
Facilitate Real Property Current Capability Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4258
Facilitate Real Property Leading Practice Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4259
Facilitate Real Property Operational Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4260
Facilitate Real Property Operational Business Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4261
Facilitate Real Property Strategic Plan Business Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4262
Facilitate Integrated Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4263
Facilitate Integrated Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4264
Facilitate Real Property Materiel Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4265
Facilitate Real Property Project Director role
To Be Architecture Derived Compliance Requirements
OV-3



TR4266
Facilitate Real Property Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4267
Facilitate Real Property Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4268
Facilitate Real Property Maintenance Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4269
Facilitate Real Property Maintenance Project Manager role
To Be Architecture Derived Compliance Requirements
OV-3



TR4270
Facilitate Real Property Disposal Resource Planner role
To Be Architecture Derived Compliance Requirements
OV-3



TR4271
Facilitate Real Property Maintenance Worker role
To Be Architecture Derived Compliance Requirements
OV-3



TR4273
Facilitate Real Property Receipt Supervisor role
To Be Architecture Derived Compliance Requirements
OV-3



TR4274
Facilitate Real Property Quality Assurance Inspector role
To Be Architecture Derived Compliance Requirements
OV-3



TR4275
Facilitate Real Property Inventory Record Analyst role
To Be Architecture Derived Compliance Requirements
OV-3



TR4276
Facilitate Real Property Asset Management Specialist role
To Be Architecture Derived Compliance Requirements
OV-3
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Capability Category



Business Management



Capability Area



Real Property



TR4277
Facilitate Real Property Materiel Handler role
To Be Architecture Derived Compliance Requirements
OV-3



TR4304
Identify Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4305
Set logical Real Property Maintenance Parameter
To Be Architecture Derived Compliance Requirements
OV-5



TR4306
Compare Real Property Materiel Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4307
Request Real Property Materiel Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4308
Validate Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4309
Receive Real Property Materiel Resource data
To Be Architecture Derived Compliance Requirements
OV-5



TR4311
Review Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4312
Document Real Property Materiel Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4313
Identify Real Property materiel resource maximum throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4314
Receive Real Property Materiel Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4315
Receive Real Property Materiel Requirement Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4316
Select Real Property Materiel Requirement
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4317
Prioritize Real Property Materiel Solution Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4318
Develop Real Property Materiel Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4319
Define Real Property Acquisition Need
To Be Architecture Derived Compliance Requirements
OV-5



TR4320
Develop Real Property Asset Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4321
Develop Real Property Materiel Project Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4322
Request for unplanned Real Property Materiel
To Be Architecture Derived Compliance Requirements
OV-5



TR4323
Receive Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4324
Verify Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4325
Document Real Property Maintenance Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4326
Identify Real Property's Maximum Maintenance throughput
To Be Architecture Derived Compliance Requirements
OV-5



TR4327
Receive Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4328
Validate Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4329
Document Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4330
Receive Real Property Maintenance Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4331
Receive Real Property Maintenance Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4332
Select Real Property Maintenance Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4333
Analyze Real Property Maintenance Schedule
To Be Architecture Derived Compliance Requirements
OV-5



TR4334
Prioritize Real Property Maintenance Solutions
To Be Architecture Derived Compliance Requirements
OV-5



TR4335
Obtain Real Property Maintenance Approval
To Be Architecture Derived Compliance Requirements
OV-5



TR4336
Develop Real Property Maintenance Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4337
Perform Real Property Maintenance Urgent Request
To Be Architecture Derived Compliance Requirements
OV-5



TR4338
Receive Real Property Disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4339
Receive Real Property Public Customer Data
To Be Architecture Derived Compliance Requirements
OV-5



TR4340
Verify Real Property Disposal Resources
To Be Architecture Derived Compliance Requirements
OV-5



TR4341
Document the Real Property Disposal Resource
To Be Architecture Derived Compliance Requirements
OV-5



TR4342
Identify Real Property Disposal Resource Maximum Throughput
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4343
Receive Real Property Disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4344
Create Ordered List
To Be Architecture Derived Compliance Requirements
OV-5



TR4345
Provide Real Property Vendor Return Authorization Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4346
Validate Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4347
Document Final Real Property Disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4348
Receive Real Property disposal Resource Information
To Be Architecture Derived Compliance Requirements
OV-5



TR4349
Receive Real Property disposal Requirement
To Be Architecture Derived Compliance Requirements
OV-5



TR4350
Select Real Property disposal Requirements
To Be Architecture Derived Compliance Requirements
OV-5



TR4351
Prioritize Real Property Disposal Option
To Be Architecture Derived Compliance Requirements
OV-5



TR4352
Develop Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4353
Approve Real Property Disposal Plan
To Be Architecture Derived Compliance Requirements
OV-5



TR4357
Capture real property receipt data
To Be Architecture Derived Compliance Requirements
OV-5



TR4358
Prepare real property receipt documentation
To Be Architecture Derived Compliance Requirements
OV-5
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Capability Category



Business Management



Capability Area



Real Property



TR4359
Identify receipt of real property
To Be Architecture Derived Compliance Requirements
OV-5



TR4360
Validate real property inventory
To Be Architecture Derived Compliance Requirements
OV-5



TR4408
Manage the Real Property Portfolio
OV-5 Gap
OV-5



TR4409
Facilitate Real Property Administration
OV-5 Gap
OV-5



TR4410
Execute Real Property Space Management
OV-5 Gap
OV-5



TR4411
Facilitate Real Property Engineering Management
OV-5 Gap
OV-5



TR4412
Facilitate Real Property Construction Management
OV-5 Gap
OV-5



TR4413
Facilitate Real Property Strategic Planning and Budgeting
OV-5 Gap
OV-5



TR4414
Facilitate Real Property Management Enterprise Reporting 
OV-5 Gap
OV-5



Enhancements



TR4415
Facilitate Real Property Management Data Management 
OV-5 Gap
OV-5



Enhancements



TR4416
Facilitate Environment Management Enterprise Reporting 
OV-5 Gap
OV-5



Enhancements



TR4417
Facilitate Environment Management Data Management 
OV-5 Gap
OV-5



Enhancements



TR4418
Manage secure Real Property Planning
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4419
Manage secure Real Property Engineering Design
Gap Requirements
SV-8



TR4420
Manage secure Real Property Work
Gap Requirements
SV-8



TR4421
Manage secure Real Property Space Assignment
Gap Requirements
SV-8



TR4422
Manage the secure Enterprise System enterprise service
Gap Requirements
SV-8



TR4423
Manage the secure Messaging enterprise service
Gap Requirements
SV-8



TR4424
Manage the secure Discovery Registry enterprise service
Gap Requirements
SV-8



TR4425
Manage the secure Collaboration enterprise service
Gap Requirements
SV-8



TR4426
Manage the secure Mediation enterprise service
Gap Requirements
SV-8



TR4427
Manage the secure User Assistant enterprise service
Gap Requirements
SV-8



TR4428
Manage the secure Enterprise Security system
Gap Requirements
SV-8



TR4429
Manage the secure Storage Enterprise service system
Gap Requirements
SV-8



TR4430
Manage the secure Application Hosting Enterprise service system
Gap Requirements
SV-8



TR4431
Manage the secure Accessibility Hosting Enterprise service system
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4432
Manage deployed Real Property Planning
Gap Requirements
SV-8



TR4433
Manage the deployed Real Property Engineering Design
Gap Requirements
SV-8



TR4434
Manage the deployed Real Property Work
Gap Requirements
SV-8



TR4435
Manage deployed Real Property Space Assignment
Gap Requirements
SV-8



TR4436
Manage the deployed Enterprise System enterprise service
Gap Requirements
SV-8



TR4437
Manage the deployed Messaging enterprise service
Gap Requirements
SV-8



TR4438
Manage the deployed Discovery Registry enterprise service
Gap Requirements
SV-8



TR4439
Manage the deployed Collaboration enterprise service
Gap Requirements
SV-8



TR4440
Manage the deployed Mediation enterprise service
Gap Requirements
SV-8



TR4441
Manage the deployed User Assistant enterprise service
Gap Requirements
SV-8



TR4442
Manage the deployed Enterprise security system
Gap Requirements
SV-8



TR4443
Manage the deployed Storage Enterprise service system
Gap Requirements
SV-8



TR4444
Manage the deployed Application Hosting enterprise service system
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4445
Manage the deployed Accessibility Hosting enterprise service 
Gap Requirements
SV-8



system



TR4446
Manage standing Real Property Planning
Gap Requirements
SV-8



TR4447
Manage the Real Property Standing Engineering Design
Gap Requirements
SV-8



TR4448
Manage the standing Real Property Work
Gap Requirements
SV-8



TR4449
Manage standing Real Property Space Assignment
Gap Requirements
SV-8



TR4450
Manage the standing Enterprise System enterprise service
Gap Requirements
SV-8



TR4451
Manage the standing Messaging enterprise service
Gap Requirements
SV-8



TR4452
Manage the standing Discovery Registry enterprise service
Gap Requirements
SV-8



TR4453
Manage the standing Collaboration enterprise service
Gap Requirements
SV-8



TR4454
Manage the standing Mediation enterprise service
Gap Requirements
SV-8



TR4455
Manage the standing User Assistant enterprise service
Gap Requirements
SV-8



TR4456
Manage the standing Enterprise security system
Gap Requirements
SV-8



TR4457
Manage the standing Storage enterprise service system
Gap Requirements
SV-8
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Capability Category



Business Management



Capability Area



Real Property



TR4458
Manage the standing Application Hosting enterprise service system
Gap Requirements
SV-8



TR4459
Manage the standing Accessibility Hosting enterprise service 
Gap Requirements
SV-8



system



TR4460
Real Property Business Planner role
Gap Requirements
OV-2



TR4461
Real Property Business Manager
Gap Requirements
OV-2



TR4462
Real Property Performance Analyst
Gap Requirements
OV-2



TR4463
Real Property Leading Practice Business Manager
Gap Requirements
OV-2



TR4464
Real Property Current Capability Performance Analyst
Gap Requirements
OV-2



TR4465
Real Property Current Capability Business Planner
Gap Requirements
OV-2



TR4466
Real Property Current Capability Business Manager
Gap Requirements
OV-2



TR4467
Real Property Leading Practice Business Planner
Gap Requirements
OV-2



TR4468
Real Property Operational Business Manager
Gap Requirements
OV-2



TR4469
Real Property Operational Business Planner
Gap Requirements
OV-2



TR4470
Real Property Strategic Plan Business Manager
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4471
Integrated Real Property Planner
Gap Requirements
OV-2



TR4472
Integrated Real Property Resource Planner
Gap Requirements
OV-2



TR4473
Real Property Materiel Project Manager
Gap Requirements
OV-2



TR4474
Real Property Project Director
Gap Requirements
OV-2



TR4475
Real Property Planner
Gap Requirements
OV-2



TR4476
Real Property Resource Planner
Gap Requirements
OV-2



TR4477
Real Property Maintenance Planner
Gap Requirements
OV-2



TR4478
Real Property Maintenance Project Manager
Gap Requirements
OV-2



TR4479
Real Property Disposal Resource Planner
Gap Requirements
OV-2



TR4480
Real Property Maintenance Worker
Gap Requirements
OV-2



TR4481
Real Property On-Site Project Manager
Gap Requirements
OV-2



TR4482
Real Property Receipt Supervisor
Gap Requirements
OV-2



TR4483
Real Property Quality Assurance Inspector
Gap Requirements
OV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4484
Real Property Inventory Record Analyst
Gap Requirements
OV-2



TR4485
Real Property Asset Management Specialist
Gap Requirements
OV-2



TR4486
Real Property Materiel Handler
Gap Requirements
OV-2



TR4487
Manage Secure Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4488
Manage Secure Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4489
Manage Secure Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4490
Manage Secure Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4491
Manage the Secure Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4492
Manage the Secure Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4493
Manage the Secure Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4494
Manage the Secure Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4495
Manage the Secure Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4496
Manage the Secure User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4497
Manage the Secure Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4498
Manage the Secure Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4499
Manage the Secure Application Hosting Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4500
Manage the Secure Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4501
Manage Deployed Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4502
Manage the Deployed Real Property Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4503
Manage the Deployed Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4504
Manage Deployed Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4505
Manage the Deployed Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4506
Manage the Deployed Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4507
Manage the Deployed Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4508
Manage the Deployed Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4509
Manage the Deployed Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4510
Manage the Deployed User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4511
Manage the Deployed Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4512
Manage the Deployed Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4513
Manage the Deployed Application Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4514
Manage the Deployed Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4515
Manage Standing Real Property Planning
Gap Requirements
OV-6b, SV-1, SV-4



TR4516
Manage the Real Property Standing Engineering Design
Gap Requirements
OV-6b, SV-1, SV-4



TR4517
Manage the Standing Real Property Work
Gap Requirements
OV-6b, SV-1, SV-4



TR4518
Manage Standing Real Property Space Assignment
Gap Requirements
OV-6b, SV-1, SV-4



TR4519
Manage the Standing Enterprise System Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4520
Manage the Standing Messaging Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4521
Manage the Standing Discovery Registry Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4522
Manage the Standing Collaboration Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4
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Capability Category



Business Management



Capability Area



Real Property



TR4523
Manage the Standing Mediation Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4524
Manage the Standing User Assistant Enterprise Service
Gap Requirements
OV-6b, SV-1, SV-4



TR4525
Manage the Standing Enterprise Security System
Gap Requirements
OV-6b, SV-1, SV-4



TR4526
Manage the Standing Storage Enterprise Service System
Gap Requirements
OV-6b, SV-1, SV-4



TR4527
Manage the Standing Application Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4528
Manage the Standing Accessibility Hosting Enterprise Service 
Gap Requirements
OV-6b, SV-1, SV-4



System



TR4529
Implement Real Property Planning system node interfaces
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



TR4530
Implement Real Property Engineering Management system node 
To-Be Architecture Derived Compliance Requirements
SV-1, SV-6



interfaces



TR4537
Converge "As Is" baseline systems for the Construction Projects 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4538
Converge "As Is" baseline systems for the Engineering 
To-Be Architecture Derived Compliance Requirements
SV-8



Management segment



TR4540
Converge "As Is" baseline systems for the Maintenance and 
To-Be Architecture Derived Compliance Requirements
SV-8



Operations segment



TR4541
Converge "As Is" baseline systems for the Real Estate 
To-Be Architecture Derived Compliance Requirements
SV-8



Administration segment



TR4542
Converge "As Is" baseline systems for the Real Property Portfolio 
To-Be Architecture Derived Compliance Requirements
SV-8



segment
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Capability Category



Business Management



Capability Area



Real Property



TR4543
Converge "As Is" baseline systems for the Real Property Strategic 
To-Be Architecture Derived Compliance Requirements
SV-8



Planning, Programming and Budgeting segment



TR4544
Converge "As Is" baseline systems for the Space Management 
To-Be Architecture Derived Compliance Requirements
SV-8



segment



TR4545
Converge "As-Is" baseline systems for the Real Property 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Data Management Enhancements segment



TR4546
Converge "As-Is" baseline systems for the Real Property 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enterprise Reporting Enhancements segment



TR4547
Converge "As-Is" baseline systems for the Environment 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Enterprise Reporting Enhancements segment



TR4548
Converge "As-Is" baseline systems for the Environment 
To-Be Architecture Derived Compliance Requirements
SV-8



Management Data Management Enhancements segment



TR4549
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Secure 



enclave



TR4550
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Secure enclave



TR4551
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Secure enclave



TR4552
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Secure enclave



TR4553
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Secure enclave



TR4554
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Standing 



enclave



TR4555
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Standing enclave
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Capability Category



Business Management



Capability Area



Real Property



TR4556
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Standing enclave



TR4557
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Standing enclave



TR4558
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Standing enclave



TR4559
Migrate "As Is" baseline systems of the Real Property Portfolio 
Gap Requirements
SV-8



segment to the "To Be" Fixed Asset System Entity in the Deployed 



enclave



TR4560
Migrate "As Is" baseline systems of the Real Property Strategic 
Gap Requirements
SV-8



Planning, Programming, and Budgeting segment to the "To Be" Real 



Property Planning System Entity in the Deployed enclave



TR4561
Migrate "As Is" baseline systems of the Engineering Management 
Gap Requirements
SV-8



segment to the "To Be" Real Property Engineering Management 



System Entity in the Deployed enclave



TR4562
Migrate "As Is" baseline systems of the Construction Projects, 
Gap Requirements
SV-8



Mainenance, and Operations segment to the "To Be" Real Property 



Work Management System Entity in the Deployed enclave



TR4563
Migrate "As Is" baseline systems of the Space Management 
Gap Requirements
SV-8



segment to the "To Be" Space Management System Entity in the 



Deployed enclave



TR4564
Provide communication between system nodes
Gap Requirements
SV-2



TR4565
Provide communication between system nodes
Gap Requirements
SV-2



TR4566
Provide communication between system nodes
Gap Requirements
SV-2



TR4567
Provide communication between system nodes
Gap Requirements
SV-2



TR4568
Provide communication between system nodes
Gap Requirements
SV-2
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Capability Category



Business Management



Capability Area



Real Property



TR4569
Provide communication between system nodes
Gap Requirements
SV-2



TR4571
Provide communication between system nodes
Gap Requirements
SV-2



TR4572
Provide communication between system nodes
Gap Requirements
SV-2



TR4573
Provide communication between system nodes
Gap Requirements
SV-2



TR4574
Provide communication between system nodes
Gap Requirements
SV-2
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Appendix M - List of Requirements (RP) v1.0.xls

Sheet1


			Requirement #			PAT			Title			Requirement Description			Rationale			Requirement Class			Transition Requirement Type			Requirement Type			Transition Element			Compliance Level			Priority/Customer Value			SA Diagram Type			SA Diagram Name			SA Diagram Level


			TR4247			RP			Manage Real Property Equipment			The real property equipment solution shall support the following states:
-  Inspected equipment
-  Installed equipment
-  Shipped equipment
-  Shipped equipment
-  Required equipment
-  Funded equipment
-  Received equipment
-  Ordered equipment
-  Initially inspected equipment
-  Available equipment
-  Maintained equipment
-  Damaged equipment
-  Diagnosed equipment
-  Modified equipment
-  Upgraded equipment
-  Lubricated equipment
-  Disposed equipment			Enable real property managers to manage real property equipment			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-6b			RPM - Equipment States


			TR4248			RP			Manage Real Property Buildings			The real property buildings solution shall support the following states:
-  Damaged building
-  Demolished building
-  Occupied building
-  Unsuitable building
-  Construction-in-progress building
-  Vacant building
-  Outgranted building
-  Excess building
-  Transported building
-  Disposed building			Enable real property managers to manage real property buildings			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-6b			RPM - Building States


			TR4249			RP			Manage Real Property Land			The real property land solution shall support the following states:
-  Leased land
-  Disposed land
-  Withdrawn public land
-  Owned land			Enable real property managers to manage real property land			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-6b			RPM - Land States


			TR4251			RP			Facilitate Real Property Business Planner role			The Real Property solution shall facilitate the Real Property Business Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A121 - Develop Logistics Network, LOG/A122 - Integrate Operational Requirement, LOG/A123 - Develop Logistics Strategic Plan			A121


			TR4252			RP			Facilitate Real Property Business Manager role			The Real Property solution shall facilitate the Real Property Business Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A122 - Integrate Operational Requirement, LOG/A123 - Develop Logistics Strategic Plan, LOG/A221 - Aggregate Materiel Requirement, LOG/A231 - Assess Maintenance Resource, LOG/A261 - Assess Return Resource			A122


			TR4253			RP			Facilitate Real Property Performance Analyst role			The Real Property solution shall facilitate the Real Property Performance Analyst role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A121 - Develop Logistics Network, LOG/A122 - Integrate Operational Requirement, LOG/A123 - Develop Logistics Strategic Plan			A121


			TR4254			RP			Facilitate Real Property Leading Practice Business Manager role			The Real Property solution shall facilitate the Real Property Leading Practice Business Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1211 - Develop Real Property Asset Capability			A1211


			TR4255			RP			Facilitate Real Property Current Capability Performance Analyst role			The Real Property solution shall facilitate the Real Property Current Capability Performance Analyst role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1211 - Develop Real Property Asset Capability			A1211


			TR4256			RP			Facilitate Real Property Current Capability Business Planner role			The Real Property solution shall facilitate the Real Property Current Capability Business Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1211 - Develop Real Property Asset Capability, LOG/A1221 - Integrate Real Property Operational Requirement, LOG/A1231 - Develop Real Property Strategic Plan			A1211


			TR4257			RP			Facilitate Real Property Current Capability Business Manager role			The Real Property solution shall facilitate the Real Property Current Capability Business Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1211 - Develop Real Property Asset Capability			A1211


			TR4258			RP			Facilitate Real Property Leading Practice Business Planner role			The Real Property solution shall facilitate the Real Property Leading Practice Business Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1221 - Integrate Real Property Operational Requirement, LOG/A1231 - Develop Real Property Strategic Plan			A1221


			TR4259			RP			Facilitate Real Property Operational Business Manager role			The Real Property solution shall facilitate the Real Property Operational Business Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1221 - Integrate Real Property Operational Requirement			A1221


			TR4260			RP			Facilitate Real Property Operational Business Planner role			The Real Property Solution shall facilitate the Real Property Performance Analyst role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1221 - Integrate Real Property Operational Requirement, LOG/A1231 - Develop Real Property Strategic Plan			A1221


			TR4261			RP			Facilitate Real Property Strategic Plan Business Manager role			The Real Property Solution shall facilitate the Real Property Strategic Plan Business Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A1231 - Develop Real Property Strategic Plan, LOG/A2311 - Assess Real Property Maintenance Resource Capability, LOG/A2611 - Assess Real Property Disposal Resource			A1231


			TR4262			RP			Facilitate Integrated Real Property Planner role			The Real Property Solution shall facilitate the Integrated Real Property Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A2113 - Build Asset Record, LOG/A21131 - Build Initial Real Property Asset Record, LOG/A215 - Develop Final Integrated Logistics Plan, LOG/A221 - Aggregate Materiel Requirement, LOG/A222 - Aggregate Materiel Resource, LOG/A231 - Assess Maintenance Resource, LOG/A232 - Assess Operational Maintenance Requirement, LOG/A261 - Assess Return Resource, LOG/A262 - Assess Return Requirement			A1231


			TR4263			RP			Facilitate Integrated Real Property Resource Planner role			The Real Property Solution shall facilitate the Integrated Real Property Resource Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A2151 - Develop Final Integrated Real Property Plan, LOG/A2211 - Aggregate Real Property Materiel Requirement, LOG/A2221 - Aggregate Real Property Materiel Resource, LOG/A2311 - Assess Real Property Maintenance Resource Capability, LOG/A2321 - Assess Real Property Operational Maintenance Requirement, LOG/A2611 - Assess Real Property Disposal Resource, LOG/A2621 - Assess Real Property Disposal Requirement			A2151


			TR4264			RP			Facilitate Real Property Materiel Project Manager role			The Real Property Solution shall facilitate the Real Property Materiel Project Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A221 - Aggregate Materiel Requirement, LOG/A2211 - Aggregate Real Property Materiel Requirement, LOG/A224 - Develop Materiel Resource Schedule, LOG/A3132 - Perform Asset Management, LOG/A3133 - Update Materiel and Asset Record, LOG/A353 - Perform Real Property Disposal			A221


			TR4265			RP			Facilitate Real Property Project Director role			The Real Property Solution shall facilitate the Real Property Project Director role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A2113 - Build Asset Record, LOG/A21131 - Build Initial Real Property Asset Record, LOG/A215 - Develop Final Integrated Logistics Plan, LOG/A2151 - Develop Final Integrated Real Property Plan			A2113


			TR4266			RP			Facilitate Real Property Planner role			The Real Property Solution shall facilitate the Real Property Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A221 - Aggregate Materiel Requirement, LOG/A222 - Aggregate Materiel Resource, LOG/A223 - Balance Materiel Resource With Requirement, LOG/A224 - Develop Materiel Resource Schedule, LOG/A2241 -  Develop Real Property Materiel Schedule, LOG/A261 - Assess Return Resource, LOG/A262 - Assess Return Requirement, LOG/A263 - Balance Return Resource With Requirement, LOG/A264 - Develop Return Schedule, LOG/A2641 - Develop Real Property Disposal Schedule, LOG/A3132 - Perform Asset Management, LOG/A313211 - Perform Real Property Space Management, LOG/A353 - Perform Real Property Disposal, LOG/A3531 - Perform Real Property Disposal			A221


			TR4267			RP			Facilitate Real Property Resource Planner role			The Real Property Solution shall facilitate the Real Property Resource Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A2211 - Aggregate Real Property Materiel Requirement, LOG/A22112 - Validate Real Property Materiel Requirement, LOG/A2221 - Aggregate Real Property Materiel Resource, LOG/A2231 - Balance Real Property Materiel Resource with Requirement, LOG/A2241 -  Develop Real Property Materiel Schedule, LOG/A31321 - Perform Real Property Asset Management			A2211


			TR4268			RP			Facilitate Real Property Maintenance Planner role			The Real Property Solution shall facilitate the Real Property  Maintenance Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A231 - Assess Maintenance Resource, LOG/A2311 - Assess Real Property Maintenance Resource Capability, LOG/A232 - Assess Operational Maintenance Requirement, LOG/A2321 - Assess Real Property Operational Maintenance Requirement, LOG/A233 - Balance Maintenance Resource With Requirement, LOG/A2331 - Balance Real Property Maintenance Resource with Requirement, LOG/A234 - Develop Maintenance Schedule, LOG/A2341 - Develop Real Property Maintenance Schedule, LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task, LOG/A322212 - Execute Real Property Proactive Maintenance			A231


			TR4269			RP			Facilitate Real Property Maintenance Project Manager role			The Real Property Solution shall facilitate the Real Property Maintenance Project Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A232 - Assess Operational Maintenance Requirement, LOG/A3133 - Update Materiel and Asset Record, LOG/A3221 - Perform Initial Inspection and Diagnosis			A232


			TR4270			RP			Facilitate Real Property Disposal Resource Planner role			The Real Property Solution shall facilitate the Real Property Disposal Resource Planner role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A234 - Develop Maintenance Schedule, LOG/A2341 - Develop Real Property Maintenance Schedule, LOG/A3221 - Perform Initial Inspection and Diagnosis, LOG/A32211 - Perform Real Property Initial Inspection and Diagnosis, LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task, LOG/A322212 - Execute Real Property Proactive Maintenance, LOG/A323 - Transfer Maintained Materiel, LOG/A3231 - Accept Real Property Work			A234


			TR4271			RP			Facilitate Real Property Maintenance Worker role			The Real Property Solution shall facilitate the Real Property Maintenance Worker role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A234 - Develop Maintenance Schedule, LOG/A2341 - Develop Real Property Maintenance Schedule, LOG/A3221 - Perform Initial Inspection and Diagnosis, LOG/A32211 - Perform Real Property Initial Inspection and Diagnosis, LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task, LOG/A322212 - Execute Real Property Proactive Maintenance, LOG/A323 - Transfer Maintained Materiel, LOG/A3231 - Accept Real Property Work			A234


			TR4272			RP			Facilitate Real Property On-Site Project Manager role			The Real Property Solution shall facilitate the Real Property On-Site Project Manager role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A2241 -  Develop Real Property Materiel Schedule, LOG/A31321 - Perform Real Property Asset Management, LOG/A313213 - Monitor Real Property Project			A2241


			TR4273			RP			Facilitate Real Property Receipt Supervisor role			The Real Property Solution shall facilitate the Real Property Receipt Supervisor role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A3113 - Record Receipt, LOG/A31131 - Record Real Property Receipt, LOG/A3133 - Update Materiel and Asset Record, LOG/A31331 - Update Real Property Asset Record			A3113


			TR4274			RP			Facilitate Real Property Quality Assurance Inspector role			The Real Property Solution shall facilitate the Real Property Quality Assurance Inspector role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			Log A262, Log A2621, Log A3112, Log A31121, Log A3113, Log A31131, Log A3133, Log A31331			A262


			TR4275			RP			Facilitate Real Property Inventory Record Analyst role			The Real Property Solution shall facilitate the Real Property Inventory Record Analyst role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A3112 - Perform Incoming Materiel Quality Assurance, LOG/A31121 - Perform Incoming Real Property Quality Assurance, LOG/A3113 - Record Receipt, LOG/A31131 - Record Real Property Receipt, LOG/A3132 - Perform Asset Management, LOG/A31321 - Perform Real Property Asset Management, LOG/A313211 - Perform Real Property Space Management, LOG/A3133 - Update Materiel and Asset Record, LOG/A31331 - Update Real Property Asset Record			A3112


			TR4276			RP			Facilitate Real Property Asset Management Specialist role			The Real Property Solution shall facilitate the Real Property Asset Management Specialist  role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A3112 - Perform Incoming Materiel Quality Assurance, LOG/A31121 - Perform Incoming Real Property Quality Assurance, LOG/A3113 - Record Receipt, LOG/A31131 - Record Real Property Receipt, LOG/A3132 - Perform Asset Management, LOG/A31321 - Perform Real Property Asset Management, LOG/A313211 - Perform Real Property Space Management, LOG/A3133 - Update Materiel and Asset Record, LOG/A31331 - Update Real Property Asset Record			A3112


			TR4277			RP			Facilitate Real Property Materiel Handler role			The Real Property Solution shall facilitate the Real Property Materiel Handler role to perform the activities associated with the sending and receiving nodes as described in the OV-3.			Supports the Department of Defense's need to be able to adequately fulfill real property missions.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-3			LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task			A3222


			TR4279			RP			Synthesize real property leading practices			The Real Property Asset Capability Solution shall have the ability to receive and synthesize specific real property processes or functions resulting in an improved real property capability.			Enable real property planners to utilize leading practices.			Functional Requirement -- Data Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1211 / LOG Develop Real Property Asset Capability			A1211.1


			TR4280			RP			Measure current capability performance			The Real Property Asset Capability Assessment Solution shall have the ability to measure the performance of the real property plan.  This activity shall also provide further information to internal and external customers in the form of:  geo-spatial maps of real property assets; frequency, use, and facility user type; and the quantified unit of measured space used by the Department of Defense.			Provide the ability to determine current capability performance against stated plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1211 / LOG Develop Real Property Asset Capability			A1211.2


			TR4281			RP			Integrate real property leading practices			The Real Property Asset Capability Solution shall have the ability to integrate real property leading practices with current real property practices.			Provide the ability to revise real property capabilities incorporating leading practices to eliminate capability deficiencies.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1211 / LOG Develop Real Property Asset Capability			A1211.3


			TR4282			RP			Validate real property operational requirements			The Real Property Operational Requirement Integration Solution shall have the ability to assess and validate real property operational requirements.			Develop a real property assessment solution set			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1221 / LOG Integrate Real Property Operational Requirement			A1221.1


			TR4283			RP			Collect real property operational requirements			The Real Property Operational Requirement Integration Solution shall have the ability to request and capture real property information.  The request may contain requests for:
 
-  Cost Factor Analysis 
-  Cost / Revenue Estimates
-  Cost / Benefit Analysis
-  Inventory information			Provide the ability to request and obtain real property information to contain inventory information.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1221 / LOG Integrate Real Property Operational Requirement			A1221.2


			TR4284			RP			Create real property operational requirement solution set			The Real Property Operational Requirement Integration Solution shall have the ability to create Solution sets through conducting what-if analysis.   The Real Property Operational Requirement Integration Solution shall also have the ability to request further information or provide responses to information requests.  Some information requests and responses may contain:

-  General programmatic and budgetary information
-  Materiel budgetary or programmatic information
-  Maintenance budgetary or programmatic information			Enable creation of real property solution sets			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1221 / LOG Integrate Real Property Operational Requirement			A1221.3


			TR4285			RP			Select real property solution sets			The Real Property Operational Requirement Integration Solution shall have the ability to rank and select real property acquisition or disposal Solution sets.			Provide real property solution sets.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1221 / LOG Integrate Real Property Operational Requirement			A1221.4


			TR4286			RP			Establish milestone dates from strategic task plan			The Real Property Strategic Plan Development Solution shall have the ability to establish milestones and timelines from the real property strategic plan.			Provide strategic plan direction for real property			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1231 / LOG Develop Real Property Strategic Plan			A1231.1


			TR4287			RP			Assign implementation tasks			The Real Property Strategic Plan Development Solution shall have the ability to assign tasks to individuals for real property strategic plan implementation.			Provide strategic plan direction for real property			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1231 / LOG Develop Real Property Strategic Plan			A1231.2


			TR4288			RP			Consolidate the tentative real property strategic plan			The Real Property Strategic Plan Solution shall have the ability to consolidate the tentative real property strategic plan prior to final acceptance.  The plan shall address timelines and resources while providing specific real property capability guidance and real property strategic objectives.			Provide strategic plan direction for real property			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1231 / LOG Develop Real Property Strategic Plan			A1231.3


			TR4289			RP			Approve real property strategic plan			The Real Property Strategic Plan Solution shall have the ability to tentatively approve and distribute the real property strategic plan for final approval.			Provide strategic plan direction for real property			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-5			A1231 / LOG Develop Real Property Strategic Plan			A1231.4


			TR4290			RP			Define Real Property Asset			The Build Real Property Asset Record Solution shall have the ability to define the real property asset.  This activity shall result in an interim Real Property Asset Record.			Provides the ability to build a Real Property Asset Record			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A21131 LOG/A21131 Define Real Property Asset Record			A21131.1


			TR4291			RP			Validate Real Property Asset information			The Build Real Property Asset Record Solution shall have the ability to validate the Real Property Asset Information.			Provides the ability to build a Real Property Asset Record			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A21131 LOG/A21131 Define Real Property Asset Record			A21131.2


			TR4292			RP			Document Real Property Asset Information			The Build Real Property Asset Record Solution shall have the ability to document the Real Property Asset Information.  This activity shall result in updated, accurate and accessible Real Property Asset Information.			Provides the ability to build a Real Property Asset Record			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A21131 LOG/A21131 Define Real Property Asset Record			A21131.3


			TR4293			RP			Validate Real Property Maintenance Assessment			The Develop Final Integrated Real Property Plan Solution shall provide the ability to validate the need or demand for specific maintenance to support Real Property.  This activity shall result in the Real Property maintenance tactical assessment.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.1


			TR4294			RP			Validate Real Property Disposal Assessment			The Develop Final Integrated Real Property Plan Solution shall provide the ability to validate the need or demand for specific disposal to support Real Property.  This activity shall result in the Real Property disposal tactical assessment.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.1


			TR4295			RP			Validate Real Property Materiel Assessment			The Develop Final Integrated Real Property Plan Solution shall provide the ability to validate the need or demand for specific materiel to support Real Property.  This activity shall result in the Real Property materiel tactical assessment.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.1


			TR4296			RP			Identify Real Property Integrated Plan Resources			The Develop Final Integrated Real Property Plan Solution shall have the ability to identify a resource required to execute the Real Property Integrated Plan.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.1


			TR4297			RP			Identify Real Property Integrated Plan Schedule			The Develop Final Integrated Real Property Plan Solution shall have the ability to identify the schedule required to execute the Real Property Integrated Plan.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.2


			TR4298			RP			Develop Real Property Integrated Plan execution role.			The Develop Final Integrated Real Property Plan Solution shall have the ability to develop the role required to execute the Real Property Integrated Plan.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.3


			TR4299			RP			Develop Real Property Integrated Plan execution task.			The Develop Final Integrated Real Property Plan Solution shall have the ability to develop the task required to execute the Real Property Integrated Plan.			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.3


			TR4300			RP			Approve Integrated Real Property Plan			The Develop Final Integrated Real Property Plan Solution shall provide for the ability to  approve the integrated real property plan for review and approval.  The activity shall result in:
- Real Property Integrated Maintenance Plan
- Real Property Integrated Disposal Plan
- Real Property Integrated Materiel Plan			Provides the ability to Develop the Final Integrated Real Property Plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2151  LOG/A2151 - Develop Final Integrated Real Property Plan			A2151.4


			TR4301			RP			Receive Real Property Materiel Infrastructure Requirement			The Aggregate Real Property Materiel Solution shall provide for the ability to receive a Real Property material infrastructure requirement.  The requirement shall expand or improve existing capability to support mission.			Provides the ability to create a real property information requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2211 LOG/A2211 Aggregate Real Property Materiel Requirement			A2211.1


			TR4302			RP			Receive Real Property Materiel Service Requirement			The Aggregate Real Property Materiel Solution shall provide for the ability to receive a Real Property material service requirement.  The requirement shall expand or improve existing capability to support mission.			Provides the ability to create a real property information requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2211 LOG/A2211 Aggregate Real Property Materiel Requirement			A2211.1


			TR4303			RP			Document Real Property Materiel Requirements			The aggregate Real Property Materiel Solution shall provide the ability to document a Real Property Material Requirement.  Resource specifications required for this documentation contain:
- assets
- equipment
- funds
- material
- human resources
- disposal
- information			Provides the ability to create a real property information requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2211 LOG/A2211 Aggregate Real Property Materiel Requirement			A2211.3


			TR4304			RP			Identify Real Property Materiel Data			The Validate Real Property Materiel Requirement Solution shall provide for the ability to identify real property materiel data necessary to determine a Solution.  This activity shall result in a Solution that meets operational requirements.			Provides the ability to validate a real property materiel requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A22112 LOG/A22112 Validate Real Property Materiel Requirement			A22112.1


			TR4305			RP			Set logical Real Property Maintenance Parameter			The Validate Real Property Materiel Requirement Solution shall provide for the ability to set a logical real property maintenance parameter.			Provides the ability to validate a real property materiel requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A22112 LOG/A22112 Validate Real Property Materiel Requirement			A22112.2


			TR4306			RP			Compare Real Property Materiel Data			The Validate Real Property Materiel Requirement Solution shall enable the process of comparing Real Property Materiel data to result in the determination of a Solution set.  Data shall be compared against measurable:
- factors
- parameters			Provides the ability to validate a real property materiel requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A22112 LOG/A22112 Validate Real Property Materiel Requirement			A22112.3


			TR4307			RP			Request Real Property Materiel Requirements			The Validate Real Property Materiel requirement Solution shall enable the request for Real Property materiel information requirement details for:
- form
- content
- delivery
The activity shall result in Relevant Real Property Material Information			Provides the ability to validate a real property materiel requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A22112 LOG/A22112 Validate Real Property Materiel Requirement			A22112.3


			TR4308			RP			Validate Real Property Materiel Requirement			The Validate Real Property Materiel requirement Solution shall enable the validation of:
- materiel
- equipment
- facility
- other resources
The activity shall result in validated real property materiel requirement.			Provides the ability to validate a real property materiel requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A22112 LOG/A22112 Validate Real Property Materiel Requirement			A22112.3


			TR4309			RP			Receive Real Property Materiel Resource data			The Aggregate Real Property Materiel Resource Requirement Solution shall have the ability to receive Real Property materiel resource data.  The activity shall result in aligned tasks to be completed.			Provides the ability to aggregate real property requirement solutions.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2221 LOG/A2221 Aggregate Real Property Resource			A2221.1


			TR4311			RP			Review Real Property Materiel Requirement			The Aggregate Real Property Materiel Resource Requirement Solution shall enable the ability to review of the real property materiel resource information.  The activity shall result in validated real property materiel resource.			Provides the ability to aggregate real property requirement solutions.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2221 LOG/A2221 Aggregate Real Property Resource			A2221.2


			TR4312			RP			Document Real Property Materiel Resource			The Aggregate Real Property materiel resource requirement Solution shall enable the process of documenting the real property materiel resource.  Documentation shall be received from the field via responses and shall provide information regarding:
- condition
- schedule
- availability
- location
- type
- quantity
The activity shall result in real property availability of:
- equipment resources
- materiel resources
- human resources
- funding resources
- asset resources			Provides the ability to aggregate real property requirement solutions.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2221 LOG/A2221 Aggregate Real Property Resource			A2221.3


			TR4313			RP			Identify Real Property materiel resource maximum throughput			The Aggregate Real Property materiel resource requirement Solution shall provide the ability to identify real property materiel resource maximum throughput.  The activity shall result in the real property materiel resource capacity constraint.			Provides the ability to aggregate real property requirement solutions.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2221 LOG/A2221 Aggregate Real Property Resource			A2221.3


			TR4314			RP			Receive Real Property Materiel Resource Information			The Balance Real Property Materiel Resource With Requirement Solution shall enable the process of receiving the real property materiel resource information.			Facilitates the ability to identify time-phased Real Property resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2231 LOG/A2231 Balance Real Property Resource with Requirement			A2231.1


			TR4315			RP			Receive Real Property Materiel Requirement Information			The Balance Real Property materiel resource with requirement Solution shall enable the process of receiving the real property materiel requirement information.			Facilitates the ability to identify time-phased Real Property resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2231 LOG/A2231 Balance Real Property Resource with Requirement			A2231.2


			TR4316			RP			Select Real Property Materiel Requirement			The Balance Real Property materiel resource with requirement Solution shall enable the process of selecting the real property materiel requirement to be fulfilled.			Facilitates the ability to identify time-phased Real Property resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2231 LOG/A2231 Balance Real Property Resource with Requirement			A2231.3


			TR4317			RP			Prioritize Real Property Materiel Solution Option			The Develop Real Property Materiel Schedule Solution shall enable the process of prioritizing the level of a real property materiel Solution option.  
This activity shall result in a real property material Solution priority recommendation.			Provides the ability to create a real property materiel schedule which will facilitate efficient work performance.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2241 LOG/A2241 Develop Real Property Materiel Schedule			A2241.1


			TR4318			RP			Develop Real Property Materiel Plan			The Develop Real Property Materiel Schedule Solution shall enable the process of developing a real property material plan.			Provides the ability to create a real property materiel schedule which will facilitate efficient work performance.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2241 LOG/A2241 Develop Real Property Materiel Schedule			A2241.2


			TR4319			RP			Define Real Property Acquisition Need			The Develop Real Property Materiel Schedule Solution shall enable the process of defining a real property acquisition need.  The need will be developed for:
- program
- goods
- internal services
- external services			Provides the ability to create a real property materiel schedule which will facilitate efficient work performance.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2241 LOG/A2241 Develop Real Property Materiel Schedule			A2241.2


			TR4320			RP			Develop Real Property Asset Schedule			The Develop Real Property Materiel Schedule Solution shall enable the process of developing a real property asset schedule.  This activity shall result in real property schedules including:
- Operational
- Housing
- Support
- Hoteling Facility			Provides the ability to create a real property materiel schedule which will facilitate efficient work performance.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2241 LOG/A2241 Develop Real Property Materiel Schedule			A2241.3


			TR4321			RP			Develop Real Property Materiel Project Plan			The Develop Real Property Materiel Schedule Solution shall enable the process of developing a real property materiel project plan.  The project plan shall contain:
- plans
- specifications
- bid schedule
- cost estimates
- preliminary schedules			Provides the ability to create a real property materiel schedule which will facilitate efficient work performance.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2241 LOG/A2241 Develop Real Property Materiel Schedule			A2241.3


			TR4322			RP			Request for unplanned Real Property Materiel			The Develop Real Property Materiel Schedule Solution shall enable the request for unplanned real property materiel or equipment.			Provides the ability to create a real property materiel schedule which will facilitate efficient work performance.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2241 LOG/A2241 Develop Real Property Materiel Schedule			A2241.3


			TR4323			RP			Receive Real Property Maintenance Resources			The Assess Real Property Maintenance Resource Capability Solution shall facilitate the ability to receive real property maintenance resource information contains:
- condition
- schedule
- availability
- location
- type
- quantity
The activity shall result in aligned real property tasks.			Provides the ability to outline available real property maintenance resource data.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2311 LOG/A2311 Assess Real Property Maintenance Capability			A2311.1


			TR4324			RP			Verify Real Property Maintenance Resources			The Assess Real Property Maintenance Resource Capability Solution facilitates the ability to verify real property maintenance resource information.  The information requirement contains:
- maintenance requirements
- facility data
- personnel
- equipment
- materiel resources			Provides the ability to outline available real property maintenance resource data.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2311 LOG/A2311 Assess Real Property Maintenance Capability			A2311.2


			TR4325			RP			Document Real Property Maintenance Resources			The Assess Real Property Maintenance Resource Capability Solution facilitates the ability to receive real property maintenance resource information.  Data is received regarding real property resource availability of each of the following:
- maintenance
- human resource
- equipment
- asset
- disposal maintenance
- maintenance funds
Information from each of the resources contains:
- condition
- schedule
- availability
- location
- type
- quantity
The activity shall result in aligned real property tasks.			Provides the ability to outline available real property maintenance resource data.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2311 LOG/A2311 Assess Real Property Maintenance Capability			A2311.3


			TR4326			RP			Identify Real Property's Maximum Maintenance throughput			The Assess Real Property Maintenance Resource Capability Solution shall enable the ability to identify real property's maximum maintenance throughput.  This activity shall result in the real property maintenance capacity constraint.			Provides the ability to outline available real property maintenance resource data.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2311 LOG/A2311 Assess Real Property Maintenance Capability			A2311.3


			TR4327			RP			Receive Real Property Maintenance Requirements			The Assess Real Property Operational Maintenance Requirement Solution shall enable the process of receiving real property maintenance requirements.			Provides the ability to identify current real property requirements to meet operational needs.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2321 LOG/A2321 Assess Real Property Operational Maintenance Requirement			A2321.1


			TR4328			RP			Validate Real Property Maintenance Requirements			The Assess Real Property Operational Maintenance Requirement Solution shall enable the process of validating the real property maintenance requirement.			Provides the ability to identify current real property requirements to meet operational needs.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2321 LOG/A2321 Assess Real Property Operational Maintenance Requirement			A2321.2


			TR4329			RP			Document Real Property Maintenance Requirements			The Assess Real Property Operational Maintenance Requirement Solution shall enable the process of documenting the following real property maintenance requirements:
- manufacturer's recommendations
- proactive
- reliability centered
- condition based
- environment/cost
- disposal
- reactive
The activity shall result in the need or demand for maintenance to support the real property mission.			Provides the ability to identify current real property requirements to meet operational needs.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2321 LOG/A2321 Assess Real Property Operational Maintenance Requirement			A2321.3


			TR4330			RP			Receive Real Property Maintenance Resource Information			The Balance Real Property Maintenance Resource With Requirement Solution shall enable the process of receiving the real property maintenance resource information.			Facilitates the ability to identify time-phased Real Property maintenance resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2331 LOG/A2331 Balance Real Property Maintenance Resource with Requirement			A2331.1


			TR4331			RP			Receive Real Property Maintenance Requirement			The Balance Real Property Maintenance Resource With Requirement Solution shall enable the process of receiving the real property maintenance requirement information.			Facilitates the ability to identify time-phased Real Property maintenance resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2331 LOG/A2331 Balance Real Property Maintenance Resource with Requirement			A2331.2


			TR4332			RP			Select Real Property Maintenance Requirements			The Balance Real Property Maintenance Resource With Requirement Solution shall enable the process of selecting the real property maintenance requirement to be fulfilled.			Facilitates the ability to identify time-phased Real Property maintenance resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2331 LOG/A2331 Balance Real Property Maintenance Resource with Requirement			A2331.3


			TR4333			RP			Analyze Real Property Maintenance Schedule			The Develop Real Property Maintenance Schedule Requirement Solution shall enable the ability to analyze the real property maintenance repair and overhaul schedule.			Facilitates the ability to develop the real property maintenance plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2341 LOG/A2341 Develop Real Property Maintenance Schedule			A2341.1


			TR4334			RP			Prioritize Real Property Maintenance Solutions			The Develop Real Property Maintenance Schedule Requirement Solution shall enable the ability to prioritize the real property maintenance Solution options.  Requirement criteria contain:
- asset availability
- ability to perform
- available skills
- contract availability
- required materiel availability
The activity shall result in ranked real property maintenance Solution options.			Facilitates the ability to develop the real property maintenance plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2341 LOG/A2341 Develop Real Property Maintenance Schedule			A2341.2


			TR4335			RP			Obtain Real Property Maintenance Approval			The Develop Real Property Maintenance Schedule Requirement Solution shall provide the ability to obtain approval for real property maintenance activities.			Facilitates the ability to develop the real property maintenance plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2341 LOG/A2341 Develop Real Property Maintenance Schedule			A2341.3


			TR4336			RP			Develop Real Property Maintenance Plan			The Develop Real Property Maintenance Schedule Requirement Solution shall enable the development of the real property maintenance plan.  This activity shall result in:
- real property reactive maintenance schedule
- real property project maintenance schedule
- real property proactive maintenance schedule
- real property acquisition requirement
- real property outsource maintenance request			Facilitates the ability to develop the real property maintenance plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2341 LOG/A2341 Develop Real Property Maintenance Schedule			A2341.4


			TR4337			RP			Perform Real Property Maintenance Urgent Request			The Develop Real Property Maintenance Schedule Requirement Solution shall provide the ability to perform an urgent real property maintenance request.  This activity shall result in a real property maintenance expedite request.			Facilitates the ability to develop the real property maintenance plan.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2341 LOG/A2341 Develop Real Property Maintenance Schedule			A2341.4


			TR4338			RP			Receive Real Property Disposal Resource Information			The Assess Real Property Disposal Resource Requirement Solution shall provide the ability to receive real property disposal resource information.  Data is received regarding real property disposal resource availability of each of the following:
- contract
- human resource
- follow on user
- funding
- other
Information from each of the resources may contain one or more of the following:
- condition
- schedule
- availability
- location
- type
- quantity
The activity shall result in aligned real property disposal data and would align with tasks to be completed.			Facilitates the ability to identify the real property disposal resources.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2611 LOG/A2611 Assess Real Property Disposal Resource			A2611.1


			TR4339			RP			Receive Real Property Public Customer Data			The Assess Real Property Disposal Resource Requirement Solution shall provide the ability to receive real property public customer data.  This information may contain:
- facts
- data
- instructions
in any medium or form.			Facilitates the ability to identify the real property disposal resources.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2611 LOG/A2611 Assess Real Property Disposal Resource			A2611.1


			TR4340			RP			Verify Real Property Disposal Resources			The Assess Real Property Disposal Resource Requirement Solution shall provide the ability to verify the Real Property disposal resource information.  The activity shall result in real property disposal current resource assessment.			Facilitates the ability to identify the real property disposal resources.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2611 LOG/A2611 Assess Real Property Disposal Resource			A2611.2


			TR4341			RP			Document the Real Property Disposal Resource			The Assess Real Property Disposal Resource Requirement Solution shall enable the process of documenting the Real Property disposal resource.  Documentation shall be received from the field via responses and shall provide information regarding:
- condition
- schedule
- availability
- location
- type
- quantity
The activity shall result in real property availability of:
- equipment resources
- materiel resources
- human resources
- funding resources
- asset resources			Facilitates the ability to identify the real property disposal resources.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2611 LOG/A2611 Assess Real Property Disposal Resource			A2611.3


			TR4342			RP			Identify Real Property Disposal Resource Maximum Throughput			The Assess Real Property Disposal Resource Requirement Solution shall provide the ability to identify Real Property disposal resource maximum throughput.  The activity shall result in the real property disposal resource capacity constraint.			Facilitates the ability to identify the real property disposal resources.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2611 LOG/A2611 Assess Real Property Disposal Resource			A2611.3


			TR4343			RP			Receive Real Property Disposal Requirements			The Assess Real Property Disposal Requirement Solution shall enable the process of receiving real property disposal requirements.  Information contains internal and external customer requirement detail for:
- form
- content
- delivery			Provides the ability to develop the final real property disposal requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2621 LOG/A2621 Assess Real Property Disposal Requirement			A2621.1


			TR4344			RP			Create Ordered List			The Assess Real Property Disposal Requirement Solution shall provide the ability to create an ordered list of real property needs or demands for specific materiel requirements.  This list is based on real property strategies and the real property integrated logistics plan.			Provides the ability to develop the final real property disposal requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2621 LOG/A2621 Assess Real Property Disposal Requirement			A2621.1


			TR4345			RP			Provide Real Property Vendor Return Authorization Information			The Assess Real Property Disposal Requirement Solution may provide real property vendor return authorization information.			Provides the ability to develop the final real property disposal requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2621 LOG/A2621 Assess Real Property Disposal Requirement			A2621.1


			TR4346			RP			Validate Real Property Disposal Requirement			The Assess Real Property Disposal Requirement Solution shall have the ability to validate the real property disposal requirement.			Provides the ability to develop the final real property disposal requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2621 LOG/A2621 Assess Real Property Disposal Requirement			A2621.2


			TR4347			RP			Document Final Real Property Disposal Requirement			The Assess Real Property Disposal Requirement Solution shall provide the ability to document the final real property disposal requirement.			Provides the ability to develop the final real property disposal requirement.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2621 LOG/A2621 Assess Real Property Disposal Requirement			A2621.3


			TR4348			RP			Receive Real Property disposal Resource Information			The Balance Real Property Disposal Resource With Requirement Solution shall enable the process of receiving the real property disposal resource information.			Facilitates the ability to identify time-phased Real Property disposal resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2631 LOG/A2631 Balance Real Property disposal Resource with Requirement			A2631.1


			TR4349			RP			Receive Real Property disposal Requirement			The Balance Real Property Disposal Resource With Requirement Solution shall enable the process of receiving the real property disposal requirement information.			Facilitates the ability to identify time-phased Real Property disposal resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2631 LOG/A2631 Balance Real Property disposal Resource with Requirement			A2631.2


			TR4350			RP			Select Real Property disposal Requirements			The Balance Real Property Disposal Resource With Requirement Solution shall enable the process of selecting the real property disposal requirement to be fulfilled.			Facilitates the ability to identify time-phased Real Property disposal resources with requirements.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2631 LOG/A2631 Balance Real Property disposal Resource with Requirement			A2631.3


			TR4351			RP			Prioritize Real Property Disposal Option			The Develop Real Property Disposal Schedule Requirement Solution shall enable the process of prioritizing options to facilitate real property disposal.  This activity shall result in a real property disposal Solution priority recommendation.			Provides the ability to balance disposal requirements with resources			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2641 LOG/A2641 Develop Real Property Disposal Schedule			A2641.1


			TR4352			RP			Develop Real Property Disposal Plan			The Develop Real Property Disposal Schedule Requirement Solution shall enable the process of developing a real property disposal plan.  This activity shall result in a real property disposal plan.			Provides the ability to balance disposal requirements with resources			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2641 LOG/A2641 Develop Real Property Disposal Schedule			A2641.2


			TR4353			RP			Approve Real Property Disposal Plan			The Develop Real Property Disposal Schedule Requirement Solution shall enable the process of approving a real property disposal plan.  Approving entities contain, but are not limited to:
- internal organizations
- external organizations
- subject matter experts
- stakeholders
- contractors			Provides the ability to balance disposal requirements with resources			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes and Roles						(1) High			OV-5			A2641 LOG/A2641 Develop Real Property Disposal Schedule			A2641.3


			TR4354			RP			Measure effectiveness of completed work			The Real Property Quality Assurance Solution shall have the ability to measure the effectiveness of completed work against work requirements.			Facilitates quality assurance for real property work			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31121/LOG Perform Incoming Real Property Quality Assurance			A31121.1


			TR4355			RP			Complete real property work acceptance document			The Real Property Quality Assurance Solution shall have the ability to complete the real property work acceptance document.			Facilitates quality assurance for real property work			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31121/LOG Perform Incoming Real Property Quality Assurance			A31121.2


			TR4356			RP			Provide official notification of completed work			The Real Property Quality Assurance Solution shall have the ability to provide official notification that work has been completed and accepted in accordance with customer requirements.			Facilitates quality assurance for real property work			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31121/LOG Perform Incoming Real Property Quality Assurance			A31121.3


			TR4357			RP			Capture real property receipt data			The Real Property Record Receipt Solution shall provide the ability to capture data required to support real property asset receipt.			Facilitates documentation of real property receipt			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31131/LOG Record Real Property Receipt			A31131.1


			TR4358			RP			Prepare real property receipt documentation			The Real Property Record Receipt Solution shall provide the ability to prepare real property receipt documentation.			Facilitates documentation of real property receipt			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31131/LOG Record Real Property Receipt			A31131.2


			TR4359			RP			Identify receipt of real property			The Real Property Record Receipt Solution shall provide the ability to identify the receipt and acceptance of a real property asset for inclusion in the real property inventory.			Facilitates documentation of real property receipt			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31131/LOG Record Real Property Receipt			A31131.3


			TR4360			RP			Validate real property inventory			The Real Property Asset Management Solution shall provide the ability to validate the real property inventory.  Validation shall contain corrections to the inventory in the form of:

-  Existence changes
-  Condition changes
-  Usage changes
-  Capacity changes			Execute real property asset management			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31321/LOG Perform Real Property Asset Management			A31321.2


			TR4361			RP			Develop space assignment schedule			The Real Property Space Management Solution shall provide the ability to develop a space assignment schedule based upon real property requirements.			Enable real property planners to effectively plan space utilization.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A313211/LOG Perform Real Property Space Management			A313211.1


			TR4362			RP			Notify occupants of space assignment			The Real Property Space Management Solution shall provide the ability to notify occupants that space has been assigned to them.			Enable real property planners to effectively plan space utilization.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A313211/LOG Perform Real Property Space Management			A313211.2


			TR4363			RP			Track space assignments			The Real Property Space Management Solution shall provide the ability to track and update the spaces assigned.			Enable real property planners to effectively plan space utilization.			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A313211/LOG Perform Real Property Space Management			A313211.3


			TR4364			RP			List real property projects			The Real Property Project Monitoring Solution shall provide the ability to list the real property and its associated projects.			Execute real property project management			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A313213/LOG Monitor Real Property			A313213.1


			TR4365			RP			Capture real property project revisions			The Real Property Project Monitoring Solution shall provide the ability to capture periodic real property project revisions based upon periodic reviews.			Execute real property project management			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A313213/LOG Monitor Real Property			A313213.2


			TR4366			RP			Validate real property project progress			The Real Property Project Monitoring Solution shall provide the ability to validate the real property project progress and provide notification of real property availability for occupation.			Execute real property project management			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A313213/LOG Monitor Real Property			A313213.3


			TR4367			RP			Determine asset depreciation information			The Real Property Asset Record Solution shall provide the ability to determine real property asset depreciation information.			Provide real property asset record updates			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31331/LOG Update Real Property  Asset Record			A31331.1


			TR4368			RP			Determine construction in progress financial information			The Real Property Asset Record Solution shall provide the ability to determine the real property asset record construction in progress financial information.  This information may contain:

-  Interim cost data
-  Financial disbursements made
-  Accumulated cost information			Provide real property asset record updates			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31331/LOG Update Real Property  Asset Record			A31331.2


			TR4369			RP			Update real property asset record			The Real Property Asset Record Solution shall provide the ability to update the asset financial and non-financial  information.			Provide real property asset record updates			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A31331/LOG Update Real Property  Asset Record			A31331.3


			TR4370			RP			Develop facility maintenance task list			The Real Property Inspection Solution shall provide the ability to develop maintenance task lists and their associated timelines for facilities.			Execute real property inspection			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32211/LOG Perform Real Property Initial Inspection and Diagnosis			A32211.1


			TR4371			RP			Develop land maintenance task list			The Real Property Inspection Solution shall provide the ability to develop maintenance tasks lists and their associated timelines for land holdings.			Execute real property inspection			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32211/LOG Perform Real Property Initial Inspection and Diagnosis			A32211.2


			TR4372			RP			Develop installed equipment maintenance task list			The Real Property Inspection Solution shall provide the ability to develop maintenance tasks lists and their associated timelines for real property installed equipment.			Execute real property inspection			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32211/LOG Perform Real Property Initial Inspection and Diagnosis			A32211.3


			TR4373			RP			Enable real property asset maintenance			The Real Property Maintenance Execution Solution shall provide the ability to maintain real property assets.			Execute real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32221/LOG Execute Real Property Maintenance Task			A32221.3


			TR4374			RP			Conduct real property emergency repair			The Real Property Reactive Maintenance Solution shall provide the ability to conduct emergency repair real property facilities, land, and installed equipment with the ability to designate real property obsolete or unserviceable.			Execute reactive real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32211/LOG Execute Real Property Reactive Maintenance Task			A322211.1


			TR4375			RP			Conduct real property breakdown repair			The Real Property Reactive Maintenance Solution shall provide the ability to conduct breakdown repair on real property facilities, land, and installed equipment with the ability to designate real property obsolete or unserviceable.			Execute reactive real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32211/LOG Execute Real Property Reactive Maintenance Task			A322211.2


			TR4376			RP			Conduct unplanned real property repair			The Real Property Reactive Maintenance Solution shall provide the ability to conduct unplanned repair on real property facilities, land, and installed equipment with the ability to designate real property obsolete or unserviceable.			Execute reactive real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A32211/LOG Execute Real Property Reactive Maintenance Task			A322211.3


			TR4377			RP			Enable predictive real property maintenance			The Real Property Proactive Maintenance Execution Solution shall provide the ability to execute predictive maintenance to occur while requesting further maintenance if necessary to land or real property installed equipment.			Execute proactive real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A322212/LOG Execute Real Property Proactive Maintenance			A322212.2


			TR4378			RP			Expedite condition based maintenance request			The Real Property Proactive Maintenance Execution Solution shall provide the ability to expedite condition based maintenance requests.			Execute proactive real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A322212/LOG Execute Real Property Proactive Maintenance			A322212.3


			TR4379			RP			Execute reliability centered maintenance			The Real Property Proactive Maintenance Execution Solution shall provide the ability to execute reliability centered maintenance on real property installed equipment and to expedite reliability maintenance requests.			Execute proactive real property maintenance			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A322212/LOG Execute Real Property Proactive Maintenance			A322212.4


			TR4380			RP			Develop real property inspection protocol			The Real Property Work Acceptance Solution shall provide the ability to develop real property inspection protocol.			Provide the ability to accept real property work			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A3231/LOG Accept Real Property Work			A3231.1


			TR4381			RP			Perform milestone inspections			The Real Property Work Acceptance Solution shall provide the ability to perform milestone inspections on real property assets.			Provide the ability to accept real property work			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A3231/LOG Accept Real Property Work			A3231.2


			TR4382			RP			Record inspection results			The Real Property Work Acceptance Solution shall provide the ability to record real property inspection results.			Provide the ability to accept real property work			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A3231/LOG Accept Real Property Work			A3231.3


			TR4383			RP			Evaluate disposal resources			The Real Property Disposal Solution shall provide the ability to evaluate all disposal resources.			Dispose of real property assets			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A3531/LOG Perform Real Property Disposal			A3531.1


			TR4384			RP			Execute disposal actions			The Real Property Disposal Solution shall provide the ability to execute disposal actions.			Dispose of real property assets			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A3531/LOG Perform Real Property Disposal			A3531.2


			TR4385			RP			Formulate disposal lists			The Real Property Disposal Solution shall provide the ability to formulate list of disposable assets.			Dispose of real property assets			Functional Requirement - Process Requirements			"To Be" Architecture Derived Compliance Requirements			Primary			Processes			Mandatory			(1) High			OV-5			A3531/LOG Perform Real Property Disposal			A3531.3


			TR4408			RP			Manage the Real Property Portfolio			The Real Property Portfolio segment shall contain a standard set of processes, policies, or procedures for all activities in the Real Property Portfolio segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the Real Property Portfolio segment.			Support real property maintenance			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4409			RP			Facilitate Real Property Administration			The Real Estate Administration segment shall contain a standard set of processes, policies, or procedures for all activities in the lease and Real Estate Administration segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the lease and Real Estate Administration segment.			Support cross portfolio management, lease inventory, payment, auto-notification of critical dates, document retention, options and clauses.			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4410			RP			Execute Real Property Space Management			The Space Management segment shall contain a standard set of processes, policies, or procedures for all activities in the Real Property Space Management segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the Real Property Space Management segment.			Support floor layout, allocation and planning of space, tracking and management of assets, space availability, space requirements, reservation scheduling/cancellation, CAD drawings, optimum space utilization and hazardous material tracking			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4411			RP			Facilitate Real Property Engineering Management			The Engineering Management segment shall contain a standard set of processes, policies, or procedures for all activities in the Engineering Management segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the Engineering Management segment.			Support activities that enable:  Civil Engineering capabilities such as site survey, hydrology, earthworks design; Architectural capabilities such as architectural design, modeling structural design and construction documentation; Geo-engineering capabilities such as corridor mapping, network planning and management, land base mapping, asset management, public works, tax assessment, land register, land use management, and water and waste water management; and utilities monitoring			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4412			RP			Facilitate Real Property Construction Management			The Real Property Construction Projects segment shall contain a standard set of processes, policies, or procedures for all activities in the Real Property Projects segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the Real Property Projects segment.			Support project planning, task management, collaboration, issue tracking and resolution, resource planning, costing project performance and earned value calculations			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4413			RP			Facilitate Real Property Strategic Planning and Budgeting			The Real Property Strategic Planning, Programming and Budgeting segment shall contain a standard set of processes, policies, or procedures for all activities in the Real Property Planning, Programming, and Budgeting segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the Real Property Planning, Programming, and Budgeting segment.			Support long-term planning of Real Property needs relative to mission, cost-reduction and efficiency goals. Enables modeling for analysis and prioritization and scenario planning.			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4414			RP			Facilitate Real Property Management Enterprise Reporting Enhancements			The Real Property Management Enterprise Reporting Enhancements segment shall contain a standard set of processes, policies, or procedures for all activities in the maintenance and operations segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the maintenance and operations segment.			Supports the specific form, content, and delivery reporting details consistent with standardized enterprise business rules, policies, and procedures for Real Property information requirement management, Real Property information product distribution management, and Real Property information list management developed under the Enterprise Reporting Foundation Package.			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4415			RP			Facilitate Real Property Management Data Management Enhancements			The Real Property Management Data Management Enhancements segment shall contain a standard set of processes, policies, or procedures for all activities in the maintenance and operations segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the maintenance and operations segment.			Support the activities to provide Real Property specific changes to the Real Property Enterprise Data Sharing framework, Real Property Conceptual Business Model, and Real Property Data Stewardship.			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4416			RP			Facilitate Environment Management Enterprise Reporting Enhancements			The Environment Management Enterprise Reporting Enhancements segment shall contain a standard set of processes, policies, or procedures for all activities in the maintenance and operations segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the maintenance and operations segment.			Supports the specific form, content, and delivery reporting details consistent with standardized enterprise business rules, policies, and procedures for Environmental information requirement management, Environmental information product distribution management, and Environmental information list management developed under the Enterprise Reporting Foundation Package.			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4417			RP			Facilitate Environment Management Data Management Enhancements			The Environment Management Data Management Enhancements segment shall contain a standard set of processes, policies, or procedures for all activities in the maintenance and operations segment.  Activities must be derived from the "To Be" FMEA Derived Compliance Requirements associated with the maintenance and operations segment.			Support the activities to provide Environmental specific changes to the Environmental Enterprise Data Sharing framework, Environmental Conceptual Business Model, and Environmental Data Stewardship.			Functional -- Process Requirements			OV-5 Gap			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-5			Perform Logistics Installation/Environmental Service			A-0


			TR4418			RP			Manage secure Real Property Planning			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Planning system entity for the secure enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property integrated planning system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4419			RP			Manage secure Real Property Engineering Design			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Engineering Design Management entity for the secure enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property engineering design management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4420			RP			Manage secure Real Property Work			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Work Management entity for the secure enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property work management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4421			RP			Manage secure Real Property Space Assignment			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Space Management entity for the secure enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property space management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4422			RP			Manage the secure Enterprise System enterprise service			The segment owner, as specified in the SV-8, shall implement the Enterprise System Management Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Enterprise System Management Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4423			RP			Manage the secure Messaging enterprise service			The segment owner, as specified in the SV-8, shall implement the Messaging Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Messaging Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4424			RP			Manage the secure Discovery Registry enterprise service			The segment owner, as specified in the SV-8, shall implement the Discovery/Metadata Registry Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Discovery/Metadata Registry Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4425			RP			Manage the secure Collaboration enterprise service			The segment owner, as specified in the SV-8, shall implement the Collaboration Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Collaboration Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4426			RP			Manage the secure Mediation enterprise service			The segment owner, as specified in the SV-8, shall implement the Mediation Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Mediation Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4427			RP			Manage the secure User Assistant enterprise service			The segment owner, as specified in the SV-8, shall implement the User Assistant Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the User Assistant Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4428			RP			Manage the secure Enterprise Security system			The segment owner, as specified in the SV-8, shall implement the Security Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Security Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4429			RP			Manage the secure Storage Enterprise service system			The segment owner, as specified in the SV-8, shall implement the Storage Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Storage Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4430			RP			Manage the secure Application Hosting Enterprise service system			The segment owner, as specified in the SV-8, shall implement the Application Hosting Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Application Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4431			RP			Manage the secure Accessibility Hosting Enterprise service system			The segment owner, as specified in the SV-8, shall implement the Accessibility Hosting Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Accessibility Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4432			RP			Manage deployed Real Property Planning			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Planning system entity for the deployed enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property integrated planning system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4433			RP			Manage the deployed Real Property Engineering Design			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Engineering Design Management entity for the deployed enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property engineering design management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4434			RP			Manage the deployed Real Property Work			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Work Management entity for the deployed enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property work management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4435			RP			Manage deployed Real Property Space Assignment			The segment owner, as specified in the SV-8, shall implement an integrated system for the real property space management entity for the deployed enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property space management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4436			RP			Manage the deployed Enterprise System enterprise service			The segment owner, as specified in the SV-8, shall implement the Enterprise System Management Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Enterprise System Management Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4437			RP			Manage the deployed Messaging enterprise service			The segment owner, as specified in the SV-8, shall implement the Messaging Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Messaging Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4438			RP			Manage the deployed Discovery Registry enterprise service			The segment owner, as specified in the SV-8, shall implement the Discovery/Metadata Registry Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Discovery/Metadata Registry Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4439			RP			Manage the deployed Collaboration enterprise service			The segment owner, as specified in the SV-8, shall implement the Collaboration Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Collaboration Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4440			RP			Manage the deployed Mediation enterprise service			The segment owner, as specified in the SV-8, shall implement the Mediation Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Mediation Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4441			RP			Manage the deployed User Assistant enterprise service			The segment owner, as specified in the SV-8, shall implement the User Assistant Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the User Assistant Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4442			RP			Manage the deployed Enterprise security system			The segment owner, as specified in the SV-8, shall implement the Security Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Security Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4443			RP			Manage the deployed Storage Enterprise service system			The segment owner, as specified in the SV-8, shall implement the Storage Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Storage Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4444			RP			Manage the deployed Application Hosting enterprise service system			The segment owner, as specified in the SV-8, shall implement the Application Hosting Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Application Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4445			RP			Manage the deployed Accessibility Hosting enterprise service system			The segment owner, as specified in the SV-8, shall implement the Accessibility Hosting Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Accessibility Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4446			RP			Manage standing Real Property Planning			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Planning System entity for the standing enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property integrated planning system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4447			RP			Manage the Real Property Standing Engineering Design			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Engineering Design Management entity for the standing enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property engineering design management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4448			RP			Manage the standing Real Property Work			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Work Management entity for the standing enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property work management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4449			RP			Manage standing Real Property Space Assignment			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Space Management entity for the standing enclave for example::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property space management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4450			RP			Manage the standing Enterprise System enterprise service			The segment owner, as specified in the SV-8, shall implement the Enterprise System Management Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Enterprise System Management Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4451			RP			Manage the standing Messaging enterprise service			The segment owner, as specified in the SV-8, shall implement the Messaging Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Messaging Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4452			RP			Manage the standing Discovery Registry enterprise service			The segment owner, as specified in the SV-8, shall implement the Discovery/Metadata Registry Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Discovery/Metadata Registry Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4453			RP			Manage the standing Collaboration enterprise service			The segment owner, as specified in the SV-8, shall implement the Collaboration Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Collaboration Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4454			RP			Manage the standing Mediation enterprise service			The segment owner, as specified in the SV-8, shall implement the Mediation Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Mediation Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4455			RP			Manage the standing User Assistant enterprise service			The segment owner, as specified in the SV-8, shall implement the User Assistant Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the User Assistant Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4456			RP			Manage the standing Enterprise security system			The segment owner, as specified in the SV-8, shall implement the Security Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Security Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4457			RP			Manage the standing Storage enterprise service system			The segment owner, as specified in the SV-8, shall implement the Storage Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Storage Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4458			RP			Manage the standing Application Hosting enterprise service system			The segment owner, as specified in the SV-8, shall implement the Application Hosting Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Application Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4459			RP			Manage the standing Accessibility Hosting enterprise service system			The segment owner, as specified in the SV-8, shall implement the Accessibility Hosting Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Accessibility Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			SV-8


			TR4460			RP			Real Property Business Planner role			The Real Property Solution shall provide trained or retrained resources in the Real Property Business Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A121 - Develop Logistics Network, LOG/A122 - Integrate Operational Requirement, LOG/A123 - Develop Logistics Strategic Plan


			TR4461			RP			Real Property Business Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Business Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A122 - Integrate Operational Requirement, LOG/A123 - Develop Logistics Strategic Plan, LOG/A221 - Aggregate Materiel Requirement, LOG/A231 - Assess Maintenance Resource, LOG/A261 - Assess Return Resource


			TR4462			RP			Real Property Performance Analyst			The Real Property Solution shall provide trained or retrained resources in the Real Property Performance Analyst role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A121 - Develop Logistics Network, LOG/A122 - Integrate Operational Requirement, LOG/A123 - Develop Logistics Strategic Plan


			TR4463			RP			Real Property Leading Practice Business Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Leading Practice Business Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1211 - Develop Real Property Asset Capability


			TR4464			RP			Real Property Current Capability Performance Analyst			The Real Property Solution shall provide trained or retrained resources in the Real Property Current Capability Performance Analyst role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1211 - Develop Real Property Asset Capability


			TR4465			RP			Real Property Current Capability Business Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Current Capability Business Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1211 - Develop Real Property Asset Capability, LOG/A1221 - Integrate Real Property Operational Requirement, LOG/A1231 - Develop Real Property Strategic Plan


			TR4466			RP			Real Property Current Capability Business Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Current Capability Business Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1211 - Develop Real Property Asset Capability


			TR4467			RP			Real Property Leading Practice Business Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Leading Practice Business Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1221 - Integrate Real Property Operational Requirement, LOG/A1231 - Develop Real Property Strategic Plan


			TR4468			RP			Real Property Operational Business Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Operational Business Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1221 - Integrate Real Property Operational Requirement


			TR4469			RP			Real Property Operational Business Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Operational Business Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1221 - Integrate Real Property Operational Requirement, LOG/A1231 - Develop Real Property Strategic Plan


			TR4470			RP			Real Property Strategic Plan Business Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Strategic Plan Business Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A1231 - Develop Real Property Strategic Plan, LOG/A2311 - Assess Real Property Maintenance Resource Capability, LOG/A2611 - Assess Real Property Disposal Resource


			TR4471			RP			Integrated Real Property Planner			The Real Property Solution shall provide trained or retrained resources in the Integrated Real Property Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A2113 - Build Asset Record, LOG/A21131 - Build Initial Real Property Asset Record, LOG/A215 - Develop Final Integrated Logistics Plan, LOG/A221 - Aggregate Materiel Requirement, LOG/A222 - Aggregate Materiel Resource, LOG/A231 - Assess Maintenance Resource, LOG/A232 - Assess Operational Maintenance Requirement, LOG/A261 - Assess Return Resource, LOG/A262 - Assess Return Requirement


			TR4472			RP			Integrated Real Property Resource Planner			The Real Property Solution shall provide trained or retrained resources in the Integrated Real Property Resource Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A2151 - Develop Final Integrated Real Property Plan, LOG/A2211 - Aggregate Real Property Materiel Requirement, LOG/A2221 - Aggregate Real Property Materiel Resource, LOG/A2311 - Assess Real Property Maintenance Resource Capability, LOG/A2321 - Assess Real Property Operational Maintenance Requirement, LOG/A2611 - Assess Real Property Disposal Resource, LOG/A2621 - Assess Real Property Disposal Requirement


			TR4473			RP			Real Property Materiel Project Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Materiel Project Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A221 - Aggregate Materiel Requirement, LOG/A2211 - Aggregate Real Property Materiel Requirement, LOG/A224 - Develop Materiel Resource Schedule, LOG/A3132 - Perform Asset Management, LOG/A3133 - Update Materiel and Asset Record, LOG/A353 - Perform Real Property Disposal


			TR4474			RP			Real Property Project Director			The Real Property Solution shall provide trained or retrained resources in the Real Property Project Director role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A2113 - Build Asset Record, LOG/A21131 - Build Initial Real Property Asset Record, LOG/A215 - Develop Final Integrated Logistics Plan, LOG/A2151 - Develop Final Integrated Real Property Plan


			TR4475			RP			Real Property Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A221 - Aggregate Materiel Requirement, LOG/A222 - Aggregate Materiel Resource, LOG/A223 - Balance Materiel Resource With Requirement, LOG/A224 - Develop Materiel Resource Schedule, LOG/A2241 -  Develop Real Property Materiel Schedule, LOG/A261 - Assess Return Resource, LOG/A262 - Assess Return Requirement, LOG/A263 - Balance Return Resource With Requirement, LOG/A264 - Develop Return Schedule, LOG/A2641 - Develop Real Property Disposal Schedule, LOG/A3132 - Perform Asset Management, LOG/A313211 - Perform Real Property Space Management, LOG/A353 - Perform Real Property Disposal, LOG/A3531 - Perform Real Property Disposal


			TR4476			RP			Real Property Resource Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Resource Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A2211 - Aggregate Real Property Materiel Requirement, LOG/A22112 - Validate Real Property Materiel Requirement, LOG/A2221 - Aggregate Real Property Materiel Resource, LOG/A2231 - Balance Real Property Materiel Resource with Requirement, LOG/A2241 -  Develop Real Property Materiel Schedule, LOG/A31321 - Perform Real Property Asset Management


			TR4477			RP			Real Property Maintenance Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Maintenance Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A231 - Assess Maintenance Resource, LOG/A2311 - Assess Real Property Maintenance Resource Capability, LOG/A232 - Assess Operational Maintenance Requirement, LOG/A2321 - Assess Real Property Operational Maintenance Requirement, LOG/A233 - Balance Maintenance Resource With Requirement, LOG/A2331 - Balance Real Property Maintenance Resource with Requirement, LOG/A234 - Develop Maintenance Schedule, LOG/A2341 - Develop Real Property Maintenance Schedule, LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task, LOG/A322212 - Execute Real Property Proactive Maintenance


			TR4478			RP			Real Property Maintenance Project Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property Maintenance Project Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A232 - Assess Operational Maintenance Requirement, LOG/A3133 - Update Materiel and Asset Record, LOG/A3221 - Perform Initial Inspection and Diagnosis


			TR4479			RP			Real Property Disposal Resource Planner			The Real Property Solution shall provide trained or retrained resources in the Real Property Disposal Resource Planner role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A234 - Develop Maintenance Schedule, LOG/A2341 - Develop Real Property Maintenance Schedule, LOG/A3221 - Perform Initial Inspection and Diagnosis, LOG/A32211 - Perform Real Property Initial Inspection and Diagnosis, LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task, LOG/A322212 - Execute Real Property Proactive Maintenance, LOG/A323 - Transfer Maintained Materiel, LOG/A3231 - Accept Real Property Work


			TR4480			RP			Real Property Maintenance Worker			The Real Property Solution shall provide trained or retrained resources in the Real Property Maintenance Worker role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A234 - Develop Maintenance Schedule, LOG/A2341 - Develop Real Property Maintenance Schedule, LOG/A3221 - Perform Initial Inspection and Diagnosis, LOG/A32211 - Perform Real Property Initial Inspection and Diagnosis, LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task, LOG/A322212 - Execute Real Property Proactive Maintenance, LOG/A323 - Transfer Maintained Materiel, LOG/A3231 - Accept Real Property Work


			TR4481			RP			Real Property On-Site Project Manager			The Real Property Solution shall provide trained or retrained resources in the Real Property On-Site Project Manager role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A2241 -  Develop Real Property Materiel Schedule, LOG/A31321 - Perform Real Property Asset Management, LOG/A313213 - Monitor Real Property Project


			TR4482			RP			Real Property Receipt Supervisor			The Real Property Solution shall provide trained or retrained resources in the Real Property Receipt Supervisor role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A3113 - Record Receipt, LOG/A31131 - Record Real Property Receipt, LOG/A3133 - Update Materiel and Asset Record, LOG/A31331 - Update Real Property Asset Record


			TR4483			RP			Real Property Quality Assurance Inspector			The Real Property Solution shall provide trained or retrained resources in the Real Property Quality Assurance Inspector role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						Log A262, Log A2621, Log A3112, Log A31121, Log A3113, Log A31131, Log A3133, Log A31331


			TR4484			RP			Real Property Inventory Record Analyst			The Real Property Solution shall provide trained or retrained resources in the Real Property Inventory Record Analyst role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A3112 - Perform Incoming Materiel Quality Assurance, LOG/A31121 - Perform Incoming Real Property Quality Assurance, LOG/A3113 - Record Receipt, LOG/A31131 - Record Real Property Receipt, LOG/A3132 - Perform Asset Management, LOG/A31321 - Perform Real Property Asset Management, LOG/A313211 - Perform Real Property Space Management, LOG/A3133 - Update Materiel and Asset Record, LOG/A31331 - Update Real Property Asset Record


			TR4485			RP			Real Property Asset Management Specialist			The Real Property Solution shall provide trained or retrained resources in the Real Property Asset Management Specialist role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A3112 - Perform Incoming Materiel Quality Assurance, LOG/A31121 - Perform Incoming Real Property Quality Assurance, LOG/A3113 - Record Receipt, LOG/A31131 - Record Real Property Receipt, LOG/A3132 - Perform Asset Management, LOG/A31321 - Perform Real Property Asset Management, LOG/A313211 - Perform Real Property Space Management, LOG/A3133 - Update Materiel and Asset Record, LOG/A31331 - Update Real Property Asset Record


			TR4486			RP			Real Property Materiel Handler			The Real Property Solution shall provide trained or retrained resources in the Real Property Materiel Handler role			Supports the DoD's efforts to adequately fulfill real property requirements through proper performance of real property roles.			Non-Functional -- Training			Gap Requirements			Primary			Processes and Roles			Mandatory			(0) Strategic			OV-2						LOG/A3222 - Execute Maintenance Task, LOG/A32221 - Execute Real Property Maintenance Task, LOG/A322211 - Execute Real Property Reactive Maintenance Task


			TR4487			RP			Manage Secure Real Property Planning			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Planning system entity for the secure enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property integrated planning system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4488			RP			Manage Secure Real Property Engineering Design			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Engineering Design Management entity for the secure enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property engineering design management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4489			RP			Manage Secure Real Property Work			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Work Management entity for the secure enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property work management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4490			RP			Manage Secure Real Property Space Assignment			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Space Management entity for the secure enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property space management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4491			RP			Manage the Secure Enterprise System Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Enterprise System Management Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Enterprise System Management Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4492			RP			Manage the Secure Messaging Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Messaging Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Messaging Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4493			RP			Manage the Secure Discovery Registry Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Discovery/Metadata Registry Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Discovery/Metadata Registry Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4494			RP			Manage the Secure Collaboration Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Collaboration Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Collaboration Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4495			RP			Manage the Secure Mediation Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Mediation Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Mediation Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4496			RP			Manage the Secure User Assistant Enterprise Service			The segment owner, as specified in the SV-8, shall implement the User Assistant Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the User Assistant Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4497			RP			Manage the Secure Enterprise Security System			The segment owner, as specified in the SV-8, shall implement the Security Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Security Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4498			RP			Manage the Secure Storage Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Storage Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Storage Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4499			RP			Manage the Secure Application Hosting Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Application Hosting Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Application Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4500			RP			Manage the Secure Accessibility Hosting Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Accessibility Hosting Enterprise Service for the Secure enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Accessibility Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4501			RP			Manage Deployed Real Property Planning			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Planning system entity for the deployed enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property integrated planning system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4502			RP			Manage the Deployed Real Property Engineering Design			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Engineering Design Management entity for the deployed enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property engineering design management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4503			RP			Manage the Deployed Real Property Work			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Work Management for the deployed enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property work management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4504			RP			Manage Deployed Real Property Space Assignment			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Space Management entity for the deployed enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property space management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4505			RP			Manage the Deployed Enterprise System Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Enterprise System Management Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Enterprise System Management Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4506			RP			Manage the Deployed Messaging Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Messaging Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Messaging Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4507			RP			Manage the Deployed Discovery Registry Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Discovery/Metadata Registry Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Discovery/Metadata Registry Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4508			RP			Manage the Deployed Collaboration Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Collaboration Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Collaboration Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4509			RP			Manage the Deployed Mediation Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Mediation Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Mediation Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4510			RP			Manage the Deployed User Assistant Enterprise Service			The segment owner, as specified in the SV-8, shall implement the User Assistant Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the User Assistant Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4511			RP			Manage the Deployed Enterprise Security System			The segment owner, as specified in the SV-8, shall implement the Security Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Security Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4512			RP			Manage the Deployed Storage Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Storage Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Storage Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4513			RP			Manage the Deployed Application Hosting Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Application Hosting Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Application Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4514			RP			Manage the Deployed Accessibility Hosting Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Accessibility Hosting Enterprise Service for the deployed enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Accessibility Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4515			RP			Manage Standing Real Property Planning			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Planning system entity for the standing enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property integrated planning system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4516			RP			Manage the Real Property Standing Engineering Design			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Engineering Design Management entity for the standing enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property engineering design management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4517			RP			Manage the Standing Real Property Work			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Work Management entity for the standing enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property work management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4518			RP			Manage Standing Real Property Space Assignment			The segment owner, as specified in the SV-8, shall implement an integrated system for the Real Property Space Management entity for the standing enclave containing::
-  Enterprise Services from the SV-1
-  System functions from the associated SV-4
-  Data flows and data stores from the associated SV-4
-  Data requirements from the associated OV-7 entities
-  Business rules from the associated OV-6a
-  State transitions from the associated OV-6b
-  Performance parameters from the associated SV-7			Enable development of a real property space management system			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4519			RP			Manage the Standing Enterprise System Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Enterprise System Management Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Enterprise System Management Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4520			RP			Manage the Standing Messaging Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Messaging Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Messaging Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4521			RP			Manage the Standing Discovery Registry Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Discovery/Metadata Registry Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates implementation of the Discovery/Metadata Registry Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4522			RP			Manage the Standing Collaboration Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Collaboration Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Collaboration Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4523			RP			Manage the Standing Mediation Enterprise Service			The segment owner, as specified in the SV-8, shall implement the Mediation Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Mediation Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4524			RP			Manage the Standing User Assistant Enterprise Service			The segment owner, as specified in the SV-8, shall implement the User Assistant Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the User Assistant Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4525			RP			Manage the Standing Enterprise Security System			The segment owner, as specified in the SV-8, shall implement the Security Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Security Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4526			RP			Manage the Standing Storage Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Storage Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Storage Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4527			RP			Manage the Standing Application Hosting Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Application Hosting Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Application Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4528			RP			Manage the Standing Accessibility Hosting Enterprise Service System			The segment owner, as specified in the SV-8, shall implement the Accessibility Hosting Enterprise Service for the standing enclave to support the related system functions as specified in the SV-1.			Facilitates the implementation of the Accessibility Hosting Enterprise Service			Functional Requirement - Work Scope			Gap Requirements			Primary			Processes and Roles			Mandatory			(1) High			OV-6b, SV-1, SV-4


			TR4529			RP			Implement Real Property Planning system node interfaces			The Real Property Planning System Entity shall 
-  be composed of the system functions as described in the SV-6
-  be composed of the system components (Enterprise Services) as described in the SV-1
-  implement the system entity interfaces as described in the SV-1 and SV-6			Provides that the Data Processing System Node interfaces are implemented and compliant with the FMEA			Non-functional Requirement -- Operational			"To-Be" Architecture Derived Compliance Requirements			Primary			Data Infrastructure			Mandatory			(0) Strategic			SV-1, SV-6			System Interface Description, System Data Exchange Matrix


			TR4530			RP			Implement Real Property Engineering Management system node interfaces			The Real Property Engineering Management System Entity shall 
-  be composed of the system functions as described in the SV-6
-  be composed of the system components (Enterprise Services) as described in the SV-1
-  implement the system entity interfaces as described in the SV-1 and SV-6			Provides that the Data Processing System Node interfaces are implemented and compliant with the FMEA			Non-functional Requirement -- Operational			"To-Be" Architecture Derived Compliance Requirements			Primary			Data Infrastructure			Mandatory			(0) Strategic			SV-1, SV-6			System Interface Description, System Data Exchange Matrix


			TR4531			RP			Implement Real Property Work Management system node interfaces			The Real Property Work Management System Entity shall 
-  be composed of the system functions as described in the SV-6
-  be composed of the system components (Enterprise Services) as described in the SV-1
-  implement the system entity interfaces as described in the SV-1 and SV-6			Provides that the Data Processing System Node interfaces are implemented and compliant with the FMEA			Non-functional Requirement -- Operational			"To-Be" Architecture Derived Compliance Requirements			Primary			Data Infrastructure			Mandatory			(0) Strategic			SV-1, SV-6			System Interface Description, System Data Exchange Matrix


			TR4532			RP			Implement Real Property Space Management system node interfaces			The Real Property Space Management System Entity shall 
-  be composed of the system functions as described in the SV-6
-  be composed of the system components (Enterprise Services) as described in the SV-1
-  implement the system entity interfaces as described in the SV-1 and SV-6			Provides that the Data Processing System Node interfaces are implemented and compliant with the FMEA			Non-functional Requirement -- Operational			"To-Be" Architecture Derived Compliance Requirements			Primary			Data Infrastructure			Mandatory			(0) Strategic			SV-1, SV-6			System Interface Description, System Data Exchange Matrix


			TR4533			RP			Satisfy Real Property Planning performance constraints			The Real Property Planning component shall meet the performance characteristics described in the SV-7.			Provides that Real Property Planning performance requirements are met.			Non-functional Requirement -- Performance			"To-Be" Architecture Derived Compliance Requirements			Primary			IT Infrastructure			Mandatory			(0) Strategic			SV-7


			TR4534			RP			Satisfy Real Property Engineering Management performance constraints			The Real Property Engineering Management component shall meet the performance characteristics described in the SV-7.			Provides that Real Property Engineering Management performance requirements are met.			Non-functional Requirement -- Performance			"To-Be" Architecture Derived Compliance Requirements			Primary			IT Infrastructure			Mandatory			(0) Strategic			SV-7


			TR4535			RP			Satisfy Real Property Work Management performance constraints			The Real Property Work Management component shall meet the performance characteristics described in the SV-7.			Provides that Real Property Work Management performance requirements are met.			Non-functional Requirement -- Performance			"To-Be" Architecture Derived Compliance Requirements			Primary			IT Infrastructure			Mandatory			(0) Strategic			SV-7


			TR4536			RP			Satisfy Real Property Space Management performance constraints			The Real Property Space Management component shall meet the performance characteristics described in the SV-7.			Provides that Real Property Space Management performance requirements are met.			Non-functional Requirement -- Performance			"To-Be" Architecture Derived Compliance Requirements			Primary			IT Infrastructure			Mandatory			(0) Strategic			SV-7


			TR4537			RP			Converge "As Is" baseline systems for the Construction Projects segment			The Construction Projects segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.			Non-functional Requirement -- Other			"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4538			RP			Converge "As Is" baseline systems for the Engineering Management segment			The Engineering Management segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4539			RP			Converge "As Is" baseline systems for the Environmental Management segment			The Environmental Management segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4540			RP			Converge "As Is" baseline systems for the Maintenance and Operations segment			The Maintenance and Operations segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4541			RP			Converge "As Is" baseline systems for the Real Estate Administration segment			The Real Estate Administration segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4542			RP			Converge "As Is" baseline systems for the Real Property Portfolio segment			The Real Property Portfolio segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4543			RP			Converge "As Is" baseline systems for the Real Property Strategic Planning, Programming and Budgeting segment			The Real Property Strategic Planning, Programming and Budgeting segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4544			RP			Converge "As Is" baseline systems for the Space Management segment			The Space Management segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.						"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4545			RP			Converge "As-Is" baseline systems for the Real Property Management Data Management Enhancements segment			The Real Property Management Data Management Enhancements segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.			Functional -- Data Requirements			"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4546			RP			Converge "As-Is" baseline systems for the Real Property Management Enterprise Reporting Enhancements segment			The Real Property Management Enterprise Reporting Enhancements segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.			Functional -- Data Requirements			"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4547			RP			Converge "As-Is" baseline systems for the Environment Management Enterprise Reporting Enhancements segment			The Environment Management Enterprise Reporting Enhancements segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.			Functional -- Data Requirements			"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4548			RP			Converge "As-Is" baseline systems for the Environment Management Data Management Enhancements segment			The Environment Management Data Management Enhancements segment shall accomplish the convergence of the "As-Is" systems as described in the SV-8.			Provides Segment Owners  with "To Be" domain information for "As Is" systems to be migrated.			Functional -- Data Requirements			"To-Be" Architecture Derived Compliance Requirements			Primary			Applications			Mandatory			(1) High			SV-8


			TR4549			RP			Migrate "As Is" baseline systems of the Real Property Portfolio segment to the "To Be" Fixed Asset System Entity in the Secure enclave			The Real Property Portfolio segment owner shall migrate the "As-Is" systems to the Fixed Asset system entity in the Secure enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4550			RP			Migrate "As Is" baseline systems of the Real Property Strategic Planning, Programming, and Budgeting segment to the "To Be" Real Property Planning System Entity in the Secure enclave			The Real Property Strategic Planning, Programming, and Budgeting segment owner shall migrate the "As-Is" systems to the Real Property Planning system entity in the Secure enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4551			RP			Migrate "As Is" baseline systems of the Engineering Management segment to the "To Be" Real Property Engineering Management System Entity in the Secure enclave			The Engineering Management segment owner shall migrate the "As-Is" systems to the Real Property Engineering Management system entity in the Secure enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4552			RP			Migrate "As Is" baseline systems of the Construction Projects, Maintenance, and Operations segment to the "To Be" Real Property Work Management System Entity in the Secure enclave			The Construction Projects, Maintenance, and Operations segment owner shall migrate the "As-Is" systems to the Real Property Work Management system entity in the Secure enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4553			RP			Migrate "As Is" baseline systems of the Space Management segment to the "To Be" Space Management System Entity in the Secure enclave			The Space Management segment owner shall migrate the "As-Is" systems to the Space Management system entity in the Secure enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4554			RP			Migrate "As Is" baseline systems of the Real Property Portfolio segment to the "To Be" Fixed Asset System Entity in the Standing enclave			The Real Property Portfolio segment owner shall migrate the "As-Is" systems to the Fixed Asset system entity in the Standing enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4555			RP			Migrate "As Is" baseline systems of the Real Property Strategic Planning, Programming, and Budgeting segment to the "To Be" Real Property Planning System Entity in the Standing enclave			The Real Property Strategic Planning, Programming, and Budgeting segment owner shall migrate the "As-Is" systems to the Real Property Planning system entity in the Standing enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4556			RP			Migrate "As Is" baseline systems of the Engineering Management segment to the "To Be" Real Property Engineering Management System Entity in the Standing enclave			The Engineering Management segment owner shall migrate the "As-Is" systems to the Real Property Engineering Management system entity in the Standing enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4557			RP			Migrate "As Is" baseline systems of the Construction Projects, Maintenance, and Operations segment to the "To Be" Real Property Work Management System Entity in the Standing enclave			The Construction Projects, Maintenance, and Operations segment owner shall migrate the "As-Is" systems to the Real Property Work Management system entity in the Standing enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4558			RP			Migrate "As Is" baseline systems of the Space Management segment to the "To Be" Space Management System Entity in the Standing enclave			The Space Management segment owner shall migrate the "As-Is" systems to the Space Management system entity in the Standing enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4559			RP			Migrate "As Is" baseline systems of the Real Property Portfolio segment to the "To Be" Fixed Asset System Entity in the Deployed enclave			The Real Property Portfolio segment owner shall migrate the "As-Is" systems to the Fixed Asset system entity in the Deployed enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4560			RP			Migrate "As Is" baseline systems of the Real Property Strategic Planning, Programming, and Budgeting segment to the "To Be" Real Property Planning System Entity in the Deployed enclave			The Real Property Strategic Planning, Programming, and Budgeting segment owner shall migrate the "As-Is" systems to the Real Property Planning system entity in the Deployed enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4561			RP			Migrate "As Is" baseline systems of the Engineering Management segment to the "To Be" Real Property Engineering Management System Entity in the Deployed enclave			The Engineering Management segment owner shall migrate the "As-Is" systems to the Real Property Engineering Management system entity in the Deployed enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4562			RP			Migrate "As Is" baseline systems of the Construction Projects, Maintenance, and Operations segment to the "To Be" Real Property Work Management System Entity in the Deployed enclave			The Construction Projects, Maintenance, and Operations segment owner shall migrate the "As-Is" systems to the Real Property Work Management system entity in the Deployed enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4563			RP			Migrate "As Is" baseline systems of the Space Management segment to the "To Be" Space Management System Entity in the Deployed enclave			The Space Management segment owner shall migrate the "As-Is" systems to the Space Management system entity in the Deployed enclave as specified in the SV-8.			Provides Segment Owners with specific "To Be" domain information for "As Is" systems in a system entity and enclave to be migrated.			Non-functional Requirement -- Other			Gap Requirements			Primary			Applications			Mandatory			(0) Strategic			SV-8			Systems Evolution Diagram


			TR4564			RP			Provide communication between system nodes			The Real Estate Administration segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4565			RP			Provide communication between system nodes			The Real Property Strategic Planning, Programming, and Budgeting segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4566			RP			Provide communication between system nodes			The Engineering Management segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4567			RP			Provide communication between system nodes			The Maintenance and Operations segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4568			RP			Provide communication between system nodes			The Space Management segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4569			RP			Provide communication between system nodes			The Real Property Portfolio segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4570			RP			Provide communication between system nodes			The Environmental Management segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4571			RP			Provide communication between system nodes			The Real Property Data Management Enhancement segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4572			RP			Provide communication between system nodes			The Real Property Enterprise Reporting Enhancement segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4573			RP			Provide communication between system nodes			The Environmental Data Management Enhancement segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2


			TR4574			RP			Provide communication between system nodes			The Environmental Enterprise Reporting Enhancement segment owner shall implement the communication nodes and associated communication exchanges as specified in the SV-2.			Facilitate the communication between various system nodes.			Functional Requirement -- Work Scope			Gap Requirements			Primary			Data Infrastructure
IT Infrastructure
Testing Infrastructure
Training Infrastructure			Mandatory			(0) Strategic			SV-2
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Appendix N - Real Property Financial Requirements v1.0.xls

RP Financial Requirements


			Process Area			Requirement			Requirement Source			Level (AO, A1, A11, etc.) at which requirement applies to OV-5 diagram			Operational Activity Name			ICOM name			Business Rule Name			Business Rule Type			Business Rule Description


			RP			The property system must depreciate applicable improvements separately from the General PP&E asset improved and capture the date of the improvement.  Improvements shall be depreciated over the standard recovery periods provided in Table 6-7 of Chapter 06.			"DoDFMR," Volume 04, Chapter 06, 060205A; JFMIP SR-00-4, 19			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must depreciate applicable improvements separately from the General PP&E asset improved and capture the date of the improvement.  Improvements shall be depreciated over the standard recovery periods provided in Table 6-7 of Chapter 06.			"DoDFMR," Volume 04, Chapter 06, 060205A; JFMIP SR-00-4, 19			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must depreciate applicable improvements separately from the General PP&E asset improved and capture the date of the improvement.  Improvements shall be depreciated over the standard recovery periods provided in Table 6-7 of Chapter 06.			"DoDFMR," Volume 04, Chapter 06, 060205A; JFMIP SR-00-4, 19			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			For financial reporting purposes, agencies shall compute the liability for property, plant, and equipment manufactured or constructed for them under long-term contracts on the basis of verified estimates of work completed (percentage-of-completion method).			GAO Title 2 L40 Long Term Contracts			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must allow authorized users system access to change the estimated useful life of an asset, the depreciation method, and the estimated salvage value, and make adjustments to PP&E asset and contra-asset accounts on an exception basis.			JFMIP SR-00-4, 17			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system should provide the capability to forecast or schedule maintenance requirements for future periods.			JFMIP SR-00-4, 19			A2341.4			Develop Real Property Maintenance Plan			Asset JFMIP			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The property system should capture the estimated cost to demolish property, or otherwise dispose of property.			JFMIP SR-00-4, 19			A2641.2			Develop Real Property Disposal Plan			Asset JFMIP			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The property system should calculate and allocate interest expense for lease payments and apply the balance to reduce capital lease liability.			JFMIP SR-00-4, 19			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system should identify the type of cost recorded (e.g. acquisition cost, estimated fair market value, revaluation, present value).			JFMIP SR-00-4, 19			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system must provide a unique identifier for seized property that will facilitate tracking the asset through seizure, holding, and disposition.			JFMIP SR-99-14, 16			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The system must provide timely recording of the date of seizure, the type of asset, the location where it was seized, the storage location, the owner's) if known, and the entities involved in the seizure.			JFMIP SR-99-14, 16			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The system must provide timely and accurate recording of the originally assigned value of the asset and any subsequent updates to the valuation.			JFMIP SR-99-14, 16			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system must provide the capability to obtain the current information on processing status of any seized property in the database by use of an automated query mechanism.			JFMIP SR-99-14, 16			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system must provide a unique identifier for the property that will facilitate tracking through seizure, holding, and disposition.			JFMIP SR-99-14, 18			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The system must record in a timely manner, the date of seizure, the type of property, the location where it was seized, the storage location, owner's) if known, and any other entity involved in the seizure.			JFMIP SR-99-14, 18			A21131.3			Document Real Property Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The system must maintain information necessary for prompt payment of properly authorized and billed services, and interact with the Core Financial System to accomplish this task.			JFMIP SR-99-14, 18			A313213.3			Validate Real Property Project Progress			Asset JFMIP			LOG_Project_Progress_Validation_1			Action Assertion			The actor must assess the project data against plan timeline and identified milestones.


			RP			The system must maintain information necessary for prompt payment of properly authorized and billed services, and interact with the Core Financial System to accomplish this task.			JFMIP SR-99-14, 18			A313213.3			Validate Real Property Project Progress			Asset JFMIP			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The system must maintain information necessary for prompt payment of properly authorized and billed services, and interact with the Core Financial System to accomplish this task.			JFMIP SR-99-14, 18			A313213.3			Validate Real Property Project Progress			Asset JFMIP			LOG_Project_Progress_Validation_3			Action Assertion			The actor must review and validate the contractor's progress report and invoices within five business days of receipt of the documents.


			RP			The system must support the recording and capture of all appropriate costs of the forfeiture process on a basis consistent with the type of property.			JFMIP SR-99-14, 18			A313213.3			Validate Real Property Project Progress			Asset JFMIP			LOG_Project_Progress_Validation_1			Action Assertion			The actor must assess the project data against plan timeline and identified milestones.


			RP			The system must support the recording and capture of all appropriate costs of the forfeiture process on a basis consistent with the type of property.			JFMIP SR-99-14, 18			A313213.3			Validate Real Property Project Progress			Asset JFMIP			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The system must support the recording and capture of all appropriate costs of the forfeiture process on a basis consistent with the type of property.			JFMIP SR-99-14, 18			A313213.3			Validate Real Property Project Progress			Asset JFMIP			LOG_Project_Progress_Validation_3			Action Assertion			The actor must review and validate the contractor's progress report and invoices within five business days of receipt of the documents.


			RP			The system must timely and accurately record the original assigned value and any subsequent updates to the valuation.			JFMIP SR-99-14, 18			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system must be capable of obtaining the current information on processing status of any abandoned property or forfeited assets in the database by use of any automated query mechanism.			JFMIP SR-99-14, 18			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system must maintain information necessary for prompt payment of properly authorized and billed services, and interact with the Core Financial System to accomplish this task.			JFMIP SR-99-14, 18			A3231.3			Document and Record Real Property Inspection Results			Asset JFMIP			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The system must have the capability of recording each disposition, including the unique identifier of the property or asset, type of property or assets, type of disposition, the individuals responsible for authorizing and executing the actions, the value of the asset.			JFMIP SR-99-14, 19			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The system must be able to verify that proper authorization exists for all dispositions.			JFMIP SR-99-14, 19			A2641.3			Accept Real Property Disposal Plan			Asset JFMIP			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The system must have the capability to provide an audit trail for assets distributed to other entities.			JFMIP SR-99-14, 19			A2641.3			Accept Real Property Disposal Plan			Asset JFMIP			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The system should have the capability to periodically test asset disposition transactions to ensure that the process is not being victimized by insider transactions.			JFMIP SR-99-14, 19			A2641.3			Accept Real Property Disposal Plan			Asset JFMIP			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The system must accurately record a partial distribution of an asset.			JFMIP SR-99-14, 19			A2641.3			Accept Real Property Disposal Plan			Asset JFMIP			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The system should have the capability to flag low-value and time-sensitive assets to assure their timely recording and liquidation.			JFMIP SR-99-14, 19			A31321.2			Validate Real Property Inventory			Asset JFMIP			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The system must have the capability to record all appropriate costs and revenues on a basis consistent with the type of the property and the nature of the disposal action.			JFMIP SR-99-14, 19			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should periodically compare the date that each seizure or forfeiture event is captured in the system and the date the event actually occurred.  The system should also compare the results to establish management data entry goals.			JFMIP SR-99-14, 20			A31321.2			Validate Real Property Inventory			Asset JFMIP			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The system should be able to provide the flexibility to accept data input from multiple media that recognize the user agencies' unique data input requirements.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should be able to customize data input, processing rules, and edit criteria; and to give agencies with flexibility in defining internal operational procedures and in supporting agency requirements.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should be able, if necessary, to identify and process transactions from other systems that enter and update the standard seized property and forfeited assets system.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should provide the capability to upload and download data in an interface environment.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should provide the capability to upload and download data in an interface environment.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should be able to provide multiple-media output reports and to recognize the user agencies' unique data output requirements.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should be able to provide multiple-media output reports and to recognize the user agencies' unique data output requirements.			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should allow users to customize output for their reporting needs.  It should also have interfaces to other systems that are necessary to link financial and program results and meet agency requirements for external processing. (e.g., general ledger)			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The system should allow users to customize output for their reporting needs.  It should also have interfaces to other systems that are necessary to link financial and program results and meet agency requirements for external processing. (e.g., general ledger)			JFMIP SR-99-14, 22			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system may:  
Accumulate data from multiple appropriations.			JFMIP-SR-00-4 
12 of 38
General Requirements			A2151.1			Source Real Property Integrated Resources			Asset JFMIP			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The property management system must support the following common requirement for all property management functions: 
 Produce reports in accordance with user defined criteria.
 Such reports may: 
Distinguish between capitalized property and expensed property.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property management system must support the following common requirement for all property management functions: 
 Produce reports in accordance with user defined criteria.
 Such reports may: 
Distinguish between capitalized property and expensed property.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property management system must support the following common requirement for all property management functions: 
 Produce reports in accordance with user defined criteria.
 Such reports may: 
Distinguish between capitalized property and expensed property.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property management system must support the following common requirement for all property management functions: 
 Record beginning balances, acquisitions, withdrawals, and calculate ending balances expressed in values and physical units).			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
 Record beginning balances, acquisitions, withdrawals, and calculate ending balances expressed in values and physical units).			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:  
 Capture the condition of the asset for heritage assets, stewardship land, national defense PP&E, and general PP&E.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:  
 Capture the condition of the asset for heritage assets, stewardship land, national defense PP&E, and general PP&E.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:   
Provide edits (controls) to prevent duplication and reduce the likelihood of creating erroneous property documents/records.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
 Permit only authorized users to enter, modify, or otherwise alter property records.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
 Provide an audit trail for entries to a property record, including the identification of the individual's) entering or approving the information.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:  
 Identify the type of transaction affecting the property item, e.g., initial acquisition, change in location, and disposal.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:
 Incorporate adequate security features that prevent unauthorized access to the property system by unauthorized individuals.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
Enable the transfer of responsibility for property from one authorized manager to another authorized manager.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:  
Capture real property information for GSA'S Worldwide Inventory system as directed in Federal Property Management Regulation (FPMR) 102-8.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions:  
Capture real property information for GSA'S Worldwide Inventory system as directed in Federal Property Management Regulation (FPMR) 102-8.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
 Produce reports in accordance with user defined criteria. Such reports may:
Provide property information to allow appropriate users to co			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
 Produce reports in accordance with user defined criteria. Such reports may:
Provide property information to allow appropriate users to co			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
Produce reports in accordance with user defined criteria. Such reports may: 
 Allow a user to access both summary data and more detailed data.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must support the following common requirement for all property management functions: 
Produce reports in accordance with user defined criteria. Such reports may: 
 Allow a user to access both summary data and more detailed data.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system may: 
 Provide for on-line search capability based on user-defined parameters.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system may: 
Provide the capability for agency property management systems to interface on-line or through Internet with other property management systems external to the agency to facilitate identification, location, or transfer.			JFMIP-SR-00-4 
12 of 38
General Requirements			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Create a skeletal property record or other mechanism for capturing information on property in-transit from the providing entity (e.g., vendor, donator, loaner, grantor, etc.).			JFMIP-SR-00-4 
14 of 38
Acquiring/Receiving Property			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The property management system may: 
Aggregate relatively homogenous assets into asset pools. All assets in the asset pools have the same estimated  useful life and the acquisition cost of each item in the asset pool would be the average cost of all items.			JFMIP-SR-00-4 
15 of 38
Acquiring/Receiving Property			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The property management system may: 
Interface electronically with GSA's Worldwide Inventory.			JFMIP-SR-00-4 
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Acquiring/Receiving Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system may: 
Provide information on the status of upgrades and overhauls to property.			JFMIP-SR-00-4 
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Acquiring/Receiving Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property only: 
Classify PP&E according to the Standard General Ledger Accounts (e.g., buildings, land, equipment, assets under capital lease, software).			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A21131.1			Define Real Property Asset Record			Asset JFMIP			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The property management system must: 
For capitalized property and stewardship assets: 
Distinguish between heritage assets and multi-use heritage assets.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A21131.3			Document Real Property Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property only: 
Capture the estimated value of donated assets.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A21131.3			Document Real Property Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property and stewardship assets: 
Capture changes in quantities, including unit of measure, where applicable, for beginning balance adjustments, additions, and deletions, and compute ending balances.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property and stewardship assets: 
Provide an audit trail for all adjustments to quantities and units.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property and stewardship assets: 
Capture the acquisition cost of an asset and any changes in the valuation, where applicable for reporting purposes.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property only:  
Provide an audit trail for all adjustments to property values.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
For capitalized property only: 
Generate data for the journal entries necessary for recording changes in the valuation including any associated gains or losses.			JFMIP-SR-00-4 
16 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Transfer, Disposal or Retirement of Assets 
Identify excess property or property held for disposal/retirement.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A2621.1			Receive Real Property Disposal Requirement			Asset JFMIP			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The property management system must: 
Depreciation, Amortization, or Depletion of Capitalized Assets. Provide an audit trail for amortization, depletion, and depreciation expense.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property management system must: 
Depreciation, Amortization, or Depletion of Capitalized Assets. Provide an audit trail for amortization, depletion, and depreciation expense.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property management system must: 
Depreciation, Amortization, or Depletion of Capitalized Assets. Provide an audit trail for amortization, depletion, and depreciation expense.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Transfer property record data to the property disposal organization or receiving entity. Capture date of transfer, transferring entity, and recipient organization.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Transfer property record data to the property disposal organization or receiving entity. Capture date of transfer, transferring entity, and recipient organization.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Capture all essential information related to excess property and disposal as required by Federal Management Regulation (FMR) 102-36 for applicable agencies.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Capture all essential information related to excess property and disposal as required by Federal Management Regulation (FMR) 102-36 for applicable agencies.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Capture type of disposal action (e.g., retirement, exchange, sale, donation, etc.), final disposition, and date of  disposal.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Capture property retirement or disposal status.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Capture deletions.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets  Transfer the asset's acquisition cost, accumulated depreciation/amortization, and the amount of gain or loss to the Core Financial System at the time of asset transfer, disposal.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: Transfer, Disposal or Retirement of Assets Maintain an audit trail of transfer, disposal, and retirement actions.			JFMIP-SR-00-4 
17 of 38
Managing and Accounting for Property			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Capture property identification number, which may be the item's serial number.			JFMIP-SR-00-4 
18 of 38
Property Accountability			A21131.3			Document Real Property Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Capture location.			JFMIP-SR-00-4 
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Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Capture an item's current ownership status (e.g., owned by the Government, leased to the Government under a capital lease, leased to the Government under an operating lease, loaned to the Government).			JFMIP-SR-00-4 
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Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Capture the current user (e.g., the agency, contractor, grantee, etc.).			JFMIP-SR-00-4 
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Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Capture an item's current use status whether in-use, in storage, in-transit, etc.			JFMIP-SR-00-4 
18 of 38
Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system must: 
Capture identity of property custodian and/or the accountable organization.			JFMIP-SR-00-4 
18 of 38
Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system may:  
Property Record Maintenance Provide capability to electronically transfer property records between interfacing systems for the gaining and losing property custodians within the agency.			JFMIP-SR-00-4 
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Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property management system may:  
Property Record Maintenance Provide capability to electronically transfer property records between interfacing systems for the gaining and losing property custodians within the agency.			JFMIP-SR-00-4 
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Property Accountability			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity must report National Defense PP&E as required supplementary stewardship information accompanying its financial statements.  Reporting at the entity level for National Defense PP&E must be more specific than the Government level.			SFFAS 14 paragraph 10-11 (Amends SFFAS-8, 68; "DoDFMR," Volume 04, Chapter 06, 060303			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity must report National Defense PP&E as required supplementary stewardship information accompanying its financial statements.  Reporting at the entity level for National Defense PP&E must be more specific than the Government level.			SFFAS 14 paragraph 10-11 (Amends SFFAS-8, 68; "DoDFMR," Volume 04, Chapter 06, 060303			A31331.3			Update Asset Information			Materiel Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			At a minimum, an entity shall report the following information in its financial statements regarding stewardship land:  (1) the number of  physical units of stewardship land by category of major use, broken down within that category by principal holding.			SFFAS 14 paragraph 10-11 (Amends SFFAS-8, 81, "DoDFMR," Volume 04, Chapter 06, 060305)			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			At a minimum, an entity shall report the following information in its financial statements regarding stewardship land:  (1) the number of  physical units of stewardship land by category of major use, broken down within that category by principal holding.			SFFAS 14 paragraph 10-11 (Amends SFFAS-8, 81, "DoDFMR," Volume 04, Chapter 06, 060305)			A31331.3			Update Asset Information			Materiel Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The term "held for sale" shall be interpreted to include items for sale or  transfer  to (1) entities outside the federal government, or (2) other federal entities.			SFFAS 3.17			A2621.3			Document Real Property Disposal Requirement			SFFAS 3: Inventory & Related Property			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			In recording existing general PP&E, the difference in amounts added to asset and contra asset accounts shall be credited (or charged) to Net Position of the entity. The amount of the adjustment shall be shown as a "prior period adjustment" in the statement.			SFFAS- 6.43			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			PP&E should be considered Federal mission PP&E if it possesses at least one of each of the two types of characteristics presented below. One type of characteristic relates to the use of Federal mission PP&E and the other relates to its useful life.			SFFAS- 6.46			A21131.1			Define Real Property Asset Record			Asset Accounting Standard			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			Federal mission PP&E previously recognized as assets and contra-assets for balance sheet reporting shall be removed. The amounts removed shall be charged to Net Position of the entity. The amount of the adjustment shall be shown as a "prior period adjustment.			SFFAS- 6.55			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			Cost to renovate, restore, or reconstruct the heritage asset itself shall be excluded from general PP&E (i.e., not capitalized).			SFFAS- 6.60			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			Cost to renovate, restore, or reconstruct the heritage asset itself shall be excluded from general PP&E (i.e., not capitalized).			SFFAS- 6.60			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			Cost to renovate, restore, or reconstruct the heritage asset itself shall be excluded from general PP&E (i.e., not capitalized).			SFFAS- 6.60			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			Heritage assets previously recognized as assets for balance sheet reporting shall be removed. The amounts removed shall be charged to Net Position of the entity. The amount of the adjustment shall be shown as a "prior period adjustment" in the statement.			SFFAS- 6.63			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			If records are not available to determine which costs are associated with heritage assets and which are general PP&E, the entity may estimate the cost of heritage assets by classes of PP&E (e.g., entire facilities rather than a building by building estimate).			SFFAS- 6.64			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			Land and land rights owned by the Federal Government and not acquired for or in connection with other general PP&E  will be referred to as stewardship land and will not be reported on the balance sheet. General PP&E may be built on existing Federal land.			SFFAS- 6.68			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			In some cases, land may be acquired along with existing structures. The following treatments may apply: 
 - if the structure is significant in and of itself, the entity shall use its judgment
 as to whether the acquisition cost shall be treated.			SFFAS- 6.70			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			Any costs to prepare stewardship land for its intended use (e. g., razing a building) shall be expensed as a part of the cost of stewardship land.			SFFAS- 6.73			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			Land previously recognized as assets for balance sheet reporting shall be removed. The amounts removed shall be charged to Net Position of the entity. The amount of the adjustment shall be shown as a "prior period adjustment" in the statement of changes			SFFAS- 6.75			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			For published financial statements presenting prior year information, no prior year amounts shall be restated.			SFFAS- 6.76			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The recognition and measurement standards provided in this standard are subject to the criteria for recognition of liabilities included in SRAS no. 5. That is, liabilities shall be recognized when three conditions are met.			SFFAS- 6.91			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			With the exception of multi-use heritage assets, as stated in paragraph 11 below, no amounts for heritage assets acquired through donation or devise shall be recognized in the cost of heritage assets.			SFFAS-16
paragraph 10
Amendments to SFFAS No. 6 paragraphs 60-62			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			Multi-use heritage assets acquired through donation or devise shall be recognized as general PP&E at the assets' fair value, and the amount shall also be recognized as nonexchange revenues.			SFFAS-16
paragraph 11
Amendments to SFFAS No. 6 paragraphs 60-62			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			Heritage assets (excluding multi-use heritage assets) previously recognized as assets for balance sheet reporting and their related contra amounts (e.g. accumulated depreciation) shall be removed from the balance sheet and charged to the net position.			SFFAS-16
paragraph 14
Amendments to SFFAS No. 6 paragraph  63			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			If historical cost information for existing General PP&E has not been maintained, the property system must record the assets at estimated valuations.  Estimates shall be based on: the costs of similar assets at the time of acquisition, or the current cost.			SFFAS-16
paragraph 15
Amendments to SFFAS No. 6 paragraph 40			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system should record accumulated depreciation/ amortization based on the recorded cost and the number of years the general PP&E has been in use relative to its estimated useful life.			SFFAS-16
paragraph 18
Amendments to SFFAS 6, paragraph 41			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system should record accumulated depreciation/ amortization based on the recorded cost and the number of years the general PP&E has been in use relative to its estimated useful life.			SFFAS-16
paragraph 18
Amendments to SFFAS 6, paragraph 41			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system should record accumulated depreciation/ amortization based on the recorded cost and the number of years the general PP&E has been in use relative to its estimated useful life.			SFFAS-16
paragraph 18
Amendments to SFFAS 6, paragraph 41			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The cost of acquisition, betterment, or reconstruction of multi-use heritage assets shall be capitalized as general PP&E and depreciated, with an appropriate footnote disclosure explaining that "physical quantity" information for the multi-use heritage asset.			SFFAS-16
paragraph 9
Amendments to SFFAS No. 6 paragraphs 60-62			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The cost of acquisition, betterment, or reconstruction of multi-use heritage assets shall be capitalized as general PP&E and depreciated, with an appropriate footnote disclosure explaining that "physical quantity" information for the multi-use heritage asset.			SFFAS-16
paragraph 9
Amendments to SFFAS No. 6 paragraphs 60-62			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The cost of acquisition, betterment, or reconstruction of multi-use heritage assets shall be capitalized as general PP&E and depreciated, with an appropriate footnote disclosure explaining that "physical quantity" information for the multi-use heritage asset.			SFFAS-16
paragraph 9
Amendments to SFFAS No. 6 paragraphs 60-62			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			In cases where a heritage asset serves two purposes, the heritage asset shall be considered a multi-use heritage asset if the predominant use of the asset is in general government operations. The cost of acquisition, betterment, or reconstruction of all assets.			SFFAS-16,
paragraph  6
Amends  SFFAS 6,
paragraph 59			A21131.1			Define Real Property Asset Record			Asset Accounting Standard			LOG_Asset_Record_Definition			Structural Assertion;
Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The cost of acquiring, improving, reconstructing, or renovating heritage assets, other than multi-use heritage assets, shall be recognized on the statement of net cost for the period in which the cost is incurred. The cost shall include all costs incurred.			SFFAS-16,
paragraph  8
Amends SFFAS  6 , paragraphs 60-62			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			For stewardship assets, the property system must record total estimated cleanup costs during the expected life of the assets as an expense and establish a corresponding liability during the period that stewardship PP&E is placed into service.			SFFAS-6, 101; "DoDFMR," Volume 04, Chapter 14, 140201			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must adjust the cleanup cost liability when the costs are reestimated.  Adjustments to the liability must be recognized as an expense entitled, "changes in estimated cleanup costs from  prior periods."			SFFAS-6, 102; "DoDFMR," Volume 04, Chapter 14, 140203			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must record a liability for cleanup costs for stewardship PP&E that are in service at the effective date of this standard.  An adjustment shall be made to the Net Position of the entity.			SFFAS-6, 106; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Structural Assertion;
Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system must recognize material changes in total estimated cleanup costs due to changes in laws, technology, or plans; such changes shall be disclosed.  In addition, the portion of the change in estimate that relates to prior period operations.			SFFAS-6, 110; "DoDFMR," Volume 04, Chapter 14, 140104			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must disclose the nature of estimates and information regarding possible changes due to inflation, deflation, technology, or alterations in applicable laws and regulations.			SFFAS-6, 111			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			An entity's capitalization threshold's) should be disclosed in its financial statements.			SFFAS-6, 13; "DoDFMR," Volume 6B,			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system should categorize PP&E assets as:  - general PP&E (including land acquired for or in connection with other general PP&E), - National Defense PP&E, -heritage assets, and - stewardship land (i.e., land not included in general PP&E).			SFFAS-6, 21; SFFAS-11, 3; "DoDFMR," Volume 04, Chapter 06, 060102; JFMIP SR-00-4, 16			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system should categorize PP&E assets as:  - general PP&E (including land acquired for or in connection with other general PP&E), - National Defense PP&E, -heritage assets, and - stewardship land (i.e., land not included in general PP&E).			SFFAS-6, 21; SFFAS-11, 3; "DoDFMR," Volume 04, Chapter 06, 060102; JFMIP SR-00-4, 16			A21131.3			Document Real Property Asset Information			Asset JFMIP			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system should categorize PP&E assets as:  - general PP&E (including land acquired for or in connection with other general PP&E), - National Defense PP&E, -heritage assets, and - stewardship land (i.e., land not included in general PP&E).			SFFAS-6, 21; SFFAS-11, 3; "DoDFMR," Volume 04, Chapter 06, 060102; JFMIP SR-00-4, 16			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system should categorize PP&E assets as:  - general PP&E (including land acquired for or in connection with other general PP&E), - National Defense PP&E, -heritage assets, and - stewardship land (i.e., land not included in general PP&E).			SFFAS-6, 21; SFFAS-11, 3; "DoDFMR," Volume 04, Chapter 06, 060102; JFMIP SR-00-4, 16			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			For entities operating as business-type activities, the property system must categorize all PP&E used in the performance of their mission as general PP&E whether or not it meets the definition of any other PP&E categories.			SFFAS-6, 24; "DoDFMR, "Volume 04, Chapter 06, 060103 A.5			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			For entities operating as business-type activities, the property system must categorize all PP&E used in the performance of their mission as general PP&E whether or not it meets the definition of any other PP&E categories.			SFFAS-6, 24; "DoDFMR, "Volume 04, Chapter 06, 060103 A.5			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system must include land and land rights acquired for, or in connection with, other general PP&E, as general PP&E.  In some cases,  general PP&E may be built on existing Federal lands.  In this case, the land cost would often not be identifiable.			SFFAS-6, 25; "DoDFMR, "Volume 04, Chapter 06, 060103 A.2.c,d			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system must include land and land rights acquired for, or in connection with, other general PP&E, as general PP&E.  In some cases,  general PP&E may be built on existing Federal lands.  In this case, the land cost would often not be identifiable.			SFFAS-6, 25; "DoDFMR, "Volume 04, Chapter 06, 060103 A.2.c,d			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system must record all General PP&E assets as follows: The acquisition cost and other costs necessary to bring the asset to an operable condition are capitalized if the total cost equals or exceeds the Department's capitalization threshold.			SFFAS-6, 26; "DoDFMR," Volume 04, Chapter 06, 060104A			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must record all General PP&E assets as follows: The acquisition cost and other costs necessary to bring the asset to an operable condition are capitalized if the total cost equals or exceeds the Department's capitalization threshold.			SFFAS-6, 26; "DoDFMR," Volume 04, Chapter 06, 060104A			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must record all General PP&E assets as follows: The acquisition cost and other costs necessary to bring the asset to an operable condition are capitalized if the total cost equals or exceeds the Department's capitalization threshold.			SFFAS-6, 26; "DoDFMR," Volume 04, Chapter 06, 060104A			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must record all General PP&E assets as follows: The acquisition cost and other costs necessary to bring the asset to an operable condition are capitalized if the total cost equals or exceeds the Department's capitalization threshold.			SFFAS-6, 26; "DoDFMR," Volume 04, Chapter 06, 060104A			A31331.2			Track / Update / Finalize Construction in Progress / Payable Data			Asset Accounting Standard			LOG_Construction_In_Progress_Tracking_2			Action Assertion			The actor must track construction in progress for all capitalized assets


			RP			The property system must record all General PP&E assets as follows: The acquisition cost and other costs necessary to bring the asset to an operable condition are capitalized if the total cost equals or exceeds the Department's capitalization threshold.			SFFAS-6, 26; "DoDFMR," Volume 04, Chapter 06, 060104A			A31331.2			Track / Update / Finalize Construction in Progress / Payable Data			Asset Accounting Standard			LOG_Construction_In_Progress_Tracking_3			Action Assertion			The actor must track construction in progress per Real Property asset for all accrued expenses.


			RP			The property system must record the cost of General PP&E assets acquired under a capital lease at its inception equal to the amount recognized as a liability plus any cash paid or other consideration given.			SFFAS-6, 29; "DoDFMR," Volume 04, Chapter 06, 060202C5, 060207			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system must be able to record the cost of general PP&E acquired through donation, execution of a will or judicial process, excluding forfeiture, at its estimated fair value at the time it was acquired.			SFFAS-6, 30; "DoDFMR," Volume 04, Chapter 06, 060202C3			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system must be able to record the cost of general PP&E acquired through donation, execution of a will or judicial process, excluding forfeiture, at its estimated fair value at the time it was acquired.			SFFAS-6, 30; "DoDFMR," Volume 04, Chapter 06, 060202C3			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must record the cost for General PP&E transferred from another DoD Component or federal agency at the amount recorded on the transferring entity's books for the PP&E, NET of any accumulated depreciation.			SFFAS-6, 31; "DoDFMR," Volume 04, Chapter 06,  060202C7			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system must record the cost for General PP&E transferred from another DoD Component or federal agency at the amount recorded on the transferring entity's books for the PP&E, NET of any accumulated depreciation.			SFFAS-6, 31; "DoDFMR," Volume 04, Chapter 06,  060202C7			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The cost of general PP&E acquired through exchange shall be the fair value of the PP&E surrendered at the time of exchange.  This guidance on exchanges applies only to exchanges between a DoD Component and a nonfederal entity.			SFFAS-6, 32; "DoDFMR," Volume 04, Chapter 06, 060202C4			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The cost of general PP&E acquired through exchange shall be the fair value of the PP&E surrendered at the time of exchange.  This guidance on exchanges applies only to exchanges between a DoD Component and a nonfederal entity.			SFFAS-6, 32; "DoDFMR," Volume 04, Chapter 06, 060202C4			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must record the cost of General PP&E acquired through seizure or forfeiture at fair market value, less an allowance for any liens or claims from a third party.			SFFAS-6, 33; "DoDFMR," Volume 04, Chapter 06, 060202C6			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system must record the cost of General PP&E acquired through seizure or forfeiture at fair market value, less an allowance for any liens or claims from a third party.			SFFAS-6, 33; "DoDFMR," Volume 04, Chapter 06, 060202C6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must record PP&E when the title passes to the acquiring entity or when the PP&E is delivered to the entity or to an agent of the entity.  In the case of constructed PP&E, it shall be recorded as construction in progress until it is complete.			SFFAS-6, 34; "DoDFMR," Volume 04, Chapter 06, 060105A2B			A31331.2			Track / Update / Finalize Construction in Progress / Payable Data			Asset Accounting Standard			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The property system must record PP&E when the title passes to the acquiring entity or when the PP&E is delivered to the entity or to an agent of the entity.  In the case of constructed PP&E, it shall be recorded as construction in progress until it is complete.			SFFAS-6, 34; "DoDFMR," Volume 04, Chapter 06, 060105A2B			A31331.2			Track / Update / Finalize Construction in Progress / Payable Data			Asset Accounting Standard			LOG_Construction_In_Progress_Tracking_2			Action Assertion			The actor must track construction in progress for all capitalized assets


			RP			The property system must record PP&E when the title passes to the acquiring entity or when the PP&E is delivered to the entity or to an agent of the entity.  In the case of constructed PP&E, it shall be recorded as construction in progress until it is complete.			SFFAS-6, 34; "DoDFMR," Volume 04, Chapter 06, 060105A2B			A31331.2			Track / Update / Finalize Construction in Progress / Payable Data			Asset Accounting Standard			LOG_Construction_In_Progress_Tracking_3			Action Assertion			The actor must track construction in progress per Real Property asset for all accrued expenses.


			RP			The property system must record PP&E when the title passes to the acquiring entity or when the PP&E is delivered to the entity or to an agent of the entity.  In the case of constructed PP&E, it shall be recorded as construction in progress until it is complete.			SFFAS-6, 34; "DoDFMR," Volume 04, Chapter 06, 060105A2B			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The property system must calculate depreciation/amortization expense through the systematic and rational allocation of the cost of general PP&E, less the estimated salvage/residual value, over the DoD standard recovery period of the general PP&E.			SFFAS-6, 35; "DoDFMR," Volume 04, Chapter 06, 060206E, I JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must calculate depreciation/amortization expense through the systematic and rational allocation of the cost of general PP&E, less the estimated salvage/residual value, over the DoD standard recovery period of the general PP&E.			SFFAS-6, 35; "DoDFMR," Volume 04, Chapter 06, 060206E, I JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must calculate depreciation/amortization expense through the systematic and rational allocation of the cost of general PP&E, less the estimated salvage/residual value, over the DoD standard recovery period of the general PP&E.			SFFAS-6, 35; "DoDFMR," Volume 04, Chapter 06, 060206E, I JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must calculate depreciation/amortization expense through the systematic and rational allocation of the cost of general PP&E, less the estimated salvage/residual value, over the DoD standard recovery period of the general PP&E.			SFFAS-6, 35; "DoDFMR," Volume 04, Chapter 06, 060206E, I JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must calculate depreciation/amortization expense through the systematic and rational allocation of the cost of general PP&E, less the estimated salvage/residual value, over the DoD standard recovery period of the general PP&E.			SFFAS-6, 35; "DoDFMR," Volume 04, Chapter 06, 060206E, I JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must calculate depreciation/amortization expense through the systematic and rational allocation of the cost of general PP&E, less the estimated salvage/residual value, over the DoD standard recovery period of the general PP&E.			SFFAS-6, 35; "DoDFMR," Volume 04, Chapter 06, 060206E, I JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JPMIP			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must accumulate depreciation expense in a contra asset account: accumulated depreciation.  It must also accumulate amortization expense in a contra asset account.			SFFAS-6, 36; "DoDFMR," Volume 04, Chapter 06, 060206A; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must accumulate depreciation expense in a contra asset account: accumulated depreciation.  It must also  accumulate amortization expense in a contra asset account.			SFFAS-6, 36; "DoDFMR," Volume 04, Chapter 06, 060206A; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must accumulate depreciation expense in a contra asset account: accumulated depreciation.  It must also  accumulate amortization expense in a contra asset account.			SFFAS-6, 36; "DoDFMR," Volume 04, Chapter 06, 060206A; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must accumulate depreciation expense in a contra asset account: accumulated depreciation.  It must also  accumulate amortization expense in a contra asset account.			SFFAS-6, 36; "DoDFMR," Volume 04, Chapter 06, 060206A; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must accumulate depreciation expense in a contra asset account: accumulated depreciation.  It must also  accumulate amortization expense in a contra asset account.			SFFAS-6, 36; "DoDFMR," Volume 04, Chapter 06, 060206A; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must accumulate depreciation expense in a contra asset account: accumulated depreciation.  It must also  accumulate amortization expense in a contra asset account.			SFFAS-6, 36; "DoDFMR," Volume 04, Chapter 06, 060206A; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			Costs which either extend the useful life of existing general PP&E, or enlarge or improve its capacity shall be capitalized and depreciated/amortized over the remaining useful life of the associated general PP&E. (See 03.04.28 for specific DoD guidance.)			SFFAS-6, 37			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			Costs which either extend the useful life of existing general PP&E, or enlarge or improve its capacity shall be capitalized and depreciated/amortized over the remaining useful life of the associated general PP&E. (See 03.04.28 for specific DoD guidance.)			SFFAS-6, 37			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			Costs which either extend the useful life of existing general PP&E, or enlarge or improve its capacity shall be capitalized and depreciated/amortized over the remaining useful life of the associated general PP&E. (See 03.04.28 for specific DoD guidance.)			SFFAS-6, 37			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.1			Compute / Track Depreciation			Asset JFMIP			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must remove general PP&E assets from the asset accounts along with associated accumulated depreciation/ amortization in the period of disposal.  Any difference between the net book value of the PP&E and amounts realized must be recognized.			SFFAS-6, 38; "DoDFMR," Volume 04, Chapter 06, 060206L1, 2, 3; JFMIP SR-00-4, 17			A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system should stop depreciating general PP&E assets that have been removed from the general PP&E account in anticipation of disposal, retirement, or removal from service.			SFFAS-6, 39; "DoDFMR," Volume 04, Chapter 06, 060206L1			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system should stop depreciating general PP&E assets that have been removed from the general PP&E account in anticipation of disposal, retirement, or removal from service.			SFFAS-6, 39; "DoDFMR," Volume 04, Chapter 06, 060206L1			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system should stop depreciating general PP&E assets that have been removed from the general PP&E account in anticipation of disposal, retirement, or removal from service.			SFFAS-6, 39; "DoDFMR," Volume 04, Chapter 06, 060206L1			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			If historical cost information for existing General PP&E has not been maintained, the property system must record the assets at estimated valuations.  Estimates shall be based on: - the costs of similar assets at the time of acquisition, or - the current value.			SFFAS-6, 40; "DoDFMR," Volume 04, Chapter 06, 060104B2A,			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The property system should record accumulated depreciation/ amortization based on the recorded cost and the number of years the general PP&E has been in use relative to its estimated useful life.			SFFAS-6, 41			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system should record accumulated depreciation/ amortization based on the recorded cost and the number of years the general PP&E has been in use relative to its estimated useful life.			SFFAS-6, 41			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system should record accumulated depreciation/ amortization based on the recorded cost and the number of years the general PP&E has been in use relative to its estimated useful life.			SFFAS-6, 41			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			An entity should disclose in its financial statements the following for general PP&E:  the cost, associated accumulated depreciation, and book value by major class; the estimated useful lives for each major class; the method's) of depreciation.			SFFAS-6, 45; "DoDFMR," Volume 6B, Chapter 10, 101102			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity should disclose in its financial statements the following for general PP&E:  the cost, associated accumulated depreciation, and book value by major class; the estimated useful lives for each major class; the method's) of depreciation.			SFFAS-6, 45; "DoDFMR," Volume 6B, Chapter 10, 101102			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity shall disclose in its financial statements (Statement of Net Cost) the periodic cost of acquiring, constructing, improving,  reconstructing, or renovating National Defense PP&E.			SFFAS-6, 53; "DoDFMR," Volume 6B, Chapter 05, 050202A			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must not capitalize any of the costs for heritage assets acquired through donation or devise.  The assets' fair market values, if known and material, shall be disclosed in notes to the Statement of Net Cost in the year received.			SFFAS-6, 61; "DoDFMR," Volume 04, Chapter 06, 060304B5			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			An entity shall disclose the cost of acquiring, constructing, improving, reconstructing, or renovating heritage assets as "Cost of Heritage Assets" in the Statement of Net Cost (including all costs incurred to bring the PP&E to its current condition, etc)			SFFAS-6, 61; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The cost of heritage assets transferred from another Federal  entity shall be the book value of the asset recorded on the transferring entity's books.  An entity that receives heritage assets, by transfer from another Federal entity where the book value.			SFFAS-6, 61; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity that receives heritage assets by transfer from another  Federal entity or through donation, where the value cannot be estimated, shall disclose in the notes to the Statement of Net Costs, information regarding the quantities and types of assets.			SFFAS-6, 61; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity shall disclose the cost of acquiring stewardship land as "Cost of Stewardship Assets" in the Statement of Net Cost (including  all costs incurred to bring the land to its current condition).			SFFAS-6, 69; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity that receives stewardship land by transfer from another  Federal entity where the book value of the assets is not known, or through donation, shall disclose the market value, if known and  material, in the notes to the Statement of Net Costs.			SFFAS-6, 71; "DoDFMR," Volume 6B, Chapter 11, 110102A3			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The cost of stewardship land transferred from another Federal entity  shall be the book value of the asset recorded on the transferring entity's books.			SFFAS-6, 71; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			An entity that receives stewardship land by transfer from another Federal entity or through donation, where the value cannot be estimated, shall disclose in the notes to the Statement of Net Cost, information regarding the quantities and types of assets.			SFFAS-6, 72; "DoDFMR," Volume 6B, Chapter 14, Table 14-6			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system may stratify critical and non-critical amounts of maintenance needed to return each major class of asset to its acceptable operating condition.			SFFAS-6, 84			A2341.2			Prioritized Real Property Maintenance Solution Option			SFFAS 6: PP&E			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The property system must record estimated environmental cleanup costs for PP&E assets when the assets are placed in service.			SFFAS-6, 94; JFMIP SR-00-4, 18; "DoDFMR," Volume 04, Chapter 14, 140203			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must record estimated environmental cleanup costs for PP&E assets when the assets are placed in service.			SFFAS-6, 94; JFMIP SR-00-4, 18; "DoDFMR," Volume 04, Chapter 14, 140203			A31331.3			Update Asset Information			Asset JFMIP			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must record revised cleanup cost estimates made periodically to account for material changes due to inflation or deflation and for changes in regulations, plans, and/or technology. New cost estimates should be provided if there is evidence.			SFFAS-6, 96;			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			During each period that general PP&E is in operation, the property system must record a portion of the estimated total cleanup costs as an expense.  This expense allocation must be done in a systematic and rational manner based on the use or physical capacity.			SFFAS-6, 97, 98; "DoDFMR," Volume 04, Chapter 13, 130108			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must identify the method for assigning estimated  total cleanup costs to current operating periods (e.g., physical capacity versus passage of time).			SFFAS-6,108; "DoDFMR," Volume 6B, Chapter 10, 101502			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The property system must be able to depreciate capital lease assets for those activities authorized to enter into capital lease agreements. The depreciation expense and the accumulated depreciation should be reflected in the financial accounts.			SFFAS-6,20; "DoDFMR," Volume 04, Chapter 06 060208			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_1			Action Assertion;
Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The property system must be able to depreciate capital lease assets for those activities authorized to enter into capital lease agreements. The depreciation expense and the accumulated depreciation should be reflected in the financial accounts.			SFFAS-6,20; "DoDFMR," Volume 04, Chapter 06 060208			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_2			Action Assertion;
Derived			The actor must depreciate assets above $100,000


			RP			The property system must be able to depreciate capital lease assets for those activities authorized to enter into capital lease agreements. The depreciation expense and the accumulated depreciation should be reflected in the financial accounts.			SFFAS-6,20; "DoDFMR," Volume 04, Chapter 06 060208			A31331.1			Compute / Track Depreciation			Asset Accounting Standard			LOG_Asset_Depreciation_Method_3			Action Assertion;
Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The property system must quantify heritage assets in terms of  physical units (i.e., the number of Museums, Monuments and Memorials, Cemeteries and Archeological sites, Buildings and Structures, and Major Collections).			SFFAS-8, 46; "DoDFMR," Volume 6B, Chapter 11, 110302A			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The property system must quantify heritage assets in terms of  physical units (i.e., the number of Museums, Monuments and Memorials, Cemeteries and Archeological sites, Buildings and Structures, and Major Collections).			SFFAS-8, 46; "DoDFMR," Volume 6B, Chapter 11, 110302A			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity shall show no asset amounts on its balance sheet for  National Defense PP&E.			SFFAS-8, 65			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity must report National Defense PP&E as required supplementary stewardship information accompanying its financial statements.  Reporting at the entity level for National Defense PP&E must be more specific than the Government level.			SFFAS-8, 68; "DoDFMR," Volume 04, Chapter 06, 060303			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity shall show no assets on its balance sheet for stewardship  land.			SFFAS-8, 75			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			The property system must be able to record the value of Stewardship  land in terms of physical quantities rather than in monetary values.			SFFAS-8, 75; "DoDFMR," Volume 6B, Chapter 11, 110102A3			A21131.3			Document Real Property Asset Information			Asset Accounting Standard			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			At a minimum, an entity shall report the following information in its financial statements regarding stewardship land:  (1) the number of  physical units of stewardship land by category of major use, broken down within that category by principal.			SFFAS-8, 81, "DoDFMR," Volume 04, Chapter 06, 060305			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			Using the same basis of accounting as used for financial statement  purposes the property system must be able to measure the following:  - Nonfederal Physical Property Investments, and - Research and Development Investments.			SFFAS-8, 84; "DoDFMR," Volume 6B, Chapter 11, 110102B1, 2			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			An entity shall report National Defense PP&E using either the total cost or the latest acquisition cost method.			SFFAS-8, Chapter 3; "DoDFMR," Volume 6B, Chapter 11, 1102			A31331.3			Update Asset Information			Asset Accounting Standard			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.


			RP			For working capital funds, the property system must generate data required for generation of general ledger entries for the "other financing source" that equals the amounts of depreciation on donated assets.						A31331.3			Update Asset Information			Asset JFMIP			LOG_Asset_Update			Action Assertion;
Derived			The actor must update information on all capitalized assets.
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Appendix O - Real Property Business Requirements v1.0.xls

Business


			Process Area			Requirement			Requirement Source			Level (AO, A1, A11, etc.) at which requirement applies to OV-5 diagram			Operational Activity Name			ICOM name			Business Rule Name			Business Rule Type			Business Rule Description


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1211.1			Receive and Synthesize Real Property Leading Practices			Legislation			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1211.2			Assess Current Real Property Capability Performance			Legislation			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Legislation			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1221.1			Receive and Validate Real Property Operational Requirement			10 U.S.C.			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			Legislation			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Legislation			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1221.4			Prioritize Real Property Solution Set			Legislation			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1231.1			Timeline Real Property Strategic Objective			Legislation			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			Legislation			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1231.3			Build/Refine Real Property Strategic Plan			Legislation			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A1231.4			Accept Real Property Strategic Plan			10 U.S.C.			LOG_Strategic_Plan_Acceptance			Action Assertion, Derived			The actor must obtain the appropriate authority approvals.  If the plan exceeds the Military Construction threshold in total enterprise costs to implement, then the actor must receive OSD, or appropriate approvals.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A21131.1			Define Real Property Asset Record			Legislation			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A21131.2			Validate Real Property Asset Information			Legislation			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A21131.3			Document Real Property Asset Information			Legislation			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2151.1			Source Real Property Integrated Resources			Legislation			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2151.2			Timeline Real Property Integrated Plan Tasks			Legislation			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2151.3			Define Real Property Integrated Plan Responsibilities			Legislation			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2151.4			Accept Real Property Integrated Plan			Legislation			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2211.3			Document Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A22112.1			Select Relevant Real Property Data			Legislation			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A22112.2			Select Real Property Parameters			10 U.S.C.			LOG_Requirement_Analysis_Parameter			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			Legislation			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2221.1			Receive Real Property Materiel Resource			10 U.S.C.			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2221.2			Validate Real Property Materiel Resource			10 U.S.C.			LOG_Materiel_Resource_Validation			Action Assertion			The actor must ensure that the materiel resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2221.3			Document Real Property Materiel Resource			10 U.S.C.			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2231.1			Receive Real Property Materiel Resource Information			10 U.S.C.			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			10 U.S.C.			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			10 U.S.C.			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2241.1			Prioritize Real Property Materiel Solution			Legislation			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2241.2			Develop Real Property Materiel Plan			Legislation			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2241.3			Develop Real Property Asset Schedule			Legislation			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			10 U.S.C.			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			10 U.S.C.			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2311.3			Document Real Property Maintenance Resource			10 U.S.C.			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			10 U.S.C.			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			10 U.S.C.			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			10 U.S.C.			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			Legislation			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			Legislation			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			Legislation			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			Legislation			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2611.1			Receive Real Property Disposal Resource			10 U.S.C.			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2611.2			Validate Real Property Disposal Resource			10 U.S.C.			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2611.3			Document Real Property Disposal Resource			10 U.S.C.			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2621.3			Document Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			10 U.S.C.			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2631.2			Receive Real Property Disposal Requirement Information			10 U.S.C.			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2631.3			Select Real Property Disposal Requirements to Fulfill			10 U.S.C.			LOG_Requirement_Disposal_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the disposal requirement.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			Legislation			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2641.2			Develop Real Property Disposal Plan			Legislation			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A2641.3			Accept Real Property Disposal Plan			10 U.S.C.			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			Legislation			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31121.2			Complete Real Property Acceptance Document			Legislation			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31121.3			Approve Real Property			Legislation			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			Legislation			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Legislation			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31131.3			Accept Real Property			Legislation			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31321.2			Validate Real Property Inventory			10 U.S.C.			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313211.1			Develop Real Property Space Assignment Schedule			10 U.S.C.			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313211.2			Notify Real Property Unit of Space Assignment			10 U.S.C.			LOG_Space_Notification			Action Assertion			The actor must notify future and current tenants of  the status of changes in their current or desired space within five business days.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313211.3			Track Real Property Space Assignment			10 U.S.C.			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.1			Coordinate Real Property Project Plan			10 U.S.C.			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.1			Coordinate Real Property Project Plan			10 U.S.C.			LOG_Project_Plan_Coordination_2			Action Assertion			The actor must coordinate all project plans with a total duration exceeding three months and/or work costing in excess of $1000.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.1			Coordinate Real Property Project Plan			10 U.S.C.			LOG_Project_Plan_Coordination_3			Structural Assertion, Action Assertion			[Expenses accrued in developing an unimproved plan are associated with a non-specific planning charge code.]  Expenses accrued in developing a plan that is approved must be associated with approved charge codes against an asset(s).


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.2			Conduct Real Property Project Reviews			10 U.S.C.			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.3			Validate Real Property Project Progress			10 U.S.C.			LOG_Project_Progress_Validation_1			Action Assertion			The actor must assess the project data against plan timeline and identified milestones.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.3			Validate Real Property Project Progress			10 U.S.C.			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A313213.3			Validate Real Property Project Progress			10 U.S.C.			LOG_Project_Progress_Validation_3			Action Assertion			The actor must review and validate the contractor's progress report and invoices within five business days of receipt of the documents.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.1			Compute/Track Depreciation			10 U.S.C.			LOG_Asset_Depreciation_Method_1			Action Assertion, Derived			The actor will use a useful life of twenty years in the case of buildings and ten years in the case of structures.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.1			Compute/Track Depreciation			10 U.S.C.			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.1			Compute/Track Depreciation			10 U.S.C.			LOG_Asset_Depreciation_Method_3			Action Assertion, Derived			For those assets less than $100,000 but above $80,000, the asset must be capitalized if capital improvements to the asset which would increase the asset's value above the depreciation threshold are likely within one year.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			10 U.S.C.			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			10 U.S.C.			LOG_Construction_In_Progress_Tracking_2			Action Assertion			The actor must track construction in progress for all capitalized assets


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			10 U.S.C.			LOG_Construction_In_Progress_Tracking_3			Action Assertion			The actor must track construction in progress per Real Property asset for all accrued expenses.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A31331.3			Update Asset Information			Legislation			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A32211.1			Inspect Real Property Facility			Legislation			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A32211.2			Inspect Real Property Land			Legislation			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			Legislation			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A32221.3			Execute Real Property Project Task			Legislation			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Legislation			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Legislation			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Legislation			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			Legislation			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			Legislation			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Legislation			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Legislation			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A3231.1			Design Real Property Inspection Protocol			Legislation			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			Legislation			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			Legislation			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			Legislation			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			Legislation			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 10 Armed Forces.			10 U.S.C.			A3531.3			Accept Real Property Disposal Action			Legislation			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 15 Commerce and Trade.			15 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			15 U.S.C.			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A1221.1			Receive and Validate Real Property Operational Requirement			16 U.S.C.			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			16 U.S.C.			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			16 U.S.C.			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A21131.1			Define Real Property Asset Record			16 U.S.C.			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A21131.2			Validate Real Property Asset Information			16 U.S.C.			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A21131.3			Document Real Property Asset Information			16 U.S.C.			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			16 U.S.C.			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2211.3			Document Real Property Materiel Requirement			16 U.S.C.			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			16 U.S.C.			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			16 U.S.C.			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			16 U.S.C.			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			16 U.S.C.			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2311.3			Document Real Property Maintenance Resource			16 U.S.C.			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			16 U.S.C.			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			16 U.S.C.			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			16 U.S.C.			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			16 U.S.C.			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			16 U.S.C.			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 16 Conservation.			16 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			16 U.S.C.			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1211.1			Receive and Synthesize Real Property Leading Practices			Organization, Employees and Labor Governance			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1211.2			Assess Current Real Property Capability Performance			Organization, Employees and Labor Governance			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Organization, Employees and Labor Governance			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1221.1			Receive and Validate Real Property Operational Requirement			Organization, Employees and Labor Governance			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			Organization, Employees and Labor Governance			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Organization, Employees and Labor Governance			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1221.4			Prioritize Real Property Solution Set			Organization, Employees and Labor Governance			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1231.1			Timeline Real Property Strategic Objective			Organization, Employees and Labor Governance			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			Organization, Employees and Labor Governance			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1231.3			Build/Refine Real Property Strategic Plan			Organization, Employees and Labor Governance			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A1231.4			Accept Real Property Strategic Plan			Organization, Employees and Labor Governance			LOG_Strategic_Plan_Acceptance			Action Assertion, Derived			The actor must obtain the appropriate authority approvals.  If the plan exceeds the Military Construction threshold in total enterprise costs to implement, then the actor must receive OSD, or appropriate approvals.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A21131.1			Define Real Property Asset Record			Organization, Employees and Labor Governance			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A21131.2			Validate Real Property Asset Information			Organization, Employees and Labor Governance			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A21131.3			Document Real Property Asset Information			Organization, Employees and Labor Governance			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2151.1			Source Real Property Integrated Resources			Organization, Employees and Labor Governance			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2151.2			Timeline Real Property Integrated Plan Tasks			Organization, Employees and Labor Governance			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2151.3			Define Real Property Integrated Plan Responsibilities			Organization, Employees and Labor Governance			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2151.4			Accept Real Property Integrated Plan			Organization, Employees and Labor Governance			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			Organization, Employees and Labor Governance			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2211.3			Document Real Property Materiel Requirement			Organization, Employees and Labor Governance			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A22112.1			Select Relevant Real Property Data			Organization, Employees and Labor Governance			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A22112.2			Select Real Property Parameters			Organization, Employees and Labor Governance			LOG_Requirement_Analysis_Parameter			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			Organization, Employees and Labor Governance			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2221.1			Receive Real Property Materiel Resource			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2221.2			Validate Real Property Materiel Resource			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Validation			Action Assertion			The actor must ensure that the materiel resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2221.3			Document Real Property Materiel Resource			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2231.1			Receive Real Property Materiel Resource Information			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			Organization, Employees and Labor Governance			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			Organization, Employees and Labor Governance			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2241.1			Prioritize Real Property Materiel Solution			Organization, Employees and Labor Governance			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2241.2			Develop Real Property Materiel Plan			Organization, Employees and Labor Governance			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2241.3			Develop Real Property Asset Schedule			Organization, Employees and Labor Governance			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2311.3			Document Real Property Maintenance Resource			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Organization, Employees and Labor Governance			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			Organization, Employees and Labor Governance			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			Organization, Employees and Labor Governance			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			Organization, Employees and Labor Governance			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			Organization, Employees and Labor Governance			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2611.1			Receive Real Property Disposal Resource			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2611.2			Validate Real Property Disposal Resource			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2611.3			Document Real Property Disposal Resource			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2621.3			Document Real Property Disposal Requirement			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2631.2			Receive Real Property Disposal Requirement Information			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2631.3			Select Real Property Disposal Requirements to Fulfill			Organization, Employees and Labor Governance			LOG_Requirement_Disposal_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the disposal requirement.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			Organization, Employees and Labor Governance			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2641.2			Develop Real Property Disposal Plan			Organization, Employees and Labor Governance			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A2641.3			Accept Real Property Disposal Plan			Organization, Employees and Labor Governance			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			Organization, Employees and Labor Governance			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31121.2			Complete Real Property Acceptance Document			Organization, Employees and Labor Governance			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31121.3			Approve Real Property			Organization, Employees and Labor Governance			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			Organization, Employees and Labor Governance			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Organization, Employees and Labor Governance			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31131.3			Accept Real Property			Organization, Employees and Labor Governance			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31321.2			Validate Real Property Inventory			Organization, Employees and Labor Governance			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A313211.1			Develop Real Property Space Assignment Schedule			Organization, Employees and Labor Governance			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A313211.2			Notify Real Property Unit of Space Assignment			Organization, Employees and Labor Governance			LOG_Space_Notification			Action Assertion			The actor must notify future and current tenants of  the status of changes in their current or desired space within five business days.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A313211.3			Track Real Property Space Assignment			Organization, Employees and Labor Governance			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A313213.1			Coordinate Real Property Project Plan			Organization, Employees and Labor Governance			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A313213.2			Conduct Real Property Project Reviews			Organization, Employees and Labor Governance			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A313213.3			Validate Real Property Project Progress			Organization, Employees and Labor Governance			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31331.1			Compute/Track Depreciation			Organization, Employees and Labor Governance			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Organization, Employees and Labor Governance			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A31331.3			Update Asset Information			Organization, Employees and Labor Governance			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A32211.1			Inspect Real Property Facility			Organization, Employees and Labor Governance			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A32211.2			Inspect Real Property Land			Organization, Employees and Labor Governance			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			Organization, Employees and Labor Governance			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A32221.3			Execute Real Property Project Task			Organization, Employees and Labor Governance			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Organization, Employees and Labor Governance			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Organization, Employees and Labor Governance			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Organization, Employees and Labor Governance			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			Organization, Employees and Labor Governance			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			Organization, Employees and Labor Governance			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Organization, Employees and Labor Governance			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Organization, Employees and Labor Governance			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A3231.1			Design Real Property Inspection Protocol			Organization, Employees and Labor Governance			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			Organization, Employees and Labor Governance			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			Organization, Employees and Labor Governance			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			Organization, Employees and Labor Governance			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			Organization, Employees and Labor Governance			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 29 Labor.			29 U.S.C.			A3531.3			Accept Real Property Disposal Action			Organization, Employees and Labor Governance			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 30 Mineral Lands and Mining.			30 U.S.C.			A2611.1			Receive Real Property Disposal Resource			30 U.S.C.			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 30 Mineral Lands and Mining.			30 U.S.C.			A2611.2			Validate Real Property Disposal Resource			30 U.S.C.			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 30 Mineral Lands and Mining.			30 U.S.C.			A2611.3			Document Real Property Disposal Resource			30 U.S.C.			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 30 Mineral Lands and Mining.			30 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			30 U.S.C.			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 33 Navigation and Navigable Waters.			33 U.S.C.			A1211.2			Assess Current Real Property Capability Performance			33 U.S.C.			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with Title 33 Navigation and Navigable Waters.			33 U.S.C.			A21131.1			Define Real Property Asset Record			33 U.S.C.			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 33 Navigation and Navigable Waters.			33 U.S.C.			A21131.2			Validate Real Property Asset Information			33 U.S.C.			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 33 Navigation and Navigable Waters.			33 U.S.C.			A21131.3			Document Real Property Asset Information			33 U.S.C.			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 33 Navigation and Navigable Waters.			33 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			33 U.S.C.			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A1221.1			Receive and Validate Real Property Operational Requirement			Public Land, Building, Property and Works Governance			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			Public Land, Building, Property and Works Governance			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Public Land, Building, Property and Works Governance			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A1231.1			Timeline Real Property Strategic Objective			Public Land, Building, Property and Works Governance			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			Public Land, Building, Property and Works Governance			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A1231.3			Build/Refine Real Property Strategic Plan			Public Land, Building, Property and Works Governance			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A21131.1			Define Real Property Asset Record			Public Land, Building, Property and Works Governance			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2151.1			Source Real Property Integrated Resources			Public Land, Building, Property and Works Governance			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			Public Land, Building, Property and Works Governance			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2211.3			Document Real Property Materiel Requirement			Public Land, Building, Property and Works Governance			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A22112.1			Select Relevant Real Property Data			Public Land, Building, Property and Works Governance			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A22112.2			Select Real Property Parameters			Public Land, Building, Property and Works Governance			LOG_Requirement_Analysis_Parameter			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			Public Land, Building, Property and Works Governance			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2231.1			Receive Real Property Materiel Resource Information			Public Land, Building, Property and Works Governance			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			Public Land, Building, Property and Works Governance			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			Public Land, Building, Property and Works Governance			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2241.2			Develop Real Property Materiel Plan			Public Land, Building, Property and Works Governance			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2241.3			Develop Real Property Asset Schedule			Public Land, Building, Property and Works Governance			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2311.3			Document Real Property Maintenance Resource			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Public Land, Building, Property and Works Governance			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			Public Land, Building, Property and Works Governance			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			Public Land, Building, Property and Works Governance			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			Public Land, Building, Property and Works Governance			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			Public Land, Building, Property and Works Governance			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2611.1			Receive Real Property Disposal Resource			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2611.2			Validate Real Property Disposal Resource			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2611.3			Document Real Property Disposal Resource			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2621.3			Document Real Property Disposal Requirement			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2631.2			Receive Real Property Disposal Requirement Information			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2631.3			Select Real Property Disposal Requirements to Fulfill			Public Land, Building, Property and Works Governance			LOG_Requirement_Disposal_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the disposal requirement.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			Public Land, Building, Property and Works Governance			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2641.2			Develop Real Property Disposal Plan			Public Land, Building, Property and Works Governance			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A2641.3			Accept Real Property Disposal Plan			Public Land, Building, Property and Works Governance			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			Public Land, Building, Property and Works Governance			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31121.2			Complete Real Property Acceptance Document			Public Land, Building, Property and Works Governance			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31121.3			Approve Real Property			Public Land, Building, Property and Works Governance			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			Public Land, Building, Property and Works Governance			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Public Land, Building, Property and Works Governance			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31131.3			Accept Real Property			Public Land, Building, Property and Works Governance			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31321.2			Validate Real Property Inventory			Public Land, Building, Property and Works Governance			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A313211.1			Develop Real Property Space Assignment Schedule			Public Land, Building, Property and Works Governance			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A313211.2			Notify Real Property Unit of Space Assignment			Public Land, Building, Property and Works Governance			LOG_Space_Notification			Action Assertion			The actor must notify future and current tenants of  the status of changes in their current or desired space within five business days.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A313211.3			Track Real Property Space Assignment			Public Land, Building, Property and Works Governance			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A313213.1			Coordinate Real Property Project Plan			Public Land, Building, Property and Works Governance			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A313213.2			Conduct Real Property Project Reviews			Public Land, Building, Property and Works Governance			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A313213.3			Validate Real Property Project Progress			Public Land, Building, Property and Works Governance			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31331.1			Compute/Track Depreciation			Public Land, Building, Property and Works Governance			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Public Land, Building, Property and Works Governance			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A31331.3			Update Asset Information			Public Land, Building, Property and Works Governance			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A32211.1			Inspect Real Property Facility			Public Land, Building, Property and Works Governance			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A32211.2			Inspect Real Property Land			Public Land, Building, Property and Works Governance			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			Public Land, Building, Property and Works Governance			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A32221.3			Execute Real Property Project Task			Public Land, Building, Property and Works Governance			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Public Land, Building, Property and Works Governance			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Public Land, Building, Property and Works Governance			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Public Land, Building, Property and Works Governance			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			Public Land, Building, Property and Works Governance			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			Public Land, Building, Property and Works Governance			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Public Land, Building, Property and Works Governance			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Public Land, Building, Property and Works Governance			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A3231.1			Design Real Property Inspection Protocol			Public Land, Building, Property and Works Governance			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			Public Land, Building, Property and Works Governance			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			Public Land, Building, Property and Works Governance			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			Public Land, Building, Property and Works Governance			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			Public Land, Building, Property and Works Governance			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 40 Public Buildings, Property and Works.			40 U.S.C.			A3531.3			Accept Real Property Disposal Action			Public Land, Building, Property and Works Governance			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1211.1			Receive and Synthesize Real Property Leading Practices			Legislation			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1211.2			Assess Current Real Property Capability Performance			Legislation			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Legislation			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			Legislation			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Legislation			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1221.4			Prioritize Real Property Solution Set			Legislation			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1231.1			Timeline Real Property Strategic Objective			Legislation			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			Legislation			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A1231.3			Build/Refine Real Property Strategic Plan			Legislation			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A21131.1			Define Real Property Asset Record			Legislation			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A21131.2			Validate Real Property Asset Information			Legislation			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A21131.3			Document Real Property Asset Information			Legislation			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2151.1			Source Real Property Integrated Resources			Legislation			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2151.2			Timeline Real Property Integrated Plan Tasks			Legislation			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2151.3			Define Real Property Integrated Plan Responsibilities			Legislation			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2151.4			Accept Real Property Integrated Plan			Legislation			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2211.3			Document Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A22112.1			Select Relevant Real Property Data			Legislation			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			Legislation			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2241.1			Prioritize Real Property Materiel Solution			Legislation			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2241.2			Develop Real Property Materiel Plan			Legislation			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2241.3			Develop Real Property Asset Schedule			Legislation			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			Legislation			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			Legislation			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			Legislation			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			Legislation			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2621.3			Document Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			Legislation			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A2641.2			Develop Real Property Disposal Plan			Legislation			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			Legislation			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31121.2			Complete Real Property Acceptance Document			Legislation			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31121.3			Approve Real Property			Legislation			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			Legislation			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Legislation			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31131.3			Accept Real Property			Legislation			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A31331.3			Update Asset Information			Legislation			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A32211.1			Inspect Real Property Facility			Legislation			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A32211.2			Inspect Real Property Land			Legislation			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			Legislation			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A32221.3			Execute Real Property Project Task			Legislation			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Legislation			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Legislation			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Legislation			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			Legislation			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			Legislation			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Legislation			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Legislation			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A3231.1			Design Real Property Inspection Protocol			Legislation			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			Legislation			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			Legislation			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			Legislation			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			Legislation			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 41 Public Contracts.			41 U.S.C.			A3531.3			Accept Real Property Disposal Action			Legislation			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A1211.2			Assess Current Real Property Capability Performance			42 U.S.C.			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			42 U.S.C.			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A21131.1			Define Real Property Asset Record			42 U.S.C.			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A21131.2			Validate Real Property Asset Information			42 U.S.C.			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A21131.3			Document Real Property Asset Information			42 U.S.C.			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2151.1			Source Real Property Integrated Resources			42 U.S.C.			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2151.2			Timeline Real Property Integrated Plan Tasks			42 U.S.C.			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2151.3			Define Real Property Integrated Plan Responsibilities			42 U.S.C.			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2151.4			Accept Real Property Integrated Plan			42 U.S.C.			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			42 U.S.C.			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2211.3			Document Real Property Materiel Requirement			42 U.S.C.			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A22112.1			Select Relevant Real Property Data			42 U.S.C.			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A22112.2			Select Real Property Parameters			42 U.S.C.			LOG_Requirement_Analysis_Parameter			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			42 U.S.C.			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2231.1			Receive Real Property Materiel Resource Information			42 U.S.C.			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			42 U.S.C.			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			42 U.S.C.			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2241.2			Develop Real Property Materiel Plan			42 U.S.C.			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2241.3			Develop Real Property Asset Schedule			42 U.S.C.			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			42 U.S.C.			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			42 U.S.C.			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2311.3			Document Real Property Maintenance Resource			42 U.S.C.			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			42 U.S.C.			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			42 U.S.C.			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			42 U.S.C.			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			42 U.S.C.			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			42 U.S.C.			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			42 U.S.C.			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			42 U.S.C.			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			42 U.S.C.			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			42 U.S.C.			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			42 U.S.C.			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2611.1			Receive Real Property Disposal Resource			42 U.S.C.			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2611.2			Validate Real Property Disposal Resource			42 U.S.C.			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2611.3			Document Real Property Disposal Resource			42 U.S.C.			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			42 U.S.C.			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			42 U.S.C.			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2621.3			Document Real Property Disposal Requirement			42 U.S.C.			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			42 U.S.C.			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2631.2			Receive Real Property Disposal Requirement Information			42 U.S.C.			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2631.3			Select Real Property Disposal Requirements to Fulfill			42 U.S.C.			LOG_Requirement_Disposal_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the disposal requirement.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			42 U.S.C.			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2641.2			Develop Real Property Disposal Plan			42 U.S.C.			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A2641.3			Accept Real Property Disposal Plan			42 U.S.C.			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			42 U.S.C.			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31121.2			Complete Real Property Acceptance Document			42 U.S.C.			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31121.3			Approve Real Property			42 U.S.C.			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			42 U.S.C.			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			42 U.S.C.			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31131.3			Accept Real Property			42 U.S.C.			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31321.2			Validate Real Property Inventory			42 U.S.C.			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A313211.1			Develop Real Property Space Assignment Schedule			42 U.S.C.			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A313211.2			Notify Real Property Unit of Space Assignment			42 U.S.C.			LOG_Space_Notification			Action Assertion			The actor must notify future and current tenants of  the status of changes in their current or desired space within five business days.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A313211.3			Track Real Property Space Assignment			42 U.S.C.			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A313213.1			Coordinate Real Property Project Plan			42 U.S.C.			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A313213.2			Conduct Real Property Project Reviews			42 U.S.C.			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A313213.3			Validate Real Property Project Progress			42 U.S.C.			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31331.1			Compute/Track Depreciation			42 U.S.C.			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			42 U.S.C.			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A31331.3			Update Asset Information			42 U.S.C.			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A32211.1			Inspect Real Property Facility			42 U.S.C.			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A32211.2			Inspect Real Property Land			42 U.S.C.			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			42 U.S.C.			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A32221.3			Execute Real Property Project Task			42 U.S.C.			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			42 U.S.C.			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			42 U.S.C.			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			42 U.S.C.			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			42 U.S.C.			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			42 U.S.C.			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			42 U.S.C.			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			42 U.S.C.			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A3231.1			Design Real Property Inspection Protocol			42 U.S.C.			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			42 U.S.C.			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			42 U.S.C.			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			42 U.S.C.			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			42 U.S.C.			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 42 Public Health and Welfare.			42 U.S.C.			A3531.3			Accept Real Property Disposal Action			42 U.S.C.			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A1221.1			Receive and Validate Real Property Operational Requirement			Public Land, Building, Property and Works Governance			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			Public Land, Building, Property and Works Governance			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Public Land, Building, Property and Works Governance			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A1231.1			Timeline Real Property Strategic Objective			Public Land, Building, Property and Works Governance			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			Public Land, Building, Property and Works Governance			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A1231.3			Build/Refine Real Property Strategic Plan			Public Land, Building, Property and Works Governance			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A21131.1			Define Real Property Asset Record			Public Land, Building, Property and Works Governance			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2151.1			Source Real Property Integrated Resources			Public Land, Building, Property and Works Governance			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			Public Land, Building, Property and Works Governance			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2211.3			Document Real Property Materiel Requirement			Public Land, Building, Property and Works Governance			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A22112.1			Select Relevant Real Property Data			Public Land, Building, Property and Works Governance			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A22112.2			Select Real Property Parameters			Public Land, Building, Property and Works Governance			LOG_Requirement_Analysis_Parameter			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			Public Land, Building, Property and Works Governance			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2231.1			Receive Real Property Materiel Resource Information			Public Land, Building, Property and Works Governance			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			Public Land, Building, Property and Works Governance			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			Public Land, Building, Property and Works Governance			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2241.2			Develop Real Property Materiel Plan			Public Land, Building, Property and Works Governance			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2241.3			Develop Real Property Asset Schedule			Public Land, Building, Property and Works Governance			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2311.3			Document Real Property Maintenance Resource			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			Public Land, Building, Property and Works Governance			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			Public Land, Building, Property and Works Governance			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Public Land, Building, Property and Works Governance			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			Public Land, Building, Property and Works Governance			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			Public Land, Building, Property and Works Governance			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			Public Land, Building, Property and Works Governance			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			Public Land, Building, Property and Works Governance			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2611.1			Receive Real Property Disposal Resource			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2611.2			Validate Real Property Disposal Resource			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2611.3			Document Real Property Disposal Resource			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2621.3			Document Real Property Disposal Requirement			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			Public Land, Building, Property and Works Governance			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2631.2			Receive Real Property Disposal Requirement Information			Public Land, Building, Property and Works Governance			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2631.3			Select Real Property Disposal Requirements to Fulfill			Public Land, Building, Property and Works Governance			LOG_Requirement_Disposal_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the disposal requirement.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			Public Land, Building, Property and Works Governance			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2641.2			Develop Real Property Disposal Plan			Public Land, Building, Property and Works Governance			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A2641.3			Accept Real Property Disposal Plan			Public Land, Building, Property and Works Governance			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			Public Land, Building, Property and Works Governance			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31121.2			Complete Real Property Acceptance Document			Public Land, Building, Property and Works Governance			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31121.3			Approve Real Property			Public Land, Building, Property and Works Governance			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			Public Land, Building, Property and Works Governance			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Public Land, Building, Property and Works Governance			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31131.3			Accept Real Property			Public Land, Building, Property and Works Governance			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31321.2			Validate Real Property Inventory			Public Land, Building, Property and Works Governance			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A313211.1			Develop Real Property Space Assignment Schedule			Public Land, Building, Property and Works Governance			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A313211.2			Notify Real Property Unit of Space Assignment			Public Land, Building, Property and Works Governance			LOG_Space_Notification			Action Assertion			The actor must notify future and current tenants of  the status of changes in their current or desired space within five business days.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A313211.3			Track Real Property Space Assignment			Public Land, Building, Property and Works Governance			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A313213.1			Coordinate Real Property Project Plan			Public Land, Building, Property and Works Governance			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A313213.2			Conduct Real Property Project Reviews			Public Land, Building, Property and Works Governance			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A313213.3			Validate Real Property Project Progress			Public Land, Building, Property and Works Governance			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31331.1			Compute/Track Depreciation			Public Land, Building, Property and Works Governance			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Public Land, Building, Property and Works Governance			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A31331.3			Update Asset Information			Public Land, Building, Property and Works Governance			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A32211.1			Inspect Real Property Facility			Public Land, Building, Property and Works Governance			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A32211.2			Inspect Real Property Land			Public Land, Building, Property and Works Governance			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			Public Land, Building, Property and Works Governance			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A32221.3			Execute Real Property Project Task			Public Land, Building, Property and Works Governance			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Public Land, Building, Property and Works Governance			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Public Land, Building, Property and Works Governance			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Public Land, Building, Property and Works Governance			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			Public Land, Building, Property and Works Governance			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			Public Land, Building, Property and Works Governance			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Public Land, Building, Property and Works Governance			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Public Land, Building, Property and Works Governance			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A3231.1			Design Real Property Inspection Protocol			Public Land, Building, Property and Works Governance			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			Public Land, Building, Property and Works Governance			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			Public Land, Building, Property and Works Governance			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			Public Land, Building, Property and Works Governance			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			Public Land, Building, Property and Works Governance			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 43 Public Lands.			43 U.S.C.			A3531.3			Accept Real Property Disposal Action			Public Land, Building, Property and Works Governance			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 49 Transportation.			49 U.S.C.			A21131.1			Define Real Property Asset Record			49 U.S.C.			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 49 Transportation.			49 U.S.C.			A21131.2			Validate Real Property Asset Information			49 U.S.C.			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 49 Transportation.			49 U.S.C.			A21131.3			Document Real Property Asset Information			49 U.S.C.			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1211.1			Receive and Synthesize Real Property Leading Practices			Organization, Employees and Labor Governance			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1211.2			Assess Current Real Property Capability Performance			Organization, Employees and Labor Governance			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Organization, Employees and Labor Governance			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1221.1			Receive and Validate Real Property Operational Requirement			Organization, Employees and Labor Governance			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1221.2			Define and Collect Relevant Real Property Operational Information			Organization, Employees and Labor Governance			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Organization, Employees and Labor Governance			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1221.4			Prioritize Real Property Solution Set			Organization, Employees and Labor Governance			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1231.1			Timeline Real Property Strategic Objective			Organization, Employees and Labor Governance			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1231.2			Define Real Property Strategic Objective Responsibilities			Organization, Employees and Labor Governance			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1231.3			Build/Refine Real Property Strategic Plan			Organization, Employees and Labor Governance			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A1231.4			Accept Real Property Strategic Plan			Organization, Employees and Labor Governance			LOG_Strategic_Plan_Acceptance			Action Assertion, Derived			The actor must obtain the appropriate authority approvals.  If the plan exceeds the Military Construction threshold in total enterprise costs to implement, then the actor must receive OSD, or appropriate approvals.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A21131.1			Define Real Property Asset Record			Organization, Employees and Labor Governance			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A21131.2			Validate Real Property Asset Information			Organization, Employees and Labor Governance			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A21131.3			Document Real Property Asset Information			Organization, Employees and Labor Governance			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2151.1			Source Real Property Integrated Resources			Organization, Employees and Labor Governance			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2151.2			Timeline Real Property Integrated Plan Tasks			Organization, Employees and Labor Governance			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2151.3			Define Real Property Integrated Plan Responsibilities			Organization, Employees and Labor Governance			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2151.4			Accept Real Property Integrated Plan			Organization, Employees and Labor Governance			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2211.1			Receive Real Property Materiel Requirement			Organization, Employees and Labor Governance			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2211.3			Document Real Property Materiel Requirement			Organization, Employees and Labor Governance			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A22112.1			Select Relevant Real Property Data			Organization, Employees and Labor Governance			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A22112.2			Select Real Property Parameters			Organization, Employees and Labor Governance			LOG_Requirement_Analysis_Parameter			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A22112.3			Transform/Synthesize Real Property Data			Organization, Employees and Labor Governance			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2221.1			Receive Real Property Materiel Resource			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2221.2			Validate Real Property Materiel Resource			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Validation			Action Assertion			The actor must ensure that the materiel resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2221.3			Document Real Property Materiel Resource			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2231.1			Receive Real Property Materiel Resource Information			Organization, Employees and Labor Governance			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2231.2			Receive Real Property Materiel Requirement Information			Organization, Employees and Labor Governance			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2231.3			Select Real Property Materiel Requirements to Fulfill			Organization, Employees and Labor Governance			LOG_Requirement_Materiel_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the materiel requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2241.1			Prioritize Real Property Materiel Solution			Organization, Employees and Labor Governance			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2241.2			Develop Real Property Materiel Plan			Organization, Employees and Labor Governance			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2241.3			Develop Real Property Asset Schedule			Organization, Employees and Labor Governance			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2311.1			Receive Real Property Maintenance Resource			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2311.2			Validate Real Property Maintenance Resource			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2311.3			Document Real Property Maintenance Resource			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2321.1			Receive Real Property Maintenance Requirement			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2321.2			Validate Real Property Maintenance Requirement			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2321.3			Document Real Property Maintenance Requirement			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2331.1			Receive Real Property Maintenance Resource Information			Organization, Employees and Labor Governance			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2331.2			Receive Real Property Maintenance Requirement Information			Organization, Employees and Labor Governance			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Organization, Employees and Labor Governance			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2341.1			Analyze Real Property Maintenance Information			Organization, Employees and Labor Governance			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2341.2			Prioritized Real Property Maintenance Solution Option			Organization, Employees and Labor Governance			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2341.3			Obtain Real Property Maintenance Approval			Organization, Employees and Labor Governance			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2341.4			Develop Real Property Maintenance Plan			Organization, Employees and Labor Governance			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2611.1			Receive Real Property Disposal Resource			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2611.2			Validate Real Property Disposal Resource			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Validation			Action Assertion			The actor must ensure that the disposal resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2611.3			Document Real Property Disposal Resource			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2621.1			Receive Real Property Disposal Requirement			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2621.2			Validate Real Property Disposal Requirement			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2621.3			Document Real Property Disposal Requirement			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2631.1			Receive Real Property Disposal Resource Information			Organization, Employees and Labor Governance			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2631.2			Receive Real Property Disposal Requirement Information			Organization, Employees and Labor Governance			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2631.3			Select Real Property Disposal Requirements to Fulfill			Organization, Employees and Labor Governance			LOG_Requirement_Disposal_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the disposal requirement.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2641.1			Prioritize Real Property Disposal Solution Option			Organization, Employees and Labor Governance			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2641.2			Develop Real Property Disposal Plan			Organization, Employees and Labor Governance			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A2641.3			Accept Real Property Disposal Plan			Organization, Employees and Labor Governance			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31121.1			Assess Completed Real Property Against Requirement			Organization, Employees and Labor Governance			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31121.2			Complete Real Property Acceptance Document			Organization, Employees and Labor Governance			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31121.3			Approve Real Property			Organization, Employees and Labor Governance			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31131.1			Gather Real Property Receipt Documentation			Organization, Employees and Labor Governance			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Organization, Employees and Labor Governance			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31131.3			Accept Real Property			Organization, Employees and Labor Governance			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31321.2			Validate Real Property Inventory			Organization, Employees and Labor Governance			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A313211.1			Develop Real Property Space Assignment Schedule			Organization, Employees and Labor Governance			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A313211.2			Notify Real Property Unit of Space Assignment			Organization, Employees and Labor Governance			LOG_Space_Notification			Action Assertion			The actor must notify future and current tenants of  the status of changes in their current or desired space within five business days.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A313211.3			Track Real Property Space Assignment			Organization, Employees and Labor Governance			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A313213.1			Coordinate Real Property Project Plan			Organization, Employees and Labor Governance			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A313213.2			Conduct Real Property Project Reviews			Organization, Employees and Labor Governance			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A313213.3			Validate Real Property Project Progress			Organization, Employees and Labor Governance			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31331.1			Compute/Track Depreciation			Organization, Employees and Labor Governance			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Organization, Employees and Labor Governance			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A31331.3			Update Asset Information			Organization, Employees and Labor Governance			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A32211.1			Inspect Real Property Facility			Organization, Employees and Labor Governance			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A32211.2			Inspect Real Property Land			Organization, Employees and Labor Governance			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A32211.3			Inspect Real Property Installed Equipment			Organization, Employees and Labor Governance			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A32221.3			Execute Real Property Project Task			Organization, Employees and Labor Governance			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Organization, Employees and Labor Governance			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Organization, Employees and Labor Governance			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Organization, Employees and Labor Governance			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322212.1			Conduct Real Property Preventive Maintenance			Organization, Employees and Labor Governance			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322212.2			Conduct Real Property Predictive Maintenance			Organization, Employees and Labor Governance			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Organization, Employees and Labor Governance			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Organization, Employees and Labor Governance			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A3231.1			Design Real Property Inspection Protocol			Organization, Employees and Labor Governance			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A3231.2			Conduct Real Property Milestone Inspection			Organization, Employees and Labor Governance			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A3231.3			Document and Record Real Property Inspection Results			Organization, Employees and Labor Governance			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A3531.1			Assemble Real Property Disposal Resources			Organization, Employees and Labor Governance			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A3531.2			Perform Real Property Disposal Tasks			Organization, Employees and Labor Governance			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with Title 5 Government Organization and Employees.			5 U.S.C.			A3531.3			Accept Real Property Disposal Action			Organization, Employees and Labor Governance			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A32211.1			Inspect Real Property Facility			CFO Act			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A32211.2			Inspect Real Property Land			CFO Act			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A32211.3			Inspect Real Property Installed Equipment			CFO Act			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A32221.3			Execute Real Property Project Task			CFO Act			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			CFO Act			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			CFO Act			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			CFO Act			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322212.1			Conduct Real Property Preventive Maintenance			CFO Act			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322212.2			Conduct Real Property Predictive Maintenance			CFO Act			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			CFO Act			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			CFO Act			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A3231.1			Design Real Property Inspection Protocol			CFO Act			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A3231.2			Conduct Real Property Milestone Inspection			CFO Act			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A3231.3			Document and Record Real Property Inspection Results			CFO Act			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A3531.1			Assemble Real Property Disposal Resources			CFO Act			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A3531.2			Perform Real Property Disposal Tasks			CFO Act			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Chief Financial Officers' Act of 1990			CFO Act			A3531.3			Accept Real Property Disposal Action			CFO Act			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1211.1			Receive and Synthesize Real Property Leading Practices			Legislation			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1211.2			Assess Current Real Property Capability Performance			Legislation			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Legislation			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1221.2			Define and Collect Relevant Real Property Operational Information			Legislation			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Legislation			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1221.4			Prioritize Real Property Solution Set			Legislation			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1231.1			Timeline Real Property Strategic Objective			Legislation			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1231.2			Define Real Property Strategic Objective Responsibilities			Legislation			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A1231.3			Build/Refine Real Property Strategic Plan			Legislation			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A21131.1			Define Real Property Asset Record			Legislation			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A21131.2			Validate Real Property Asset Information			Legislation			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A21131.3			Document Real Property Asset Information			Legislation			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2151.1			Source Real Property Integrated Resources			Legislation			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2151.2			Timeline Real Property Integrated Plan Tasks			Legislation			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2151.3			Define Real Property Integrated Plan Responsibilities			Legislation			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2151.4			Accept Real Property Integrated Plan			Legislation			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2211.1			Receive Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2211.3			Document Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A22112.1			Select Relevant Real Property Data			Legislation			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A22112.3			Transform/Synthesize Real Property Data			Legislation			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2241.1			Prioritize Real Property Materiel Solution			Legislation			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2241.2			Develop Real Property Materiel Plan			Legislation			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2241.3			Develop Real Property Asset Schedule			Legislation			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2321.1			Receive Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2321.2			Validate Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2321.3			Document Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2341.1			Analyze Real Property Maintenance Information			Legislation			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2341.2			Prioritized Real Property Maintenance Solution Option			Legislation			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2341.3			Obtain Real Property Maintenance Approval			Legislation			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2341.4			Develop Real Property Maintenance Plan			Legislation			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2621.1			Receive Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2621.2			Validate Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2621.3			Document Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2641.1			Prioritize Real Property Disposal Solution Option			Legislation			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A2641.2			Develop Real Property Disposal Plan			Legislation			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31121.1			Assess Completed Real Property Against Requirement			Legislation			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31121.2			Complete Real Property Acceptance Document			Legislation			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31121.3			Approve Real Property			Legislation			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31131.1			Gather Real Property Receipt Documentation			Legislation			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Legislation			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31131.3			Accept Real Property			Legislation			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A31331.3			Update Asset Information			Legislation			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A32211.1			Inspect Real Property Facility			Legislation			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A32211.2			Inspect Real Property Land			Legislation			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A32211.3			Inspect Real Property Installed Equipment			Legislation			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A32221.3			Execute Real Property Project Task			Legislation			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Legislation			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Legislation			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Legislation			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322212.1			Conduct Real Property Preventive Maintenance			Legislation			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322212.2			Conduct Real Property Predictive Maintenance			Legislation			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Legislation			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Legislation			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A3231.1			Design Real Property Inspection Protocol			Legislation			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A3231.2			Conduct Real Property Milestone Inspection			Legislation			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A3231.3			Document and Record Real Property Inspection Results			Legislation			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A3531.1			Assemble Real Property Disposal Resources			Legislation			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A3531.2			Perform Real Property Disposal Tasks			Legislation			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Clean Water Act.			Clean Water Act (CWA)			A3531.3			Accept Real Property Disposal Action			Legislation			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1211.1			Receive and Synthesize Real Property Leading Practices			Legislation			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1211.2			Assess Current Real Property Capability Performance			Legislation			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Legislation			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1221.2			Define and Collect Relevant Real Property Operational Information			Legislation			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Legislation			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1221.4			Prioritize Real Property Solution Set			Legislation			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1231.1			Timeline Real Property Strategic Objective			Legislation			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1231.2			Define Real Property Strategic Objective Responsibilities			Legislation			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A1231.3			Build/Refine Real Property Strategic Plan			Legislation			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A21131.1			Define Real Property Asset Record			Legislation			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A21131.2			Validate Real Property Asset Information			Legislation			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A21131.3			Document Real Property Asset Information			Legislation			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2151.1			Source Real Property Integrated Resources			Legislation			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2151.2			Timeline Real Property Integrated Plan Tasks			Legislation			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2151.3			Define Real Property Integrated Plan Responsibilities			Legislation			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2151.4			Accept Real Property Integrated Plan			Legislation			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2211.1			Receive Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2211.3			Document Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A22112.1			Select Relevant Real Property Data			Legislation			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A22112.3			Transform/Synthesize Real Property Data			Legislation			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2241.1			Prioritize Real Property Materiel Solution			Legislation			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2241.2			Develop Real Property Materiel Plan			Legislation			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2241.3			Develop Real Property Asset Schedule			Legislation			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2321.1			Receive Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2321.2			Validate Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2321.3			Document Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2341.1			Analyze Real Property Maintenance Information			Legislation			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2341.2			Prioritized Real Property Maintenance Solution Option			Legislation			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2341.3			Obtain Real Property Maintenance Approval			Legislation			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2341.4			Develop Real Property Maintenance Plan			Legislation			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2621.1			Receive Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2621.2			Validate Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2621.3			Document Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2641.1			Prioritize Real Property Disposal Solution Option			Legislation			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A2641.2			Develop Real Property Disposal Plan			Legislation			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31121.1			Assess Completed Real Property Against Requirement			Legislation			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31121.2			Complete Real Property Acceptance Document			Legislation			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31121.3			Approve Real Property			Legislation			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31131.1			Gather Real Property Receipt Documentation			Legislation			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Legislation			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31131.3			Accept Real Property			Legislation			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A31331.3			Update Asset Information			Legislation			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A32211.1			Inspect Real Property Facility			Legislation			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A32211.2			Inspect Real Property Land			Legislation			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A32211.3			Inspect Real Property Installed Equipment			Legislation			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A32221.3			Execute Real Property Project Task			Legislation			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Legislation			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Legislation			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Legislation			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322212.1			Conduct Real Property Preventive Maintenance			Legislation			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322212.2			Conduct Real Property Predictive Maintenance			Legislation			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Legislation			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Legislation			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A3231.1			Design Real Property Inspection Protocol			Legislation			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A3231.2			Conduct Real Property Milestone Inspection			Legislation			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A3231.3			Document and Record Real Property Inspection Results			Legislation			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A3531.1			Assemble Real Property Disposal Resources			Legislation			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A3531.2			Perform Real Property Disposal Tasks			Legislation			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Comprehensive Environmental Response, Compensation and Liability Act.			Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)			A3531.3			Accept Real Property Disposal Action			Legislation			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Protection and Enhancement of the Cultural Environment 36 FR 8921 5/15/71			EO 11593			A21131.1			Define Real Property Asset Record			Public Awareness, Protection and Preparedness for Properties			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Protection and Enhancement of the Cultural Environment 36 FR 8921 5/15/71			EO 11593			A21131.2			Validate Real Property Asset Information			Public Awareness, Protection and Preparedness for Properties			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Protection and Enhancement of the Cultural Environment 36 FR 8921 5/15/71			EO 11593			A21131.3			Document Real Property Asset Information			Public Awareness, Protection and Preparedness for Properties			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Floodplain Management 36 FR 8921 5/15/71Amended by Executive Order 12148			EO 11988			A2311.1			Receive Real Property Maintenance Resource			Environmental Protection			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Floodplain Management 36 FR 8921 5/15/71Amended by Executive Order 12148			EO 11988			A2311.2			Validate Real Property Maintenance Resource			Environmental Protection			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Floodplain Management 36 FR 8921 5/15/71Amended by Executive Order 12148			EO 11988			A2311.3			Document Real Property Maintenance Resource			Environmental Protection			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Floodplain Management 36 FR 8921 5/15/71Amended by Executive Order 12148			EO 11988			A2331.1			Receive Real Property Maintenance Resource Information			Environmental Protection			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Defense Economic Adjustment Programs			EO 12049			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Public Protection and Assistance Related to Property Rights			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Federal Compliance with Pollution Control Standards			EO 12088			A1221.3			Conduct Analysis and Generate Real Property Solution Option			EO 12088			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Federal Compliance with Pollution Control Standards			EO 12088			A2341.1			Analyze Real Property Maintenance Information			EO 12088			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Federal Compliance with Pollution Control Standards			EO 12088			A2341.3			Obtain Real Property Maintenance Approval			EO 12088			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Compliance with Pollution Control Standards			EO 12088			A2341.4			Develop Real Property Maintenance Plan			EO 12088			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Environmental Effects Abroad of Major Federal Actions			EO 12114			A1221.3			Conduct Analysis and Generate Real Property Solution Option			EO 12114			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Environmental Effects Abroad of Major Federal Actions			EO 12114			A1231.1			Timeline Real Property Strategic Objective			EO 12114			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1211.1			Receive and Synthesize Real Property Leading Practices			Federal Property Management, Safety and Health			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1211.2			Assess Current Real Property Capability Performance			Federal Property Management, Safety and Health			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Federal Property Management, Safety and Health			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1221.1			Receive and Validate Real Property Operational Requirement			Federal Property Management, Safety and Health			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1221.2			Define and Collect Relevant Real Property Operational Information			Federal Property Management, Safety and Health			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Federal Property Management, Safety and Health			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1221.4			Prioritize Real Property Solution Set			Federal Property Management, Safety and Health			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1231.1			Timeline Real Property Strategic Objective			Federal Property Management, Safety and Health			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1231.2			Define Real Property Strategic Objective Responsibilities			Federal Property Management, Safety and Health			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A1231.4			Accept Real Property Strategic Plan			Federal Property Management, Safety and Health			LOG_Strategic_Plan_Acceptance			Action Assertion, Derived			The actor must obtain the appropriate authority approvals.  If the plan exceeds the Military Construction threshold in total enterprise costs to implement, then the actor must receive OSD, or appropriate approvals.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A21131.1			Define Real Property Asset Record			Federal Property Management, Safety and Health			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A21131.2			Validate Real Property Asset Information			Federal Property Management, Safety and Health			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A21131.3			Document Real Property Asset Information			Federal Property Management, Safety and Health			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2151.1			Source Real Property Integrated Resources			Federal Property Management, Safety and Health			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2151.2			Timeline Real Property Integrated Plan Tasks			Federal Property Management, Safety and Health			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2151.3			Define Real Property Integrated Plan Responsibilities			Federal Property Management, Safety and Health			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2151.4			Accept Real Property Integrated Plan			Federal Property Management, Safety and Health			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2211.1			Receive Real Property Materiel Requirement			Federal Property Management, Safety and Health			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2211.3			Document Real Property Materiel Requirement			Federal Property Management, Safety and Health			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2221.1			Receive Real Property Materiel Resource			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2221.2			Validate Real Property Materiel Resource			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Validation			Action Assertion			The actor must ensure that the materiel resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2221.3			Document Real Property Materiel Resource			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2231.1			Receive Real Property Materiel Resource Information			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2231.2			Receive Real Property Materiel Requirement Information			Federal Property Management, Safety and Health			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2241.1			Prioritize Real Property Materiel Solution			Federal Property Management, Safety and Health			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2241.2			Develop Real Property Materiel Plan			Federal Property Management, Safety and Health			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2241.3			Develop Real Property Asset Schedule			Federal Property Management, Safety and Health			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2311.1			Receive Real Property Maintenance Resource			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2311.2			Validate Real Property Maintenance Resource			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2311.3			Document Real Property Maintenance Resource			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2321.1			Receive Real Property Maintenance Requirement			Federal Property Management, Safety and Health			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2321.3			Document Real Property Maintenance Requirement			Federal Property Management, Safety and Health			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2331.1			Receive Real Property Maintenance Resource Information			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2331.2			Receive Real Property Maintenance Requirement			Federal Property Management, Safety and Health			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Federal Property Management, Safety and Health			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2341.1			Analyze Real Property Maintenance Information			Federal Property Management, Safety and Health			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2341.3			Obtain Real Property Maintenance Approval			Federal Property Management, Safety and Health			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2341.4			Develop Real Property Maintenance Plan			Federal Property Management, Safety and Health			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2611.1			Receive Real Property Disposal Resource			Federal Property Management, Safety and Health			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2611.3			Document Real Property Disposal Resource			Federal Property Management, Safety and Health			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2621.1			Receive Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2621.2			Validate Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2621.3			Document Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2631.1			Receive Real Property Disposal Resource Information			Federal Property Management, Safety and Health			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2631.2			Receive Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2641.1			Prioritize Real Property Disposal Solution Option			Federal Property Management, Safety and Health			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2641.2			Develop Real Property Disposal Plan			Federal Property Management, Safety and Health			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A2641.3			Accept Real Property Disposal Plan			Federal Property Management, Safety and Health			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31121.1			Assess Completed Real Property Against Requirement			Federal Property Management, Safety and Health			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31121.2			Complete Real Property Acceptance Document			Federal Property Management, Safety and Health			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31121.3			Approve Real Property			Federal Property Management, Safety and Health			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31131.1			Gather Real Property Receipt Documentation			Federal Property Management, Safety and Health			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Federal Property Management, Safety and Health			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31131.3			Accept Real Property			Federal Property Management, Safety and Health			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31321.2			Validate Real Property Inventory			Federal Property Management, Safety and Health			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A313211.1			Develop Real Property Space Assignment Schedule			Federal Property Management, Safety and Health			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A313211.3			Track Real Property Space Assignment			Federal Property Management, Safety and Health			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A313213.1			Coordinate Real Property Project Plan			Federal Property Management, Safety and Health			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A313213.2			Conduct Real Property Project Reviews			Federal Property Management, Safety and Health			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A313213.3			Validate Real Property Project Progress			Federal Property Management, Safety and Health			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31331.1			Compute/Track Depreciation			Federal Property Management, Safety and Health			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Federal Property Management, Safety and Health			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A31331.3			Update Asset Information			Federal Property Management, Safety and Health			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A32211.1			Inspect Real Property Facility			Federal Property Management, Safety and Health			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A32211.2			Inspect Real Property Land			Federal Property Management, Safety and Health			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A32211.3			Inspect Real Property Installed Equipment			Federal Property Management, Safety and Health			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A32221.3			Execute Real Property Project Task			Federal Property Management, Safety and Health			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Federal Property Management, Safety and Health			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Federal Property Management, Safety and Health			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Federal Property Management, Safety and Health			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322212.1			Conduct Real Property Preventive Maintenance			Federal Property Management, Safety and Health			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322212.2			Conduct Real Property Predictive Maintenance			Federal Property Management, Safety and Health			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Federal Property Management, Safety and Health			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Federal Property Management, Safety and Health			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A3231.1			Design Real Property Inspection Protocol			Federal Property Management, Safety and Health			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A3231.2			Conduct Real Property Milestone Inspection			Federal Property Management, Safety and Health			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A3231.3			Document and Record Real Property Inspection Results			Federal Property Management, Safety and Health			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A3531.1			Assemble Real Property Disposal Resources			Federal Property Management, Safety and Health			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A3531.2			Perform Real Property Disposal Tasks			Federal Property Management, Safety and Health			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Occupational safety and health programs for Federal employees			EO 12196			A3531.3			Accept Real Property Disposal Action			Federal Property Management, Safety and Health			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A2611.1			Receive Real Property Disposal Resource			EO 12411			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A2611.3			Document Real Property Disposal Resource			EO 12411			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A2631.1			Receive Real Property Disposal Resource Information			EO 12411			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A2641.2			Develop Real Property Disposal Plan			EO 12411			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A2641.3			Accept Real Property Disposal Plan			EO 12411			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31121.1			Assess Completed Real Property Against Requirement			EO 12411			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31121.2			Complete Real Property Acceptance Document			EO 12411			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31121.3			Approve Real Property			EO 12411			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31131.1			Gather Real Property Receipt Documentation			EO 12411			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31131.2			Prepare/Finalize Real Property Receipt Documentation			EO 12411			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31131.3			Accept Real Property			EO 12411			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31321.2			Validate Real Property Inventory			EO 12411			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A313211.1			Develop Real Property Space Assignment Schedule			EO 12411			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A313211.3			Track Real Property Space Assignment			EO 12411			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A313213.1			Coordinate Real Property Project Plan			EO 12411			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A313213.2			Conduct Real Property Project Reviews			EO 12411			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A313213.3			Validate Real Property Project Progress			EO 12411			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31331.1			Compute/Track Depreciation			EO 12411			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			EO 12411			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The  performance of the activity must comply with the Government Work Space Management Reforms			EO 12411			A31331.3			Update Asset Information			EO 12411			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1211.1			Receive and Synthesize Real Property Leading Practices			Federal Property Management, Safety and Health			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1211.2			Assess Current Real Property Capability Performance			Federal Property Management, Safety and Health			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Federal Property Management, Safety and Health			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1221.1			Receive and Validate Real Property Operational Requirement			Federal Property Management, Safety and Health			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1221.2			Define and Collect Relevant Real Property Operational Information			Federal Property Management, Safety and Health			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Federal Property Management, Safety and Health			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1221.4			Prioritize Real Property Solution Set			Federal Property Management, Safety and Health			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1231.1			Timeline Real Property Strategic Objective			Federal Property Management, Safety and Health			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1231.2			Define Real Property Strategic Objective Responsibilities			Federal Property Management, Safety and Health			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A1231.4			Accept Real Property Strategic Plan			Federal Property Management, Safety and Health			LOG_Strategic_Plan_Acceptance			Action Assertion, Derived			The actor must obtain the appropriate authority approvals.  If the plan exceeds the Military Construction threshold in total enterprise costs to implement, then the actor must receive OSD, or appropriate approvals.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A21131.1			Define Real Property Asset Record			Federal Property Management, Safety and Health			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A21131.2			Validate Real Property Asset Information			Federal Property Management, Safety and Health			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A21131.3			Document Real Property Asset Information			Federal Property Management, Safety and Health			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2151.1			Source Real Property Integrated Resources			Federal Property Management, Safety and Health			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2151.2			Timeline Real Property Integrated Plan Tasks			Federal Property Management, Safety and Health			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2151.3			Define Real Property Integrated Plan Responsibilities			Federal Property Management, Safety and Health			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2151.4			Accept Real Property Integrated Plan			Federal Property Management, Safety and Health			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2211.1			Receive Real Property Materiel Requirement			Federal Property Management, Safety and Health			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2211.3			Document Real Property Materiel Requirement			Federal Property Management, Safety and Health			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2221.1			Receive Real Property Materiel Resource			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2221.2			Validate Real Property Materiel Resource			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Validation			Action Assertion			The actor must ensure that the materiel resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2221.3			Document Real Property Materiel Resource			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2231.1			Receive Real Property Materiel Resource Information			Federal Property Management, Safety and Health			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2231.2			Receive Real Property Materiel Requirement Information			Federal Property Management, Safety and Health			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2241.1			Prioritize Real Property Materiel Solution			Federal Property Management, Safety and Health			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2241.2			Develop Real Property Materiel Plan			Federal Property Management, Safety and Health			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2241.3			Develop Real Property Asset Schedule			Federal Property Management, Safety and Health			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2311.1			Receive Real Property Maintenance Resource			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2311.2			Validate Real Property Maintenance Resource			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2311.3			Document Real Property Maintenance Resource			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2321.1			Receive Real Property Maintenance Requirement			Federal Property Management, Safety and Health			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2321.3			Document Real Property Maintenance Requirement			Federal Property Management, Safety and Health			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2331.1			Receive Real Property Maintenance Resource Information			Federal Property Management, Safety and Health			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2331.2			Receive Real Property Maintenance Requirement			Federal Property Management, Safety and Health			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Federal Property Management, Safety and Health			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2341.1			Analyze Real Property Maintenance Information			Federal Property Management, Safety and Health			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2341.3			Obtain Real Property Maintenance Approval			Federal Property Management, Safety and Health			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2341.4			Develop Real Property Maintenance Plan			Federal Property Management, Safety and Health			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2611.1			Receive Real Property Disposal Resource			Federal Property Management, Safety and Health			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2611.3			Document Real Property Disposal Resource			Federal Property Management, Safety and Health			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2621.1			Receive Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2621.2			Validate Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2621.3			Document Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2631.1			Receive Real Property Disposal Resource Information			Federal Property Management, Safety and Health			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2631.2			Receive Real Property Disposal Requirement			Federal Property Management, Safety and Health			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2641.1			Prioritize Real Property Disposal Solution Option			Federal Property Management, Safety and Health			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2641.2			Develop Real Property Disposal Plan			Federal Property Management, Safety and Health			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A2641.3			Accept Real Property Disposal Plan			Federal Property Management, Safety and Health			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31121.1			Assess Completed Real Property Against Requirement			Federal Property Management, Safety and Health			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31121.2			Complete Real Property Acceptance Document			Federal Property Management, Safety and Health			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31121.3			Approve Real Property			Federal Property Management, Safety and Health			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31131.1			Gather Real Property Receipt Documentation			Federal Property Management, Safety and Health			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Federal Property Management, Safety and Health			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31131.3			Accept Real Property			Federal Property Management, Safety and Health			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31321.2			Validate Real Property Inventory			Federal Property Management, Safety and Health			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A313211.1			Develop Real Property Space Assignment Schedule			Federal Property Management, Safety and Health			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A313211.3			Track Real Property Space Assignment			Federal Property Management, Safety and Health			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A313213.1			Coordinate Real Property Project Plan			Federal Property Management, Safety and Health			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A313213.2			Conduct Real Property Project Reviews			Federal Property Management, Safety and Health			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A313213.3			Validate Real Property Project Progress			Federal Property Management, Safety and Health			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31331.1			Compute/Track Depreciation			Federal Property Management, Safety and Health			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Federal Property Management, Safety and Health			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A31331.3			Update Asset Information			Federal Property Management, Safety and Health			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A32211.1			Inspect Real Property Facility			Federal Property Management, Safety and Health			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A32211.2			Inspect Real Property Land			Federal Property Management, Safety and Health			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A32211.3			Inspect Real Property Installed Equipment			Federal Property Management, Safety and Health			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A32221.3			Execute Real Property Project Task			Federal Property Management, Safety and Health			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Federal Property Management, Safety and Health			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Federal Property Management, Safety and Health			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Federal Property Management, Safety and Health			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322212.1			Conduct Real Property Preventive Maintenance			Federal Property Management, Safety and Health			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322212.2			Conduct Real Property Predictive Maintenance			Federal Property Management, Safety and Health			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Federal Property Management, Safety and Health			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Federal Property Management, Safety and Health			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A3231.1			Design Real Property Inspection Protocol			Federal Property Management, Safety and Health			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A3231.2			Conduct Real Property Milestone Inspection			Federal Property Management, Safety and Health			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A3231.3			Document and Record Real Property Inspection Results			Federal Property Management, Safety and Health			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A3531.1			Assemble Real Property Disposal Resources			Federal Property Management, Safety and Health			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A3531.2			Perform Real Property Disposal Tasks			Federal Property Management, Safety and Health			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Federal Real Property Management			EO 12512			A3531.3			Accept Real Property Disposal Action			Federal Property Management, Safety and Health			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities			EO 12615			A1211.2			Assess Current Real Property Capability Performance			EO 12615			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities			EO 12615			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			EO 12615			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities			EO 12615			A2241.1			Prioritize Real Property Materiel Solution			EO 12615			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities			EO 12615			A2241.2			Develop Real Property Materiel Plan			EO 12615			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Governmental Actions and Interference with Constitutionally Protected Property Rights			EO 12630			A1221.3			Conduct Analysis and Generate Real Property Solution Option			EO 12630			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Assignment of Emergency Preparedness Responsibilities			EO 12656			A21131.1			Define Real Property Asset Record			Public Awareness, Protection and Preparedness for Properties			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Assignment of Emergency Preparedness Responsibilities			EO 12656			A21131.2			Validate Real Property Asset Information			Public Awareness, Protection and Preparedness for Properties			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Assignment of Emergency Preparedness Responsibilities			EO 12656			A21131.3			Document Real Property Asset Information			Public Awareness, Protection and Preparedness for Properties			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Federal Compliance with Right-to-Know Laws and Pollution Prevention Requirements			EO 12856			A21131.1			Define Real Property Asset Record			Public Awareness, Protection and Preparedness for Properties			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Federal Compliance with Right-to-Know Laws and Pollution Prevention Requirements			EO 12856			A21131.2			Validate Real Property Asset Information			Public Awareness, Protection and Preparedness for Properties			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Federal Compliance with Right-to-Know Laws and Pollution Prevention Requirements			EO 12856			A21131.3			Document Real Property Asset Information			Public Awareness, Protection and Preparedness for Properties			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1211.1			Receive and Synthesize Real Property Leading Practices			Regulations/Other			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1211.2			Assess Current Real Property Capability Performance			Regulations/Other			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Regulations/Other			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1221.2			Define and Collect Relevant Real Property Operational Information			Regulations/Other			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Regulations/Other			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1221.4			Prioritize Real Property Solution Set			Regulations/Other			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1231.1			Timeline Real Property Strategic Objective			Regulations/Other			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A1231.2			Define Real Property Strategic Objective Responsibilities			Regulations/Other			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2151.1			Source Real Property Integrated Resources			Regulations/Other			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2151.2			Timeline Real Property Integrated Plan Tasks			Regulations/Other			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2151.3			Define Real Property Integrated Plan Responsibilities			Regulations/Other			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2151.4			Accept Real Property Integrated Plan			Regulations/Other			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2211.3			Document Real Property Materiel Requirement			Regulations/Other			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2241.1			Prioritize Real Property Materiel Solution			Regulations/Other			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2241.2			Develop Real Property Materiel Plan			Regulations/Other			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2241.3			Develop Real Property Asset Schedule			Regulations/Other			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2321.3			Document Real Property Maintenance Requirement			Regulations/Other			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2341.1			Analyze Real Property Maintenance Information			Regulations/Other			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2341.3			Obtain Real Property Maintenance Approval			Regulations/Other			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2341.4			Develop Real Property Maintenance Plan			Regulations/Other			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2621.2			Validate Real Property Disposal Requirement			Regulations/Other			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2621.3			Document Real Property Disposal Requirement			Regulations/Other			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2641.1			Prioritize Real Property Disposal Solution Option			Regulations/Other			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2641.2			Develop Real Property Disposal Plan			Regulations/Other			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A2641.3			Accept Real Property Disposal Plan			Regulations/Other			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A31121.1			Assess Completed Real Property Against Requirement			Regulations/Other			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A31121.2			Complete Real Property Acceptance Document			Regulations/Other			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A31121.3			Approve Real Property			Regulations/Other			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A31321.2			Validate Real Property Inventory			Regulations/Other			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A313211.3			Track Real Property Space Assignment			Regulations/Other			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A313213.1			Coordinate Real Property Project Plan			Regulations/Other			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A313213.2			Conduct Real Property Project Reviews			Regulations/Other			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A313213.3			Validate Real Property Project Progress			Regulations/Other			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A32211.1			Inspect Real Property Facility			Regulations/Other			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A32211.2			Inspect Real Property Land			Regulations/Other			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A32211.3			Inspect Real Property Installed Equipment			Regulations/Other			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A32221.3			Execute Real Property Project Task			Regulations/Other			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Regulations/Other			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Regulations/Other			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Regulations/Other			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322212.1			Conduct Real Property Preventive Maintenance			Regulations/Other			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322212.2			Conduct Real Property Predictive Maintenance			Regulations/Other			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Regulations/Other			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Regulations/Other			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A3231.1			Design Real Property Inspection Protocol			Regulations/Other			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A3231.2			Conduct Real Property Milestone Inspection			Regulations/Other			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A3231.3			Document and Record Real Property Inspection Results			Regulations/Other			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A3531.1			Assemble Real Property Disposal Resources			Regulations/Other			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A3531.2			Perform Real Property Disposal Tasks			Regulations/Other			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Greening the Government Through Efficient Energy Management			EO 13123			A3531.3			Accept Real Property Disposal Action			Regulations/Other			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Establishing the Homeland Security Office and the Homeland Security Council			EO 13228			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			EO 13228			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Environmental Stewardship and Transportation Infrastructure Project Reviews			EO 13274			A2311.1			Receive Real Property Maintenance Resource			Environmental Protection			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Environmental Stewardship and Transportation Infrastructure Project Reviews			EO 13274			A2311.2			Validate Real Property Maintenance Resource			Environmental Protection			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Environmental Stewardship and Transportation Infrastructure Project Reviews			EO 13274			A2311.3			Document Real Property Maintenance Resource			Environmental Protection			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Environmental Stewardship and Transportation Infrastructure Project Reviews			EO 13274			A2331.1			Receive Real Property Maintenance Resource Information			Environmental Protection			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1211.1			Receive and Synthesize Real Property Leading Practices			Regulations/Other			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1211.2			Assess Current Real Property Capability Performance			Regulations/Other			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Regulations/Other			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1221.2			Define and Collect Relevant Real Property Operational Information			Regulations/Other			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Regulations/Other			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1221.4			Prioritize Real Property Solution Set			Regulations/Other			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1231.1			Timeline Real Property Strategic Objective			Regulations/Other			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A1231.2			Define Real Property Strategic Objective Responsibilities			Regulations/Other			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2151.1			Source Real Property Integrated Resources			Regulations/Other			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2151.2			Timeline Real Property Integrated Plan Tasks			Regulations/Other			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2151.3			Define Real Property Integrated Plan Responsibilities			Regulations/Other			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2151.4			Accept Real Property Integrated Plan			Regulations/Other			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2211.3			Document Real Property Materiel Requirement			Regulations/Other			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2241.1			Prioritize Real Property Materiel Solution			Regulations/Other			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2241.2			Develop Real Property Materiel Plan			Regulations/Other			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2241.3			Develop Real Property Asset Schedule			Regulations/Other			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2321.3			Document Real Property Maintenance Requirement			Regulations/Other			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2331.3			Select Real Property Maintenance Requirements to Fulfill			FAR			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2341.1			Analyze Real Property Maintenance Information			Regulations/Other			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2341.3			Obtain Real Property Maintenance Approval			Regulations/Other			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2341.4			Develop Real Property Maintenance Plan			Regulations/Other			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2621.2			Validate Real Property Disposal Requirement			Regulations/Other			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2621.3			Document Real Property Disposal Requirement			Regulations/Other			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2641.1			Prioritize Real Property Disposal Solution Option			Regulations/Other			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2641.2			Develop Real Property Disposal Plan			Regulations/Other			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A2641.3			Accept Real Property Disposal Plan			Regulations/Other			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31121.1			Assess Completed Real Property Against Requirement			Regulations/Other			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31121.2			Complete Real Property Acceptance Document			Regulations/Other			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31121.3			Approve Real Property			Regulations/Other			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31131.1			Gather Real Property Receipt Documentation			FAR			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31131.2			Prepare/Finalize Real Property Receipt Documentation			FAR			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31131.3			Accept Real Property			FAR			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31321.2			Validate Real Property Inventory			Regulations/Other			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A313211.3			Track Real Property Space Assignment			Regulations/Other			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A313213.1			Coordinate Real Property Project Plan			Regulations/Other			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A313213.2			Conduct Real Property Project Reviews			Regulations/Other			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A313213.3			Validate Real Property Project Progress			Regulations/Other			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31331.1			Compute/Track Depreciation			FAR			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			FAR			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A31331.3			Update Asset Information			FAR			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A32211.1			Inspect Real Property Facility			Regulations/Other			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A32211.2			Inspect Real Property Land			Regulations/Other			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A32211.3			Inspect Real Property Installed Equipment			Regulations/Other			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A32221.3			Execute Real Property Project Task			Regulations/Other			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Regulations/Other			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Regulations/Other			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Regulations/Other			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322212.1			Conduct Real Property Preventive Maintenance			Regulations/Other			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322212.2			Conduct Real Property Predictive Maintenance			Regulations/Other			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Regulations/Other			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Regulations/Other			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A3231.1			Design Real Property Inspection Protocol			Regulations/Other			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A3231.2			Conduct Real Property Milestone Inspection			Regulations/Other			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A3231.3			Document and Record Real Property Inspection Results			Regulations/Other			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A3531.1			Assemble Real Property Disposal Resources			Regulations/Other			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A3531.2			Perform Real Property Disposal Tasks			Regulations/Other			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Federal Acquisition Regulation			FAR			A3531.3			Accept Real Property Disposal Action			Regulations/Other			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1211.1			Receive and Synthesize Real Property Leading Practices			Legislation			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1211.2			Assess Current Real Property Capability Performance			Legislation			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Legislation			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1221.2			Define and Collect Relevant Real Property Operational Information			Legislation			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Legislation			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1221.4			Prioritize Real Property Solution Set			Legislation			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1231.1			Timeline Real Property Strategic Objective			Legislation			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1231.2			Define Real Property Strategic Objective Responsibilities			Legislation			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A1231.3			Build/Refine Real Property Strategic Plan			Legislation			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A21131.1			Define Real Property Asset Record			Legislation			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A21131.2			Validate Real Property Asset Information			Legislation			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A21131.3			Document Real Property Asset Information			Legislation			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2151.1			Source Real Property Integrated Resources			Legislation			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2151.2			Timeline Real Property Integrated Plan Tasks			Legislation			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2151.3			Define Real Property Integrated Plan Responsibilities			Legislation			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2151.4			Accept Real Property Integrated Plan			Legislation			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2211.1			Receive Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2211.3			Document Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A22112.1			Select Relevant Real Property Data			Legislation			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A22112.3			Transform/Synthesize Real Property Data			Legislation			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2241.1			Prioritize Real Property Materiel Solution			Legislation			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2241.2			Develop Real Property Materiel Plan			Legislation			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2241.3			Develop Real Property Asset Schedule			Legislation			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2321.1			Receive Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2321.2			Validate Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2321.3			Document Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2341.1			Analyze Real Property Maintenance Information			Legislation			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2341.2			Prioritized Real Property Maintenance Solution Option			Legislation			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2341.3			Obtain Real Property Maintenance Approval			Legislation			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2341.4			Develop Real Property Maintenance Plan			Legislation			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2621.1			Receive Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2621.2			Validate Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2621.3			Document Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2641.1			Prioritize Real Property Disposal Solution Option			Legislation			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A2641.2			Develop Real Property Disposal Plan			Legislation			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31121.1			Assess Completed Real Property Against Requirement			Legislation			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31121.2			Complete Real Property Acceptance Document			Legislation			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31121.3			Approve Real Property			Legislation			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31131.1			Gather Real Property Receipt Documentation			Legislation			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Legislation			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31131.3			Accept Real Property			Legislation			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A31331.3			Update Asset Information			Legislation			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A32211.1			Inspect Real Property Facility			Legislation			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A32211.2			Inspect Real Property Land			Legislation			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A32211.3			Inspect Real Property Installed Equipment			Legislation			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A32221.3			Execute Real Property Project Task			Legislation			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Legislation			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Legislation			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Legislation			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322212.1			Conduct Real Property Preventive Maintenance			Legislation			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322212.2			Conduct Real Property Predictive Maintenance			Legislation			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Legislation			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Legislation			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A3231.1			Design Real Property Inspection Protocol			Legislation			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A3231.2			Conduct Real Property Milestone Inspection			Legislation			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A3231.3			Document and Record Real Property Inspection Results			Legislation			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A3531.1			Assemble Real Property Disposal Resources			Legislation			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A3531.2			Perform Real Property Disposal Tasks			Legislation			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with the Federal Activities Inventory Reform Act.			Federal Activities Inventory Reform Act (FAIR)			A3531.3			Accept Real Property Disposal Action			Legislation			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A1211.2			Assess Current Real Property Capability Performance			GPRA			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A1231.1			Timeline Real Property Strategic Objective			GPRA			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A1231.2			Define Real Property Strategic Objective Responsibilities			GPRA			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A1231.4			Accept Real Property Strategic Plan			GPRA			LOG_Strategic_Plan_Acceptance			Action Assertion, Derived			The actor must obtain the appropriate authority approvals.  If the plan exceeds the Military Construction threshold in total enterprise costs to implement, then the actor must receive OSD, or appropriate approvals.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A32211.1			Inspect Real Property Facility			GPRA			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A32211.2			Inspect Real Property Land			GPRA			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A32211.3			Inspect Real Property Installed Equipment			GPRA			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A32221.3			Execute Real Property Project Task			GPRA			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			GPRA			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			GPRA			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			GPRA			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322212.1			Conduct Real Property Preventive Maintenance			GPRA			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322212.2			Conduct Real Property Predictive Maintenance			GPRA			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			GPRA			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			GPRA			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A3231.1			Design Real Property Inspection Protocol			GPRA			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A3231.2			Conduct Real Property Milestone Inspection			GPRA			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A3231.3			Document and Record Real Property Inspection Results			GPRA			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A3531.1			Assemble Real Property Disposal Resources			GPRA			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A3531.2			Perform Real Property Disposal Tasks			GPRA			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Government Performance and Results Act of 1993			GPRA			A3531.3			Accept Real Property Disposal Action			GPRA			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1211.1			Receive and Synthesize Real Property Leading Practices			Legislation			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1211.2			Assess Current Real Property Capability Performance			Legislation			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Legislation			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1221.2			Define and Collect Relevant Real Property Operational Information			Legislation			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Legislation			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1221.4			Prioritize Real Property Solution Set			Legislation			LOG_Solution_Set_Prioritization			Action Assertion			The actor must determine through an objective scoring method, that may include total projected costs, Enterprise impact, and probability of success, the sequencing of solution sets.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1231.1			Timeline Real Property Strategic Objective			Legislation			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1231.2			Define Real Property Strategic Objective Responsibilities			Legislation			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A1231.3			Build/Refine Real Property Strategic Plan			Legislation			LOG_Strategic_Plan			Action Assertion			The actor must clearly articulate the requirements, objectives, duration, level of efforts and assigned resources comprising the strategic plan.  If the information is not complete, then the actor must request and secure the missing information, or request clarification, prior to completing the plan.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A21131.1			Define Real Property Asset Record			Legislation			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A21131.2			Validate Real Property Asset Information			Legislation			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A21131.3			Document Real Property Asset Information			Legislation			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2151.1			Source Real Property Integrated Resources			Legislation			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2151.2			Timeline Real Property Integrated Plan Tasks			Legislation			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2151.3			Define Real Property Integrated Plan Responsibilities			Legislation			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2151.4			Accept Real Property Integrated Plan			Legislation			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2211.1			Receive Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2211.3			Document Real Property Materiel Requirement			Legislation			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A22112.1			Select Relevant Real Property Data			Legislation			LOG_Relevant_Requirement_Data			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives and that it is within scope of the Real Property function.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A22112.3			Transform/Synthesize Real Property Data			Legislation			LOG_Requirement_Analysis			Action Assertion			The actor must synthesize the collected data in a manner that is suitable for assessment against the analytical parameters.  The actor must be prepared to use expert knowledge to interpret the data in a meaningful way.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2241.1			Prioritize Real Property Materiel Solution			Legislation			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2241.2			Develop Real Property Materiel Plan			Legislation			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2241.3			Develop Real Property Asset Schedule			Legislation			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2321.1			Receive Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2321.2			Validate Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2321.3			Document Real Property Maintenance Requirement			Legislation			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2341.1			Analyze Real Property Maintenance Information			Legislation			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2341.2			Prioritized Real Property Maintenance Solution Option			Legislation			LOG_Maintenance_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD to include supporting emergency mission requirements


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2341.3			Obtain Real Property Maintenance Approval			Legislation			LOG_Maintenance_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the approval threshold of local authorities in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2341.4			Develop Real Property Maintenance Plan			Legislation			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2621.1			Receive Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2621.2			Validate Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2621.3			Document Real Property Disposal Requirement			Legislation			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2641.1			Prioritize Real Property Disposal Solution Option			Legislation			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A2641.2			Develop Real Property Disposal Plan			Legislation			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31121.1			Assess Completed Real Property Against Requirement			Legislation			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31121.2			Complete Real Property Acceptance Document			Legislation			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31121.3			Approve Real Property			Legislation			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31131.1			Gather Real Property Receipt Documentation			Legislation			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Legislation			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31131.3			Accept Real Property			Legislation			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A31331.3			Update Asset Information			Legislation			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A32211.1			Inspect Real Property Facility			Legislation			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A32211.2			Inspect Real Property Land			Legislation			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A32211.3			Inspect Real Property Installed Equipment			Legislation			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A32221.3			Execute Real Property Project Task			Legislation			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Legislation			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Legislation			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Legislation			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322212.1			Conduct Real Property Preventive Maintenance			Legislation			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322212.2			Conduct Real Property Predictive Maintenance			Legislation			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Legislation			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Legislation			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A3231.1			Design Real Property Inspection Protocol			Legislation			LOG_Inspection_Protocol_Design			Action Assertion			Where possible, the actor must use industry/vendor recommended inspection protocols.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A3231.2			Conduct Real Property Milestone Inspection			Legislation			LOG_Milestone_Inspection_Execution			Action Assertion			The actor must inspect the property based on the milestone schedule agreed upon by the contractor.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A3231.3			Document and Record Real Property Inspection Results			Legislation			LOG_Inspection_Results			Action Assertion			The actor must report on the inspection results used to address safety measures and project progress metrics


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A3531.1			Assemble Real Property Disposal Resources			Legislation			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A3531.2			Perform Real Property Disposal Tasks			Legislation			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The performance of the activity must comply with the Oil Pollution Act.			Oil Pollution Act			A3531.3			Accept Real Property Disposal Action			Legislation			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1211.1			Receive and Synthesize Real Property Leading Practices			Financial OMB Policy			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1211.2			Assess Current Real Property Capability Performance			Financial OMB Policy			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Financial OMB Policy			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1221.1			Receive and Validate Real Property Operational Requirement			Financial OMB Policy			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1221.2			Define and Collect Relevant Real Property Operational Information			Financial OMB Policy			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Financial OMB Policy			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1231.1			Timeline Real Property Strategic Objective			Financial OMB Policy			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A1231.2			Define Real Property Strategic Objective Responsibilities			Financial OMB Policy			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A21131.1			Define Real Property Asset Record			Financial OMB Policy			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A21131.2			Validate Real Property Asset Information			Financial OMB Policy			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A21131.3			Document Real Property Asset Information			Financial OMB Policy			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2151.1			Source Real Property Integrated Resources			Financial OMB Policy			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2151.2			Timeline Real Property Integrated Plan Tasks			Financial OMB Policy			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2151.3			Define Real Property Integrated Plan Responsibilities			Financial OMB Policy			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2151.4			Accept Real Property Integrated Plan			Financial OMB Policy			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2211.3			Document Real Property Materiel Requirement			Financial OMB Policy			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2221.1			Receive Real Property Materiel Resource			Financial OMB Policy			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2221.3			Document Real Property Materiel Resource			Financial OMB Policy			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2231.1			Receive Real Property Materiel Resource Information			Financial OMB Policy			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2231.2			Receive Real Property Materiel Requirement Information			Financial OMB Policy			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2241.3			Develop Real Property Asset Schedule			Financial OMB Policy			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2311.1			Receive Real Property Maintenance Resource			Financial OMB Policy			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2311.2			Validate Real Property Maintenance Resource			Financial OMB Policy			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2311.3			Document Real Property Maintenance Resource			Financial OMB Policy			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2321.3			Document Real Property Maintenance Requirement			Financial OMB Policy			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2331.1			Receive Real Property Maintenance Resource Information			Financial OMB Policy			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2331.2			Receive Real Property Maintenance Requirement			Financial OMB Policy			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Financial OMB Policy			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2341.1			Analyze Real Property Maintenance Information			Financial OMB Policy			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2341.4			Develop Real Property Maintenance Plan			Financial OMB Policy			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2611.1			Receive Real Property Disposal Resource			Financial OMB Policy			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2611.3			Document Real Property Disposal Resource			Financial OMB Policy			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2621.1			Receive Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2621.2			Validate Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2621.3			Document Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2631.1			Receive Real Property Disposal Resource Information			Financial OMB Policy			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2631.2			Receive Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2641.1			Prioritize Real Property Disposal Solution Option			Financial OMB Policy			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2641.2			Develop Real Property Disposal Plan			Financial OMB Policy			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A2641.3			Accept Real Property Disposal Plan			Financial OMB Policy			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31121.1			Assess Completed Real Property Against Requirement			Financial OMB Policy			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31121.2			Complete Real Property Acceptance Document			Financial OMB Policy			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31121.3			Approve Real Property			Financial OMB Policy			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31131.1			Gather Real Property Receipt Documentation			Financial OMB Policy			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Financial OMB Policy			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31131.3			Accept Real Property			Financial OMB Policy			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31321.2			Validate Real Property Inventory			Financial OMB Policy			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A313211.1			Develop Real Property Space Assignment Schedule			Financial OMB Policy			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A313211.3			Track Real Property Space Assignment			Financial OMB Policy			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A313213.1			Coordinate Real Property Project Plan			Financial OMB Policy			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A313213.2			Conduct Real Property Project Reviews			Financial OMB Policy			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A313213.3			Validate Real Property Project Progress			Financial OMB Policy			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31331.1			Compute/Track Depreciation			Financial OMB Policy			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Financial OMB Policy			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A31331.3			Update Asset Information			Financial OMB Policy			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A32211.1			Inspect Real Property Facility			Financial OMB Policy			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A32211.2			Inspect Real Property Land			Financial OMB Policy			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A32211.3			Inspect Real Property Installed Equipment			Financial OMB Policy			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A32221.3			Execute Real Property Project Task			Financial OMB Policy			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Financial OMB Policy			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Financial OMB Policy			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Financial OMB Policy			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322212.1			Conduct Real Property Preventive Maintenance			Financial OMB Policy			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322212.2			Conduct Real Property Predictive Maintenance			Financial OMB Policy			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Financial OMB Policy			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Financial OMB Policy			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A3531.1			Assemble Real Property Disposal Resources			Financial OMB Policy			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A3531.2			Perform Real Property Disposal Tasks			Financial OMB Policy			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Form and Content of Agency Financial Statements			OMB Bulletin 01-09			A3531.3			Accept Real Property Disposal Action			Financial OMB Policy			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1211.1			Receive and Synthesize Real Property Leading Practices			Financial OMB Policy			LOG_Leading_Practice_Applicability			Action Assertion			Apply Real property leading practice rules and constraints dictated by DoD.  The actor, using expert judgment, must determine the applicability and efficacy of a leading practice within the Real Property business environment.   The actor must analyze the DoD dictated leading practices against existing rules and constraints to determine viability.  The actor must capture and document potential the potential leading practices and their impact on Real Property Business areas.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1211.2			Assess Current Real Property Capability Performance			Financial OMB Policy			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1211.3			Develop Real Property Strategy to Evolve Business Enabler			Financial OMB Policy			LOG_Capability_Improvement			Action Assertion			Determine additional abilities required in order for a capability to meet a desired performance level.   The actor must identify the capability to be improved and determine that it is not meeting desired performance against customer needs.  The actor must also identify the additional capacity or ability that a capability must achieve in order to meet a desired performance level as well as determine the steps required to implement the improvement.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1221.1			Receive and Validate Real Property Operational Requirement			Financial OMB Policy			LOG_Requirement_Validation			Action Assertion			The actor must ensure that the operational requirement is aligned with the DoD Real Property business objectives, that it is within scope of the Real Property function, and that implementation of any new requirements or capabilities is feasible given current funding constraints.  If the requirement or capability is vague or unclear, the actor must obtain clarification.  If the given constraints are vague or unclear, the actor must obtain clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1221.2			Define and Collect Relevant Real Property Operational Information			Financial OMB Policy			LOG_Requirement_Information_Collection			Action Assertion			The information collected must be relevant to the identified requirement, allowing the actor to identify multiple potential strategic solutions to satisfy the requirement.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1221.3			Conduct Analysis and Generate Real Property Solution Option			Financial OMB Policy			LOG_Solution_Set_Generation			Action Assertion			The actor must identify at least two possible solutions sets, both identifying positive and negative impacts to the DoD enterprise.  One solution set should assess the business impact of the decision not to move forward with the solution.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1231.1			Timeline Real Property Strategic Objective			Financial OMB Policy			LOG_Strategic_Timeline			Action Assertion			The actor must determine achievable timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.  If the timeline contradicts the requirement, the actor must obtain clarification, requirement modification, or approval to move forward with a requirement or timeline contingency.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A1231.2			Define Real Property Strategic Objective Responsibilities			Financial OMB Policy			LOG_Strategic_Responsibility			Structural Assertion, Action Assertion			The actor must identify and assign ownership of the tasks of the strategic objective to qualified individuals.  The actor must receive acknowledgement that the responsible individual understands the task's requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A21131.1			Define Real Property Asset Record			Financial OMB Policy			LOG_Asset_Record_Definition			Structural Assertion, Action Assertion			The actor must designate the asset as equipment, facility, structure, and land.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A21131.2			Validate Real Property Asset Information			Financial OMB Policy			LOG_Asset_Record_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A21131.3			Document Real Property Asset Information			Financial OMB Policy			LOG_Document_Asset_Information			Action Assertion			The actor must document asset information based on documenting procedures and guidelines.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2151.1			Source Real Property Integrated Resources			Financial OMB Policy			LOG_Source_Integrated_Resources			Action Assertion			The actor must secure all information necessary to begin completion of the integrated plan.  If information is missing, the actor must request from the source the missing information or receive clarification/approval to more forward.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2151.2			Timeline Real Property Integrated Plan Tasks			Financial OMB Policy			LOG_Integrated_Plan_Timeline			Action Assertion			The actor must determine realistic timeframes to meet strategic objectives, ensuring overall alignment with enterprise goals.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2151.3			Define Real Property Integrated Plan Responsibilities			Financial OMB Policy			LOG_Integrated_Plan_Responsibilities			Action Assertion			The actor must identify and assign ownership of the integrated plan tasks of the objective.  The actor must receive acknowledgement that the owner understands the tasks requirements and accepts such responsibilities.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2151.4			Accept Real Property Integrated Plan			Financial OMB Policy			LOG_Integrated_Plan_Acceptance			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds the local authority's approval threshold in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2211.3			Document Real Property Materiel Requirement			Financial OMB Policy			LOG_Materiel_Requirement_Documentation			Action Assertion			The actor must capture and document the verified materiel requirement.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2221.1			Receive Real Property Materiel Resource			Financial OMB Policy			LOG_Materiel_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2221.3			Document Real Property Materiel Resource			Financial OMB Policy			LOG_Materiel_Resource_Documentation			Action Assertion			The actor must capture and document the verified materiel resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2231.1			Receive Real Property Materiel Resource Information			Financial OMB Policy			LOG_Materiel_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the materiel requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2231.2			Receive Real Property Materiel Requirement Information			Financial OMB Policy			LOG_Materiel_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2241.3			Develop Real Property Asset Schedule			Financial OMB Policy			LOG_Materiel_Schedule_Development			Action Assertion			The actor must develop the schedule based on the materiel plan.  If the actor is unable to create the schedule based on plan requirements, the actor must request clarification with the next level of command.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2311.1			Receive Real Property Maintenance Resource			Financial OMB Policy			LOG_Maintenance_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the maintenance requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2311.2			Validate Real Property Maintenance Resource			Financial OMB Policy			LOG_Maintenance_Resource_Validation			Action Assertion			The actor must ensure that the maintenance resource information is accurate and complete.  If information is missing or incomplete, the actor must make a request for the missing information or request clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2311.3			Document Real Property Maintenance Resource			Financial OMB Policy			LOG_Maintenance_Resource_Documentation			Action Assertion			The actor must capture and document the verified maintenance resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2321.3			Document Real Property Maintenance Requirement			Financial OMB Policy			LOG_Maintenance_Requirement_Documentation			Action Assertion			The actor must capture and document the verified maintenance requirement.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2331.1			Receive Real Property Maintenance Resource Information			Financial OMB Policy			LOG_Maintenance_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the maintenance requirement with current maintenance resources.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2331.2			Receive Real Property Maintenance Requirement			Financial OMB Policy			LOG_Maintenance_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for in order to determine if current maintenance capabilities can meet the objective.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2331.3			Select Real Property Maintenance Requirements to Fulfill			Financial OMB Policy			LOG_Requirement_Maintenance_Fulfillment			Action Assertion			The actor must identify resource requirements needed to fulfill the maintenance requirement.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2341.1			Analyze Real Property Maintenance Information			Financial OMB Policy			LOG_Maintenance_Analysis			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2341.4			Develop Real Property Maintenance Plan			Financial OMB Policy			LOG_Maintenance_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2611.1			Receive Real Property Disposal Resource			Financial OMB Policy			LOG_Disposal_Resource_Collection			Action Assertion			The actor must collect all relevant information regarding the resources necessary to resolve the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2611.3			Document Real Property Disposal Resource			Financial OMB Policy			LOG_Disposal_Resource_Documentation			Action Assertion			The actor must capture and document the verified disposal resource information in a usable manner necessary for continued planning.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2621.1			Receive Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Collection			Action Assertion			The actor must collect all relevant information regarding the requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2621.2			Validate Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Validation_2			Action Assertion			The actor must use the appropriate analytical parameters against which the requirement will be assessed.  The parameters to be used will be based on the documented resource procedures.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2621.3			Document Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Documentation			Action Assertion			The actor must capture and document the verified disposal requirement.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2631.1			Receive Real Property Disposal Resource Information			Financial OMB Policy			LOG_Disposal_Resource_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the resources necessary to balance the disposal requirement.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2631.2			Receive Real Property Disposal Requirement			Financial OMB Policy			LOG_Disposal_Requirement_Collection_for_Balancing			Action Assertion			The actor must collect all relevant information regarding the requirement for balancing.  If information is missing or unclear, the actor must request the missing information or receive clarification.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2641.1			Prioritize Real Property Disposal Solution Option			Financial OMB Policy			LOG_Disposal_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests the mission.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2641.2			Develop Real Property Disposal Plan			Financial OMB Policy			LOG_Disposal_Approval			Action Assertion			The actor must obtain the appropriate authority approvals.  If the plan exceeds  Military Construction thresholds indicated by in total enterprise costs to implement, then the actor must receive OSD, or assigned, level approvals.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2641.3			Accept Real Property Disposal Plan			Financial OMB Policy			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A2641.3			Accept Real Property Disposal Plan			Financial OMB Policy			LOG_Disposal_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31121.1			Assess Completed Real Property Against Requirement			Financial OMB Policy			LOG_Quality_Assurance_Inspections			Action Assertion			The actor must ensure that the completed work meets specified requirements in the plan and any other existing constraints.  The actor must use a QA check list provided by the pre-plan, specs, or other quality assurance document.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31121.2			Complete Real Property Acceptance Document			Financial OMB Policy			LOG_Acceptance_Documentation			Action Assertion			The actor must capture and document the assessed Real Property information to generate verified data.  If the completed work does not meet plan requirements, then the actor must generate the appropriate information detailing what is wrong.  If the completed work does meet the plan requirements, then the actor must complete the acceptance document upon final satisfactory inspection of the work.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31121.3			Approve Real Property			Financial OMB Policy			LOG_Work_Acceptance			Action Assertion			If the completed work meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31131.1			Gather Real Property Receipt Documentation			Financial OMB Policy			LOG_Asset_Information_Collection			Action Assertion			The actor must collect all relevant asset information and ensure the existence of all required data.  If information is missing, then the actor must request the data or receive clarification or approval to continue.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31131.2			Prepare/Finalize Real Property Receipt Documentation			Financial OMB Policy			LOG_Receipt_Documentation			Action Assertion			The actor must capture and document Real Property receipt information.  If the incoming asset does not meet plan requirements, then the actor must generate the appropriate information detailing the assets inadequacies.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31131.3			Accept Real Property			Financial OMB Policy			LOG_Asset_Acceptance			Action Assertion			If the incoming asset meets plan requirements, including safety and operational aspects, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31321.2			Validate Real Property Inventory			Financial OMB Policy			LOG_Inventory_Validation			Action Assertion			The actor must identify any changes in the asset's existence, condition, usage, or capacity.  If information is not complete, then the actor will collect the missing information in a timely manner and transmit any required status updates.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A313211.1			Develop Real Property Space Assignment Schedule			Financial OMB Policy			LOG_Space_Assignment			Action Assertion			The actor must ensure that identified space requirements are appropriately met.  The actor must have the authority to make decisions on space allocation in the event that competing requirements exist.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A313211.3			Track Real Property Space Assignment			Financial OMB Policy			LOG_Space_Tracking			Action Assertion			The actor must request and capture space allocation data every thirty days.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A313213.1			Coordinate Real Property Project Plan			Financial OMB Policy			LOG_Project_Plan_Coordination_1			Structural Assertion, Action Assertion			[A project is defined as having discreet and measurable objectives, a start time and an end time, and tied to identified assets]  The actor must capture all relevant data required, including Vendor contracts, purchase orders, project plans, to develop the project schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A313213.2			Conduct Real Property Project Reviews			Financial OMB Policy			LOG_Project_Reviews			Action Assertion			The actor must identify the appropriate review period for the project.  The actor must develop any plan revisions to ensure project progress.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A313213.3			Validate Real Property Project Progress			Financial OMB Policy			LOG_Project_Progress_Validation_2			Action Assertion			[The actor must assess the project data against plan timeline and identified milestones.]  The actor must document the progress to date.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31331.1			Compute/Track Depreciation			Financial OMB Policy			LOG_Asset_Depreciation_Method_2			Action Assertion, Derived			The actor must depreciate assets above $100,000


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31331.2			Track/Update/Finalize Construction in Progress/Payable Data			Financial OMB Policy			LOG_Construction_In_Progress_Tracking_1			Action Assertion			The actor must ensure that all construction in progress data is complete and available for assessment.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A31331.3			Update Asset Information			Financial OMB Policy			LOG_Asset_Update			Action Assertion			The actor must update information on all capitalized assets.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A32211.1			Inspect Real Property Facility			Financial OMB Policy			LOG_Real_Property_Facility_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the facility is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A32211.2			Inspect Real Property Land			Financial OMB Policy			LOG_Real_Property_Land_Inspection			Action Assertion			The actor must inspect the property in order to ensure that the land is consistent with safety and environmental requirements.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A32211.3			Inspect Real Property Installed Equipment			Financial OMB Policy			LOG_Real_Property_Installed_Equipment_Inspection			Action Assertion			The actor must inspect the installed equipment in order to ensure that the equipment is consistent with plan, environmental, and safety requirements.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A32221.3			Execute Real Property Project Task			Financial OMB Policy			LOG_Project_Task_Execution			Action Assertion			The actor must execute this project task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322211.1			Conduct Real Property Emergency Repair Maintenance Task			Financial OMB Policy			LOG_Emergency_Repair_Execution			Action Assertion			The actor must execute this emergency task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322211.2			Conduct Real Property Breakdown Repair Maintenance Task			Financial OMB Policy			LOG_Breakdown_Repair_Execution			Action Assertion			The actor must execute this breakdown task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322211.3			Conduct Unplanned Real Property Reactive Maintenance Task			Financial OMB Policy			LOG_Unplanned_Repair_Execution			Action Assertion			The actor must execute this unplanned task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322212.1			Conduct Real Property Preventive Maintenance			Financial OMB Policy			LOG_Preventative_Maintenance_Execution			Action Assertion			The actor must execute this preventative maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322212.2			Conduct Real Property Predictive Maintenance			Financial OMB Policy			LOG_Predictive_Maintenance_Execution			Action Assertion			The actor must execute this predictive maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322212.3			Conduct Real Property Condition Based Maintenance Monitoring Program			Financial OMB Policy			LOG_Conditioned_Based_Maintenance_Execution			Action Assertion			The actor must execute this condition based maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A322212.4			Conduct Real Property Reliability Centered Maintenance Program			Financial OMB Policy			LOG_Reliability_Centered_Maintenance_Execution			Action Assertion			The actor must execute this reliability centered maintenance task based on documented procedures and the schedule.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A3531.1			Assemble Real Property Disposal Resources			Financial OMB Policy			LOG_Disposal_Resources			Action Assertion			The actor must gather the required disposal resources based on plan.


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A3531.2			Perform Real Property Disposal Tasks			Financial OMB Policy			LOG_Disposal_Execution			Action Assertion			The actor must follow Federal Guidance regarding the reporting of Real Property Disposal (I.e. McKinney Act).


			RP			The  performance of the activity must comply with the Preparation, Submission, and Execution of the Budget			OMB Circular A-11			A3531.3			Accept Real Property Disposal Action			Financial OMB Policy			LOG_Disposal_Acceptance			Action Assertion			If the disposal action meets plan requirements, then the actor will generate notice to the Vendor and update the Real Property Asset Record.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities requirements			OMB Circular A76			A1211.2			Assess Current Real Property Capability Performance			OMB Circular A76			LOG_Capability_Assessment			Action Assertion			Assess physical measurements and geographic schematics for Real Property asset inventory items.  The actor must assess current capability performance, as measured by physical measurements and location, against desired performance level using an objective measurement relevant to the capability and desired value product.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities requirements			OMB Circular A76			A2241.1			Prioritize Real Property Materiel Solution			OMB Circular A76			LOG_Materiel_Prioritization			Action Assertion			The actor must use expert judgment and analysis to determine the prioritization of the requirements based on the best interests of the DoD.


			RP			The  performance of the activity must comply with the Performance of Commercial Activities requirements			OMB Circular A76			A2241.2			Develop Real Property Materiel Plan			OMB Circular A76			LOG_Materiel_Plan_Development			Action Assertion			The actor must develop the plan based on the recommended prioritization and strategic objectives of the DoD.
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Appendix P



Transition Elements



The Transition Plan must be segmented so that its users can view the plan from various aspects corresponding to their role and responsibility.



A transition package will group one or more requirements/system functions by DoD major functional areas, management and financial process areas, or the intersection points of these areas (as defined by the Operational View (OV) Methodology Matrix in the All View One (AV-1)).  Transition packages can also be defined by organization along the intersections of the OV Methodology Matrix.  It is important to note, requirements can appear in more than one transition package [e.g., PKI requirement may apply to several transition packages].  



Transition packages will utilize transition elements to provide a way to categorize requirements and act as a mechanism to filter transition work products to focus on constituent user community interested and implementer’s skill sets.  In other words, a transition element is an attribute of a requirement that will provide traceability of the transition packages and Transition Plan to the architecture.  Transition elements are defined below and have been identified in Table 1.



· Transition Element: Name



· Definition:  Description of the transition element that is not ambiguous and does not overlap with any other transition element



· Scope: The specific boundaries of a given transition element as it relate to the FMMP/FMEA



· Constituent User Community Interested: The affected/interested parties (e.g., stakeholders) of a given transition element as it relates to the FMMP/FMEA



· Implementer(s)/Skill Sets: The parties responsible for executing a given transition element of change.



Table 1 Transition Elements



			Transition Element: Laws





			Definition


			This element is concerned with emergent laws that are expected to come about during the development of FMEA.





			Scope


			Laws that constrain financial management and feeder systems and processes and have the potential to impact, enable, or limit the To Be architecture.





			Constituent User Community Interested


			· DoD and Service level decision makers (including Combat Commanders)



· Acquisition managers (including Program Managers)



· Comptrollers



· Financial managers



· Auditors



· DoD/Service Training Community (e.g., the Defense Acquisition University (DAU) and United States Army Training and Doctrine Command (TRADOC))





			Implementer(s)/ Skill Sets


			· DoD/Service/Agency decision makers



· Legislative liaisons (at the DoD and Services/Agency levels)





			Transition Element: Policies, Regulations, and Business Standards





			Definition


			Emergent policies, regulations, and/or accounting standards expected to come about during the development of the FMEA, which impact, enable, or limit the "To Be" architecture.



Note:  A regulation is a DoD or Service-generated rule that has the force of a law.





			Scope


			Policies, regulations and accounting standards that constrain the FM and feeder systems and processes.





			Constituent User Community Interested


			· DoD and Service-level decision makers (including Combat Commanders)



· CIOs



· Regulation or policy owner



· Program Manager



· IT Managers



· Commanders



· Acquisition staff



· Directors



· Supply staff



· Contracting officer



· Comptrollers



· Accountants



· Auditors 



· DoD/Service Training Community





			Implementer(s) / Skill Sets


			· DoD Service/Service Agency decision maker



· Financial manager



· Trainers/educators





			Transition Element: Processes and Roles





			Definitions


			· Process: a series of functions or actions performed bringing about a result.



· Role: A functional position for a given process (e.g., operational and organizational).





			Scope


			· Financial management policies, processes, and roles.





			Constituent User Community Interested


			· DFAS



· Service FM community



· Service acquisition community



· Service personnel community



· Service supply community



· Users and owners of FM-related processes and functions 



· DoD/Service Training Community



· OUSD (P&R)





			Implementer(s) / Skill Sets


			· Financial management



· IT management



· Central Design Agencies (CDA)



· Users external to DoD (e.g., Treasury)





			Transition Element: Business Information Standards





			Definition


			· Business information standards (including Essential Elements of Financial Information (EEFI), Foundations of Software Engineering (FSE), and United States Standard General Ledger (USSGL)).



· Data requirements and associated business rules for an event (for example: standard format and rules for funding transactions).





			Scope


			· Business management information standard.





			Constituent User Community Interested


			· Auditors, financial managers, IT



· Managers



· CDS



· Functional owners



· Functional system owners 



· DoD/Service Training Community





			Implementer(s) / Skill Sets


			· Financial management



· IT management



· CDAs





			Transition Element: Applications





			Definition


			Integrated computer programs consisting of a user interface, including the Data Definition Language (DDL), and a collection of functions most often operating on data objects, and supporting a specific set of functional or business requirements.





			Scope


			Financial management and feeder systems.





			Constituent User Community Interested


			· Financial managers



· IT managers



· Functional owners 



· DoD/Service Training Community





			Implementer(s)/Skill Sets


			· Financial management



· IT management



· CDAs



· DoD or Service level decision makers





			Transition Element: Data Infrastructure Areas





			Definition


			Data storage and exchange between applications (e.g., canonical databases data warehouses, firmware, hardware, middleware, message handling).





			Scope


			Interfaces between financial management and feeder systems and their associated interfaces.





			Constituent User Community Interested


			· Financial owner



· IT managers



· CDAs



· CIOs



· Users outside DoD



· OUSD (P&R) 



· DoD/Service Training Community





			Implementer(s)/Skill Sets


			· CIOs (at the DoD/Service/Agency/organization levels



· CDAs



· IT manager



· Functional owner





			Transition Element: IT Infrastructure





			Definition


			The physical layer upon which systems operate (e.g., computers, LANs, associated operating systems, directories, etc.)





			Scope


			· IT infrastructure upon which financial management and feeder systems (and interfaces) operate



· Including the 1-6 layers of Open Systems Interconnection Protocol (OSIP): Layer 1: The Physical Layer, Layer 2: The Data Link Layer, Layer 3: The Network Layer, Layer 4: The Transport Layer, Layer 5: The Session Layer, and Layer 6: The Presentation Layer





			Constituent User Community Interested


			· IT managers



· DoD/Service/Agency level decision makers



· System owners



· CIOs



· Functional owners 



· DoD/Service Training Community





			Implementer(s) / Skill Sets


			· CIOs



· IT management





			Transition Element: Information Assurance





			Definition


			Information operations (IO) that protect and defend information and information systems (IS) by ensuring their availability, integrity, authentication, confidentiality, and non-repudiation.  This involves providing for restoration of information systems by incorporating protection, detection, and reaction capabilities [from the National Institutes of Standards].





			Scope


			Information assurance that protects the integrity of financial management and feeder systems (and interfaces).





			Constituent User Community Interested


			· Functional owner



· IT managers



· CIOs



· National Security Agency (NSA)



· Defense Information Systems Agency (DISA)



· Defense Advanced Research Projects Agency (DARPA)



· Security Officers (e.g., Defense Audit Agency (DAA))



· CDAs 



· DoD/Service Training Community





			Implementer(s) / Skill Sets


			· DoD/Service/Agency-level decision makers



· IT management



· Functional owners



· CIOs



· Security Officers (e.g., DAA)





			Transition Element: Testing Infrastructure Areas





			Definition


			Designate or establish testing facilities required to evaluate or certify the implementation of the "To Be" architecture, which involves changes to existing facilities, new construction or procurement of tools and software and hardware to meet the "To Be" architecture.





			Scope


			Facilities and tools required to evaluate and certify the FMEA.





			Constituent User Community Interested


			· Functional owners



· IT managers



· DoD testing community 



· DoD/Service Training Community





			Implementer(s) / Skill Sets


			· It management



· DoD/Service/Agency-level decision makers



· Functional owners



· Testers



· CIOs



· DoD testing community





			Transition Element: Training Infrastructure Areas





			Definition


			Designate or establish training facilities required to support the implementation of the "To Be" architecture, which involves changes to existing facilities, new construction or procurement of tools and software and hardware to meet the "To Be" architecture



Note:  Testing and training are independent of Transition Packages.





			Scope


			Facilities and tools required to support the implementation of FMEA





			Constituent User Community Interested


			· IT managers



· Functional owners



· DoD/Service-level training community (e.g., the Defense Acquisition University (DAU) and United States Army Training and Doctrine Command (TRADOC))



· Trainees





			Implementer(s) / Skill Sets


			· IT managers



· Functional owners



· DoD/Service training community





			Transition Element: BT/BPR Initiatives





			Definition


			Initiatives to transform or reengineer current business processes or systems through a defined methodology and reengineering principles.  Identification of future improvements that will not be implemented within the initial "To Be" architecture.





			Scope


			Future BT/BPR efforts identified but not accomplished by April 2003.





			Constituent User Community Interested


			· Functional owners 



· DoD/Service Training Community



· Others to be determined





			Implementer(s) / Skill Sets


			· DoD/Service/Agency decision makers



· Functional owners





			Transition Element: Organizational Alignment





			Definition


			Assessing organization alignment may suggest the organization is enabled to maximize the change benefits brought forth by the enterprise architecture.  This process assesses the organization’s structure, enablers, and behaviors to create and maintain ongoing alignment with the strategic mission, encourage efficiency, and to maximize performance.  As the architecture evolves, the organization must equally evolve to keep pace.  
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			Scope


			The 9-cell model above shows the organization divided into three levels: the enterprise level, the group level, and the individual level.  The alignment process analyzes each level as it relates to structure, enablers and behavior to encourage alignment, efficiency and focus on the overall organization’s mission and strategy. 



The following table shows examples of specific business areas that may be impacted and may need to evolve.  These examples do not represent an all-inclusive list; other areas may be added as technology and processes evolve.



The task of the FMEA Program is to engage business unit leaders to study the organization and assess the impact of the "To Be" architecture on its business areas.  Once they are identified, the Program and unit leaders can elect to redesign the business areas.  





			Constituent User Community Interested


			· DoD/Service/Agency-level decision makers



· Functional owners



· General user stakeholder population 



· DoD/Service Training Community





			Implementer(s) / Skill Sets


			· DoD/Service/Agency-level decision makers



· Functional owners








The Transition Plan will be traceable to the FMEA requirements and target capabilities, through the Dynamic Object-Oriented Requirements System (DOORS) database, and the use of transition packages and transition elements.  Linking the Transition Plan to requirements and target capabilities will allow the Transition Plan to be traceable to the legislation, regulations, policies, standards, vision, leadership, and architecture products.  This traceability is depicted in Figure 1.



Figure 1  Traceability of FMEA Requirements and Target Capabilities
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Fri 4/25/03



Fri 4/25/03



1554



3



Call 0003 Award



0 days



Mon 6/17/02



Mon 6/17/02



1555



4



Call 0002 Award



1 day



Mon 6/17/02



Mon 6/17/02



ID



WBS



Call #



Task Name



Duration



Start



Finish



1



1



Develop FMEA



255 days



Fri 4/26/02



Fri 4/25/03



2



1.1



1



Phase 0 



-



Project Initiation (Call 0001)



36 days



Fri 4/26/02



Mon 6/17/02



94



1.2



2



Phase 1



106 days



Mon 6/17/02



Thu 11/14/02



820



1.3



Phase 2



132 days



Thu 9/26/02



Wed 4/2/03



988



1.4



Architecture Deliverable Acceptance



30.55 days



Thu 3/13/03



Thu 4/24/03



1023



1.5



3



FMMP Data Repository



233 days



Wed 5/29/02



Fri 4/25/03



1085



1.6



Ongoing Inventory Maintenance



200.63 days



Fri 6/28/02



Fri 4/11/03



1086



1.7



2



Transition Plan Development



218 days



Tue 6/18/02



Thu 4/24/03



1087



1.7.1



2



Manage the Transition Effort



218 days



Tue 6/18/02



Thu 4/24/03



1147



1.7.2



2



Develop Transition Plan Baseline



93 days



Tue 6/18/02



Mon 10/28/02



1169



1.7.3



2



Define Transition Strategy



72 days



Wed 7/10/02



Fri 10/18/02



1232



1.7.4



2



Identify Opportunities for Quick



-



Wins



65 days



Wed 8/21/02



Wed 11/20/02



1247



1.7.5



Define Transition Plan Alternatives



119.45 days



Tue 10/1/02



Thu 3/20/03



1366



1.7.6



Develop Transition Support Requirements



48 days



Tue 12/31/02



Fri 3/7/03



1388



1.7.7



Develop Cost Models and Simulations



78 days



Mon 12/2/02



Fri 3/21/03



1398



1.7.8



Develop Capital Investment Plans



58 days



Mon 12/9/02



Fri 2/28/03



1406



1.7.9



Obtain DoD Consensus on Transition Plan



61 days



Fri 1/3/03



Fri 3/28/03



1422



1.7.10



Transition Plan (Finalization)



14 days



Tue 3/18/03



Mon 4/7/03



1437



1.7.11



Major Milestone: Transition Plan Complete



0 days



Thu 4/24/03



Thu 4/24/03



1438



1.8



2,3



Program Management 



219 days



Tue 6/18/02



Fri 4/25/03



1535



1.9



2



Develop, Implement, and Support Interim Systems Approval Process



205 days



Tue 6/18/02



Mon 4/7/03



1553



2



Objective: FMEA Architecture and Transition Plan Version 1.0 Com



plete



0 days



Fri 4/25/03



Fri 4/25/03



1554



3



Call 0003 Award



0 days



Mon 6/17/02



Mon 6/17/02



1555



4



Call 0002 Award



1 day



Mon 6/17/02



Mon 6/17/02



Syst



Ap



Ap



Jun 17



Syst



Ap



Ap



Jun 17



Qtr 2



Qtr 3



Qtr 4



Qtr 1



Qtr 2



2003
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Appendix Q



Installation and Environmental Packages, Segments, Transition



Element by Segment and Traceability Matrix



The USD (AT&L) is the Domain Owner of the Installation and Environmental packages and segments that perform the real property and environmental activities.  The package and segment descriptions are summarized below. 



Installation and Environmental Package and Segments



			Real Property Management: Consists of the processes and procedures associated with the functional management of all Real Property, including housing, barracks, and medical facilities, et al.








			Segment


			Description





			Real Property Portfolio


			Consists of activities that support maintenance of real property data such as unique identification, asset attributes, financials including depreciation and life cycle management and costs, collection of images, maps, CAD and other essential documents for land, facilities and installed equipment regardless of interest.









			Real Estate Administration


			Consists of activities associated with acquisition and disposal of interest in real property through arrangements such as purchase, lease, public withdrawal, easements, permits, international agreements, donations, etc.









			Space Management


			Consists of activities that support real property utilization, allocation and planning of space, tracking and management of asset capacity utilization, space availability, space requirements, reservation scheduling/cancellation and hazardous material tracking.









			Engineering Management


			Consists of activities that enable design, modeling, mapping, infrastructure management, public works, land use management, water and wastewater management and utilities monitoring.









			Construction Projects


			Consists of activities that support project planning, task management, collaboration, issue tracking and resolution, resource planning, costing project performance and earned value calculations.









			Real Property Strategic Planning, Programming and Budgeting 


			Consists of activities that enable long-term planning, programming and budgeting of real property needs relative to mission, cost-reduction and efficiency goals, enabling modeling for analysis and prioritization, scenario planning and requirements development.









			Maintenance & Operations


			Consists of activities that enable scheduling of all maintenance work, inspections, condition assessments, scheduled maintenance, unscheduled maintenance and real property services.












Real Property Management Package and Segments



			Real Property Management


			Business


			Roles


			System Entities


			System Functions 


			System Sub-Functions 





			


			Activities


			(OV-2)


			(SV-1)


			


			





			


			(OV-5)


			 


			 


			


			





			Real Property Portfolio


			A211311 Define Real Property Asset Record


			Integrated Real Property Planner,
Real Property Inventory Record Analyst,
Real Property Asset Management Specialist


			03.0 PP&E Record Management


			03.1 Establish And Maintain PP&E Master Record


			 





			


			A211313 Document Real Property Asset Information


			


			


			03.2 Record PP&E Valuation


			





			


			A31431 Update Real Property Asset Record


			


			


			03.3 Depreciate, Amortize, or Deplete PP&E


			





			


			A314311 Compute/Track Depreciation


			


			


			03.4 Record Disposition of PP&E


			





			


			A314313 Update Asset Information


			


			


			03.5 Maintain and Cleanup PP&E


			





			


			A21131 Build Initial Real Property Asset Record


			


			


			03.6 PP&E Disposition/Return Planning


			





			


			A314212 Validate Real Property Inventory


			


			


			03.7 Process Returned PP&E


			





			


			 


			


			


			03.8 Perform PP&E Reconciliation


			





			


			 


			


			


			


			





			


			 


			


			


			 


			 


			 


			 


			





			Real Estate Administration


			 


			 


			 


			 


			 





			Space Management


			A211313 Document Real Property Asset Information


			Integrated Real Property Planner,
Real Property Asset Management Specialist,
Real Property Project Manager,
Real Property Inventory Record Analyst


			36.0 Space Management


			36.1 Obtain Resource Requirements


			 


			 





			


			A31421 Perform Real Property Asset Management


			


			


			36.2 Identify Resource Availability or Shortfall


			 


			





			


			A314211 Perform Real Property Space Management


			


			


			36.3 Optimize Space Utilization


			 


			





			


			A3142111 Develop Real Property Space Assignment Schedule


			


			


			36.4 Reserve/Assign Resource


			 


			





			


			A3142112 Notify Real Property Unit Of Space Assignment


			


			


			36.5 Cancel Reservation/Assignment


			 


			





			


			A3142113 Track Real Property Space Assignment


			


			


			


			





			


			A31431 Update Real Property Asset Record


			


			


			


			





			


			A314313 Update Asset Information


			


			


			 


			





			Engineering Management


			A211313 Document Real Property Asset Information


			Integrated Real Property Planner,
Real Property Inventory Record Analyst,
Real Property Maintenance Project Manager


			34.0 Engineering Management Design


			34.1 Develop Design


			 


			 





			


			A31431 Update Real Property Asset Record


			


			


			34.2 Design Review


			 


			





			


			A314313 Update Asset Information


			


			


			34.3 Estimate Resource Requirements


			 


			





			


			A32411 Design Real Property Inspection Protocol


			


			


			 


			





			Construction Project 


			A211313 Document Real Property Asset Information


			Integrated Real Property Planner, 
Integrated Real Property Resource Planner,
Real Property Business Manager,
Real Property Business Planner,
Real Property Current Capability Business Planner,
Real Property Current Capability Performance Analyst,
Real Property Disposal Resource Planner,
Real Property Inventory Record Analyst,
Real Property Maintenance Planner,
Real Property Project Manager, 
Real Property Planner,
Real Property Resource Planner,
Real Property Strategic Plan Business Manager


			35.0 Real Property Work Management


			35.1 Initiate Work Request


			 


			 





			


			A31431 Update Real Property Asset Record


			


			 


			35.2 Develop Resource Schedules


			 


			





			


			A314313 Update Asset Information


			


			 


			35.3 Track Work Progress


			 


			





			


			A32411 Design Real Property Inspection Protocol


			


			 


			35.4 Perform Quality Assurance Inspections


			 


			





			


			A211313 Document Real Property Asset Information


			


			 


			35.5 Close Work Request


			 


			





			


			A21411 Source Real Property Integrated Resources


			


			 


			


			





			


			A22113 Document Real Property Materiel Requirement


			


			 


			


			





			


			A23213 Document Real Property Maintenance Requirement


			


			 


			


			





			


			A26213 Document Real Property Disposal Requirement


			


			 


			


			





			


			A31221 Perform Incoming Real Property Quality Assurance


			


			 


			


			





			


			A312211 Assess Completed Real Property Against Requirement


			


			 


			


			





			


			A312212 Complete Real Property Acceptance Document


			


			 


			


			





			


			A31231 Record Real Property Receipt


			


			 


			


			





			


			A312311 Gather Real Property Receipt Documentation


			


			 


			


			





			


			A312312 Prepare/Finalize Real Property Receipt Documentation


			


			 


			


			





			


			A31421 Perform Real Property Asset Management


			


			 


			


			





			


			A314213 Monitor Real Property Project


			


			 


			


			





			


			A3142131 Coordinate Real Property Project Plan


			


			 


			


			





			


			A3142132 Conduct Real Property Project Reviews


			


			 


			


			





			


			A3142133 Validate Real Property Project Progress


			


			 


			


			





			


			A31431 Update Real Property Asset Record


			


			 


			


			





			


			A314313 Update Asset Information


			


			 


			


			





			


			A32311 Perform Real Property Initial Inspection and Diagnosis


			


			 


			


			





			


			A323111 Inspect Real Property Facility


			


			 


			


			





			


			A323112 Inspect Real Property Land


			


			 


			


			





			


			A323113 Inspect Real Property Installed Equipment


			


			 


			


			





			


			A32321 Execute Real Property Maintenance Task


			


			 


			


			





			


			A323211 Execute Real Property Reactive Maintenance Task


			


			 


			


			





			


			A3232111 Conduct Real Property Emergency Repair Maintenance Task


			


			 


			


			





			


			A3232112 Conduct Real Property Breakdown Repair Maintenance Task


			


			 


			


			





			


			A3232113 Conduct Real Property Unplanned Maintenance Task


			


			 


			


			





			


			A323212 Execute Real Property Proactive Maintenance Task


			


			 


			


			





			


			A3232121 Conduct Real Property Preventive Maintenance


			


			 


			


			





			


			A3232122 Conduct Real Property Predictive Maintenance


			


			 


			


			





			


			A323213 Execute Real Property Project Task


			


			 


			


			





			


			A3241 Accept Real Property Work


			


			 


			


			





			


			A32412 Conduct Real Property Milestone Inspection


			


			 


			


			





			


			A32413 Document and Record Real Property Inspection Results


			


			 


			


			





			


			A3541 Perform Real Property Disposal


			


			 


			


			





			


			A35411 Assemble Real Property Disposal Resources


			


			 


			


			





			


			A35413 Accept Real Property Disposal Action


			


			 


			


			





			


			A 35412 Perform Real Property Disposal Tasks


			


			 


			


			





			


			A314312 Track/Update/Finalize Construction In Progress/Payable Data


			


			 


			 


			





			Real Property Strategic Planning, Programming and Budgeting 


			A12112 Assess Current Real Property Capability Performance


			Integrated Real Property Planner, 
Integrated Real Property Resource Planner,
Real Property Business Manager,
Real Property Business Planner,
Real Property Current Capability Business Planner,
Real Property Current Capability Performance Analyst,
Real Property Disposal Resource Planner,
Real Property Inventory Record Analyst,
Real Property Maintenance Planner,
Real Property Project Manager, 
Real Property Planner,
Real Property Resource Planner,
Real Property Strategic Plan Business Manager


			33.0 Real Property Planning


			33.1 Scenario Planning


			 


			33.1.1 Update Scenario Parameters
33.1.2 Specify Scenario Details
33.1.3 Develop Scenario
33.1.4 Rank and Compare Scenarios
33.1.5 Publish Scenario





			


			A1221 Integrate Real Property Operational Requirement


			


			


			


			 


			





			


			A1231 Develop Real Property Strategic Plan


			


			


			


			 


			





			


			A12311 Timeline Real Property Strategic Objective


			


			


			


			 


			





			


			A12312 Define Real Property Strategic Objective Responsibilities


			


			


			


			 


			





			


			A12314 Build/Refine Real Property Strategic Plan


			


			


			


			 


			





			


			A211311 Define Real Property Asset Record


			


			


			33.2 Develop Project


			 


			33.2.1 Initiate Project
33.2.2 Identify Project Tasks
33.2.3 Develop Project Schedule
33.2.4 Assign Responsibilities
33.2.5 Develop Project Estimates
33.2.6 Record Project Approval
33.2.7 Associate Project to Group





			


			A211313 Document Real Property Asset Information


			


			


			


			 


			





			


			A2141 Develop Final Integrated Real Property Plan


			


			


			


			 


			





			


			A21411 Source Real Property Integrated Resources


			


			


			


			 


			





			


			A21412 Timeline Real Property Integrated Plan Tasks


			


			


			


			 


			





			


			A21413 Define Real Property Integrated Plan Responsibilities


			


			


			


			 


			





			


			A21414 Accept Real Property Integrated Plan


			


			


			 33.3 Project Prioritization


			 


			33.3.1 Update Consideration Factors
33.3.2 Select Consideration Factors
33.3.3 Select Prioritization Group
33.3.4 Prioritize Projects
33.3.5 Publish Prioritization List





			


			A2211 Aggregate Real Property Materiel Requirement


			


			


			


			 


			





			


			A221121 Select Relevant Real Property Data


			


			


			


			 


			





			


			A221123 Transform/Synthesize Real Property Data


			


			


			


			 


			





			


			A22113 Document Real Property Materiel Requirement


			


			


			


			 


			





			


			A22211 Receive Real Property Materiel Resource


			


			


			


			 


			





			


			A2231 Balance Real Property Materiel Resource with Requirement


			


			


			33.4 Model Forecasts


			 


			 33.4.1 Update Forecasting Parameters



33.4.2 Specify Forecasting Details



33.4.3. Apply Forecasting Algorithms



33.4.4 Publish Forecast





			


			A22313 Select Real Property Materiel Requirements to Fulfill


			


			


			


			 


			 





			


			A22411 Prioritize Real Property Materiel Solution


			


			


			


			 





			


			A23111 Receive Real Property Maintenance Resource


			


			


			


			 





			


			A23112 Validate Real Property Maintenance Resource


			


			


			


			 





			


			A23213 Document Real Property Maintenance Requirement


			


			


			


			 





			


			A232121 Select Relevant Real Property Maintenance Data


			


			


			


			





			


			A232123 Transform/Synthesize Real Property Maintenance Data


			


			


			


			





			


			A2331 Balance Real Property Maintenance Resource with Requirement


			


			


			


			 





			


			A23313 Select Real Property Maintenance Requirements to Fulfill


			


			


			


			 





			


			A2341 Develop Real Property Maintenance Schedule


			


			


			


			 





			


			A23412 Prioritized Real Property Maintenance Solution Option


			


			


			


			 





			


			A23413 Obtain Real Property Maintenance Approval


			


			


			


			 





			


			A23414 Develop Real Property Maintenance Plan


			


			


			


			 





			


			A2611 Assess Real Property Disposal Resource


			


			


			


			 





			


			A26111 Receive Real Property Disposal Resource


			


			


			


			 





			


			A26112 Validate Real Property Disposal Resource


			


			


			


			 





			


			A26113 Document Real Property Disposal Resource


			


			


			


			 





			


			A2621 Assess Real Property Disposal Requirement


			


			


			


			 





			


			A262121 Select Relevant Real Property Disposal Data


			


			


			


			





			


			A262123 Transform/Synthesize Real Property Disposal Data


			


			


			


			





			


			A26213 Document Real Property Disposal Requirement


			


			


			


			 





			


			A2631 Balance Real Property Disposal Resource with Requirement


			


			


			


			 





			


			A26313 Select Real Property Disposal Requirements to Fulfill


			


			


			


			 





			


			A2641 Develop Real Property Disposal Schedule


			


			


			


			 





			


			A26411 Prioritize Real Property Disposal Solution Option


			


			


			


			 





			


			A26412 Develop Real Property Disposal Plan


			


			


			


			 





			


			A26413 Accept Real Property Disposal Plan


			


			


			


			 





			


			A3142132 Conduct Real Property Project Reviews


			


			


			


			 





			


			A31431 Update Real Property Asset Record


			


			


			


			 





			


			A314313 Update Asset Information


			


			


			


			 





			


			A2311 Assess Real Property Maintenance Resource Capability


			


			


			


			 





			


			A21131 Build Initial Real Property Asset Record


			


			


			


			 





			


			A12213 Conduct Analysis and Generate Real Property Solution Option


			


			


			


			 





			


			A12214 Prioritize Real Property Solution Set


			


			


			


			 





			


			A22311 Receive Real Property Materiel Resource Information


			


			


			


			 





			Maintenance & Operations


			A211313 Document Real Property Asset Information


			Integrated Real Property Planner,
Integrated Real Property Resource Planner,
Real Property Asset Management Specialist,
Real Property Project Manager,
Real Property Disposal Resource Planner,
Real Property Inventory Record Analyst,
Real Property Maintenance Planner,
Real Property Maintenance Project Manager,
Real Property Maintenance Worker,
 Real Property On-Site Project Manager,
Real Property Quality Assurance Inspector,
Real Property Receipt Supervisor,
Real Property Resource Planner


			35.0 Real Property Work Management


			35.1 Initiate Work Request


			 


			0





			


			A31431 Update Real Property Asset Record


			


			


			35.2 Develop Resource Schedules


			 


			





			


			A314313 Update Asset Information


			


			


			35.3 Track Work Progress


			 


			





			


			A32411 Design Real Property Inspection Protocol


			


			


			35.4 Perform Quality Assurance Inspections


			 


			





			


			A211313 Document Real Property Asset Information


			


			


			35.5 Close Work Request


			 


			





			


			A21411 Source Real Property Integrated Resources


			


			


			


			





			


			A22113 Document Real Property Materiel Requirement


			


			


			


			





			


			A23213 Document Real Property Maintenance Requirement


			


			


			


			





			


			A26213 Document Real Property Disposal Requirement


			


			


			


			





			


			A31221 Perform Incoming Real Property Quality Assurance


			


			


			


			





			


			A312211 Assess Completed Real Property Against Requirement


			


			


			


			





			


			A312212 Complete Real Property Acceptance Document


			


			


			


			





			


			A31231 Record Real Property Receipt


			


			


			


			





			


			A312311 Gather Real Property Receipt Documentation


			


			


			


			





			


			A312312 Prepare/Finalize Real Property Receipt Documentation


			


			


			


			





			


			A31421 Perform Real Property Asset Management


			


			


			


			





			


			A314213 Monitor Real Property Project


			


			


			


			





			


			A3142131 Coordinate Real Property Project Plan


			


			


			


			





			


			A3142132 Conduct Real Property Project Reviews


			


			


			


			





			


			A3142133 Validate Real Property Project Progress


			


			


			


			





			


			A31431 Update Real Property Asset Record


			


			


			


			





			


			A314313 Update Asset Information


			


			


			


			





			


			A32311 Perform Real Property Initial Inspection and Diagnosis


			


			


			


			





			


			A323111 Inspect Real Property Facility


			


			


			


			





			


			A323112 Inspect Real Property Land


			


			


			


			





			


			A323113 Inspect Real Property Installed Equipment


			


			


			


			





			


			A32321 Execute Real Property Maintenance Task


			


			


			


			





			


			A323211 Execute Real Property Reactive Maintenance Task


			


			


			


			





			


			A3232111 Conduct Real Property Emergency Repair Maintenance Task


			


			


			


			





			


			A3232112 Conduct Real Property Breakdown Repair Maintenance Task


			


			


			


			





			


			A3232113 Conduct Real Property Unplanned Repair Maintenance Task


			


			


			


			





			


			A323212 Execute Real Property Proactive Maintenance Task


			


			


			


			





			


			A3232121 Conduct Real Property Preventive Maintenance


			


			


			


			





			


			A3232122 Conduct Real Property Predictive Maintenance


			


			


			


			





			


			A323213 Execute Real Property Project Task


			


			


			


			





			


			A3241 Accept Real Property Work


			


			


			


			





			


			A32412 Conduct Real Property Milestone Inspection


			


			


			


			





			


			A32413 Document and Record Real Property Inspection Results


			


			


			


			





			


			A3541 Perform Real Property Disposal


			


			


			


			





			


			A35411 Assemble Real Property Disposal Resources


			


			


			


			





			


			A35413 Accept Real Property Disposal Action


			


			


			


			





			


			A312313 Accept Real Property


			


			


			


			





			


			A35412 Perform Real Property Disposal Tasks


			


			


			


			





			


			A314312 Track/Update/Finalize Construction In Progress/Payable Data


			


			


			 


			





			Real Property Data Management Enhancement


			 


			 


			 10.0 Enterprise Reference and Meta Data Management System Functions           11.0 Data Integration Management      System Functions 12.0 Information Services Archive Management          12.0 Information Services Archive Management



System Functions


			10.1 Identify Changes and Affected Subscribers



10.2 Create Meta Data Change Transactions



10.3 Monitor Plan and Schedule Implementation



10.4 Update Enterprise Meta Data.



10.5 Distribute New Meta Data to Affected Systems         11.1 Identify Shared Data            12.1 Manage Archiving         Sub Functions



 12.1.1Select Archive Candidates


			 





			Real Property Enterprise Reporting Enhancement


			 


			 


			2.0 Information Requirement Management



System Functions   39.0 Analytical Information Services



System Functions 40.0 Operational Information Services



System Functions 



41.0 Strategic Information Services



System Functions



42.0 Information Product Delivery



System Functions


			2.1 Collect Information Requirements



2.2 Identify, Validate, and Prioritize Information Requirement         Components      39.1 Identify Information Sources



39.3 Derive Content from Data



39.7 Store Object and Meta Data



39.1 Identify Information Sources



39.3 Derive Content from Data



39.7 Store Object and Meta Data



39.1 Identify Information Sources



39.3 Derive Content from Data



39.7 Store Object and Meta Data






			 








Real Property Portfolio Segment Transition Element Table



			Real Property Portfolio: Consists of activities that support maintenance of real property data such as unique identification, asset attributes, financials including depreciation and life cycle management and costs, collection of images, maps, CAD and other essential documents for land, facilities and installed equipment regardless of interest.









			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X


			 


			X 


			X


			


			


			


			








			Real Property Portfolio: Consists of activities that support maintenance of real property data such as unique identification, asset attributes, financials including depreciation and life cycle management and costs, collection of images, maps, CAD and other essential documents for land, facilities and installed equipment regardless of interest.









			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for managing real property inventory.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for managing real property inventory.  Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			BTR/BPR:


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  








Real Property Portfolio Segment Benefits:



· Common Real Property inventory accountability process. Increased accountability, stewardship of government owned assets and improved planning and budget estimates.



· Centralized real property inventory database. Increases access to real property records with consistent, comparable, accurate data; eliminates duplicate systems.



· Complete and accurate total life cycle costs for real property.  Single, integrated process and source of cost data.  Increase DoDs credibility with Congress for its acquisition cost accounting and cost information.



· Unique Identification Code  (UIC).  Automated/electronic inventory control and management provides timely asset visibility and improves inventory accountability.



· Standard Real Property inventory criteria and process.  Provides single set of rules for inventory process and data.



· Stable, standard, real time real property data, information and reporting.  



· Readily comparable, easily summarized data.



· Simplified system management.



· Efficient, better use of resources.  



· Improved credibility with external stakeholders like Congress.



· Improved collaboration across DoD. 



· Potential to redeploy/reduce/share facilities using analysis linked to mission impacts.



· Reduced costs.  



· Streamlined, standardized organizations.



Real Estate Administration Segment Transition Element Table



			Real Estate Administration: Consists of activities associated with acquisition and disposal of interest in real property through arrangements such as purchase, lease, public withdrawal, easements, permits, international agreements, donations, etc.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			 


			 X


			X


			X


			X


			


			X


			X


			


			


			


			








			Real Estate Administration: Consists of activities associated with acquisition and disposal of interest in real property through arrangements such as purchase, lease, public withdrawal, easements, permits, international agreements, donations, etc.





			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for managing real estate administration.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for conducting real estate administration.   Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			BTR/BPR:


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  








Real Estate Administration Segment Benefits:



· Common DoD Real Property guidance, policies, and regulations procedures, and training. Provides DoD enterprise structure and standards.  Provides the requirements to optimize the efficiency, effectiveness, and internal control in the DOD Real Property Activity. 



· Common funding controls procedures for the color of money.  Single process reduces manpower, eliminates duplicate processes and provides comparable, consistent results.



· Uniform process for each disposal type. Reduce duplication of redundant processes.



· Uniform standards to guide projects and investments in Real Property. Single process reduces manpower, eliminates duplicate processes and provides comparable, consistent results.



· Stable, standard, real time real property data, information and reporting.  



· Readily comparable, easily summarized data.



· Simplified system management.



· Efficient, better use of resources. 



· Streamlined processes



· Greater accountability



· Improved credibility with external stakeholders like Congress.



· Improved collaboration across DoD. 



· Potential to redeploy/reduce/share facilities using analysis linked to mission impacts.



· Reduced costs.  



· Streamlined, standardized organizations.



Space Management Segment Transition Element Table



			Space Management: Consists of activities that support real property utilization, allocation and planning of space, tracking and management of asset capacity utilization, space availability, space requirements, reservation scheduling/cancellation and hazardous material tracking.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X`


			


			X


			X


			


			


			


			








			Space Management: Consists of activities that support real property utilization, allocation and planning of space, tracking and management of asset capacity utilization, space availability, space requirements, reservation scheduling/cancellation and hazardous material tracking.





			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for managing real property space.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for conducting space management.   Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			BTR/BPR:


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  








Space Management Segment Benefits:



· Standard metrics for space allocation for different types of buildings (e.g. barracks, classrooms, administrative buildings, etc.). 



· Uniform process for tenant billing.  Reduces duplication of redundant processes.



· Stable, standard, real time data, information and reporting.  



· Readily comparable data, easily summarized data



· Simplified system management.



· Streamlined processes



· Efficient, better use of resources.  



· Most current inventory data and valuation.



· Greater accountability



· Improved credibility with external stakeholders like Congress.



· Improved collaboration across DoD. 



· Potential to redeploy/reduce/share facilities using analysis linked to mission impacts.



· Reduced costs.  



· Streamlined, standardized organizations.



Engineering Management Segment Transition Element Table



			Engineering Management:  Consists of activities that enable design, modeling, mapping, infrastructure management, public works, land use management, water and wastewater management and utilities monitoring.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X


			


			X


			X


			


			


			


			








			Engineering Management:  Consists of activities that enable design, modeling, mapping, infrastructure management, public works, land use management, water and wastewater management and utilities monitoring.





			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for conducting engineering management.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for conducting engineering management.   Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			BTR/BPR:


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  








Engineering Management Segment Benefits:



· Stable, standard, real time data, information and reporting.  



· Readily comparable data, easily summarized data



· Simplified system management.



· Streamlined processes



· Efficient, better use of resources.  



· Most current inventory data and valuation.



· Greater accountability



· Improved credibility with external stakeholders like Congress.



· Improved collaboration across DoD. 



· Potential to redeploy/reduce/share facilities using analysis linked to mission impacts.



· Reduced costs.  



· Streamlined, standardized organizations


Construction Projects Segment Transition Element Table



			Construction Projects: Consists of activities that support project planning, task management, collaboration, issue tracking and resolution, resource planning, costing project performance and earned value calculations.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X


			


			X


			X


			


			


			


			








			Construction Projects: Consists of activities that support project planning, task management, collaboration, issue tracking and resolution, resource planning, costing project performance and earned value calculations.





			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for conducting engineering management.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for conducting engineering management.   Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			BTR/BPR:


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  





			IT Infrastructure:


			








Construction Projects Segment Benefits:



· Common DoD Real Property guidance, policies, and regulations procedures, and training.  Provides DoD enterprise structure and standards.  Provides the requirements to optimize the efficiency, effectiveness, and internal control in the DOD Real Property Activity.



· Common real-time financial performance reporting (actual vs. planned) metrics and spending for Real Property



· Common Real Property financial tracking.  Provides consistent, comparable Real Property data to support financial statements and make the Department compliant with the FFMIA.



· Complete and accurate total life cycle costs for real property.  Single, integrated process and source of cost data.  Increase DoDs credibility with Congress for its acquisition cost accounting and cost information.



· Uniform standards to guide projects and investments in Real Property. Single process reduces manpower, eliminates duplicate processes and provides comparable, consistent results.



· Stable, standard, real time data, information and reporting.  



· Readily comparable data, easily summarized data  



· Simplified system management.



· Streamlined processes



· Efficient, better use of resources.  



· Most current inventory data and valuation.



· Greater accountability



· Improved credibility with external stakeholders like Congress.



· Improved collaboration across DoD. 



· Potential to redeploy/reduce/share facilities using analysis linked to mission impacts.



· Reduced costs.  



· Streamlined, standardized organizations



Real Property Strategic Planning, Programming and Budgeting Segment Transition Element Table



			Real Property Strategic Planning, Programming and Budgeting: Consists of activities that enable long-term planning, programming and budgeting of real property needs relative to mission, cost-reduction and efficiency goals, enabling modeling for analysis and prioritization, scenario planning and requirements development.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X


			


			X


			X


			


			


			


			








			Real Property Strategic Planning, Programming and Budgeting: Consists of activities that enable long-term planning, programming and budgeting of real property needs relative to mission, cost-reduction and efficiency goals, enabling modeling for analysis and prioritization, scenario planning and requirements development.





			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for conducting engineering management.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for conducting engineering management.   Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  








Real Property Strategic Planning Programming and Budgeting Segment Benefits:



· Uniform standards to guide projects and investments in Real Property.  Single process reduces manpower, eliminates duplicate processes and provides comparable, consistent results. 



· Accurate, reliable, and timely projections for the decision maker.



· Performance-based Budgeting process to measure Real Property execution based upon forecasted outcomes and resources.



· Improve credibility with external stakeholders such as Congress.



· To improve the efficiency and the effectiveness of Department Real Property operations to enable scarce resources to be reallocated to the warfighter.



Maintenance and Operations Segment Transition Element Table



			Maintenance and Operations: Consists of activities that enable scheduling of all maintenance work, inspections, condition assessments, scheduled maintenance, unscheduled maintenance and real property services.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X


			


			X


			X


			


			


			


			








			Maintenance and Operations: Consists of activities that enable scheduling of all maintenance work, inspections, condition assessments, scheduled maintenance, unscheduled maintenance and real property services.





			Transition Element


			Description





			Policy/Standards:


			Implementation of this segment requires the issuance or modification of policies and procedures for conducting engineering management.   Common and consistent policies across DoD are necessary to achieve the benefits that a centralized process and automated information system will provide.





			Process/Roles:


			The FMEA architecture implements more effective tools and technology for conducting engineering management.   Labor-intensive processes are eliminated.  Roles must be redefined in order to achieve the efficiency and benefits that this initiative will provide.





			Applications:


			The process requires fully integrated systems that enable automated process flows, enforce standard business rules and provide immediate access to standard real property data.





			BTR/BPR:


			





			Organizations:


			Changes resulting from the standardization of data and implementation of tools, technology, common policies and procedures have an effect on all organizations that utilize real property information within the DoD.





			Data Infrastructure:


			The standard automated information system environment requires the use of standardized data across the enterprise.  








Maintenance and Operations Segment Benefits:



· Uniform standards to guide projects and investments in Real Property.  Single process reduces manpower, eliminates duplicate processes and provides comparable, consistent results



· Reliability Centered Maintenance provides the opportunity for the enterprise to analyze the maintenance history of similar use assets to determine the root cause of a failure, allowing the enterprise to engineer that failure out of the asset.



· Preventive Maintenance Program provides the opportunity for the enterprise to periodically inspect and perform routine scheduled maintenance on assets so they operate at the desired level of capability.



· Actuarial Based Scheduling provides the opportunity for the enterprise to identify and predict asset failure prior to occurrence, thereby initiating a maintenance action to repair, restore, or modernize the asset to maintain its mission capability.



· Stable, standard real property data, information and reporting.  



· Readily comparable data.



· Simplified system management.



· Efficient, better use of resources.  



· Most current inventory data and valuation.



· Greater accountability



· Improved credibility with external stakeholders like Congress.



· Improved collaboration across DoD. 



· Potential to redeploy/reduce/share facilities using analysis linked to mission impacts.



· Reduced costs.  



· Streamlined, standardized organizations.



Environmental Management Package and Segments  



			Environmental Management: Consists of activities associated with managing and maintaining environmental controls, functions and responsibilities such as environmental liabilities, pollution prevention, environmental compliance, natural and historical resources conservation, and environmental restoration





			Segment


			Description





			Environmental Liabilities


			Consists of the activities associated with managing and estimating environmental liabilities.





			Environmental Management


			Consists of activities associated with managing and maintaining environmental controls, functions and responsibilities such as environmental liabilities, pollution prevention, environmental compliance, natural and historical resources conservation, and environmental restoration.








REQUIRES ARCHITECTURE REFINEMENT



			Environmental Liabilities


			Business Activities  (OV-5)


			Roles   (OV-2)


			System Entities  (SV-1)


			System Functions 


			System Sub-Functions 





			 


			


			


			


			


			 





			


			


			


			


			


			 








Environmental Liabilities Segment Transition Element Table  



			Environmental Liabilities: Consists of the activities associated with managing and calculating environmental liabilities.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			


			


			


			


			


			


			


			


			


			


			








			Environmental Liabilities: Consists of the activities associated with managing and calculating environmental liabilities.





			Transition Element


			Description





			Process/Roles:


			





			Applications:


			





			BTR/BPR:


			





			Organizations:


			





			Data Infrastructure:


			








Environmental Liabilities Segment Benefits:


Environmental Management Package and Segments



			Environmental Management


			Business Activities  (OV-5)


			Roles   (OV-2)


			System Entities  (SV-1)


			System Functions 


			System Sub-Functions 





			 


			A1211 Develop Real Property Asset Capability 


			Integrated Real Property Planner 


			


			


			 





			


			A12111 Receive and Synthesize Real Property Leading Practices 


			Integrated Real Property Resource Planner 


			


			


			 





			


			A12112 Assess Current Real Property Capability Performance 


			Real Property Asset Management Specialist 


			


			


			 





			


			A12113 Develop Real Property Strategy to Evolve Business Enabler 


			Real Property Asset Management Specialist 


			


			


			 





			


			A1221 Integrate Real Property Operational Requirement 


			Real Property Business Manager 


			


			


			 





			


			A12212 Define and Collect Relevant Real Property Operational Information 


			Real Property Business Planner 


			


			


			 





			


			A12213 Conduct Analysis and Generate Real Property Solution Option 


			Real Property Current Capability Business Planner 


			


			


			 





			


			A12214 Prioritize Real Property Solution Set 


			Real Property Current Capability Performance Analyst 


			


			


			 





			


			A1231 Develop Real Property Strategic Plan 


			Real Property Disposal Resource Planner 


			


			


			 





			


			A12311 Timeline Real Property Strategic Objective 


			Real Property Inventory Record Analyst 


			


			


			 





			


			A12312 Define Real Property Strategic Objective Responsibilities 


			Real Property Inventory Record Analyst 


			


			


			 





			


			A12313 Build/Refine Real Property Strategic Plan 


			Real Property Maintenance Planner 


			


			


			 





			


			A21131 Build Initial Real Property Asset Record 


			Real Property Maintenance Project Manager 


			


			


			 





			


			A211311 Define Real Property Asset Record 


			Real Property Maintenance Project Manager 


			


			


			 





			


			A211312 Validate Real Property Asset Information 


			Real Property Maintenance Worker 


			


			


			 





			


			A211313 Document Real Property Asset Information 


			Real Property Planner 


			


			


			 





			


			A2151 Develop Final Integrated Real Property Plan 


			Real Property Project Manager 


			


			


			 





			


			A21511 Source Real Property Integrated Resources 


			Real Property Quality Assurance Inspector 


			


			


			 





			


			A21512 Timeline Real Property Integrated Plan Tasks 


			Real Property Receipt Supervisor 


			


			


			 





			


			A21513 Define Real Property Integrated Plan Responsibilities 


			Real Property Resource Planner 


			


			


			 





			


			A21514 Accept Real Property Integrated Plan 


			Real Property Resource Planner 


			


			


			 





			


			A2211 Aggregate Real Property Materiel Requirement 


			Real Property Strategic Plan Business Manager 


			


			


			 





			


			A22111 Receive Real Property Materiel Requirement 


			


			


			


			 





			


			A22112 Validate Real Property Materiel Requirement 


			


			


			


			 





			


			A221121 Select Relevant Real Property Data 


			


			


			


			 





			


			A221123 Transform/Synthesize Real Property Data 


			


			


			


			 





			


			A22113 Document Real Property Materiel Requirement 


			


			


			


			 





			


			A2241 Develop Real Property Materiel Schedule 


			


			


			


			 





			


			A22411 Prioritize Real Property Materiel Solution 


			


			


			


			 





			


			A22412 Develop Real Property Materiel Plan 


			


			


			


			 





			


			A22413 Develop Real Property Asset Schedule 


			


			


			


			 





			


			A2321 Assess Real Property Operational Maintenance Requirement 


			


			


			


			 





			


			A23211 Receive Real Property Maintenance Requirement 


			


			


			


			 





			


			A23212 Validate Real Property Maintenance Requirement 


			


			


			


			 





			


			A23213 Document Real Property Maintenance Requirement 


			


			


			


			 





			


			A2341 Develop Real Property Maintenance Schedule 


			


			


			


			 





			


			A23411 Analyze Real Property Maintenance Information 


			


			


			


			 





			


			A23412 Prioritized Real Property Maintenance Solution Option 


			


			


			


			 





			


			A23413 Obtain Real Property Maintenance Approval 


			


			


			


			 





			


			A23414 Develop Real Property Maintenance Plan 


			


			


			


			 





			


			A2621 Assess Real Property Disposal Requirement 


			


			


			


			 





			


			A26211 Receive Real Property Disposal Requirement 


			


			


			


			 





			


			A26212 Validate Real Property Disposal Requirement 


			


			


			


			 





			


			A26213 Document Real Property Disposal Requirement 


			


			


			


			 





			


			A2641 Develop Real Property Disposal Schedule 


			


			


			


			 





			


			A26411 Prioritize Real Property Disposal Solution Option 


			


			


			


			 





			


			A26412 Develop Real Property Disposal Plan 


			


			


			


			 





			


			A31121 Perform Incoming Real Property Quality Assurance 


			


			


			


			 





			


			A311211 Assess Completed Real Property Against Requirement 


			


			


			


			 





			


			A311212 Complete Real Property Acceptance Document 


			


			


			


			 





			


			A311213 Approve Real Property 


			


			


			


			 





			


			A31131 Record Real Property Receipt 


			


			


			


			 





			


			A311311 Gather Real Property Receipt Documentation 


			


			


			


			 





			


			A311312 Prepare/Finalize Real Property Receipt Documentation 


			


			


			


			 





			


			A311313 Accept Real Property 


			


			


			


			 





			


			A31331 Update Real Property Asset Record 


			


			


			


			 





			


			A313313 Update Asset Information 


			


			


			


			 





			


			A32211 Perform Real Property Initial Inspection and Diagnosis 


			


			


			


			 





			


			A322111 Inspect Real Property Facility 


			


			


			


			 





			


			A322112 Inspect Real Property Land 


			


			


			


			 





			


			A322113 Inspect Real Property Installed Equipment 


			


			


			


			 





			


			A32221 Execute Real Property Maintenance Task 


			


			


			


			 





			


			A322211 Execute Real Property Reactive Maintenance Task 


			


			


			


			 





			


			A3222111 Conduct Real Property Emergency Repair Maintenance Task 


			


			


			


			 





			


			A3222112 Conduct Real Property Breakdown Repair Maintenance Task 


			


			


			


			 





			


			A3222113 Conduct Unplanned Real Property Reactive Maintenance Task 


			


			


			


			 





			


			A322212 Execute Real Property Proactive Maintenance Task 


			


			


			


			 





			


			A3222121 Conduct Real Property Preventive Maintenance 


			


			


			


			 





			


			A3222122 Conduct Real Property Predictive Maintenance 


			


			


			


			 





			


			A3222123 Conduct Real Property Condition Based Maintenance Monitoring Program 


			


			


			


			 





			


			A3222124 Conduct Real Property Reliability Centered Maintenance Program 


			


			


			


			 





			


			A322213 Execute Real Property Project Task 


			


			


			


			 





			


			A3231 Accept Real Property Work 


			


			


			


			 





			


			A32311 Design Real Property Inspection Protocol 


			


			


			


			 





			


			A32312 Conduct Real Property Milestone Inspection 


			


			


			


			 





			


			A32313 Document and Record Real Property Inspection Results 


			


			


			


			 





			


			A3531 Perform Real Property Disposal 


			


			


			


			 





			


			A35311 Assemble Real Property Disposal Resources 


			


			


			


			 





			


			A35312 Perform Real Property Disposal Tasks 


			


			


			


			 





			


			A35313 Accept Real Property Disposal Action 


			 


			 


			 


			 








Environmental Management Segment Transition Element Table



			Environmental Management: Consists of activities associated with managing and maintaining environmental controls, functions and responsibilities such as environmental liabilities, pollution prevention, environmental compliance, natural and historical resources conservation, and environmental restoration.





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			X


			X


			X


			X


			


			X


			


			


			


			


			








			Environmental Management: Consists of activities associated with managing and maintaining environmental controls, functions and responsibilities such as environmental liabilities, pollution prevention, environmental compliance, natural and historical resources conservation, and environmental restoration.





			Transition Element


			Description





			Process/Roles:


			





			Applications:


			





			BTR/BPR:


			





			Organizations:


			





			Data Infrastructure:


			








Environmental Management Segment Benefits:



Installation and Environmental Enterprise Data and Reporting Package and Segments



			Installation and Environmental Enterprise Data and Reporting Package:  Consists of the activities to provide package-specific changes to the Enterprise Data Sharing Framework, Conceptual Business Data Model, and the Enterprise Reporting Framework based on implementation of new package-specific systems. Although the majority of the Conceptual Business Data Model development and building of the Enterprise Reporting Framework will happen as part of the foundation package work, there is recognition that modifications to these frameworks will become necessary based on package information needs.   This segment identifies new data requirements, business rules, and reporting requirements within FMEA as well as the possible shifts in data ownership responsibilities.  In addition, this segment identifies specific form, content, and delivery reporting details consistent with standardized enterprise business rules, policies and procedures for information requirement management, information product distribution management and information list management developed under the Enterprise Reporting Foundation Package.





			Segment


			Description





			Real Property Management Data Management and Enterprise Reporting Enhancements






			Consists of the activities to provide package-specific changes to the Enterprise Data Sharing Framework, Conceptual Business Data Model, and the Enterprise Reporting Framework based on implementation of new package-specific systems. Although the majority of the Conceptual Business Data Model development and building of the Enterprise Reporting Framework will happen as part of the foundation package work, there is recognition that modifications to these frameworks will become necessary based on package information needs.   This segment identifies new data requirements, business rules, and reporting requirements within FMEA as well as the possible shifts in data ownership responsibilities.  In addition, this segment identifies specific form, content, and delivery reporting details consistent with standardized enterprise business rules, policies and procedures for information requirement management, information product distribution management and information list management developed under the Enterprise Reporting Foundation Package.








			Environmental Management Data Management and Enterprise Reporting Enhancements






			Consists of the activities to provide package-specific changes to the Enterprise Data Sharing Framework, Conceptual Business Data Model, and the Enterprise Reporting Framework based on implementation of new package-specific systems. Although the majority of the Conceptual Business Data Model development and building of the Enterprise Reporting Framework will happen as part of the foundation package work, there is recognition that modifications to these frameworks will become necessary based on package information needs.   This segment identifies new data requirements, business rules, and reporting requirements within FMEA as well as the possible shifts in data ownership responsibilities.  In addition, this segment identifies specific form, content, and delivery reporting details consistent with standardized enterprise business rules, policies and procedures for information requirement management, information product distribution management and information list management developed under the Enterprise Reporting Foundation Package.








			


			








Installation and Environmental Data Management and Enterprise Reporting Enhancements Segment Transition Element Table



			Real Property Management Data Management and Enterprise Reporting Enhancements: 





			Laws


			Policy, Regulations & Business Standards


			Process & Roles


			Business Information Standards


			Applications


			BTR/BPR Initiatives


			Organizational Alignment


			Data Infrastructure


			Information technology Infrastructure


			Information Assurance


			Testing Infrastructure


			Training Infrastructure





			


			


			X


			


			


			


			


			X


			


			


			


			








			Installation and Environmental Data Management and Enterprise Reporting Enhancements:





			Transition Element


			 Description





			Process/Roles:


			Fulfillment of requirements has potential to create and have impacts on existing policies, processes, and roles, especially in the area of Data Stewardship. 





			Data Infrastructure:


			Fulfillment of this segment will provide domain updates to the Enterprise Data infrastructure including the Conceptual Data Model.  








Installation and Environmental Data Management and Enterprise Reporting Enhancements Segment Benefits:



· Provides Domain expertise and input to the updating of the Data Management Infrastructure



· Accurate and reliable information is achieved through the maintenance and application of the enterprise meta data



· Process for assessing enterprise impact of meta data changes


· Data Stewardship functions determine source of record for data requests



Installation and Environmental Data Management and Enterprise Reporting Package and Segments:



			Environmental Management


			Business



Activities



(OV-5)


			Roles



(OV-2)


			System Entities



(SV-1)


			System Functions 


			System Sub-Functions 





			Environmental Management Data Management and Enterprise Reporting 


			A111 Receive Financial Compliance Form and Content Requirements 



A112 Select Financial Compliance Format Requirements



A113 Select Financial Compliance Data Requirements



A114 Record Financial Compliance Form and Content Issues



A121 Receive Financial Compliance Delivery Requirements



A122 Identify Delivery Timing, Delivery Destination and Delivery Method



A123 Record Financial Compliance Delivery Issues



A131 Analyze Issues



A132 Resolves Issues



A133 Prepare Financial Compliance Requirement Feedback



A211 Receive Management Report Form and Content Requirements



A212 Select Management Report Form or Format



A213 Select Management Data Elements



A214 Record Management Report Form and Content Issues



A221 Receive Management Report Delivery Requirements



A222 Capture New Management Report Delivery Requirements



A223 Record Management Report Delivery Issues



A231 Analyze Issues and Requirements



A232 Propose Issues Resolution



A233 Resolve Issues



 A411 Define Distribution Schedule



A441 Determine Performance Metric Criteria



A12112 Assess Current Real Property Capability Performance 


A12112 Develop Real Property Asset Capability 


A1221 Integrate Real Property Operational Requirement 


A12212 Define and Collect Relevant Real Property Operational Information 


A12213 Conduct Analysis and Generate Real Property Solution Option 


A12314 Build/Refine Real Property Strategic Plan 


A2211 Aggregate Real Property Materiel Requirement 


A22111 Receive Real Property Materiel Requirement 


A22112 Validate Real Property Materiel Requirement 


A221123 Transform/Synthesize Real Property Data 


A22113 Document Real Property Materiel Requirement 


A2231 Develop Real Property Materiel Schedule 


A22312 Receive Real Property Materiel Requirement Information 


A22412 Develop Real Property Materiel Plan 


A22413 Develop Real Property Asset Schedule 


A23213 Assess Real Property Operational Maintenance Requirement 


A23213 Document Real Property Maintenance Requirement 


A2341 Develop Real Property Maintenance Schedule 


A23414 Develop Real Property Maintenance Plan 


A2621 Assess Real Property Disposal Requirement 


A26211 Receive Real Property Disposal Requirement 


A31421 Perform Real Property Asset Management 


A314213 Monitor Real Property Project 


A3142133 Validate Real Property Project Progress 





			Financial Compliance Form and Content Specialist Role



Financial Compliance Delivery Detail Specialist Role



Financial Compliance Requirement Feedback Specialist Role



Management Report Form and Content Specialist Role



Management Report Requirements Specialist Role



Information Product List Specialist Role



Real Property Asset Management Specialist


Real Property Business Planner


Real Property Current Capability Performance Analyst


Real Property Disposal Resource Planner


Real Property Maintenance Planner


Real Property Maintenance Project Manager


Real Property Materiel Project Manager


Real Property On-Site Project Manager


Real Property Operational Business Planner


Real Property Performance Analyst


Real Property Planner


Real Property Resource Planner


Real Property Strategic Plan Business Manager


Strategic Budget Analyst





			2.0 Information Requirement Management *



10.0 Enterprise Reference and Meta Data Management*



11.0 Data Integration Management*



12.0 Information Services Archive Management*



39.0 Analytical Information Services*



40.0 Operational Information Services*



41.0 Strategic Information Services*



42.0 Information Product Delivery*


			 2.1 Collect Information Requirements



2.2 Identify, Validate, and Prioritize Information Requirement Components



10.1 Identify Changes and Affected Subscribers



10.2 Create Meta Data Change Transactions



10.3 Monitor Plan and Schedule Implementation



10.4 Update Enterprise Meta Data.



10.5 Distribute New Meta Data to Affected Systems


11.1 Identify Shared Data


12.1 Manage Archiving



39.1 Identify Information Sources



39.3 Derive Content from Data



39.7 Store Object and Meta Data



42.1 Manage Delivery





			12.1.1 Select Archive Candidates



12.1.2 Compress Data



12.1.3 Store Data in Archive



12.1.4 Delete Data From Reporting Structures



12.2.1 Manage Archive Retrieval



12.2.2 Decompress Archived Data



12.2.3 Retrieve Archived Products



12.2.4 Identify Candidate for Removal



12.2.5 Remove Candidate From Archive



39.6.1 Identify Certification / Approval Requirement



39.6.2 Deliver Package to Approval Workflow



39.6.3 Store Certification / Approval Information












* Indicates that the System Entity is impacted by the segment, but not implemented by the segment.
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1. 
Introduction



The Department of Defense holds legal interests in approximately 1 million real property buildings, structures and facilities throughout the world.  The scope and variety of these assets are unmatched by any other government or private enterprise.  The value of the DoDs total real property inventory approaches $600 billion, and the funds needed to operate, sustain and upgrade the assets exceed $30 billion each year.  Real property assets support the accomplishment of all Defense missions and are therefore critical components of the success of these missions.



Recent GAO findings and congressional testimony suggest that DoDs “Real Property Management Needs Improvement”
.    According the report, DoD does not have a comprehensive strategy for maintaining the Services’ infrastructure.



· Each service sets its own standards for maintaining infrastructure.



· Each service differs in the way it rates property conditions, prioritizes repairs, and allocates resources.



· Each service applies different conditions and/or criteria for rating repairs.  As a result, the service headquarters cannot be certain that the most critical properties in need of maintenance and repair are targeted.



· Given incomplete and inconsistent data and different real property rating systems among the Services, Congress cannot be assured that funding for DoDs real property maintenance and repairs will provide the best return on investment.



Title 10 regulates that only the Military Services and Washington Headquarters Services may own real property; however, many Defense Agencies manage real property facilities.  The “As Is” environment is further complicated by the number and diversity of other Defense organizations, such as Defense Logistics Agency (DLA), Tricare Management Activity (TMA), and Defense Commissary Agency (DECA), that perform Real Property activities independently. 



Real Property systems, processes and roles are replicated through each of these organizations.  As a result, pervasive inconsistencies in data, assessment criteria and practices prohibit a comprehensive, accurate view of DoDs real property inventory, capacity assessment, capability assessment, financial valuation, and total cost visibility.  



The scope of the “As Is” assessment included all real property functions performed within DoD however, it specifically exclude those functions related to Environmental.



2. 
Overview of Current Organizations and Roles



The current organizational environment for managing Real Property within the DoD is extremely complex.  The six major organizations involved are listed below:



· Office of the Secretary of Defense (OSD)



· United States Army



· United States Air Force



· United States Navy (to include the United States Marine Corps)



· Washington Headquarters Services
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Because each organization maintains its own structure for managing real property, each has developed distinct pockets of expertise with specific real property knowledge.  Unfortunately, due to the existing organizational autonomy, this expertise is not leverageable across the real property enterprise.  In addition, each organization has developed a set of unique processes and metrics that result in different ways for accounting for real property, which ultimately inhibits comparability and ease of decision making up to, and including, the DoD level.



The current organization operates “ organizational islands” which are specific pockets of expertise.  These organizational islands also have distinct methods and formats by which data is captured.  This makes it difficult to aggregate the data at the joint level.  



The following graphic (Figure 1) depicts the concept of organizational islands.
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Figure 1   Organizational Islands



3. 
Overview of Current Processes



In today’s current environment, real property assets are comprised of land, facilities and utilities categorized as Military Installations, Capital Region facilities, Heritage Assets, Stewardship Land, Military Housing, Military Construction, Medical Facilities, Overseas holdings, et al.  In exploring the management of these assets across DoD, a cross sectional view exposes functions related to Planning, Budget and Execution that, in most cases, are performed differently across the Services and Agencies using disparate systems to enable the processes.  



The “As Is” models show the ‘common’ activities performed across DoD for Real Property Acquisition, Management and Disposal.  Architecture products of the final “As Is” Operational View products were delivered on December 26, 2002.  The following is a written interpretation of the models.



3.1 
Acquire Asset



There are many different methods for DoD to acquire real property.  The methods include:



· Construction 



· Purchase



· Donation



· Transfer



· Exchange



· Easement



· Lease



· Permit / License / Use Agreement



· Withdraw of Public Domain



Each method has a set of distinct activities and differing levels of approval.  This section outlines the common processes/activities that take place for Services to acquire real property.



Triggers initiate the need to acquire real property.  The OSD or a tenant command initiate triggers which occur in the form of a mission change, or perhaps, the tenant command may require additional space due to additional manpower or capability.  This trigger is considered to be a program functional requirement.  To validate the requirement for additional real property, the installation public works organization must consult the Real Property Master Plan for the installation.



The engineering community compiles the Real Property Master Plan from the day-to-day facility condition assessment and inspection of the installation.  Once the requirement is validated, the calculation of an allowable takes place based upon the facility type and facility usage (the allowable is calculated only for facility acquisition not land acquisition).  The allowable is very specific and is used to check the existing inventory for potential assets to satisfy the requirement.  If available asset(s) are in the inventory, then the space is assigned and occupied.  If there are no available asset(s) in the inventory, a series of activities are initiated to select an alternative to fulfill the requirement.



An important consideration in selecting an alternative is the cost.  Besides the cost, the installation must also prioritize any other projects under consideration.  To fully identify the costs, appraisals must be conducted along with draft design cost estimates.  The draft design cost estimates are determined through economic analyses and rental data (in the case of lease space).  Following the completion of the analysis, a determination of the appropriate funding sources to execute the acquisition is made.



Simultaneous to the examination of funding sources, documents must be completed for approval.  MILCON requires the most significant amount of forms (DD1391; DD1390s Guard/Reserve; DD1533 Family Housing).  For acquisition of land in excess of 1,000 acres, A Major Land Acquisition is required.  If the Major Land Acquisition appears as part of a MILCON package, a second approval by OSD is required.  This approval is redundant in that the MILCON package was already approved by OSD prior to being submitted to Congress for approval.



Once the real property asset has been acquired, it is then entered into the real property inventory management system, and moves to the state of Sustainment, Restoration and Modernization.



3.2 
Manage Asset



The management aspect of real property involves such activities as:  performing real property asset management, performing real property services management, and managing real property planning.  These activities are all contingent upon new real property assets being added to the real property inventory.  The inventory systems are different for each service and in many cases the procedures for performing planning, sustainment, and for providing services are unique.  This poses unique challenges in managing the DoD real property enterprise.



Upon receiving an asset into the real property inventory, planning for sustainment must take place.  Initially, sustainment schedules must be devised to account for the life cycle of the asset, and environmental considerations must be accounted for throughout construction, operation, and disposal of the asset.  A facility utilization plan is also required depending on the facility type (i.e. barracks, administrative space, operational space, hangar space, etc.)  



The planning element is key to extending the life of the asset.  However, if assets require maintenance, a determination must occur whether the maintenance is actually sustainment, restoration, or modernization.  These maintenance types are defined in Table 3-1: Maintenance Type Descriptions below.  There are budgetary impacts depending upon the type of maintenance.  Following the maintenance activity, the real property inventory must reflect any changes to the value of the asset.



Table 3-1   Maintenance Type Descriptions



			Activity


			Description





			Sustainment


			The business processes to ensure that a real property asset is maintained in its original condition to meet the intent of the assigned mission





			Restoration


			The business processes necessary to restore a real property asset to its original condition





			Modernization


			The business processes necessary to modernize as a result of a higher-level directive.








Another key aspect to extending the life is to make certain that the proper utilities and services are provided to the asset.  Utilities have been defined as the electricity, water, and natural gas required operating facilities.  Facility services have been defined as the services necessary to maintain the real property, for example:  snow removal, landscaping, etc.  Typically, most utility systems have been or will be privatized, however, management of the consumption of the utilities must still be performed.  The real property services must also be accounted for either by the work performed or contractual requirements.  Potentially all non-inherently governmental work has the potential to be outsourced and this must be considered in any future discussion of the management of real property assets.



Managing the real property asset occurs until the decision has been made to dispose of the asset.  Disposal decisions are made in response to the installation requirements, mission changes, or installation master plan for space.  Until a disposal has been completed, the real property asset is maintained in the real property inventory.  Documents, such as DD 1354 Transfer / Acceptance of Real Property, signify that a disposal has occurred and the real property must be removed from current inventory.



3.3 
Dispose Asset



Disposing of a real property asset takes place when the decision is made that the space is no longer needed by the installation.  The disposal activity can include either the disposal of a lease or the disposal of a building.  Some of the various types of disposal currently completed by the DoD are described in Table 3-2: Disposal Types below.



Table 3-2   Disposal Types



			Disposal Type


			Description





			Demolition


			Actual demolition of an asset





			Relinquish Public Domain


			Notification to the Bureau of Land Management (BLM) of the intent to return lands to the public domain





			Lease


			Conclusion – disposing of a lease following the lease agreement



Termination – disposing of a lease prior to the conclusion of the lease agreement





			Transfer


			Transferring the real property asset to the Federal Government





			Conveyance


			Transferring the real property asset to an entity outside the Federal Government (requires special legislation)





			Other Disposal


			Other unique disposal actions (i.e. international installation disposals, etc.)








The process is the essentially the same for all disposal types.  The process involves receiving notification of the disposal, reviewing the notification, reviewing all outstanding considerations (e.g. environmental considerations, logistical considerations, historical considerations, etc.).  Once the consideration is identified it must be addressed before the disposition can occur.



The disposal processes are currently completed across the individual services with similar procedures.  However, the information collected from the disposal process is gathered somewhat differently among the Services.  This leads to non-standard data and makes aggregation of the data difficult.  Adding challenge to the already difficult process is the use of disparate systems for capturing and integrating the data.



The future state of activities depends heavily upon the integration of systems, data, and processes.  All of the major activities – acquiring, managing, and disposing – involved in real property should have some standardization of data to best manage the DoD real property inventory.



4. 
Overview of Current Laws, Policies, Regulations



Real Property managers have the complex task of managing their business operations in compliance with more than 2500 laws, regulations, policies and guidance.  The federal laws, DoD and Service specific regulations and policies relating to real property business management number up to 2,000 unique documents and those relating to financial management number several hundred.  Other organizations, such as the United States Army Corps of Engineers and NAVFAC, maintain additional sets of independent regulations.  The proliferation of laws, policies, regulations and guidance requires continual re-interpretation and validation adding enormous complexity to Real Property operations.  DoD Directives and Instructions, developed with the intent to clarify Public Law, only add to the volume to be managed and provide yet another level of constraint that impede efficient operations. 



Today, the Real Property business laws and regulations stem predominantly from United States Code.  Table 4-1: United States Code Impacting Real Property below provides the number of United States Code Sections that impact Real Property.



Table 4-1  US Code Impacting Real Property



			United States Code


			Number of Sections Impacting Real Property





			Title 5


			4





			Title 7


			3





			Title 10


			137





			Title 15


			7





			Title 16


			26





			Title 23


			1





			Title 25


			1





			Title 29


			2





			Title 30


			10





			Title 31


			2





			Title 32


			2





			Title 33


			19





			Title 40


			56





			Title 41


			1





			Title 42


			43





			Title 43


			6








In addition to the United States Code, at the federal level, there are 66 Executive Orders, 45 Public Laws, and 1 OMB Circular that have a direct impact on Real Property.  And, in an effort to clarify Federal laws and policies, DoD has written approximately 85 interpretations within the DoDI and the DoDD.   



Furthermore, Federal financial laws stem from the CFO Act, FFMIA, FMFIA, GMRA, GPRA, JFMIP and SFFAS.  As with business laws and regulations, DoD has specifically established the DoD FMR and written DoDIs to further define DoDs financial management practices.  The complete lists of financial laws and policies are listed in Appendix D.



5. 
Overview of Current Systems



The “As Is” Systems Inventory reports that 102 systems are currently used within DoD to support the Real Property Management functions which span real estate administration, inventory management, space management, work management, project management, engineering management, maintenance and operations and environment management.  Information about these systems was collected from a systems inventory data call previously conducted by FMEA.  The known Real Property systems are shown in Appendix E.  As familiarity with FMEA grows and budget probes are completed, more Real Property systems are expected to emerge.  



In the past, the “As Is” silo environment encouraged the proliferation of independent systems.  Each of the Services as well as many DoD Agencies have developed their own unique systems to support their real property business functions.  Of the 102 systems in use today, the analysis conducted for this ‘deep dive’ focused mainly on the 43 real property systems maintained by the major real property user organizations; Army, Navy, Air Force, Defense Logistics Agency, Tricare Management Activity and Washington Headquarters Services.  Appendix F – “As Is” Systems Overview contains more detailed systems descriptions.



To evaluate and assess all Real Property systems would be cost prohibitive, therefore, the FMEA approach is to use segment typing to reduce the number of systems to be assessed.  Table 5-1 shows the volume by segment of systems from Systems Inventory.



Table 5-1  “As Is” Systems Inventory by Segment



			System Segment


			# Of Systems





			Construction Projects


			11





			Engineering Management


			3





			Environmental Management


			9





			Maintenance & Operations


			25





			Real Estate Administration


			2





			Real Property Portfolio (Inventory Management)


			29





			Real Property Strategic Planning, Programming and Budgeting


			15





			Space Management


			8








A more in-depth analysis was performed on the inventory and space management systems, as these are the “heart” of Real Property.  The analysis of the current inventory and space management systems shows they have uniquely different data models and store data in dissimilar formats.  The incompatibility of the systems makes data consolidation at the OSD level difficult. 



The inventory and space systems can be characterized as providing a variety of capabilities and utilizing many different technologies.  The technologies employed by the various systems ranges from client-server applications using Oracle databases that are web enabled to geographical information systems (GIS) to COBOL and mainframe applications. 



The exchange of data between systems is also characterized as using a variety of techniques, ranging from formal interfaces, file upload/download, email, and manual entry.



Figure 2: “As Is” Systems Relating to Real Property Inventory and Space Management following depicts the primary systems currently utilized for real property inventory management and space management.



Figure 2  “As Is” Systems Relating to Real Property Inventory and Space Management 
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5.1 
Comparison of Data Elements



A summary of the data element comparison is presented in Figure 3: Data Element Comparison below.  It represents a comparison of the data elements contained in the Army, Navy, and Air Force primary real property management systems, arranged by broad category.  The data elements presented are by no means intended to be an exhaustive list, but rather a sampling of the types of data captured in each of the functional areas.  Areas in green represent fairly robust functionality in that category; yellow represents comparatively limited capabilities; red represents little or no capability in that functional area.



Data dictionaries are available from the Services.



Figure 3  Data Element Comparison
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Table 5-2:  Real Property Systems Compared to Capability Targets below provides a comparison of system-related capability targets (described in Section 8) to the functionality provided by the primary systems used for real property.
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6. 
Status of Current Initiatives



A data call requesting information on planned business initiatives issued by Dr. Zakheim on August 16, 2002 produced little information on the existing real property systems plans and schedules.  Subsequent requests for information, made through the Real Property Advisory, resulted in significantly more information on DoD Real Property systems, specifically IFS, INFADS, ACES, DMLSS and DLAs Inventory.  The data was used to support the analysis documented in Section 5.1. 



The Army provided significant information related to IFS enhancement, schedule and funding.  IFS has been modified to operate in a web-enabled mode to comply with Army Knowledge On-Line (AKO) requirements.  An initiative is underway to host the system at one or more central locations, requiring users to have only a PC with a web browser and Citrix plug-in.



Interfaces with IFS and various contractor systems have been and will continue to be developed to facilitate data integration with commercial-off-the-shelf (COTS) software used by DPW Commercial Activities and other Service contractors.  The Assistant Chief of Staff for Installation Management (ACSIM) continues to review COTS software as potential replacements for IFS components as appropriate.



For the Navy iNFADS system, the emphasis has shifted to clean up converted property data, provide support to maintain data integrity and analyze interface requirements between these property systems and the accounting systems of record.  Remedies to bring the system into compliance with federal accounting standards continue.  However, primary efforts are to develop an interface with the accounting system(s), properly segregate General Fund and Working Capital Fund properties, reconcile legacy system NWCF property to the iNFADS, and, improve integration/connectivity in transferring CIP to Capitalized Improvements/Additions. 



The Navy responded with the following specific initiatives related to INFADS real property system: 



· Evaluate the impacts of modifying the contents of the database for CFO-Act compliance.



· Modify the Shore Facility Planning System to work with the new regional model.



· Plan to add data elements per the revised DoDI 4165.14.



· Continue to add data elements for managerial reporting, additional software tools, for the facility sustainment model, and forecasting model.



The Navy is also developing a standard DON-wide system for personal property and real property and implementing a DON-wide ERP that incorporates functionality to support many of the Real Property segments.



Air Force will continue to migrate ACES toward general process improvement and DMRD 924, which requires systems to standardize and migrate to open architecture and consolidate system data at the regional Defense Mega Centers.



The Air Force plans involve:



· Continuing the consolidation of ACES databases into a single logical database with direct links to the external systems, rather than using interfaces to Interim Work Information System (IWIMS)



· Planned IWIMS sunset date is the end of September 2004



· Current fielded portions of ACES are being upgraded to a web environment using an NT web server, Oracle database, and UNIX platform



AT&L reported current initiatives related to Real Property policy:



· Draft DoD Instruction (DoDI) 4165.14, “DoD Inventory of Real Property Inventory Reporting and Forecasting” and draft Logical Data Model that implements the DoDI



· Facilities Sustainment Model



· Facilities Recapitalization Metric



6. 
Planned Resources for Current Initiatives



Table 6-1 – Planned Spending for Initiatives Related to Real Property Management below provides a listing of planned spending for Federal IT initiatives relating to real property management for Fiscal Years 2001, 2002, and 2003.



Table 6-1  Planned Spending for Initiatives Related to Real Property Management [image: image6.wmf] 






Navy ERP Project Funding levels are provided in Table 6-2: Navy ERP Project Funding Levels below
.



Table 6-2  Navy ERP Project Funding Levels
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7. 
Current Initiatives Project Schedule
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Real Property Systems



The ACES implementation schedule is provided in Figure 4: ACES Implementation Schedule below
.



Figure 4  ACES Implementation Schedule



8. 
“As Is” Capability Deficiencies



To Be Workshops were conducted in December 2002 and identified the following Capability Deficiencies shown in Table 8-1.  The Capability Deficiencies are the source for Capability Targets in the To Be solution. 



Table 8-1   Capability Deficiency to Capability Goal/Target



			Capability Deficiency


			Capability Goal/Target





			Total cost of ownership






			Complete and accurate total life-cycle costs for Real Property





			Data capture at the time the work is performed 






			Standard accounting and reporting procedures for Real Property





			New missions interfere with existing MILCON funding


			Uniform standards to guide projects and investment in Real Property





			Complex regulations


			Common DoD Real Property guidance, policies, regulations, procedures and training





			Standard way of capturing facility deficiencies including repair projects


			Standard condition assessment criteria





			Uniform information architecture 


			Common data elements across the enterprise





			Multiple data sources and systems


			Centralized Real Property inventory database





			Multiple definitions for standard data






			Common data elements across the enterprise





			Limited management capabilities due to financial complexities such as



Funding Sources



Organizational sources



‘Stovepipe Views’



Limited Funding






			Uniform standards to guide projects and investment in Real Property





			Clear definitions of accountability/responsibility


			Centralized Real Property accountability function





			Funding migration






			Common funding control procedures









			Link between programming and budget


			Uniform standards to guide projects and investment in Real Property





			Asset visibility (lack of unique identification)


			Common data elements across the enterprise





			Funding limitations for facility management


			Uniform standards to guide projects and investment in Real Property





			Data security standards 


			Centralized Real Property accountability function





			Length of MILCON process 


			Common funding control procedures








9. 
“As Is” Models



“As Is” models can be referenced and viewed at: http://www.dfas.mil/library/FMMP/FMEA_MASTER.htm


� U.S. General Accounting Office, Report to the Chairman and Ranking Minority Member, Subcommittee on Readiness and Management Support, Committee on Armed Services, U.S. Senate, Military Infrastructure: Real Property Needs Improvement, Washington D.C., GAO/NSIAD-99-100, September 1999.




� Ketzner




� DPW Automation Pamphlet, 2002




� Report on Information Technology (IT) for the Federal Government for Fiscal Years 2001, 20002, 2003; June 1, 2002




� Provided in response to August 16, 2002 Zakheim Data Call




� C4I Support Plan for Automated Civil Engineer System (ACES); 13 March 2002
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1. 
Summary Of Future Environment



“One of my highest priorities is to have reliable, accurate and timely financial management information upon which to make the most effective business decisions.  Because we do not always have that information, we must change the Department’s business operations and systems
.”










-Donald Rumsfeld, Secretary of Defense


The “As Is” view of DoD Real Property management displays many opportunities on which the future state can improve.  Foremost, the opportunity to create “One Common Approach to Managing Real Property Across DoD,” is evident in the disjointed management decisions that result from the organizational and system-based islands of the “As Is” Real Property management. Currently, Real Property managers cannot benefit from the full realm of knowledge that integrated processes and systems can provide.
  



1.1 
“To Be” Vision



The vision that has emerged through various meetings with Real Property stakeholders is to improve the accuracy, reliability, timeliness, and usefulness of information necessary by all levels of DoD decision-making to support Real Property’s mission, resources, accounting, accountability and reporting requirements.  Real Property stakeholders believe that this vision can be accomplished through the development and implementation of a standard, DoD-wide Real Property Enterprise architecture using the following:



· Standard business practices and processes



· Standard categorization, definitions and terminology



· Standard system or systems



1.2 
Future State Principals



To achieve the future vision, the Real Property initiative incorporated specific principals into the approach for developing the ‘To Be’ state:


· Involve Real Property business process owners and management in all stages of development


· Standardize business rules, processes and data across the Enterprise



· Capture and validate data once, then leverage it across the Enterprise



· Employ the use of the Service/Agency and Industry leading practices



· Ensure the solution is consistent and compatible with the overall DoD Enterprise architecture



–Include all Real Property in which DoD has an interest



–Incorporate continuous improvement into the Enterprise architecture



1.3 
Integrating the “To Be” Real Property Architecture



In integrating the Real Property future business processes with the overall DoD Enterprise architecture, many of the functions/starting points were identified to exist within the Logistics and Environmental/Installation Services activity area.  This area is defined as the process of planning and carrying out the movement and maintenance of forces.  As a result, where Real Property activities required additional activity or process definition, a further decomposition of the existing Logistics and Environmental/Installation Services activities occurred.



2. 
Overview of Future Organizations and Roles



The future state of the DoD Real Property organization is a matrix (Figure 1-1).  From the top down, the Real Property organization is under the cognizance of the Office of the Secretary of Defense.  This allows for joint expertise in executing the Real Property activities.  The organization is regionally aligned which will allow for economies of scale to be utilized for the various regions.  The execution arm of the DoD will reside at the Installation level and have dual reporting responsibilities.  The dual reporting responsibilities are to the Installation Commander and the DoD Real Property organization - hence, the matrix organization.  This future state allows for the DoD Real Property organization to have increased visibility and the ability to make Real Property decisions in a timely, effective manner.


Figure  1-1  Real Property Future State
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Within the FMEA architecture, roles are linked to activities.  Table 1-1 identifies the primary roles defined in the Real Property “To Be” models and the groupings of activities to which they are associated.



Table 1-1  Real Property Activity to Real Property Role



			Activity


			Role





			Enable


			Real Property Business Manager, Real Property Leading Practice Business Manager, Real Property Operational Business Manager, Real Property Strategic Plan Business Manager, Real Property Current Capability Business Manager, Real Property Performance Analyst, Real Property Current Capability Performance Analyst, Real Property Business Planner, Real Property Leading Practice Business Planner, Real Property Operational Business Planner, Real Property Strategic Plan Business Planner, Real Property Current Capability Business Planner





			Plan


			Integrated Real Property Planner, Integrated Real Property Resource Planner, Service Manager, Real Property Project Director, Real Property Planner, Real Property Resource Planner, Real Property Disposal Resource Planner, Real Property Maintenance Planner





			Execute


			Real Property Inventory Record Analyst, Real Property Asset Management Specialist, Real Property Maintenance Project Manager, Real Property Maintenance Worker, Real Property Project Manager, Real Property On-Site Project Manager, Industrial Engineer, Real Property Receipt Supervisor, Real Property Quality Assurance Inspector








3. 
Overview of Future Processes



The Real Property “To Be” model is comprised of three groupings of activities.  These groupings are enable, plan and execute.



3.1 
Enable



The Enable grouping of activities describes the processes of implementing Real Property plans to fulfill operational missions.  These “enablers” are long term planning decisions that incorporate leading practices and performance measurement into strategic decisions and subsequently result in guidance, procedures and training.  



In identifying leading practices to be incorporated into Real Property business strategy, performance analysts collect both commercial and government leading practices and assess the applicability of those practices.  Those that are applicable to Real Property are incorporated into an assessment of the infrastructure to determine the capability, both current and projected, of the Real Property environment.  This information is integrated with DoD’s operational expectations to arrive at a business planning assessment of the Real Property capability.   Strategic business planners and business managers incorporate these business plans into guiding strategic objectives, defined by the FMEA Strategic Planning and Budgeting Community, to arrive at strategic requirements and assessments, which guide the day-to-day planning process.



To further enable the Real Property business process, performance analysts develop a scorecard to identify performance measures, develop performance objectives, and develop performance measurement tools.  The results of this scorecard are provided in a dashboard metric that business planners and managers will use to assess execution performance.  Using the strategy selected above, procedures are regularly revised to incorporate regulatory and compliance requirements as they change over time. They are subsequently communicated to the necessary Real Property operational organizations.  Through the strategies and procedures defined in this section of the model, training coordinators identify training deficiencies, and based on those deficiencies, the coordinators establish training requirements that are developed into training courses by the Human Resource Management Community of the FMEA.



3.2 
Plan



The Plan grouping of activities highlights the process of developing, designing, and configuring the activities required to project and sustain the Force.  In these activities, Real Property planners responsible for integrating Real Property requirements receive tactical deficiency information as a part of the planning and budgeting process.  Using this information, these planners perform tactical deficiency assessments for all of the needs of the Real Property community:  materiel (asset) requirements, maintenance requirements, and disposal requirements.  They use these assessments, combined with information about the capabilities of Real Property resources, to source, timeline, and define responsibilities for the integrated plan for each type of need.  



In the process of managing the plan parameters, the Real Property planner builds an initial asset record to categorize assets and capture preliminary asset data, prior to executing the acceptance and implementation of the asset. 



Using the aggregate and individual integrated plans, planners for each operational need (materiel/asset, maintenance, and disposal) analyze strategic requirements and available resources and balance the two in order to develop a schedule for fulfillment of required tasks.  This schedule is used as the task outline and timeline for the execution of all subsequent Real Property requirements.



3.3 
Execute



The Execute grouping of activities defines the process of implementing all Real Property functions in support of operational missions.  In these activities, Real Property assets are inspected and accepted, managed and maintained, and returned or disposed, as guided by the requirements generated in the planning activities.   These requirements are communicated in the form of the task schedule defined at the end of the planning process.  



To arrive at the final acceptance of a Real Property asset, the Real Property project is monitored by an asset management specialist and an on-site project manager to coordinate the project plan, coordinate project reviews and validate project progress.  This process can generate plan revisions and requests for contract modifications during the life cycle of the project.  When the project is complete, a quality assurance inspector is notified to inspect the property and complete the necessary acceptance documents.  Using these preliminary documents, the receipt supervisor accepts the property by executing the acceptance document and informing the inventory record analyst to update the inventory record.



In the future state of Real Property, asset management specialists coordinate Real Property space management, validate the Real Property inventory and provide information to project managers to monitor Real Property projects.  In coordinating the assignment of space, these specialists develop a space assignment schedule, based on planned space requirements, ad-hoc customer requests, and designated space allowance criteria; notify Real Property units and customers of space assignments; and track Real Property space assignments for the purposes of updating utilization information within the Real Property inventory.  In validating the inventory, these specialists use Enterprise-wide inventory procedures to conduct physical inventories and verify asset data as it exists in the inventory records.  Any changes identified in an asset’s existence or inventory record data are communicated to the inventory record specialist, who updates the inventory record.  The inventory record specialist also computes and tracks depreciation, using the executed Real Property acceptance documents and defined depreciation and capitalization procedures; updates and finalizes construction in progress and payable data for each asset; and regularly updates the asset record, based on information on space utilization, physical inventories, appraisals, maintenance, inspections, and quality assurance. The general ledger is updated accordingly.



In executing maintenance tasks, the future Real Property organization focuses on performing initial inspection and diagnosis of property and executing the associated maintenance task.  In these activities, maintenance project managers and maintenance workers inspect and diagnose facilities, land, and Real Property installed equipment as to their maintenance need.  Maintenance tasks are scheduled and completed by the categorization of the task as reactive, proactive or project.  Reactive tasks are identified as emergency repair, breakdown repair, or unplanned repair.  Proactive maintenance tasks are divided into preventive maintenance, predictive maintenance, condition-based maintenance, or reliability-centered maintenance.  All of these types of maintenance result in the maintained Real Property awaiting the final inspection and acceptance of the maintenance work.  



Real Property project managers and materiel handlers coordinate Real Property disposals by validating assets to be disposed of in accordance with policies and regulations and forming disposition decisions for disposals to be performed.  These managers and Real Property materiel handlers complete the disposal by assembling Real Property disposal resources, performing Real Property disposal tasks, and accepting the Real Property disposal actions.



� Financial Management within the Department of Defense memo, July 19, 2001.




� Office of the Inspector General Department of Defense, Reliability of the Military Departments Real Property Databases for Existence and Completeness, Washington D.C., Report No. 99-243, August 27, 1999.














Appendix B
B - 1
BPA Call0004-4









_1108546251.xls
Instructions

		:		Enter data in the "Comment" spreadsheet as described below:

		Column		Title		Action

		A		Category		Enter 1, 2, or 3 (See descriptions in separate tab)

		B		Page		Enter page number of the deliverable commenting upon

		C		Para/Line		Enter paragraph/line number from page

		D		Comment		Enter reviewer's comments and/or recommendations





Comments

		Call/Task:				Call 0004 / Task 4

		Document/Date:				Real Property Transition Plan v1.0 (Draft), 03 March 03

		Name:

		Organization:

		Telephone:

		Email:

		Category		Page		Para/Line		Comment		Organization		POC, Telephone, E-mail



&CFMMP Comment Tracking Sheet
Real Property Transition Plan

&C&P&R&D



Category Description

		Comments should be categorized using the following criteria:

		Category:

		1		Show Stopper.  Information does not address requirements stated in the call or are inconsistent with laws and regulations, etc.  The information must be changed.

		2		Comments that would make the document more complete or correct.  Questions which indicate the reader believes changes are needed to make the document more complete or items that should be considered.

		3		Grammatical errors or comments on better wording.






